

Exhibit C: Project Plan  
FMS 2.0 Project

ID	Deliverable #	Task Name	Duration	Pred Start	Finish	Responsibl
1		<b>FMS 2.0 Project</b>	<b>990 days</b>	<b>Mon 9/1/14</b>	<b>Fri 6/29/18</b>	
2		Project Start Date	0 days	Mon 9/1/14	Mon 9/1/14	
3		<b>Project Planning and Management</b>	<b>773 days</b>	<b>Tue 9/2/14</b>	<b>Thu 8/31/17</b>	
4		Build Phase	773 days	Tue 9/2/14	Thu 8/31/17	
5		<b>Ongoing Project Management</b>	<b>730 days</b>	<b>Tue 9/2/14</b>	<b>Fri 6/30/17</b>	
6		Provide Ongoing Project Management	730 days	Tue 9/2/14	Fri 6/30/17	Joint
7		Monthly Status Reports	753 days	Tue 9/30/14	Thu 8/31/17	CGI
8	CGI-1.1	CGI Deliverable: Monthly Status Report 1 - September 2014	0 days	Tue 9/30/14	Tue 9/30/14	CGI
9	CGI-1.2	CGI Deliverable: Monthly Status Report 2 - October 2014	0 days	Fri 10/31/14	Fri 10/31/14	CGI
10	CGI-1.3	CGI Deliverable: Monthly Status Report 3 - November 2014	0 days	Sun 11/30/14	Sun 11/30/14	CGI
11	CGI-1.4	CGI Deliverable: Monthly Status Report 4 - December 2014	0 days	Wed 12/31/14	Wed 12/31/14	CGI
12	CGI-1.5	CGI Deliverable: Monthly Status Report 5 - January 2015	0 days	Sat 1/31/15	Sat 1/31/15	CGI
13	CGI-1.6	CGI Deliverable: Monthly Status Report 6 - February 2015	0 days	Sat 2/28/15	Sat 2/28/15	CGI
14	CGI-1.7	CGI Deliverable: Monthly Status Report 7 - March 2015	0 days	Tue 3/31/15	Tue 3/31/15	CGI
15	CGI-1.8	CGI Deliverable: Monthly Status Report 8 - April 2015	0 days	Thu 4/30/15	Thu 4/30/15	CGI
16	CGI-1.9	CGI Deliverable: Monthly Status Report 9 - May 2015	0 days	Sun 5/31/15	Sun 5/31/15	CGI
17	CGI-1.10	CGI Deliverable: Monthly Status Report 10 - June 2015	0 days	Wed 7/1/15	Wed 7/1/15	CGI
18	CGI-1.11	CGI Deliverable: Monthly Status Report 11 - July 2015	0 days	Fri 7/31/15	Fri 7/31/15	CGI
19	CGI-1.12	CGI Deliverable: Monthly Status Report 12 - August 2015	0 days	Mon 8/31/15	Mon 8/31/15	CGI
20	CGI-1.13	CGI Deliverable: Monthly Status Report 13 - September 2015	0 days	Wed 9/30/15	Wed 9/30/15	CGI
21	CGI-1.14	CGI Deliverable: Monthly Status Report 14 - October 2015	0 days	Sat 10/31/15	Sat 10/31/15	CGI
22	CGI-1.15	CGI Deliverable: Monthly Status Report 15 - November 2015	0 days	Mon 11/30/15	Mon 11/30/15	CGI
23	CGI-1.16	CGI Deliverable: Monthly Status Report 16 - December 2015	0 days	Thu 12/31/15	Thu 12/31/15	CGI
24	CGI-1.17	CGI Deliverable: Monthly Status Report 17 - January 2016	0 days	Sun 1/31/16	Sun 1/31/16	CGI
25	CGI-1.18	CGI Deliverable: Monthly Status Report 18 - February 2016	0 days	Mon 2/29/16	Mon 2/29/16	CGI
26	CGI-1.19	CGI Deliverable: Monthly Status Report 19 - March 2016	0 days	Thu 3/31/16	Thu 3/31/16	CGI
27	CGI-1.20	CGI Deliverable: Monthly Status Report 20 - April 2016	0 days	Sat 4/30/16	Sat 4/30/16	CGI
28	CGI-1.21	CGI Deliverable: Monthly Status Report 21 - May 2016	0 days	Fri 7/1/16	Fri 7/1/16	CGI
29	CGI-1.22	CGI Deliverable: Monthly Status Report 22 - June 2016	0 days	Fri 7/1/16	Fri 7/1/16	CGI
30	CGI-1.23	CGI Deliverable: Monthly Status Report 23 - July 2016	0 days	Sun 7/31/16	Sun 7/31/16	CGI
31	CGI-1.24	CGI Deliverable: Monthly Status Report 24 - August 2016	0 days	Wed 8/31/16	Wed 8/31/16	CGI
32	CGI-1.25	CGI Deliverable: Monthly Status Report 25 - September 2016	0 days	Fri 9/30/16	Fri 9/30/16	CGI
33	CGI-1.26	CGI Deliverable: Monthly Status Report 26 - October 2016	0 days	Mon 10/31/16	Mon 10/31/16	CGI
34	CGI-1.27	CGI Deliverable: Monthly Status Report 27 - November 2016	0 days	Wed 11/30/16	Wed 11/30/16	CGI
35	CGI-1.28	CGI Deliverable: Monthly Status Report 28 - December 2016	0 days	Sat 12/31/16	Sat 12/31/16	CGI

Exhibit C: Project Plan  
FMS 2.0 Project

ID	Deliverable #	Task Name	Duration	Pred Start	Finish	Responsibility
36	<b>CGI-1.29</b>	<b>CGI Deliverable: Monthly Status Report 29 - January 2017</b>	<b>0 days</b>	<b>Tue 1/31/17</b>	<b>Tue 1/31/17</b>	<b>CGI</b>
37	<b>CGI-1.30</b>	<b>CGI Deliverable: Monthly Status Report 30 - February 2017</b>	<b>0 days</b>	<b>Tue 2/28/17</b>	<b>Tue 2/28/17</b>	<b>CGI</b>
38	<b>CGI-1.31</b>	<b>CGI Deliverable: Monthly Status Report 31 - March 2017</b>	<b>0 days</b>	<b>Fri 3/31/17</b>	<b>Fri 3/31/17</b>	<b>CGI</b>
39	<b>CGI-1.32</b>	<b>CGI Deliverable: Monthly Status Report 32 - April 2017</b>	<b>0 days</b>	<b>Sun 4/30/17</b>	<b>Sun 4/30/17</b>	<b>CGI</b>
40	<b>CGI-1.33</b>	<b>CGI Deliverable: Monthly Status Report 33 - May 2017</b>	<b>0 days</b>	<b>Wed 5/31/17</b>	<b>Wed 5/31/17</b>	<b>CGI</b>
41	<b>CGI-1.34</b>	<b>CGI Deliverable: Monthly Status Report 34 - June 2017</b>	<b>0 days</b>	<b>Sat 7/1/17</b>	<b>Sat 7/1/17</b>	<b>CGI</b>
42	<b>CGI-1.35</b>	<b>CGI Deliverable: Monthly Status Report 35 - July 2017</b>	<b>0 days</b>	<b>Mon 7/31/17</b>	<b>Mon 7/31/17</b>	<b>CGI</b>
43	<b>CGI-1.36</b>	<b>CGI Deliverable: Monthly Status Report 36 - August 2017</b>	<b>0 days</b>	<b>Thu 8/31/17</b>	<b>Thu 8/31/17</b>	<b>CGI</b>
44		<b>Communication and Change Management</b>	<b>730 days</b>	<b>Tue 9/2/14</b>	<b>Fri 6/30/17</b>	
45		Ongoing Communication and Change Management	730 days	Tue 9/2/14	Fri 6/30/17	City
46		<b>Infrastructure / Technical Environments</b>	<b>730 days</b>	<b>Tue 9/2/14</b>	<b>Sat 7/1/17</b>	
47		<b>Build Phase</b>	<b>730 days</b>	<b>Tue 9/2/14</b>	<b>Sat 7/1/17</b>	
48		<b>Non-Production Environments</b>	<b>60 days</b>	<b>Tue 9/2/14</b>	<b>Wed 11/26/14</b>	
49		Provide/Procure Servers - Non-production Environments #1-6	10 days	Tue 9/2/14	Mon 9/15/14	City
50	<b>City-1.1</b>	<b>City Deliverable: Provide/Procure Servers - Non-production Environments #1-6</b>	<b>0 days</b>	<b>Mon 9/15/14</b>	<b>Mon 9/15/14</b>	<b>City</b>
51		Establish Infrastructure - Non-Production Environments #1-6	15 days	Tue 9/16/14	Mon 10/6/14	City
52	<b>City-1.2</b>	<b>City Deliverable: Establish Infrastructure - Non-production Environments #1-6</b>	<b>0 days</b>	<b>Mon 10/6/14</b>	<b>Mon 10/6/14</b>	<b>City</b>
53		Install Advantage Software - Non-production Environments #1-6	30 days	Tue 10/7/14	Wed 11/19/14	CGI
54		Shakedown Advantage Software Installation - Non-production Environments #1-6	5 days	Thu 11/20/14	Wed 11/26/14	CGI
55		Install infoAdvantage Software - Non-production Environments #1-6	30 days	Tue 10/7/14	Wed 11/19/14	CGI
56		Shakedown infoAdvantage Software Installation - Non-production Environments #1-6	5 days	Thu 11/20/14	Wed 11/26/14	CGI
57		<b>Milestone: Install All Components of Non-production Environments #1-6</b>	<b>0 days</b>	<b>Wed 11/26/14</b>	<b>Wed 11/26/14</b>	<b>CGI</b>
58		<b>Production Staging Environment</b>	<b>282 days</b>	<b>Tue 9/2/14</b>	<b>Tue 10/13/15</b>	
59		Provide/Procure Servers - Production Staging	167 days	Tue 9/2/14	Tue 5/5/15	City
60	<b>City-1.3</b>	<b>City Deliverable: Provide/Procure Servers - Production Staging</b>	<b>0 days</b>	<b>Tue 5/5/15</b>	<b>Tue 5/5/15</b>	<b>City</b>
61		Establish Infrastructure - Production Staging	30 days	Wed 5/6/15	Tue 6/16/15	City
62	<b>City-1.4</b>	<b>City Deliverable: Establish Infrastructure - Production Staging</b>	<b>0 days</b>	<b>Tue 6/16/15</b>	<b>Tue 6/16/15</b>	<b>City</b>
63		Create Production Staging Database Schemas	20 days	62FS Wed 6/3/15	Tue 6/30/15	City
64		Install and Set Up Business Objects - Production Staging	30 days	Wed 7/1/15	Tue 8/11/15	CGI
65		Install Advantage Application Software - Production Staging	20 days	Wed 8/12/15	Tue 9/8/15	CGI
66		Shakedown Advantage Software Installation - Production Staging Environment	5 days	Wed 9/9/15	Tue 9/15/15	CGI
67		Install infoAdvantage Application Software - Production Staging Environment	10 days	Wed 9/16/15	Tue 9/29/15	CGI
68		Configure LDAP	10 days	Wed 9/30/15	Tue 10/13/15	City
69		Shakedown infoAdvantage Software Installation - Production Staging Environment	5 days	Wed 9/30/15	Tue 10/6/15	CGI
70		<b>Milestone: Install All Components of Production Staging Environment</b>	<b>0 days</b>	<b>66,6 Tue 10/13/15</b>	<b>Tue 10/13/15</b>	<b>Joint</b>

Exhibit C: Project Plan  
FMS 2.0 Project

ID	Deliverable #	Task Name	Duration	Pred Start	Finish	Responsibility
71		<b>Production Environment</b>	<b>237 days</b>	<b>Tue 9/2/14</b>	<b>Tue 8/11/15</b>	
72		Provide/Procure Servers - Production	167 days	Tue 9/2/14	Tue 5/5/15	City
73	City-1.5	City Deliverable: Provide/Procure Servers - Production	0 days	Tue 5/5/15	Tue 5/5/15	City
74		Establish Infrastructure - Production	30 days	Wed 5/6/15	Tue 6/16/15	City
75	City-1.6	City Deliverable: Establish Infrastructure - Production	0 days	Tue 6/16/15	Tue 6/16/15	City
76		Create Production Database Schemas	20 days	75F Wed 6/3/15	Tue 6/30/15	City
77		Install and Set Up Business Objects - Production	30 days	Wed 7/1/15	Tue 8/11/15	CGI
78		Install Advantage Application Software - Production	20 days	Wed 6/17/15	Tue 7/14/15	CGI
79		Shakedown Advantage Software Installation - Production Environment	5 days	Wed 7/15/15	Tue 7/21/15	CGI
80		Install infoAdvantage Application Software - Production Environment	10 days	Wed 7/15/15	Tue 7/28/15	CGI
81		Configure LDAP	10 days	Wed 7/29/15	Tue 8/11/15	City
82		Shakedown infoAdvantage Software Installation - Production Environment	5 days	Wed 7/29/15	Tue 8/4/15	CGI
83		Milestone: Install All Components of Production Environment	0 days	79,8 Tue 8/11/15	Tue 8/11/15	Joint
84		Technical Environment Support	710 days	Tue 9/30/14	Sat 7/1/17	
85	CGI-2.1	CGI Deliverable: Technical Environment Support 1 - September 2014	0 days	Tue 9/30/14	Tue 9/30/14	CGI
86	CGI-2.2	CGI Deliverable: Technical Environment Support 2 - October 2014	0 days	Fri 10/31/14	Fri 10/31/14	CGI
87	CGI-2.3	CGI Deliverable: Technical Environment Support 3 - November 2014	0 days	Sun 11/30/14	Sun 11/30/14	CGI
88	CGI-2.4	CGI Deliverable: Technical Environment Support 4 - December 2014	0 days	Wed 12/31/14	Wed 12/31/14	CGI
89	CGI-2.5	CGI Deliverable: Technical Environment Support 5 - January 2015	0 days	Sat 1/31/15	Sat 1/31/15	CGI
90	CGI-2.6	CGI Deliverable: Technical Environment Support 6 - February 2015	0 days	Sat 2/28/15	Sat 2/28/15	CGI
91	CGI-2.7	CGI Deliverable: Technical Environment Support 7 - March 2015	0 days	Tue 3/31/15	Tue 3/31/15	CGI
92	CGI-2.8	CGI Deliverable: Technical Environment Support 8 - April 2015	0 days	Thu 4/30/15	Thu 4/30/15	CGI
93	CGI-2.9	CGI Deliverable: Technical Environment Support 9 - May 2015	0 days	Sun 5/31/15	Sun 5/31/15	CGI
94	CGI-2.10	CGI Deliverable: Technical Environment Support 10 - June 2015	0 days	Wed 7/1/15	Wed 7/1/15	CGI
95	CGI-2.11	CGI Deliverable: Technical Environment Support 11 - July 2015	0 days	Fri 7/31/15	Fri 7/31/15	CGI
96	CGI-2.12	CGI Deliverable: Technical Environment Support 12 - August 2015	0 days	Mon 8/31/15	Mon 8/31/15	CGI
97	CGI-2.13	CGI Deliverable: Technical Environment Support 13 - September 2015	0 days	Wed 9/30/15	Wed 9/30/15	CGI
98	CGI-2.14	CGI Deliverable: Technical Environment Support 14 - October 2015	0 days	Sat 10/31/15	Sat 10/31/15	CGI
99	CGI-2.15	CGI Deliverable: Technical Environment Support 15 - November 2015	0 days	Mon 11/30/15	Mon 11/30/15	CGI
100	CGI-2.16	CGI Deliverable: Technical Environment Support 16 - December 2015	0 days	Thu 12/31/15	Thu 12/31/15	CGI
101	CGI-2.17	CGI Deliverable: Technical Environment Support 17 - January 2016	0 days	Sun 1/31/16	Sun 1/31/16	CGI
102	CGI-2.18	CGI Deliverable: Technical Environment Support 18 - February 2016	0 days	Mon 2/29/16	Mon 2/29/16	CGI
103	CGI-2.19	CGI Deliverable: Technical Environment Support 19 - March 2016	0 days	Thu 3/31/16	Thu 3/31/16	CGI
104	CGI-2.20	CGI Deliverable: Technical Environment Support 20 - April 2016	0 days	Sat 4/30/16	Sat 4/30/16	CGI
105	CGI-2.21	CGI Deliverable: Technical Environment Support 21 - May 2016	0 days	Fri 7/1/16	Fri 7/1/16	CGI



Exhibit C: Project Plan  
FMS 2.0 Project

ID	Deliverable #	Task Name	Duration	Pred/Start	Finish	Responsibility
106	<b>CGI-2.22</b>	<b>CGI Deliverable: Technical Environment Support 22 - June 2016</b>	0 days	Fri 7/11/16	Fri 7/11/16	CGI
107	<b>CGI-2.23</b>	<b>CGI Deliverable: Technical Environment Support 23 - July 2016</b>	0 days	Sun 7/31/16	Sun 7/31/16	CGI
108	<b>CGI-2.24</b>	<b>CGI Deliverable: Technical Environment Support 24 - August 2016</b>	0 days	Wed 8/31/16	Wed 8/31/16	CGI
109	<b>CGI-2.25</b>	<b>CGI Deliverable: Technical Environment Support 25 - September 2016</b>	0 days	Fri 9/30/16	Fri 9/30/16	CGI
110	<b>CGI-2.26</b>	<b>CGI Deliverable: Technical Environment Support 26 - October 2016</b>	0 days	Mon 10/31/16	Mon 10/31/16	CGI
111	<b>CGI-2.27</b>	<b>CGI Deliverable: Technical Environment Support 27 - November 2016</b>	0 days	Wed 11/30/16	Wed 11/30/16	CGI
112	<b>CGI-2.28</b>	<b>CGI Deliverable: Technical Environment Support 28 - December 2016</b>	0 days	Sat 12/31/16	Sat 12/31/16	CGI
113	<b>CGI-2.29</b>	<b>CGI Deliverable: Technical Environment Support 29 - January 2017</b>	0 days	Tue 1/31/17	Tue 1/31/17	CGI
114	<b>CGI-2.30</b>	<b>CGI Deliverable: Technical Environment Support 30 - February 2017</b>	0 days	Tue 2/28/17	Tue 2/28/17	CGI
115	<b>CGI-2.31</b>	<b>CGI Deliverable: Technical Environment Support 31 - March 2017</b>	0 days	Fri 3/31/17	Fri 3/31/17	CGI
116	<b>CGI-2.32</b>	<b>CGI Deliverable: Technical Environment Support 32 - April 2017</b>	0 days	Sun 4/30/17	Sun 4/30/17	CGI
117	<b>CGI-2.33</b>	<b>CGI Deliverable: Technical Environment Support 33 - May 2017</b>	0 days	Wed 5/31/17	Wed 5/31/17	CGI
118	<b>CGI-2.34</b>	<b>CGI Deliverable: Technical Environment Support 34 - June 2017</b>	0 days	Sat 7/1/17	Sat 7/1/17	CGI
119		<b>FMS Upgrade</b>	535 days	Mon 9/1/14	Fri 9/30/16	
120		Sub Project Start Date	0 days	Mon 9/1/14	Mon 9/1/14	
121		Build Phase	469 days	Tue 9/2/14	Thu 6/30/16	
122		<b>FMS Upgrade – Project Team Training</b>	24 days	Thu 9/4/14	Tue 10/7/14	
123		Schedule Training	10 days	Thu 9/4/14	Wed 9/17/14	City
124		Review 3.10 Release Notes	10 days	123: Thu 9/4/14	Wed 9/17/14	City
125		Prepare Materials	10 days	123: Thu 9/4/14	Wed 9/17/14	CGI
126		Conduct FMS Upgrade – Project Team Training	9 days	125: Thu 9/18/14	Tue 9/30/14	CGI
127	<b>CGI-3.1</b>	<b>CGI Deliverable: FMS Upgrade – Project Team Training</b>	0 days	126: Tue 9/30/14	Tue 9/30/14	CGI
128		Identify the new 3.10 functionality the City wants to implement as part of FMS Upgrad	5 days	127: Wed 10/1/14	Tue 10/7/14	City
129	<b>City-2.1</b>	<b>City Deliverable: Identify the new 3.10 functionality the City wants to implement as part of FMS Upgrade</b>	0 days	128: Tue 10/7/14	Tue 10/7/14	City
130		<b>Upgrade Analysis</b>	102 days	Tue 9/2/14	Fri 1/30/15	
131		Obtain Baseline 3.8.x, 3.9, 3.10 Financial Database Upgrade Scripts	1 day	120: Tue 9/2/14	Tue 9/2/14	CGI
132		Identify Required Updates to Interfaces	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI
133		Identify Required Updates to Reports	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI
134		Identify Required Updates to Universes	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI
135		Identify Required Updates to Adobe Forms	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI
136		Identify Required Updates to Nightly Cycle	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI
137		Identify Required Updates to Existing Configuration Tables Based on Current Use of FMS Functionality and New Available Functionality	53 days	129: Wed 10/8/14	Fri 12/26/14	CGI
138		Prepare Upgrade Analysis Document	101 days	131: Wed 9/3/14	Fri 1/30/15	CGI

Exhibit C: Project Plan  
FMS 2.0 Project

ID	Deliverable #	Task Name	Duration	Pred/Start	Finish	Responsibility
139	<b>CGI-4.1</b>	<b>CGI Deliverable: Upgrade Analysis Document</b>	<b>0 days</b>	<b>138 Fri 1/30/15</b>	<b>Fri 1/30/15</b>	<b>CGI</b>
140		<b>Code Merge</b>	<b>121 days</b>	<b>Tue 9/2/14</b>	<b>Fri 2/27/15</b>	
141		Provide FMS code and scrubbed data	1 day	120 Tue 9/2/14	Tue 9/2/14	City
142		Environment Setup at CGI Location	5 days	141 Wed 9/3/14	Tue 9/9/14	CGI
143		Code Merge and Initial Data Upgrade	30 days	142 Wed 9/10/14	Wed 10/22/14	CGI
144		Test Execution	41 days	143 Thu 10/23/14	Tue 12/29/14	CGI
145		Packaging and Delivery of Upgrade Package	10 days	144 Wed 12/24/14	Thu 1/8/15	CGI
146		Conduct Onsite Shakedown Testing	34 days	145 Fri 1/9/15	Fri 2/27/15	CGI
147	<b>CGI-5.1</b>	<b>CGI Deliverable: Code Merge</b>	<b>0 days</b>	<b>146 Fri 2/27/15</b>	<b>Fri 2/27/15</b>	<b>CGI</b>
148		<b>FMS Upgrade – Software Configuration Updates</b>	<b>106 days</b>	<b>Mon 2/2/15</b>	<b>Wed 7/1/15</b>	
149		<b>Update and Test Software Configuration Updates</b>	<b>105 days</b>	<b>Mon 2/2/15</b>	<b>Tue 6/30/15</b>	
150		Update and Test Software Configuration Updates - GL	105 days	139 Mon 2/2/15	Tue 6/30/15	City
151		Update and Test Software Configuration Updates - AP	105 days	139 Mon 2/2/15	Tue 6/30/15	City
152		Update and Test Software Configuration Updates - AR	105 days	139 Mon 2/2/15	Tue 6/30/15	City
153		Update and Test Software Configuration Updates - CA	105 days	139 Mon 2/2/15	Tue 6/30/15	City
154	<b>City-3.1</b>	<b>City Deliverable: Update and Test FMS Upgrade – Software Configuration Update 0 days</b>	<b>0 days</b>	<b>152 Tue 6/30/15</b>	<b>Tue 6/30/15</b>	<b>City</b>
155		<b>FMS Upgrade – Software Configuration Updates Support</b>	<b>106 days</b>	<b>Mon 2/2/15</b>	<b>Wed 7/1/15</b>	
156		Provide Software Configuration Updates Support - Part 1	62 days	150 Mon 2/2/15	Thu 4/30/15	CGI
157	<b>CGI-6.1</b>	<b>CGI Deliverable: FMS Upgrade – Software Configuration Updates Support - Part 1 0 days</b>	<b>44 days</b>	<b>156 Thu 4/30/15</b>	<b>Thu 4/30/15</b>	<b>CGI</b>
158		Provide Software Configuration Updates Support - Part 2	44 days	157 Fri 5/1/15	Wed 7/1/15	CGI
159	<b>CGI-6.2</b>	<b>CGI Deliverable: FMS Upgrade – Software Configuration Updates Support - Part 2 0 days</b>	<b>106 days</b>	<b>158 Wed 7/1/15</b>	<b>Wed 7/1/15</b>	<b>CGI</b>
160		<b>FMS Upgrade – Software Updates - Interfaces</b>	<b>106 days</b>	<b>Mon 2/2/15</b>	<b>Wed 7/1/15</b>	
161		<b>FMS Interface Update/Test Plan</b>	<b>20 days</b>	<b>Mon 2/2/15</b>	<b>Mon 3/2/15</b>	
162		Develop a FMS Interface Update/Test Plan	20 days	139 Mon 2/2/15	Mon 3/2/15	City
163	<b>City-4.1</b>	<b>City Deliverable: Develop a FMS Interface Update/Test Plan</b>	<b>0 days</b>	<b>162 Mon 3/2/15</b>	<b>Mon 3/2/15</b>	<b>City</b>
164		<b>Update and Test FMS Inbound and Outbound Interfaces</b>	<b>85 days</b>	<b>Tue 3/3/15</b>	<b>Tue 6/30/15</b>	
165		Update and Test FMS Inbound and Outbound Interfaces - GL	85 days	163 Tue 3/3/15	Tue 6/30/15	City
166		Update and Test FMS Inbound and Outbound Interfaces - AP	85 days	163 Tue 3/3/15	Tue 6/30/15	City
167		Update and Test FMS Inbound and Outbound Interfaces - AR	85 days	163 Tue 3/3/15	Tue 6/30/15	City
168		Update and Test FMS Inbound and Outbound Interfaces - CA	85 days	163 Tue 3/3/15	Tue 6/30/15	City
169	<b>City-4.2</b>	<b>City Deliverable: Update and Test FMS Inbound and Outbound Interfaces</b>	<b>0 days</b>	<b>168 Tue 6/30/15</b>	<b>Tue 6/30/15</b>	<b>City</b>
170		<b>FMS Upgrade – Interface Software Updates Support</b>	<b>106 days</b>	<b>Mon 2/2/15</b>	<b>Wed 7/1/15</b>	
171		Provide FMS Upgrade – Interface Software Updates Support - Part 1	62 days	162 Mon 2/2/15	Thu 4/30/15	CGI
172	<b>CGI-7.1</b>	<b>CGI Deliverable: FMS Upgrade – Interface Software Updates Support - Part 1</b>	<b>0 days</b>	<b>171 Thu 4/30/15</b>	<b>Thu 4/30/15</b>	<b>CGI</b>
173		Provide FMS Upgrade – Interface Software Updates Support - Part 2	44 days	172 Fri 5/1/15	Wed 7/1/15	CGI