

## PROCUREMENT SUMMARY

1.	Recommended Vendor(s): W.A. Rasic/SAK Joint Venture
2.	Procurement Type: Contract Extension
3.	Procurement Details: A. Contract Status: Amendment No. 1 to Contract No. 7241 B. Bid Advertisement Date: Not applicable C. Pre-Bid Conference Date: Not applicable D. Bid/Proposal Due Date: Not applicable E. Number of Downloads of Solicitation: Not applicable F. Number of Bids/Proposals Received: Not applicable G. Protest Received: No
4.	Buyer Assigned: Diane Torres
5.	Contract Administrator: Ali Sabouni
6.	LADWP System: Water/Water Engineering & Technical Services
7.	Contact Person for Item: Susan R. Rowghani

\*Note: eRSP requires vendors to express interest either as a prime contractor or subcontractor only in order to download solicitation documents. Downloads do not necessarily accurately reflect unique vendor interests as multiple individuals in an organization can download solicitations.

### A. Summary of Bids Received

Not applicable to this amendment.

### B. Evaluation of Bid

Not applicable to this amendment.

### C. Procurement History

Service/Item History - Number of times Item or Services has been procured					
Contract/ PO No.	Contract	Term of Contract	Start Date	Ending Date	Contract Amount
7241	W.A. Rasic/SAK Joint Venture	One-time Purchase	8/19/2014	-	\$109,526,460

Vendor Experience - Number of Contracts Vendor had with LADWP During the Past 5 Years					
Contract/ PO No.	Contract Description	Term of Contract	Start Date	Ending Date	Contract Amount
7241	Construction of the River Supply Conduit Improvement Upper Reach - Units 5 & 6	One-time Purchase	8/19/2014	-	\$109,526,460

### D. Local Business Preference Program (LBPP)

Not applicable to this amendment.

**E. Additional Outreach Efforts Taken**

Not applicable to this amendment.

**F. Small Business Enterprises (SBE)/Disabled Veterans Business Enterprises (DVBE)/Minority Business Enterprises (MBE)/Women Business Enterprises (WBE)/Other Business Enterprises (OBE) Subcontracting Participation**

WSJV was awarded this contract with the following Good Faith Effort goals based on the original contract amount: an MBE Goal of \$1,069,423.00 (1.16 percent), a WBE Goal of \$99,995.00 (0.11 percent), and an OBE Goal of \$21,094,000.00 (23.11 percent).

Currently, 0.76% percent of the payments to date to the Contractor have been subcontracted to the approved MBE companies and 0.05% percent of the payments have been subcontracted to the approved WBE companies. In addition, 14.09% percent of the current expenditures have been paid to OBE companies. The contract is expected to meet all participation goals. A summary of the MBE, WBE, and OBE payments is as follows:

**MBE SUBCONTRACTING**

MBE SUBCONTRACTOR	ORIGINAL CONTRACT (\$91,272,050)		CONTRACT EXPENDITURE THRU 01/31/17 (\$68,100,612)		AMENDED CONTRACT (\$N/A)	
	Commitment Amount	Percent of Contract	Actual Amount	Percent of Achievement	Commitment Amount	Percent of Contract
Lucas Builders	\$862,000	0.94%	\$487,232	0.72%	N/A	N/A
California Watershed Engineering	\$2,423	0.00%	0	0.00%	N/A	N/A
Precision Engineering Surveyors	\$205,000	0.22%	\$127,345	0.19%	N/A	N/A
Landmark Surveying Solutions	\$0	0.00%	\$78,912	0.12%	N/A	N/A

**WBE SUBCONTRACTING**

WBE SUBCONTRACTOR	ORIGINAL CONTRACT (\$91,272,050)		CONTRACT EXPENDITURE THRU 01/31/17 (\$68,100,612)		AMENDED CONTRACT (\$N/A)	
	Commitment Amount	Percent of Contract	Actual Amount	Percent of Achievement	Commitment Amount	Percent of Contract
Farwest Corrosion	\$74,995	0.08%	\$48,351	0.07%	N/A	N/A
Pinnacle Petroleum	\$25,000	0.03%	0	0.00%	N/A	N/A

**OBE SUBCONTRACTING**

OBE SUBCONTRACTOR	ORIGINAL CONTRACT (\$91,272,050)		CONTRACT EXPENDITURE THRU 01/31/17 (\$68,100,612)		AMENDED CONTRACT (\$N/A)	
	Commitment Amount	Percent of Contract	Actual Amount	Percent of Achievement	Commitment Amount	Percent of Contract
GeoconWest	\$2,300,000	2.52%	\$1,456,767	2.14%	N/A	N/A
Chief Engineering	\$2,000,000	2.19%	\$1,748,680	2.57%	N/A	N/A
Cell Crete	\$1,195,000	1.31%	\$43,684	0.06%	N/A	N/A
Nicholson	\$1,349,000	1.48%	\$1,400,355	2.06%	N/A	N/A
Vibro-Acoustic	\$250,000	0.27%	\$106,550	0.16%	N/A	N/A
Northwest Pipe	\$10,000,000	10.96%	\$4,192,027	6.16%	N/A	N/A
Western Pacific Precast (Previously known as Precast Management Corp)	\$4,000,000	4.38%	\$3,911,857	5.74%	N/A	N/A