

**Exhibit A
Attachment A-1**

Schedule of Products and Due Dates

Agreement Term: 08/15/2017 - 10/31/2023

Task Number	Task Name	Product(s)	Due Date
1	Administration		
1.1	Attend Kick-off Meeting		
		Updated Schedule of Products	6/15/2017
		Updated List of Match Funds	6/15/2017
		Updated List of Permits	6/15/2017
		Kick-Off Meeting Agenda (CEC)	6/15/2017
1.2	Critical Project Review Meetings		
	1st CPR Meeting	CPR Report	10/31/2018
		Written determination (CEC)	10/31/2018
	2nd CPR Meeting	CPR Report	10/24/2019
		Written determination (CEC)	10/24/2019
1.3	Final Meeting		<u>10/15/2023</u>
		Written documentation of meeting agreements	<u>8/16/2023</u>
		Schedule for completing closeout activities	<u>8/16/2023</u>
1.4	Monthly Progress Reports		
		Monthly Progress Reports	The 10th calendar day of each month during the approved term of this Agreement
1.5	Final Report		
		Final Outline of the Final Report	12/5/2020
		Draft Final Report (no less than 60 days before the end term of the agreement)	<u>7/31/2023</u>
		Final Report	<u>08/31/2023</u>
1.6	Identify and Obtain Match Funds		
		A letter regarding match funds or stating that no match funds are provided	7/14/2017
		Copy(ies) of each match fund commitment letter(s) (if applicable)	7/14/2017
		Letter(s) for new match funds (if applicable)	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable)	Within 10 days of identifying reduced funds

TRANSMITTAL 2

**Exhibit A
Attachment A-1**

1.7 Identify and Obtain Required Permits	Letter documenting the permits or stating that no permits are required	9/15/2017
	A copy of each approved permit (if applicable)	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	Within 10 days of change in schedule for obtaining permits
1.8 Obtain and Execute Subcontracts	Letter describing the subcontracts needed, or stating that no subcontracts are required	9/15/2017
	Draft subcontracts	15 days prior to the scheduled execution date
	Final subcontracts	Within 10 days of execution
2 PLAN, DESIGN, BUILD AND DEMONSTRATE FIVE ADVANCED CARGO HANDLING EQUIPMENT, INCLUDING ZERO-EMISION TOP HANDLERS AND YARD TRACTORS	Top Handler Equipment Summary Report	1/4/2021
	Yard Tractor Equipment Summary Report	<u>2/28/2022</u>
	Construction Summary Report	<u>6/30/2022</u>
3 PLAN, DESIGN AND CONSTRUCT CHARGING INFRASTRUCTURE	Construction Summary Report	<u>6/30/2022</u>
4 DATA COLLECTION AND ANALYSIS	Top Handler Data collection information and analysis will be provided in the final report (Task 1.5)	8/30/2021
	Yard Tractor Data collection information and analysis will be provided in the final report (Task 1.5)	<u>7/31/2023</u>