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Executive Summary

Introduction & Purpose - The City owns a considerable amount of property and 
facilities in the broader Civic Center area. Many of these properties house critical municipal 
functions, while other properties are un-used, underused, or are reaching the end of their 
useful life without significant investment. There are more than 5,500 employees housed in at 
least 10 separate leased and City-owned offices spaces in and within close proximity to the 
Civic Center Study Area (see graphic below) - occupying approximately 1.6 million square 
feet of office space. Accordingly, the City’s 2009 and 2014 Real Estate Strategic Plan 
encourages the City to develop new facilities to consolidate municipal functions in the Civic 
Center, to improve the efficiency of City functions and minimize lease costs.

(

(

(

(

<
(

Study Area
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CITY HALL SOUTH

80,000 SF 
200 EMPLOYEES

L.A. MALL
10,000 SF 
50 EMPLOYEES

FIGUEROA PLAZA
646,695 SF 

983 EMPLOYEES
CITY HALL

4*<23 PARKER CENTER■ STUDY AREA 'Sir•••
BUILDING LEASED»SF BRADBURY BUILDING t-i-

40,591 SF 
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90,000 SF 
450 EMPLOYEES

PERSONNEL BUILDING
142,000 Sf 

388 EMPLOYEES
o.

NOT PICTURED:PUBLIC WORKS
438.000 SF 
1,286 EMPLOYEES

PARAMOUNT BUILDING
35,054 SF 
128 EMPLOYEES

MEDIA CENTER
61.000 SF 
322 EMPLOYEES

GARLAND BUILDING
201,735 SF 
906 EMPLOYEES

On September 18, 2015, the City Council approved a report from the Municipal Facilities 
Committee authorized the Office of the City Administrative Officer (CAO), with the assistance 
of the Office of the Chief Legislative Analyst (CLA), Bureau of Engineering (BOE), the General 
Services Department (GSD), and other City stakeholders as necessary, to hire consultant(s) 
to perform the following work for a specified study area:

O 1. Prepare a Civic Center Land Use Master Plan to assess and coordinate 
redevelopment opportunities in the Civic Center;U

u
u 2. Advise the City on opportunities for public private partnerships to develop municipal 

facilities in the Civic Center; andU
L>

i

l>



IBI GROUP
MASTER DEVELOPWIENT PLAN OF THF LOS ANGELES CIVIC CENTER
Prepared for City of Los Angeles
OfFce of the City Administrative Officer

3. Assist the City in preparing a solicitation for development partners.

The City executed a consultant services agreement with IBI Group In August 2016 for its 
Planning & Financial Consulting Services and to create a Master Development Plan (MDP) 
of the Los Angeles Downtown Civic Center. The MDP for the Civic Center and adjacent Study 
Area, once completed, will provide a conceptual land use and financial feasibility framework 
that could help guide the City’s use of its properties for municipal functions and other potential 
private uses including office, retail, and residential to provide a viable 24/7 urban environment 
within the Civic Center that supports public seivices, the surrounding communities and 
connectivity through open public spaces in the coming years.

MDP Components - To provide viability for the implementation of the MDP, the consulting 
services contained three key professional services components that were implemented as 
integrated efforts:

Planning (IBI) - Consultant team management and Land Use recommendations for the 
Study Area (Civic Center core plus properties east to City’s Personnel Building) Urban 
Design Guidelines for the Civic Center core; and development alternatives and 
schemes within the Civic Center Core to achieve 1 2 to 1 6 million gross square feet of 
civic office buildings plus potential commercial, retail ana housing developments which 
could provide new revenues.

Financial (EYIA) - Ernst & Young Infrastructure Advisors, LlC was subcontracted to 
conduct the financial feasibility and public-private-partnership analysis, and their 
findings are separately provided in the attached Preliminary Financial Plan & Public- 
Private Partnership Analysis. Based on concept development alternatives, EYIA 
developed a Preliminary Financial Plan to fully funds project(s) in the Civic Center 
core, factoring in the City's existing lease and debt service costs for existing 
facilities. Analysis compares financials for alternate delivery methods including P3.

Community Outreach Services (KPA) - Katherine Padilla & Associates provided 
coordination, scheduling and recording of the Community Action Committee’s 
comments and input at meetings held throughout the planning and alternatives 
development process.

This Executive Summary is written in two parts to maintain continuity of the summarized 
process and findings for Phase One Land Use Plan/Development Concepts arid Phase Two: 
Preliminary Financial Plan.
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Phase One: Civic Center Land Use Master Plan

n
The Los Angeles Civic Center has a rich history dating back to the origins of civic life in El 
Pueblo, where religious, cultural and civic activities took place. Since the earliest period the 
most notable shift for the Civic Center occurred in 1928 with the construction of the current 
City Hall The three-tiered tower was the tallest building in Los Angeles and remains the most 
iconic representation of the City of Los Angeles City Hall was responsible for forming the 
new center of civic life A loose assemblage of city, county ana federal buildings would re
organize overtime around City Hail. From the 1920’s to 1950’s, one of the greatest periods 
of growth in Los Angeles coincided with the apex of the “City Beautiful” movement in urban 
planning. This era of planning advocated for parks and large landscaped boulevards as the 
major organizing elements of the city plan. These open spaces were fundamental to keeoing 
cities heathy and vibrant. Starting with the Cook and Hall Plan (1923), succeeding Civic 
Center master plans have addressed streetscape, connectivity, the pedestrian experience 
and street-level activation which also serves as a foundation for this current Civic Center 
Master Development Plan.

n
o
r\
n
o

The Los Angeles Civic Center oecame further defined in the 1950's with the development of 
the Hollywood Freeway to the north and development of Grand Park and multiple County 
facilities to the west During that period, the City expanded west with City Hall South and the 
Parker Center ouilding at Los Angeies Street (formerly part of Little Tokyo) In the 1960’s, the 
Federal buildings expanded to the north and northeast More transitions occurred in the 
1990’s when the City developed eastward by infilling the Parker Center block with the 9-1-1 
Call Center and Metro Detention facility. Two of the latest projects in the Civic Center 
completed in the past 15 years have been south of First Street the Caltrans Building and the 
Police Administration Building. Ali of these developments, completed at different times 
throughout many decades, form the fabric cf the current Civic Center. This planning effort 
reflects a unifying vision for the area and aims to redefine the organization and function of the 
Los Angeies Civic Center.

C

o
o
o

u
u
u Methodology & Process - As outlined in the Request tor Proposals and authorized by the 

City Council, the requested deliverables were divided into two phases. Phase One: Civic 
Center Land Use Master Plan and Phase Two: Financial Feasibility Study, were developed 
concurrently to ensure submittal of Final Report documents by the end of 2016. Utilizing a 
defined work plan and schedule, each Phase integrated with the other, requiring on-going 
sharing of information, ideas and alternatives considerations along with continuous input from 
City stakeholders, the Community Action Committee (CAC) and City leadership. The City and 
CAC input was critical to ensure the Land Use Plan and proposed development 
recommendations gave consideration to all issues, concerns and goals.

O

U
U
I J The planning process and identification of development alternatives, while reflective of other 

relevant planning efforts, the surrounding communities, mobility and public connectivity wasU
L) Hi
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iterative from the initial City workshops to the recommended land use and phased 
development plan. Early financial evaluations of proposed commercial, residential, hotel and 
retail uses within the Civic Center Core provided the basis for the financial viability 
recommendations related type, scale and locations.

The Guiding Principles included: Holistic vision of the future; enhance economic development 
opportunities; cohesive planning and placemaking; better utilization of City-owned properties; 
improve public space and function; and sustainable financial strategies.

Findings - Given its centralized location between various neighborhoods, transit routes and 
cultural nodes and landmarks, a key mission of the Plan Framework for the Civic Center core 
is to ensure reconnection to the surrounding communities that have been separated from 
each other over time.

Axis vs. Grid Scheme - City Hall is both tne center of government in Los Angeles and an 
international icon with an important role in defining the future of the Civic Center core. The 
consolidation of City employees and services from multiple locations to the Civic Center core 
provides an opportunity in the Land Use and MDP to enhance and emphasize the focus and 
view corridors to City Hall. This relates to planning for connectivity, building uses, siting and 
massing, public spaces, circulation and synergy derived by mixing civic office, commercial 
and residential buildings The land use studies focused on two main schemes: Axis with view 
corridors and public spaces that link with Little Tokyo, Go-For Broke Monument, Union Station 
and Chinatown, and Grid, which develops the connections to and through the Civic Center 
Core in the east-west and north-south direction.
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In advancing the Civic Center core schemes (Parker Center block, L.A. Mall block and City 
Hall East and City Hall South block) both schemes can achieve the short- and near-term 
development goals. However, only the Axis scheme achieves the long-term goal to replace
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the Metro Detention Center with a new Civic Office building and remove City Hall east to 
provide open space and a Cultural Center The preferred Axis Scheme has been developed 
for Financial Analysis of Development Sequences A through D, their buildings and uses with 
associated gross square footage are listed in the table below.

DEVELOPMENT SEQUENCE (2017-2027)
D: 9-1-1 Call Center 

(2024-2027)
A: Parker Center B: CH South 

(2019-2022)
C: LA Mall 

(2021-2024) TOTAL(2017-2020)
(square feet)

1,257,500Civic Office 712,500 545,000
Flex
(Education, 
Cultural, etc) 
Housing

80,000 80,000

569,000 520,000 1,089,000

90,000 267,50037,500 90,000 50,000Retail
610,000 2,094.000TOTAL 750,000 659,000 675,000

Recommendations

The Axis Scheme is the preferred alternative. This scheme best accomplishes the current 
need to relocate remote City serv ees within the Civic Center core; add private development 
of residential, retail & commercial uses; achieve the neighboring community goals to enhance 
connectivity and provide economic synergy and presents a long-term plan that re establishes 
City Hall as the visual and physical heart of Los Angeles. The Axis Scheme developments 
can be implemented sequential as identified above, or combined as determined fiscally 
appropriate.

vi
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Phase Two: Financial Feasibility Study
u

The Land Use Master Plan developed Dy IBI comprises a development sequence of six 
phases summarized in Figure 1.1 below and factors in real estate and private development 
considerations. The first four phases are projected over the next 10-year period with the final 
two phases assumed to commence sequentially thereafter The overall Master Development 
Plan includes more than 1 2 million square feet of net new office space via the development 
of three new publicly-owned civic office buildings, two private developments on City property 
made available under long-term ground leases, and the creation of new public space on the

i j
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existing City Hall East parcel. Total build out of all types of space (e.g. including retail, 
residential, etc.) is anticipated to be more than 3 million square feet.1

Figure 1.1 - Master Development Plan phasing2

©©5
New Parker Center City Halt South LA Mail 911 + 1st SL P’king
Build:
■ New Parker Center
■ Retail / Commercial

Build:
Private Development
• Residential
* Retail / Commercial

Build.
■ Civic Office
■ Flex
■ Retail / Commercial

Build:
Private Development:
• Hotel / Residential 
■ Retail L Commercial

2017-2020 2019 - 2022 2021 - 2024 2024 - 2027

®0
Long Term: Metro Detention Center and City Hall East
Build (Axis Scheme):
■ Civic Office
■ Retail / Commercial
■ Civic Plaza Open Space 
• Cultural

2027+

While several stacking scenarios are currently considered by the City, the baseline used in 
this analysis assumes retention of the Eigueroa Plaza 201 tower given its high degree of 
utilization by City departments. The majority of the space is anticipated to come from the initial 
Parker Center Phase, which is the most advanced in terms of planning and has a completed 
Environmental Impact Report for a 750,000 square foot facility. In this analysis the Parker 
Center phase is projected to open for use in 2021, with the second civic building constructed 
from 2021-2024 on the LA Mall site. Ground leases at the City Hall South site and 911 Facility 
site, opening before and after the new LA Mall facility in 2023 and 2028 respectively, are 
anticipated to generate revenue for the City and round out the first four phases of the Master 
Development Plan.

The first four phases of the Master Development Plan are each on different parcels of the 
Civic Center core. Two new civic office buildings are contemplated on the Parker Center site 
and LA Mall site, with estimated lifetime costs exceeding $500 million for each that will require 
long-term financing. In contrast, based on current market conditions, the two private 
developments under long-term ground leases contemplated for tne City Hall South and 911 
Facility sites are not expected to require City financial contributions (other than the relocation

1 For the ourposes of th'S Report it was assumed that the private real estate developments would include hotels, short-term 
furnished rentals, and/or residential deveinpment. nowever final use and allocation of space is not determined and ultimately subject 
to negotiations between the City and a private developer
2 Hotel / Furnished / Residential refers to any prvate development providing notol, short-term furnished residential, or long-term 
residential services. F-iex space refers tc space which could be utilized for a number of uses to be uetermined at a later time (e.g 
education, cultural, etc)

Vlil
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of 911 operations), instead generating long-term ground lease payments Taoie 1 below 
presents the total cost in Net Present Value terms of eacn phase, including all capital as well 
as ongoing maintenance costs ever a 30-year period.

Table 1 - Estimated Net Present Cost of each development sequence (4% discount rate)f

City Capital and Maintenance 
Costs

n Development Sequence

Parker Center - Development Sequence A (P3)

City Hall South - Development Sequence B 

LA Mall - Development Sequence C 

911 Building- Development Sequence D (relocation cost)

All development sequences total cost 
Assumes Parker Center and LA Mall sequences delivered with P3 and traditional methods. respectively 
(further details in Section 6 of Financial Feasibility Study).

($784)m

($510)m

($34)m

($1,328)m

Three potential sources have been identified to help fund the Master Development Plan:

1. Disposition of City buildings - Upon relocation of City staff to the new civic offices, 
exiting existing facilities would allow disposing of owned assets and ending current 
leases Under a stacking scenario retaining Figueroa Plaza 201 tower and developing 
1.2 million souare feet of new offices, the sale of the Figueroa Plaza 221 tower and 
Public Works building could generate approximately $299 million (based on adjusted 
existing appraisals) available to fund the first Parker Center phase .The potential sale 
of space in the LA Mall civic office to non-General Fund department(s) has also oeen 
included

2. Lease cost savings - In addition to tne lease costs savings from vacated buildings, a 
long-term reduction in maintenance, operating and utilities costs is expected by 
relocating to modern, energy efficient facilities witn a lower overall square footage

3. New revenues - Finally, positive proceeds from ground leases on the City Hall South 
and 911 Facility sites are expected to provide additional funding for the Master 
Development Plan The Parker Center and LA Mall phases are also planned with some 
reta'I space that will generate revenue (albe't limited)

U
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Table 2- Net Present Value of savings or revenue (4% discount rate)r NPV Savings I Revenue 
EstimatesSavings or revenue category

$88m

$79m

$198m

$219m

$45m

$275m

$904m

Retail lease revenue

Ground lease revenue

Net lease savings

Utilities/O&M savings

Other savings

Asset & space sales

Total projected savings & revenue

Parker Center Financial Feasibility and P3 Analysis

Each development sequence of the Master Development Plan is anticipated to have unique 
costs and offsetting savings / revenue. Given the disparity in planned delivery timelines, it 
may be preferable to undertake the developments separately for each parcel. The civic office 
and private development sequences also would attract different private real estate and 
infrastructure P3 developers, so likely would not produce synergies if jointly developed.

At this time the Parker Center development sequence is relatively more advanced from a 
planning and environmental standpoint compared to subsequent phases. As such, a more 
detailed financial feasibility and potential P3 development analysis is more meaningful if 
focused on the initial Parker Center development sequence.

While the City’s major construction projects have traditionally been procured under Design 
Bid Build (DBB) or Construction Manager / General Contractor (CM/GC) approaches, the City 
has been increasingly considering P3 structures for major infrastructure projects for its risk 
transfer, long-term budgeting/maintenance and private financing benefits. The design build- 
finance-operate-maintain (DBFOM) P3 structure (where the private partner would contract 
with a design-builder and a long-term maintenance contractor, and raise private financing) 
would be the most beneficial approach for the Parker Center. Under a DBFOM, the City would 
make long-term availability payments covering capital, financing and operations and 
maintenance costs, which would be contingent upon the facility meeting key availability and 
performance standards. Such payments are typically escalated over time to factor in inflation 
on included long-term maintenance and operations costs. Taking into account the 
contribution of the asset sale proceeds, only a portion of the capital expenditure would need 
to be financed on a long-term basis.

For illustrative purposes, a basic quantitative comparison of the P3 and traditional approaches 
is shown below, and assumes identical capital and operating costs over an identical 30-year 
financing term.
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n

n Figure 1.2 - Parker Center (Development Sequence A) procurement options annual cost
n

50
$43.1 

~| $41.2n 40

o $33.2

$30.1

$24.7

$32.9LLI
o 30> -f,
c 20cr
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o

0
n 2016 2018 2020 2022 2024 2026 2028 2030 2032 2034 2036 2038 2040 2042 2044 2046 2048 2050 2052 2054

——Traditional (0% Risk) DBFOM —Traditional (20% Risk)

Traditional delivery/financing assumes an illustrative level debt structure with a 4% interest rate, whiie the 
DBFOM assumes a 5.25% taxable debt financing. Refer to section 6.1 in the Financial Feasibility Study 
for further details.

While baseline numbers show a lower cost for the traditional delivery, factoring in the value 
cf greater risks retained could make the DBFOM more competitive/cost effective. Risk 
transfer and other qualitative considerations are further outlined in Table 3 below for the 
DBFOM and traditional DBB and CM/GC delivery methods. Note the DBFOM might aiso be 
structured so as to benefit from tax-exempt financing which could lower the required 
Availability Payment shown by approximately 7% or more
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Table 3 - Potential benefits and limitations of a P3 procurement for the delivery of public facilities

• Financing is counted against 6% City 
debt limit

• No integration of construction and 
operational parties, limited 
construction warranty

• No incentive for O&M cost 
efficiencies, service level 
performance, or useful life 
performance

• City retains construction and service 
levei risks

• Exposure to contractor company 
credit

• No flexibility in timing of funding 
requirement

• City retains significant schedule/cost 
overrun risks

• Higher anticipated annualized cost, 
but limited long-term risks retained

• Higher private financing cost due to 
equity/debt risk (tax-exempt financing 
might be available to reduce cost)

• More limited C'ty control compared to 
a traditional delivery

• Procurement more complex than a 
traditional procurement, may require 
extra management resources from 
the City

Low cost of tax -exempt public finance 
Lower anticipated annualized cost, 
but additional long term risks retained 
Maximum control of City technical 
staff and potential improved cost 
management
Flexibility for service adjustments and 
potential expansion

0

Single point of contact drives 
incentive for innovation to reduce 
overall DB+O&M pricing 
Per the City, Availability Payments do 
not count against 6% debt limit 
Greater flexibility to adapt payment 
structure to timing of funding 
availability
De-facto construction warranty for 
length of concession 
Greater performance incentive, 
including: undertaking capital 
mairitonance/renewals to meet 
residual life/performance 
specifications
Greatest schedule/cost overrun risk 
transfer, City interests aligned with 
lenders
Reduced City technical resources 
required due to lenders’ oversight/use 
of independent certifier

Given DBFOM qualitative benefits compared with the risks retained in principle by the City 
under a traditional deliveiy method, using this method for the delivery of the Parker Center 
may warrant further consideration. While the DBFOM costs could appear more expensive (in 
part due to the assumed use of private taxable debt), the City would not be exposed to cost 
and schedule overruns as under a DRB or CM/GC approach, and would benefit from greater 
protection against long-term cost increases, so the incremental cost may be viewed as akin 
to an “insurance premium ’. The exact value of the risk transfer and P3 premium price should 
be further assessed by the City with the benefit of a detailed risk analysis of the Parker Center 
project. Table 4 below provides a summary comparison of traditional vs. DRFOM approaches
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for the delivery of the Parker Center Development Sequence Based on various criteria 
provided by the CAO Similar considerations would likely aoply fcr the new civic office in the 
LA Mall Phase, although initial analysis indicates a greater DBFOM cost premium that may 
outweigh qualitative benefits.

Table 4 - Delivery option comparison for the Parker Center (Development Sequence A) delivery

Key Considerations Criteria Traditional DBFOM

Lowest expected cost

Impact on City debt limit

Flexibility in using funding sources

Increase net new tax revenues

Innovation & cost reduction opportunities

R'sk transfer on cap.tal cost overruns

Risk transfer for schedule delays

Risk transfer on lifecycle cost overruns

Procurement execution risk

Procurement & project completion 
timeline

Ability to control and amend facilities’ 
design

Commitment to adequately maintain the 
public facilities over time

See Appendix C in Financial Feasibility Study for descriptions and evaluation of each criteria

1. Affordability

2. Risk Transfer

3. Project Delivery and 
Long-Term Maintenance

Summary Net Delivery Costt.

Revenues and savings would significantly contribute to the long-term financing and 
operations and maintenance cost of the Parker Center: as shown below, under a DBFOM 
approach between 50% and 80% of the availability payments would be covered, leaving an 
average annual funding gap of approximately $12 million, which would need to be covered 
by another source of revenue or general fund support. Under a traditional delivery method, 
this would range between $5 million and $14 million, depending on the added risk contingency 
level (0-20%).
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Figure 1.3 - Parker Center Phase (Development Sequence A) Funding Gap - P3 Procurement

Parker Center Phase Est. Funding Gap
50

Utiiit'es / O&M Savingsa Overhead Savings New Retail Lease Revenue Existing Lease Savings

The overall cost profile and long-term funding sources for the Master Development Plan’s first 
four phases is shown below (based on a Parker Center DBFOM and a traditional delivery of 
the L.A. Mall).

Figure 1.4- Combined Master Development Plan phasing - Parker Center as P3
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The one-time costs for relocating the 9-1-1 Facility are assumed to occur in 2024

X. »•

c

cn
00

 ■

)

<n
e

cCD

ro

io
::

co
o

<n
 J TO

-

O

fO

co
: 3

TO
cn

ro

L---o 
o

o
z

oco

$ M
illi

on
s

rnO

torocn

rji 
i

u

■ icn

dtoC 
'

C
N-b

.
' >-ft

-co

to03

o

03O4X
<

' >3̂r. 
.oC

O
oC
-JC

OI0>

o

3

S9

o

i 3

dQd

03

o

03

Ov

o
o

o
o

~
o

.
‘

$ M
ill

io
ns

 ($
Y

0E
)



IBI GROUP
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTER
Prepared for City of Los Angeles
Office of the City Administrative Officer

Table 5 - Estimated Net Present (Cost) / Value of each phase (4% discount rate)

Revenues/ 
Savings

$624m

Net CostsCostsPhase

Parker Center phase - Development Sequence 
A(P3)

City Hall South phase - Development Sequence B

LA Mall phase - Development Sequence C 
(traditional)

911 Building phase - Development Sequence D

All phases total (cost) / savings
Figures may not sum due to rounding

($160)m
($784)m

$45m 

$201 m

$45m

($309)m
($510)m

($34)m

($1,328)m

$34m

$904m ($424)m

Developing the City Hall South and 911 phases could help reduce the Parker Center funding 
gap from a $12 million annual average down to $10 million. However, the delivery of all four 
phases of the Master Development Plan would require further revenue sources or General 
Fund support due to the cost of the LA Mall phase - the total average annual funding gap 
would be $25m. The second civic office developed as part of the LA Mall phase is required 
to fully develop the 1.2 million square feet of space targeted by the City as part of 
consolidation efforts, however offsetting savings generated by that Development Sequence 
Are projected to offset less than 40% of its net present cost.

The $424m net present funding gap, (which is estimated to cost up to $573m if the LA Mall is 
delivered through a DBFOM) should be considered in the context of the existing facilities’ 
condition. Existing City facilities are already or will soon be reaching the end of their useful 
lives, requiring at a minimum some capital investment to rehabilitate those buildings which 
have been subject to some degree of deferred maintenance over the years. Such strategy 
would not fulfill the City’s broader land use and policy goals and would not fully capture private 
development revenues and cost savings efficiencies that the Master Development Plan’s 
proposed new facilities could bring - and is, at a high level, estimated to cost in excess of 
$400m.

(

(

Ultimately, the exact net cost of the Master Development Plan would be largely driven by the 
LA Mall Development Sequence Development, which will be highly dependent upon further 
definition of the second Civic Office building and the overall parcel planning. As further 
planning and environmental analysis is completed, further financial, project risk and delivery 
options analysis can be conducted to more accurately evaluate the subsidy requirement and 
most appropriate delivery method (traditional delivery/financing and public-private 
partnerships). The following analyses would be critical to move forward the overall Master 
Development Plan’s financial assessment.

U

U

□
• Detailed market assessment for retail and residential developmentU

u

J xv

J
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• Alternatives and environmental analyses with preliminary design and cost 
estimates for the City Hall South. LA Mall and 911 Building phases

• Preferred potential stacking scenarios and existing assets strategy

Findings - The financial analyses contained in the report focus on the first four development 
sequences; high level findings are summarized below

• While the delivery of the first four development sequences of the Master 
Development Plan would require a revenue source or General Fund support, 
funding could include (i) proceeds from the sale of existing real estate assets, 
(it) long-term savings on current lease, maintenance and utilities expenses, and 
(Hi) revenues from retail and ground lease fees. Depending on the ultimate 
strategy regarding the existing Figueroa Plaza and Public Works Building assets, 
revenues from these assets could potentially fund up to 80% of the New Parker Center 
phase (Development Sequence A) on a Net Present Value basis.

* The overall cost of the Master Development Plan should be considered in the 
context of the aging existing facilities and the overall cost of alternatives that 
would require overhauling the existing assets or, at a minimum addressing the 
deferred maintenance backlog.

• Based on IBI’s suggested land use plan and development timeline of the various 
phases, it may be preferable to develop each parcel individually: traditional 
public delivery/financing or public-private partnership (P3) for the New Parker 
Center and LA Mall phases (Development Sequences A & C), and long-term 
private ground leases for the City Hall South and 911+1st St. Parking phases 
(Development Sequences B & D) Metro Detention Center and City Hall East 
comprise mostly public uses that would need to be further planned and financially 
analyzed in the future.

• A P3 structured as a design-build-finance-operate-maintain (DBFOM) with 
Availability Payments may satisfy the City’s qualitative goals for the New Parker 
Center phase (Development Sequence A) with respect to long-term maintenance 
budgeting, risk transfer and debt capacity impact. Whether the DBFOM approach 
carries a higher cost on a risk-adjusted basis should be analyzed through a detailed 
risk and delivery analysis undertaken by the City’s Bureau of Engineering (“BOE”) 
The relative higher financing cost of a DBFOM may bo offset through tax- exempt 
financing structures, which may impact this analysis. Further analysis should be 
undertaken after additional planning work has been completed to fully determine the 
potential to use P3 structures for the I A Mall phase (Development Sequence C); 
however at this time a traditional delivery is assumed to be the lowest cost approach.

XVI
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Introduction1

1.1 Project Background and Purpose

The Civic Center is both the symbolic and operational core of Los Angeles government and 
contains the largest concentration of public employees in the United States outside of 
Washington, D C 3 While major improvements and developments to the Civic Center have 
been made, including tne construction ot Grand Park, rehabilitation of the County Hall of 
Justice, construction of the new Federal Courthouse, and planning for a new two-ace city 
park at First and Broadway, a significant number of properties remain unused or underutilized. 
The deferred reinvestment and need for a cohesive plan have left the Civic Center in a 
condition not ideal for the nation’s second largest city. Additionally, all of Downtown Los 
Angeles is currently experiencing a resurgence that represents one of the most significant 
national urban renewal movements This includes neighborhoods near the Civic Center such 
as Little Tokyo, Arts District, Union Station, Historic Core, El Pueblo, and Chinatown

Tne City of Los Angeles owns a significant number of properties and facilities within and near 
the Civic Center area While many facilities provide space for critical municipal functions, 
other properties are unused or underutilized with some reaching the end of their useful life 
without incurring significant investment. Additionally, within the greater Downtown Los 
Angeles area there are approximately 5,500 City staff that are 'ocatea in nearly 16 million 
square feet of facilities that are either leased, outmoded, or relatively distant from City Hall 
(Figure 1.1). As the City’s Real Estate Strategic Plan encourages development of new or 
rehabilitated facilities to consolidate municipal functions in the Civic Center core, the 
implementation of a new Civic Center Master Development Plan will improve the efficiency of 
City functions, minimize costs to occupy space, provide development opportunities that can 
provide an additional source of revenue to the City as well as economic synergy, and enhance 
connectivity to the communities adjacent to the Civic Center Core

In the June 2C16 Request for Proposal (RFP) for a Master Development Plan of the Los 
Angeles Civic Center, the office of the Los Angeles City Administrative Officer (CAO) stated 
that "this is the time for the City of Los Angeles to assess its significant land holdings in the 
area for the purpose of realizing opportunities to doth improve the provision of public services 
and also allow for commercial, residential, and community uses that contribute to and take 
greater advantage of Dovmtown's organic economic development.” To perform this 
assessment, both planning and financial consulting services are needed to work in tandem 
with the City for the implementation of a new Master Development Plan. The results of this

3 City of Los Angeles Planning Department (2003) Central City Community Plan Retrieved from 
ht*p://www.ci la ca us/pIn/complan/pdf/CCYCPTXT.PDF

http://www.ci
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effort are summarized in this report The Master Development Plan (MDP) overview 
comprises two key components

Civic Center Land Use Master Plan

Planning of a holistic vision for the future of the Civic Center Study Area

Identifying opportunities for the reuse of City properties - Municipal 
Functions

Identifying opportunities for the reuse of City properties - Commercial, 
Residential & Cultural

Promote economic development, connectivity, and provide open space

Financial Feasibility Study

Financing plan for development of new or rehabilitated municipal facilities

Alternate delivery mechanisms for the development, operation, and 
maintenance of new municipal buildmg(s) and compatible private 
development opportunities

Include public-private partnerships (P3) in alternatives evaluated

An ideal funding strategy that results in project delivery without the support 
of the City's General Fund.

The Study Area, further defined in Section 1 2, expands beyond the Civic Center core to 
identify future land use and evaluation of City properties for sale or lease. The intent of the 
C'vic Center Master Development Plan (MDP) is to incrementally change the size and 
orientation of existing facilities owned by the City of Los Angeles into a coherent arrangement 
of buildings and open spaces that infuses public life into civic space and creates greater 
connections to its surrounding communities.

The intent of the Land Use Plan and Financial Plan is to identify a framework for the 
implementation of an Environmental Impact Report (F.IR) in compliance for California 
Environmental Quality Act (CF.QA) guidelines to support a development plan within the Civic 
Center core. The EIR will De the basis for discussions with potential developers for 
implementation
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Figure 1.1 - Leased and Owned City Facilities
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1.2 Location and Setting

Figure 12- Study Area within Downtown Los Angeles
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Study Area
To focus efforts on the relocation and consolidation of City facilities, a Study Area was 
identified to pinpoint opportunity sites for the City to consider (Figure 1.2 and Figure 1.3). The 
Study Area is bounded by the 101 Freeway. Spring Street, Alameda Street, Second Street, 
and Vignes Street to the east. City-owned properties in the Study Area include: City Hall, Los 
Angeles Mall. City Hall East, City Hall South, Parker Center, Metro Detention Center, 9-1-1 
Call Center, Judge John Aisc parking structure and plaza, Parking Lot #2 at 300 F.. Temple 
Street, Parking Lot #3 at 140 Noith Judge John Aiso Street, Parking Lot #7 at 124 North 
Judge John Aiso Street, Geffen Contemporary, Mangrove Lot, and the Vignes Building

4
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Figure 1.3 - Study Area
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The Study Area includes a separate boundary for the Civic Center core The Civic Center 
core shares similar north, west, and south boundaries with the Study Area but jogs southwest 
from Temple Street through Judge John Aiso, First Street, and Los Angeles Street (Figure 
1 3). The analysis in the Financial Plan of this report is for development parcels solely within 
Civic Center core.(

Planning Process

Phase One: Civic Center Land Use Master Plan
As identified in the RFP, Phase One consisted of the creation of a conceptual land use plan. 
Witnin the given Study Area, the consultant team identified opportunity sites and evaluated 
the development potential of each parnel as part of the Financial Feasibility Study (Phase 
Two). In consolidating office space within the Civic Center core, 1.2 to 1.6 million square feet 
of municipal office space was needed to satisfy the City's space need requirements.

1.3

O

O

o
u To support the influx of public employees and develop Civic Center as a destination, 

additional commercial uses within Civic Center were evaluated to support activity beyond 
working hours Additionally, the consultant team was tasked with identifying opportunities to 
better integrate Civic Center with the surrounding communities through improved pedestrian 
connections, open spaces, and urban infrastructure. Urban design guidelines were developed 
m accordance with the existing Downtown Design Guide to ensure consistency in future 
developments

L)

O

U
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Phase Two Financial Feasibility Study
The Financial Plan supplements the Land Use Plan to help the City and developers 
understand the anticipated costs and revenues associated with the developments proposed 
during Phase One. It analyzes scenarios that move the Master Development Plan forward in 
a cost-effective manner and identifies several financing and delivery strategies for each of 
the development phases within the Plan.

Community Advisory Committee Participation
Strong collaboration and communication with City stakeholders and a Community Advisory 
Committee (CAC) was essential to developing the Plan during Phases One and Two. In early 
August 2016, Council District 14 identified a group of individuals to participate in the 
Community Advisoiy Committee. Throughout the planning process, the consultant team, City 
team, and the CAC convened for a series of meetings to discuss the vision for the Civic 
Center and further refine project deliverables (see Table 1 for meeting dates) The purpose 
of the CAC was to provide community input on the content of the Plan and ensure the overall 
vision aligned with existing or proposed planning efforts The CAC was comprised of one to 
two representatives from neighborhoods adjacent to the Civic Center who serve as leaders 
of Business Improvement Districts or other local community organizations.

Four CAC meetings were held throughout the development of the Plan to provide 
opportunities for feedback and discussion regarding land use, building massing, and urban 
design components. Recurring themes from the CAC meetings were the need for better 
connectivity between neighborhoods, flexible and programmable public spaces, and a plan 
that encourages activity at all times of the day. The CAC also emphasized the importance of 
the pedestrian experience and how paseos and building massing can enhance this 
experience, particularly around the development parcels closer to Little Tokyo.

The CAC had various opinions about potential building heights. A*ter being shown various 
options for each development parcel, they generally agreed that taller buildings should be 
situated away from Little Tokyo and be designed in a tier like fashion, where building heights 
increase closer to City Hall while maintaining view corridors. Some members expressed 
concern about height near City Hall, but a consensus was eventually reached that higher 
buildings are acceptable as long they facilitate pedestrian activity and comfort.

City Team
Various City departments were heavily involved throughout the planning process to guide the 
Plan’s overall development and ensure consistency with the City’s needs. Representatives 
from the Office of the CAO, Chief l egislativo Analyst, General Services Department, 
Economic and Workforce Development Department, Information Technology Agency, 
Council District 14, Bureau of Engineering, Mayor’s Office, and the Department of City 
Planning worked with the consultant team to craft a cohesive Master Development Plan.
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r
n
n Meetings with the City Team were conducted between project milestones and valuable 

feedback was gathered and incorporated into the final Master Development Plan.r\
n
r'' Table 1.1 - Meeting Dates

C' Meeting Type
Project Kick-Off 
Meeting______ _

Date Time Location

8/16/2016 9:00 - 11.00am City Hall East, Room 1500 
City Hall East, Room 1200

r
Team Meeting
IBI Group/LADCP
Meeting___
Land Use Charrette

9/1/2016 10:00am -11:00amO

9/8/2016 9:00am - 10 00am City Hall, LADCP Office
City Hall East, Room 1500 
City Hall East, Suite 1500

9/15/2016 9:00am - 11:00am
CAC Meeting 9/20/2016 1:00pm - 230pm 

11_:00am -12.00pm 
_ 1:00pm^- 3 00pm 
10:00am - 12.00pm 
1Jj30am - 12.30pm

Team Meeting 
Concepts Review 
CAC Meeting

9/29/2016 City Hall East, Room 1200 
City Hall East, Room 1500 
City Hall East, Room 1500 
City Hall East, Room 1500 
City Hall East
CAO Executive Conference 
Room

10/12/2016
10/15/2016

Team Meeting 10/26/2016

Draft Land Use 
Plan Review 11/2/2016 2 00pm ■ 4:00pm

CAC Meeting 
CAC Meeting 
Team Meeting

11/7/2016 10:00am -12:00pm 
10:00am - 12.00pm 
10:00am - 12.00pm

City Hall East, Room 1500 
City Hall East, Room 1500 
City Hall East, Room 1500

11/29/2016
12/1/2016

Subsequent Phases and Next Steps
With the completion of the Phase One and Phase Two efforts, a series of briefings and 
presentations to the Mayor, City Council, and other stallholders will be conducted to 
disseminate the Master Development Plan within the City. Subsequent phases will include a 
Program Environmental Impact Report (ElR) for compliance with California Environmental 
Quality Act (CEQA) guidelines and ultimately a Request for Information, Qualifications or 
Proposals solicitation to procure development partners to help execute the Plan.

(
(

O
( >

u
u

1.4 Historical ContextO
u

The origins of civic life in the City of Los Angeles began in El Pueblo, where religious, cultural 
and civic activities took place. By the 1853’s. spurred by American statehood and population 
growth, the new larger civic buildings composing the city's center began to disperse from El 
Pueblo These buildings and institutions moved southwest and established new boundaries 
for the Civic Center core.

U
U
U
U
L

The most notable shift occurred in 1923 with the construction of tne current City Hall. The 
tnree- tiered tower was the tallest building in Los Angeles and remains the most iconic 
representation of the City of Los Angeles. Bounded by Temple Street and First Street to the 
north and south, respectively, and Spring Street and Main Street to the west and east,

U
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respectively, City Hail is responsible for forming the new center of civic life. A loose 
assemblage of city, county and federal buildings would re-organize over time around City 
Hall.

From the 1920’s to 1950’s, one of the greatest periods of growth in Los Angeles coincided 
with the apex of the “City Beautiful” movement in urban planning. This era of planning 
advocated for parks and large landscaped boulevards as the major organizing elements of 
the city plan. These open spaces were fundamental to keeping cities healthy and vibrant.

The combination of population growth and the City Beautiful movement spawned various 
master plans and studies for the Civic Center. While many of the plans placed City Hall at 
the center, the Cook and I lail Plan (1923)—one of the first plans-re-envisioned Spring Street 
as the connection between two clusters of civic buildings: one cluster around City Hall and 
the other around a new F.l Pueblo Plaza. Another plan envisioned a Civic Center that moved 
nortnwcst of City Hall to the top of Bunker Hill. A central park would link a group of new civic 
buildings with the base of the park at Spring Street and the edge of City Hall. The L.A Civic 
Center Shared Facilities arid Enhancement Plan (199/) influenced future development by 
emphasizing the need for land use, shared facilities, urban design, and streetscape to werk 
in harmony with one another to encourage a pedestrian-friendly environment. Themes of 
connectivity, the pedestrian experience, and street-level activation are echoed throughout 
these plans and serve as a foundation for this Master Development Plan.

Elements of these plans still exist today. Spring Street was extended to El Pueblo but the 
Spring Street plan was abandoned due to the development of the Hollywood Freeway in the 
1950’s. The creation of the freeway limited the development of the burgeoning Civic Center 
towards El Pueblo and Union Station. With development capped to the east, expansion of 
the Civic Center began to shift west, eventually terminating at the top of Bunker Hill. This 
move was completed in the late 1960 s resulting in the creation of Grand Park, the Hall of 
Administration, Superioi Court, DWP building, and the Music Center. Further developments 
to Bunker Hill ever the past forty years have created the cultural center of the City of Los 
Angeles. These projects include the Museum of Contemporary Art, Colburn School, Walt 
Disney Concert Hall, the Broad Museum, and the Cathedral of Our Lady of the Angels

Both the Spring Street Plan and Bunker Hill Plan for the Civic Center focused almost 
exclusively on the areas west and north of City Hall, while a majority of the master plans for 
the Civic Center excluded the blocks east of Main Street. Until the 1950:s, the area east of 
City Hall was composed mostly of commercial builoings. The first move to expand the Civic 
Center eastward was the construction of the Health Department Building in 1952 and Parker 
Center in 1954 Formerly a part of Little Tokyo. Parker Center took over the 100 block of 
North Los Angeles Street. The Health Department Building, currently City Hall South, infilled 
the block between City Hall and Parker Center.
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In the 1960’s, the area northeast of City Hall began to re-organize as a cluster of federal 
buildings 300 North Los Angeles Street, known as the Federal Building, was constructed 
two blocks away from the existing 1920’s Federal Court Building. The movement of federal 
services continued into the 1990’s in the same location with the construction of the Edward 
Roybal Federal Court Building and the Federal Metropolitan Detention Center.

n
n
r
n

In the midst of the movement of federal services, city services continued to move eastward 
with the construction of City Hall East and the Los Angeles Mall in the 1970 s. Later infill 
projects, such as the LAPD Metro Detention and the 9-1-1 Call Center, occupied parcels that 
were formerly dedicated to parking for the Parker Center LAPD Headquarters. Two of the 
latest projects in the Civic Center completed in the past 15 years have been south of First 
Street the Caltrans Building and the Police Administration Building.

f i

n

f s

All of these developments, completed at different times throughout many decades, form the 
fabric of the current Civic Center. Though each of the buildings made sense during the time 
and place In which they were constructed, they are the product of multiple plans and 
Geologies. The Civic Center Master Development Plan is an effort to be the unifying vision 
for the area and aims to redefine the organization and function of the Los Angeles Civic 
Center.

1.5 Relevant Planning Efforts

Many planning stud.es have been prepared over time that include improvements within the 
Civic Center or have the potential to affect the Civic Center in some way The following pages 
summarize some of the key planning studies in recent history and identifies the efforts and 
their relevance to this Plan.

C
v
L
O Planning and Urban Design
U
U Ten-Minute Diamond Plan (1997)

The Ten-Minute Diamond Plan is a key concept from the L.A Civic Center Shared Facilities 
& Enhancement Plan (1997) This idea places City Hall at the center and sets its boundaries 
at a 10-minute walk from City Hall’s rotunda through a series of pedestrian and transit 
linkages. Elements of this concept were carried out and exist today within the Civic Center 
core.

O
U
u
o
vj

First Street Now (2005)

F.rst Street Now provides street improvement and urban design recommendations that 
increase walkability, emphasize cultural history, and incorporate sustainable materials The 
Civic Center Master Development Plan identifies 1st Street as a key connection between

O
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Civic Center arid the Los Angeies River and incorporates key themes from First Street Now 
to carry on the original vision of a walkable and sustainable corridor.

Civic Crossroads Plan (2008)
Continuing on efforts from ‘First Street Now ” the Civic Crossroads Plan focuses on 
strengthening connections between Civic Center and adjacent districts. Key
recommendations include: reinforcing and linKing districts through public spaces, 
strengthening historically separate identities of each district, creating a green district with 
vibrant central crossroads, and incorporating new Downtown street standards.

Park 101 Feasibility Study (2008)
Park 101 is a proposed urban park designed to reconnect Los Angeles’s historic core (north 
of the 101 Freeway) with the civic, cultural, and financial cores to the south. The park will cap 
a portion of the 101 Freeway and stretch for a half-mile, from Alameda Street to Grand 
Avenue

Sustainable Little Tokyo (2014)
Sustainable Little Tokyo is a community-driven initiative that promotes the environmental, 
economic, and cultural sustainability of Little Tokyo. It includes a “Development Vision” 
focused on the potential development of three, publicly- owned sites in the neighborhood (First 
Street North - Lots 2 & 7), Mangrove, and the future Regional Connector station at 1st and 
Central.

Little Tokyo Community Design Overlay (2014)
The Little Tokyo Community Design Overlay (CDO) establishes design and development 
guidelines to promote a pedestnan-friendly environment, enhance the physical appearance 
of area, preserve the historical and cultural identity of Little T okyo, and ensure both public 
and private development respect the character of neighborhood.

Sustainability City pLAn (2015)
The Sustainabil;ty City pLAn is a roadmap for achieving an environmentally healthy, 
economically prosperous, and an equitable city The pLAn consists of short term (oy 2017) 
and longer term (by 2025 and 2035) targets among 14 categories. Notable goals include 
reducing greenhouse gas emissions (45% reduction by 2025 and 80% reduction by 2050) 
and becoming the nation’s first major city to achieve zero-waste.

Re:code LA (in progress)
Rexode LA is an initiative set forth by the Los Angeles Department of City Planning to revise 
the City's zoning code. The Civic Center Master Development Plan, incorporates elements 
from Rexode LA to ensure consistency and compatibility between the two plans. Downtown 
L A. will be the first area to comprehensively apply the new code.

10
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DTLA 2040 (in progress)
DTLA 2040 is the update to both Central City/Central City North Community Plans and is 
scheduled for adoption in 2018. The plan focuses on accommodating growth through 2040, 
supporting and sustaining Downtown’s ongoing revitalization, reinforcing Downtown’s jobs 
orientation, growing and supporting the residential base, promoting a multimodal 
environment, strengthening neighborhood character, and creating linkages between districts.

r>
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n

Downtown Design Guide (2011-update in progress)
The Downtown Design Guide focuses on street improvements in the Central City and the 
relationship of buildings to the street. Portions of the Design Guide were incorporated into the 
Civic Center Urban Design Guidelines and will be incorporated in the Downtown Community 
Plan update (i.e. DTLA 2040).

.

Mobility

First Last Mile Strategic Plan (2014)
The First Last Mile Strategic Plan provides guidelines that facilitate easy and safe access to 
the Metro transit system. First-last mile solutions specifically look at the portion of a transit 
trip between a transit stop and one’s final destination (e g. home or work). Within the Civic 
Center, first-last mile strategies are key to ensuring access to the Metro Rail stations in the 
neighborhood.

Union Station Master Plan (2014)
The Union Station Master Plan will guide future development at the historic station with goals 
to optimize transit operations, maximize its potential to become a prominent destination, and 
improve connectivity from the Station to neighborhoods like the Civic Center.

(,
(.)
( 1
( .)

Connect US Action Plan (2015)
The Connect US Plan was developed as an extension of the Union Station Master Plan to 
improve historical and cultural connections in Downtown Los Angeles by enhancing bicycle 
and pedestrian access to and from Union Station, the future Regional Connector, and 
surrounding communities such as the Civic Center, Little Tokyo, Arts District, Boyie Heights, 
Chinatown, El Pueblo, and the L.A. River.

(J
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Mobility Plan 2035 (2015)
Mobility Plan 2035 is a comprehensive revision of the 1999 Transportation Element from the 
City of L.A.’s General Plan. It provides a policy foundation for achieving a transportation 
system that balances the needs of all road users and is intended to guide mobility decisions 
through the year 2035.
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Urban Mobility in a Digital Age (2016)
Urban Mobility in a D;gital Age is a transportation technology strategy focused on building a 
solid data foundation, leveraging technology and design for a better customer experience, 
fostering partnerships, and preparing for an automated future

Current and Future Development

Parker Center Final Environmental Impact Report
The Parker Center Final Environmental Impact Report 
(FEIR) will have an immediate impact on the first phase of 
the MDP (Master Development Plan). The planned 
boundaries, square footages and site circulation of 
‘Development Sequence A” (see Section 4.2 Master 
Development Piari - Development Sequence A) are 
identical to Parker Center FEIR’s recommended 
‘ Preferred Option” (Figure 1.4) Per the FEIR--contingent 
upon City Council review and approval—the now building 
will replace the existing, abandoned Parker Center 
building with an office tower tc be occupied by several 
administrative departments of the City of Los Angeles and Fi9ure 14 - Parker Center optron U3 

an exhibit commemorating Parker Center. Planned consolidation of C,=ty staff into the Civic 
Center was a major driving force of both documents. The Parker Center FEiR found that the 
most efficient and feasible manner of obtaining the needed usable square footage from the 
Parker Center site was to demolish the existing building As reiterated in the MDP and 
identified by the Community Advisory Committee during the development of this Plan, the 
demolishing of Parker Center is necessary to reorganize and develop the area within the 
scope of the MDP
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Metro TIGER Grant
In 2014. Metro received $11.8 million for bicycle and pedestrian improvements in Little Tokyo 
as part of the U.S Department of Transportation’s TIGER Grant Program. These 
improvements will enhance connections to the future Regional Connector station area at 1st 
Street and Central Avenue. A number of streets within the Civic Center Master Development 
Plan Study Area, such as 1st Street and Alameda Street, will receive streetscape 
improvements.

California High-Speed Rail
The California High Speed Rail Authority (CAIHSRA) is planning an above-ground viaduct 
between the 1st Street Bridge and Union Station. This structure will require the acquisition of 
properties adjacent to or near the Personnel Building and other City properties. In carrying 
out this Master Development Plan’s vision, close coordination will need to be made with the 
CAHSRA to ensure proper land use decisions are made east of Alameda Street.

12
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r Link Union Station

Metro’s $2.75 billion Link Union Station (Link US) project consists of various track 
reconfigurations, a new passenger concourse, and accommooation of the California High
Speed Rail. These improvements will bring additional riders through Union Station, increasing 
pedestrian and bicycle activity to the Civic Center. Close coordination with Metro will be 
important in ensuring connectivity between Union Station and Civic Center

n
fh

n

n
The Los Angeles Times Building
The historic Los Angeles Times Building directly southwest of The Plan's study area is 
scheduled to be renovated into modern office space. The William Perreira-designed building 
and parking garage adjacent to the Los Angeles Times Building will be demolished and 
developed into two mixed-use residential towers, which will help activate the space around 
Civic Center with pedestrian activity and retail frontage.

■

FAB Civic Center Park
Plans for a new park at First Street and Broadway Street include a central plaza framed by 
sculpted canopies and trees. The space is designed to allow for arts and cultural 
programming and will contain a larger capacity amphitheater and restaurant.

Grand Avenue Project
The Grand Avenue Project is a public-private partnership focused on revitalizing Grand 
Avenue with a mix of commercial, retail, cultural, and residential units with public space. The 
plan re-envisions ana redevelops underused government-owned oarcels adjacent to the Civic 
Center, the Walt Disney Concert Hall, and ether cultural institutions to form a mixed-use 
district. Initial groundbreaking is scheduled for 2018 and is expected to oe completed in 2021.I )

C
La Plaza Cultura Village
La Plaza Cultura Village is a 425,000 square foot mixed-use complex which includes 355 
apartments (20% priced at affordable rates) and 47,000-square feet of restaurant and retail 
space A “historic paseo’’ will link the Village, L A Plaza, Olvera Street, and Union Station 
through a landscaped walkway that includes street furniture, lighting, and signage highlighting 
the history of the area

U
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u
u Tribune Media Company Mixed-Use Tower

A mixed-use tower is slated to replace a surface parking lot near the future 2nd 
Street/Broadway Metro Regional Connector station. Plans include a 30-story building 
featuring 107 condominiums, 534,000 square feet of office space, and approximately 7,200 
square feet of ground-floor commercial space. The tower will be built directly above the future 
Metro station ana sits across the street from the Los Angeles Times Building.

U
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I 2 Vision
r

The purpose of this study is to help craft a holistic plan for the future of the Civic Center and 
inform the City of Los Angeles on tne reuse of City properties fcr municipal and other potential 
uses including commercial, residential ana cultural Ultimately, the Plan aims to provide a 
strong vision for economic vitality, community connectivity ana enhanced livability and to take 
this symbolic and operational core of the city to a level commensurate with a world-class 
metropolis that it should be.

n

n

2.1 Guiding Principles

Through meetings with stakeholders and community representatives, guiding principles were 
identified to help facilitate a plan that could meet everyone's goals and expectations. These 
are principles that seek to make the area more timeless, active, and financially sustainable 
The identified principles include:

Holistic vision of the future

Enhance economic development opportunities 

Cohesive planning and placemaking 

Better utilization of City-owned properties 

Improve public space and function 

Sustainable financial strategies

( )
O
C)
(J
(J 2.2 Overall Concept
(J

Civic Innovation District
A number of ideas were discussed that could be used to provide cohesian and a sense of 
place to the Civic Center. Ultimately, the preferred overall concept was developed around the 
elements of innovation districts. According to the Brookings Institution, innovation districts 
have been defined as “geographic areas where anchor institutions and thriving businesses 
take root ana connect with startups, business incubators and accelerators.” Innovation 
districts are compact, dense and easily accessible via public transit Technology-wired 
businesses most commonly take root in these districts and are interspersed between mixed- 
use housing developments and retail spaces.

U
U
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u
u
u

In this Master Development Plan, we reimagine Civic Center as a Civic innovation District 
(CID)—the first of its kind. With the right tools and a clear roadmap, the transit-friendly, 
housing poor, job rich district will be transformed into a live-work-play innovation hub and a 
symbol of democratic practice.

U
U
u
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The concentration of various municipal departments will strengthen collaboration across 
disciplines, fostering creative spaces that encourage interaction and innovation. It will serve 
as a ‘‘lab” that attracts investment, enterprise, and entrepreneurs. In the County of Los 
Angeles’ economic outlook presented at the recent Southern California Economic Summit 
(SCAG, December 13, 2016), one of the key drivers in the County to remain competitive 
against the rest of the nation and the world is the need to attract knowledge workers. 
Identifying the Los Angeles Civic Center as an innovation district aligns perfectly with that 
goal.

Key components of a Civic Innovation District include.

Programs and spaces fostering networking and collaboration among diverse 
individuals

Common areas, design features and retail outlets encouraging informal 
interactions

Attractive and affordable housing options for knowledge-intensive 
employees with unique demands

Flexible office or lab space available on a short term basis

2.3 Core Drivers

Core Drivers are the basic building blocks that have been identified to help the Plan achieve 
success. Scoring high in each of the core drivers will help ensure specific goals are met in 
order for the Master Development Plan to develop, innovate, grow, adapt and succeed in its 
ultimate vision.

Activation
Creating vibrant and inviting public spaces

Public spaces are an essential component of city life Whether tney are used as a places to 
gather, relax, or for entertainment, they must be inviting, adaptable for a variety of functions, 
and designed to showcase the richness of the City of Los Angeles. Activated spaces in the 
Civic Center core create an environment that attracts people both day and night
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Figure 2.1 - Active public space
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Key components include:

Activities beyond normal working hours 

Mixed land uses

Urban frontages

Eyes on the street

Interactive displays

Spaces for democratic assembly

r
( !

Connectivity
Bridging together people and places

Connectivity to neighboring districts and through the Civic Center is key to successful growth 
and critical in attracting businesses, visitors, and residents, a concept often voiced in 
discussions with community representatives and City stakeholders. A network of safe, direct, 
and continuous pathways will enhance the pedestrian experience and weave together areas 
that were previously divided by the 101 Freeway. New connections will provide opportunities 
for economic activity and social interaction within the Civic Center and its neighboring 
communities.
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Figure 2.2 ■ Scramble crosswalk in Santa Monica

Key components include

Urban greenways

Integrating adjacent neighborhoods 

Multi-modal approach 

Street improvements 

Maintaining view corridors to City Hall 

Enhancing access to transit nodes

Resiliency
Fostering an urban and environmental sustainability

A compact, mixed-use urban environment prioritizes built forms that have a reduced burden 
on municipal resources. A resilient Civic Center avoids inefficient forms of development and 
prioritizes a conscious design approach that minimizes environmental impacts and provide 
sustainability. Through the consolidation of City-owned municipal facilities within the Civic 
Center core, the principle of resiliency can be realized through enhanced and more efficient 
collaboration between City offices.
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Figure 2.3 - LEED-certified California Endowment building
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Key components include.

Energy efficiency

Reduce greenhouse gas emissions 

Reduce vehicle miles traveled

Transit-oriented development 

Flexible spaces

Viability
Creating a comprenensive implementation plan

A master plan is successful when it can be realistically implemented and sustained By 
unoerstanding the economic outlook and financing mechanisms at play within downtown Los 
Angeles and the region, the vision of Civic Center as a Civic Innovation District can flourish.

Figure 2.4 - Modern affordable housing design
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Key components include:

• Create jobs

® Secure financing mechanisms

• Affordable housing

® Generate economic development

Legacy
Designing flexible buildings that will last

The new Civic Center will showcase the highest standards of development, assisted by 
coherent and flexible design guidance. Future development projects must capitalize on the 
opportunity to create an excellence in building design, deliver environmentally sound results, 
and acknowledge their role in shaping the future of the Civic Center.

Figure 2.5 - Downtown Los Angeles Skyline
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Key components include:

Design excellence 

Support catalytic projects 

Balance past and present
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n 2.4 Future Proofing

We are living in an “age of accelerations,” where firmly held truths are being more rapidly 
replaced than we can comfortably embrace them. Future proofing implies a need to build in 
efforts that will give us the size and quality of space required to welcome change to the 
buildings and open spaces we construct rather than be fearful of it

n
r
n

o
The future Civic Center should be collectively planned and designed to accommodate the 
changing needs of those who live, work, and engage in the spaces it provides. Current trends 
in the workplace, mobility sector, urban infrastructure, technology, and civic spaces suggest 
that our world :s moving towards more collaborative spaces, lower vehicle ownership rates, 
and more interactive public spaces

(

The programs for buildings, parking, and private versus shared space are changing for urban 
environments. We are starting to see metropolitan centers that have protected public space 
in core urban areas Dy methods such as congestion pricing, availability of parking, and even 
Danning of vehicles in urban centers Parking structures are being designed for future use, 
should parking demand fall off and parking spaces not be required. Mobility is increased, with 
a focus on active transportation, cycling and walking The focus is on getting people to Civic 
Center and not through it.

Recommendation of how to better serve public employees and broader community
Workplaces are evolving into spaces that attempt to maximize efficiency. In order to 
accommodate peak efficiency, a workplace must allow multiple user groups to be served 
using the same--if not less-amount of space. The new workplace involves increased 
collaboration, not only between employees but also between businesses. Offices are 
beginning to form unlikely partnerships with commercial businesses (e.g restaurants) to 
capitalize on unused space during off-peak hours.

U
O
u
u The consolidation of civic staff and functions into one area means efficiency in operations, 

but more importantly, brings a critical mass and excitement to an area currently operating 
below its potential. Staffing, sharing of fleet, reductions in redundancy of operations and 
improvements to the physical environment all support the creation of a true, metropolitan 
core-one that the City deserves as a competitive urban center in a global market. Combined 
with the cultural diversity of the community as well as the history of global success in markets 
such as entertainment, there is a potential to develop a true urban huo

U
O

U
O

Additionally, the “daylighting” of City Hall by the removal, ultimately, of City Hall East (as 
described in Section 3 & 4), will establish the iconic facility as the preeminent seal of civic 
government within Los Angeles. City Hall will serve as a beacon of civic pride and 
responsibility, a fitting monument for the “City of Ange's.” This will also have a tremendous 
impact on the 2024 Olympics should the City be successful in its bid. An added benefit with
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a successful Olympic bid is the possibility of accelerating the Civic Center Master 
Development Plan to allow phases to occur earlier than their scheduled delivery

Enhancements to activity, development and revenue generation
By concentrating municipal office space closer to City Hall, the opportunity exists to shed 
properties on the periphery, using monies from such sales to pay for the enhanced public 
realm surrounding City Hall More mixed use development with the consolidated Civic Center 
core will lead to greater tax revenues downstream.

With respect to construction of public space, if space is programmed efficiently to be used for 
community services after civic hours, revenue generation is increased and civic 
neighborhoods take on an afterlife, beyond the typical end of working day. Restaurants and 
retail spaces can stay open longer and for specially designed events, adding to the 
excitement and dynamic nature of the urban center. These enhancements on their own are 
valuable, but when combined, take on a greater cumulative character resulting in increased 
returns and increased real estate values.

Identification of urban infrastructure and technology upgrades
Cities are getting “smarter” as technology advancements shape the way they operate. 
Through the refurbishment of the Civic Center, the City has the opportunity to become a 
leader in ensuring that new and emerging technologies are readily operational for maximum 
efficiencies. City Hall must demonstrate the capacity to turn its lights out at night when the 
wheels of government are not turning if it expects citizens to be energy efficient

Another example of future proofing, tied into impioved mobility options (below), is building 
resiliency into parking structures in anticipation of the day when commuters no longer drive 
private vehicles to work Parking structures must have the capacity to transform into true 
mobility hubs- distribution centers for parcel delivery (including drone storage), charging 
stations for electric vehicles (which the City has staited to provide), storage for bicycles, or 
short term parking for Automated Vehicles (AVs) Parking requirements are already shifting 
towards more demand-based policies as automobile ownership declines and transit 
investments increase. With autonomous vehicles on the horizon, future space needs in 
regards to parking lots and structures will need to be reevaluated.

Improved connections and mobility options
As the heart of civic government, the Civic Center should be readily accessible to all - 
employees and the public at large oy all modes of transportation - cn toot, on bike, and by 
efficient public transit. While vehicular access is the preferred mode by many, all trends point 
towards less reliance on the private automobile and more reliance on public transit as a 
primary mode of travel
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These trends are changing quickly with new technologies becoming available. Civic Center 
should be positioned to react to--and actually guide--these transformations of urban centers. 
The planning has to be predictive and needs to be flexible to best understand the potential 
changes and opportunities on the horizon

Enhance and provide open space
If there is one trena that will only get stronger as we move into the 21st century, it is urban 
placemaking. If the last century was about segregated land uses joined point-to-pcint by the 
private automobile, the trend moving forward is the pursuit of shared activities within quality 
public open spaces.

The centralized nature of the Los Angeies Civic Center, its direct access to transit, the L A 
River, and tc future planned projects sets the stage for reconnecting the Civic Center to its 
surrounding communities Designing and starting to construct the infrastructure sets the stage 
for new development and shows the commitment of the public sector to partner with the 
private sector. Strengthening the open space system beyond Grand Fark to the east, 
improving the quality of First Street to connect tc the river, planning for the visual and physical 
links between Little Tokyo and City Hall, and anticipating the improvements to link to Union 
Station all strengthen the character and potential of the Civic Center, ana position the City to 
react quickly to future partnerships and major commitments such as the 2024 Olympics.

Civic Center should be a beacon of communal interaction--the living room of participatory 
democracy—for the largest city in the largest state in the union. The integration of technology 
and public space is becoming increasingly common. Permanent and temporary installations 
are using technology and social media to activate spaces ana create a sense of place An 
electronic wall in a park can showcase user-submitted photos or allow people to post 
messages in response to a thought provoking question. Regardless of the mode, technology 
is being incorporated in public spaces to attract visitors and leave a lasting impression.

The public realm and open spaces need to be designed and protected for the future. They 
are no longer single-use amenities, but flexible and adaptable tc a range of uses. Bicycle 
networks, bicycle parking, civic squares, and plazas may be used for markets and festivals 
on the weekends, for programmed recreation in the daytime, for outdoor classrooms for 
seniors, and fcr film festivals and screenings in the evenings The key to this is the safe and 
efficient design of these public spaces - following accepted crime prevention through 
environmental design (CPTED) principles as a minimum but with a strong focus on design 
excellence.
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3 The Plan
“Make no little plans: they have no magic to stir men’s blood ana probably themselves 
will not be realized ” - Daniel Burnham

The Master Development Plan was conceived from the Vision inputs of the previous section 
It uses the existing conditions as a base and identifies a high level scheme to give structure 
for the overall planning recommendations and development sequencing. It is important to 
note that multiple high level schemes were identified with two finalists and a preferred scheme 
(identified in this section). Likewise, the study investigated multiple development variations 
<n the quest for the right development mix, size, and timeframe Work was done in tandem 
with the Financial Plan analysis with results summarized in these two reports.

3.1 Existing Conditions

This study reviewed existing conditions as they relate to tne development of the Master 
Development Plan and Development Sequences. Detailed analysis will need to be conducted 
at a later date to evaluate quantitative elements such as traffic impacts and utility 
infrastructure analysis.

In reviewing the historical context of the Civic Center (Section 1.4), it is clear that general 
development patterns have evolved over time. While some facilities continue to operate 
efficiently, others such as the L A Mall have not realized their full potential. The lack of critical 
population, among other factors, have stifled opportunity for retail and other commercial uses 
to flourish

Nearby communities of Little Tokyo, Chinatown, and the Historic Core provide an abundance 
of commercial uses for employees to enjoy However, the sidewalk conditions within the Civic 
Center makes traveling to these communities less than ideal. A lack of shade and narrow 
sidewalks create an inhospitable pedestrian environment. The majority of the Civic Center 
core is zoned mostly for public facilities, many of which are situated on large urban blocks 
without consideration or use of urban spaces Given that Civic Center currently exists as an 
“8-to-5’ employment hub, there is a lack of activity at the street level after normal business 
hours, making the option to walk even less appealing.

One major strength of the Civic Center is its proximity to transit. Currently, multiple modes of 
transportation are utilized to and from the Civic Center. Civic Center Is situated within walking 
distance to three Metro Rail stations, Union Station, and an array of bus lines serviced by 
various agencies Future transportation projects such as the impending Regionai Connector, 
California High Speed Rail, West Santa Ana Branch Corridor, Los Angeles Streetcar, and 
improved pedestrian and bicycle connections to Union Station will make an already transit- 
rich area even more accessible Vehicular access is also provided Dy way of Highway 101 
and local streets feed multiple entrances to existing subterranean parking.
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3.2 Site Visits

Site visits were conducted by the consulting team to understand and verify the existing 
conditions of the Study Area as well as the Civic Core. It was important to see now the area 
relates both by foot as well as alternate means of transportation as they focus on different 
elements.

Walking Tour (August 22,2016) - The team conducted a walking tour covering the perimeter 
of the Study Area, all of the intersecting streets, and directly north to El Pueblo. Special 
attention was paid to street walls edge conditions, and the overall pedestrian experience.

Bicycle Tour (August 23, 2016) - A second tour of the Study Area was completed to capture 
the experience of a bicyclist through the Civic Center.

Underground Facilities Tour (September 8, 2016) - Lastly, the project team completed a 
walkthrough of underground facilities within the Civic Center. This included a tour of the 
underground parking of the L.A Mall, boilers, and the power generators situated near City 
Hall East

3.3 Plan Framework

Two alternative plans were developed conceptually though a systematic analysis, iteration, 
and review with stakeholder and community representatives. Each were developed based on 
differing influences and financial implications. The Coie Drivers established goals in which 
this Master Development Plan must strive in order to have an energized, holistic plan. These 
goals are the driving elements that will influence and guide the planning and urban design 
process and were the major criteria in evaluating both alternatives.

Given its centralized location between various neighborhoods, transit routes and cultural 
nodes and landmarks, Civic Center should reconnect other communities that have been 
separated from each other over time such as El Pueblo, L ittle Tokyo, Grand Park, Union 
Station, Historic District, Arcs District, and the L.A. River. Connecting destinations is central 
to the Plan’s mission.
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r Figure 3.1 - Framework Opportunity Areas and Destinations
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Proximity to destinations provide both physical connection opportunities such as walkways, 
street crossings, and open spaces and visual connections such as view corridors and vista 
termination that can become programmable, activated spaces (Figure 3.1). Anothe> e'ement 
of importance is the orientation of new facilities around ana toward City Hall. For years, height 
restrictions were in place ensuring that no building was built taller than City Hall. While those 
restrictions have been gone for decades, sensitivity about building height near City Hall and 
adjacent low-rise to mid-rise neighborhoods such as Little Tokyo remain. Taller buildings are 
essential to ensuring the r ght mix of uses and density to activate and eneigize the area and 
must be placed and oriented with care in order to minimize conflicts with both adjacent 
communities and historical context

Within the Civic Center core, three blocks were identified as having the greatest potential for 
locating a newly consolidated 1.2 million square feet civic campus. Together, these blocks 
form the basis of a new district that is pedestrian-oriented, has a clear identity, maximizes 
efficiency, provides flexibility and mixes uses in a way that will ensure a vibrant district for 
years to come These opportunity areas consist of the existing L.A Mall site, City Hall East 
and South, the Parker Center, 9-1-1 Cali Center, and Metro Detention block

While some buildings within the opportunity areas aie currently functioning for City needs, 
plans were developed to look at financial viability into higher and best uses within the Study
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Area. The plan alternatives look at the possibility of residential, retail and cultural into the mix 
of civic functions to activate the area. The organization and siting of buildings are not only 
critical to the maintenance of functionality, view corridors as well as connectivity, but they 
create a sense of place ana contribute to the transformation of an area ripe with activities and 
amenities.

The public realm is a critical element in making all cities work for the health and well-being of 
their citizens. Public places in cities have significantly contributed to quality of urban living 
and participation in civic functions. The term public realm is meant to refer to the social 
processes among city employees, residents, and visitors that occur in public places. It is in 
the exterior public places within, or abutting the Civic Center study area, its squares and 
streets accessible to everyone.

The public realm will serve as critical role In establishing a connected hierarchy of 
programmed and flexible public (and public-accessible) spaces that provide amenities and 
activity to those who live, work and visit the district, providing the activation the Civic Center 
needs. People want to be in places where they can feel comfortable. The location and 
arrangement of the new facilities within these opportunity areas, along with a comprehensive 
overhaul of the zoning and land use codes, can provide the catalyst needed to energize the 
area and spur private investment throughout the district. The following section explores the 
major spaces that help stitch the proposed developments together.

3.4 Alternatives

Grid Scheme. Preserve and Renovate City Hall East
The Grid Scheme maintains City Hall and City Hall East and works with in existing super 
block configuration. This allows for tho keeping and renovating City Hall East and celebrates 
its centra! location as the center of a new public facilities campus As the City becomes energy 
conscious, City Hall East will need to be upgraded to meet new standards. This would require 
its exterior facade to be reskinned. Reskinning the building will allow operations to continue, 
be modified for better efficiencies as required, while minimizing disruption from construction 
and giving it a new identity

In addition to the City Hall East upgrade, new at-grade plazas and a network of smaller blocks 
encourage pedestrian activity by opening up new walkable connections in and around the 
project area within the existing infrastructure (Figure 3.2 and Figure 3 3). The new pedestrian 
paths provide more intersections, wnich in turn, are ideal for commercial activity. The end 
result is a more walkable district comprised of new shops, restaurants, intimate squares and 
other amenities needed to support new residential development transforming it into a “'24/7 
District.”
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Figure 3.2 - Grid Nodes and Connections
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Figure 3.3 - Grid Framework Plan
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Axis Scheme: Remove City Hall East and Create New Front Door
Historic City Hall is the crown jewel of the Civic Center core. It embodies civic presence and 
a symbol of governance. It is a fresh look at a holistic plan and vision for the future. The Axis 
Scheme focuses on City Hall and provides direct connectivity both visually and physically to 
targeted neighboring areas that were identified through stakeholders and community 
meetings. Radiating southeast to and from City Hall’s public entrance, formal vistas and 
physical pedestrian linkages with clearly defined edges pass through a sequence of 
programmed public paseos, plazas and monuments.

The axis provides a coherent and organized framework for connecting existing and proposed 
buildings, open spaces and surrounding districts (Figure 3.4 and Figure 3.5). As it stands 
now, City Hall East stand directly in front of City Hall, blocking most views back towards what
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( has become the public entrance off of Mam Street. The removal of City Hall East, while bold 
in concept and in scale, shows the importance re prioritizing of the space in front of and 
around City Hall and creates and opportunity to open up and celebrate that relationship that 
has been blocked for so many years See Section 3.5 (Preferred Concept Plan) for more 
information regarding the open space and public realm.
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Figure 3.4 - Axis Nodes and Connections
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Figure 3.5 - Axis Framework Plan
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3.5 Scheme Evaluation

The stakeholder and community engagement process has provided feedback and comments 
to both alternative schemes. Both were adjusted and modified to reflect their feedback. 
Through the process it was encouraged to look into the future and tc develop a plan that 
reflects a long-term holistic vision to make Civic Center a world-class destination Table 3 
was developed to evaluate each scheme as they weigh in comparison to our key attributes, 
iri order to justify the advancement of one scheme over the other.
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n Table 3.1 - Evaluation Matrix
r*

Evaluation Criteria Grid Scheme Axis Scheme Comment
n

Activation - Creating vibrant and inviting public spaces
Provides ground 
floor retail, 
commercial and 
active uses

Replacing incompatible existing buildings 
and land uses in Axis Scheme provides new 
opportunities for active grourd-floor leases

n
y

r Opening up City Hall East site in Axis 
Scheme provides opportunity to consolidate 
smaller, fragmented open spaces into larger 
move

Creates a variety of 
public open spaces y

Connectivity - Bridging together people and places

Secunty requirements for incompatible 
building uses retained in Grid Scheme 
prevent public access around and through 
buildings.

Connects new 
buildings and oper 
spaces together

VX

Relocation ensures building ingress and 
egress is integrated into overall site design

Connects Civic 
Center to adjacent 
districts and 
destinations

yx

Resiliency - Fostering an urban and environmental sustainability

Renovating existing structures in Grid 
Scheme can save on embodied energy 
costs of construction materials and waste

Reuses existing 
structures y

New structures in Axis Scheme can be built 
to present day environmental standards and 
utilize alternative energy solutions while 
reducing long-term operating costs

Provides new 
technology and 
efficiencies

yx

Viability - Creating a comprehensive implementation plan

Creates a plan that 
is implementable, 
both logistically and 
financially_______

Both schemes can be phased incrementally 
to respond to market demand and city needs 
over time

y y

Legacy - Designing flexible buildings that will last
The Axis Scheme's comprehensive 
approach to building locations, massing, 
view corridors and framing of public spaces 
ensures a distinct identity and sense-of- 
place

Creates an 
identifiable campus 
with distinct identity 
as destination

yx

New buildings in both schemes are intended 
to be flexible in layout and can adapt in size 
and use depending on city needs, future 
market trends and consumer demand

Buildings can be 
adapted over time 
and retained

y yO

Does not meet objectiveX Meets objective y Exceeds objectiveLJ
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While both schemes have a lot in common, there are significant key differences that, between 
the two, give the Axis scheme several advantages when viewed over the long term of the 
Plan’s implementation.

Figure 3.6 - Grid Scheme Analysis
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Figure 3.8 - Axis Scheme Analysis
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3.6 Preferred Concept Plan

Figure 3.10- Full build our (facing northwest)
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The Axis scheme provides the long term holistic vision to make cur Civic Center world class 
(Figure 3.10) Rased on the scheme evaluation it responds to all of our Core Drivers and 
Goals set by the stakeholder and community. The city’s programmatic requirements 
generated building volumes that, when strategically sited within the Civic Center core, provide 
strong visual and physical connections to its surrounding districts and neighborhoods. The 
building volumes are conceptualized to respect Historic City Hall and its organization around 
an active Civic Plaza providing a strong presence to the core.
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Figure 3.11 - Full build out (facing south)
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The Axis scheme provides placemaking opportunities that will provide activation through the 
following public realm components:

The Promenade - Gateway to Little Tokyo (Section 3.10 1)

Civic Square - The Heart of the Civic Center (Section 3.10.2)

Shared Streets - Creating Slower Safer and more Social Spaces (Section 
3 10.3)

The Paseo - Go For Broke, and Cultural Walk - Connecting Transit, Art & 
Culture (Section 3.10.4)
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Figure 3.12- Preferred Concept Illustrative Plan
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3.7 Land Use

The existing land uses within the Civic Center study area are made up primarily of single use 
public facilities containing government buildings at federal, stafe and local level (Figure 3.12).

The proposed land uses are designated with a need for future flexibility along with economic 
activity and are consistent with the standards found in typical mixed-use commercial districts 
(Figure 3.13). Mixed-use districts serve to facilitate the development of high-density, mid-rise 
and high-rise housing integrated with ground floor commercial frontage containing retail uses 
along the primary streets. Moving away from incompatible land uses such as detention 
centers and towards community enriching uses such as residential and commercial will 
ensure a vibrant district with activity beyond working hours.

In addition to need to provide newly consolidated civic office space, the mixed-use district 
encourages retail, commercial and cultural arts activities. This will be achieved through a 
combination of compact, horizontal mixed-use whereby different activities and land uses 
locate in close proximity to each other and through vertical mixed use, which will allow for 
more than one land use category within a single building - such as a residential apartment 
complex with retail uses on the ground floor.

The Civic Center Master Development Plan intends to realign its land use and development 
pattern to reflect the Civic Center’s distinct history, adjacent neighborhoods, centralized 
location, and sense of community. Moving from single-use to mixed-use makes for three
dimensional, pedestrian-oriented places that layer compatible land uses, public amenities,
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and public facilities together at various scales and intensities This variety of uses allows for 
people to live, work, play and shop in one place, which then becomes a destination for people 
from other neighborhoods.f

f
For the purpose of this report, the new mixed-use Public Facilities land use is referred to 
simply as Mixed Use (MU). The allowable uses for the mixed use parcels include 
retal/commeroal, civic office, private office, cultura'/community centers and med-high density 
residential.

For more nformation regarding specific building uses, see development phasing by parcel in 
Section 4: Phasing.

Figure 3.13 - Existing Land Use Plan
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Figure 3.14 - Proposed Land Use Plan
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3.8 CirculationO
U

The purpose of this report is to present concepts that may be incorporated into future parking, 
traffic and mobility management plans for the Civic Center This report recognizes that theo

o
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primary circulation issues are maximizing the efficiency of existing and proposed 
transportation infrastructure through advanced transportation technology, reduction of vehicle 
trips, and focusing growth in proximity to public transit. The Circulation Element of the City’s 
General Plan, also known as Mobility 2035, sets forth street designations and related 
standards, as shown in Figure 3.15.4

Figure 3.15 - Street designations per Mobility 2035
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Other studies such as Connect US and the Metro TIGER VI Discretionary Grant support the 
ideas of esplanades (i.e. combined walking paths, bike paths, street trees ana parkways), 
walk streets (i.e. streetscape enhancements that encourage walking such as street trees, 
ornamental roadway and pedestrian lighting, and street furniture), and greenways (i.e. travel 
iane removal, Class II bike lanes, and streetscape improvements). In conjunction with these 
studies and the standards established in Mobility 2035, a Circulation Plan has been detailed

4 For a complete listing of street types, descriDtions and generalized ctoss sections for each designation, see the Complete Streets 
Manual (Chapter 9 of the City of Los Angeles Mobility Plan and the City of Los Angeles Complete Streets Design Guide).
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f
r

r to supplement the Axis Scheme (Figure 3.16). The Axis Scheme implements the concepts of 
Shared Streets (see Section 3.10 3) on Los Angeles and Main Streets to expand the Civic 
Square. When special occasions arise, tnese streets may be closed to thru traffic 
Furthermore, the implementation of Park 101 will likely result in the modification or closure of 
on- and off-ramps to Highway 101, which could affect the traffic patterns surrounding the Civic 
Center.

(
(
r
r
r •

r
The report recognizes the contribution of a proper juxtaposition of land uses to the reduction 
of vehicle trips. Locating uses that better serve the needs of the population closer to where 
they work and live reduces the number and distance of vehicle trips and decreases the 
amount of pollution from motor vehicles

r

r
r

A traffic analysis will be required as a next step as the Plan moves forward.

Figure 3.16 - Circulation Plan
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3.9 Open Space

The open spaces within the Civic Center can be seen as individual 'sites’ such as plazas or 
squares, and looked at from this point of view they can take a wide variety of forms (Figure 
3 16 through Figure 3.19). In a broader sense, however, open space can also be considered 
as something wider and more all encompassing, namely as the continuous matrix of all un
built land within the district - public parks as well as private gardens; urban streets as well as 
city souares. In this way it both links together individual spaces and flows around and between 
every building and structure, forming the context and surroundings of each one and 
connecting the inner city to the surrounding landscape.

U
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For detailed information regarding specific design and program of each open space, see 
Section 3.10, The Public Realm).

Figure 3.17 - Open Space Plan
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Figure 3.18 - Rendering of Civic Plaza
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3.10 Public Realm

“Cultures and climates differ all over the world, but people are the same. They’ll gather 
in public if you give them a good place to do it. - Jan Gehl

n

Life between Buildings

The public realm is once again being understood as a critical element in making cities work 
for the health and well-being of their citizens. Throughout most of history, public places in 
cities have significantly contributed to quality of urban living and participation in civic 
functions. The term public realm, is meant to refer to the social processes among city 
employees, residents and visitors that occur in public places. It is in the exterior public places 
within, or abutting the Civic Center study area, its squares and streets accessible to everyone.

n

(

n

The public realm serves a critical role in establishing a connected hierarchy of programmed 
and flexible public (and publicly-accessibie) spaces that provide amenities and activity to 
tnose who live, work and visit the district.

Using City Hall as an orienting device, the public spaces radiate outwards from the center of 
civic activity towards the new buildings within the campus and nearby transit nodes and 
destinations. Over time, as new uses, such as residential, begin to diversify the Civic Center, 
the public spaces will become even more important, providing both breathing space from 
buildings and common social spaces that link the variety of users together

in addition to social walkabihty benefits, there is also a growing awareness that the quality of 
the public realm is a critical element in quality economic development. People want to be in 
places where they can feel comfortable and enjoy. The following section explores the major 
spaces that help stitch the proposed Axis scheme together.

v
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Figure 3.20 - Public Realm Kay Map
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3.10.1 The Promenade - Gateway to Little Tokyo

• Extension of historic retail along First Street

• Terminating vista on City Hall

• Direct pedestrian-oniy connection to Little Tokyo

• Active day and night

« Existing public art relocated throughout

• Linear space encourages movement and promotes walking between 
facilities

• Variety of retailers, focusing on emerging small and local businesses 

® Mixing space for public employees and general public

42



IBI GROUP
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTER
Prepared for City of Los Angeles
OP.ce of the City Administrative Officei

Figure 3.21 - Promenade Enlargement Plan

1. Existing Public Art to Remain
2 Pop-Up Market Stalls / Retail Kiosks
3 New Parker Center & Podium Entry
4 Retail Frontage & Cafe Seating
5 Potential Re -location ftr Parker Center 

Public Art
6 Restaurant Anchor
7 Garage Entry
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Figure 3.22 - Public Realm Key Map
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r Figure 3.24 - Promenade design program (facing northwest)
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Figure 3.25 - Section facing northwest through promenade (not to scale)
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3.10.2 Civic Square - The Heart of the Civic Center
U

Vision Statement
No world class Civic Center is complete without a world class square at its heart. The Civic 
Square provides a contemporary spin on the traditional European square, creating a new 
destination and activity hub The square will become the place tc. gather; socialize; interact

O
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with imaginative art works; dine at a number of cafes that line its edges, cr simply sit and 
people watch throughout the day

As the physical and metaphoric center of the Civic Center core, the square will function in a 
role similar to that of a campus quad-stitching buildings together and creating a central 
gathering point for civic employees from different departments, as well as new residents and 
visitors together.

Policy Recommendations

• Front active uses onto square

• Provide programming for events

• Maintain open visibility into square

• Relocate existing farmer’s market into square

® Provide flexible spaces to work and meet outdoors

• Provide alternative design and programming to Grand Park so as to 
comolement, not compete for uses

4t5
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o
r Figure 3.26 - Civic Square Enlargement Plan
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Figure 3.27 - Public Realm Key Map
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Figure 3.28 - Primarily flat site with hardscape, the square contrasts, while complimenting Grand 
Park’s sloped and primarily landscaped spaces

i l-
,

..l
I i ]k..J r ,

bf
m ^-4.1

n.. P
7^

A

, (S e
W-1 o{£) Lr -L

t
r i jigsyx W M ^

L.......  ' > • .
.V t V.

JIB*■v" SLluv*,i hrd f) tit1j IB

i B;l1 fl

48



r
IBI GROUP
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CiVIC CENTER
prepared for City of Los Angeles
Office of the City Adrministiative Officer

r
p

p Figure 3.29 - Open view looking north into and across square promote safety, invite entry and 
provide clear sightlines to destinationsr
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3.10.3 Shared Streets - Creating Slower, Safer and More Social Spaces

Vision Statement
The new Civic Square is bounded by two streets, Los Angeles and Main that, while continuing 
to serve vehicular traffic in the interim, over time can be transformed as an extension of the 
square in order to physically connect City Hall with the new public facilities bounding the 
square. A good example of a “streets as places” conversion is New York Cities Times Souare. 
Conflicts between vehicles and pedestrians are down, traffic capacity is maintained (even 
with less road space), and retail sales are up making Times Square one of the world’s top 
retail destinations. Studies have shown that by creating a greater sense of uncertainty and 
making it unclear who has priority, drivers will reduce their speed, making it safe for 
pedestrians to cross without waiting for timed lights. With the remove of the City Hall-City Hall 
East Bridge, it will be important to create an environment at grade that encourages pedestrian 
activity and walking.

Policy Recommendations

• Accommodate vehicles without prioritizing

• Create system for blocking off streets for festivals and large events

• Extend paving across street, unifying uses on either side

U
U
U
o
o

o
o
o 49

o



ib: group
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTER 
Prepared for City of Los Angeles 
Office of the City Administr ative Officer

Figure 3.30 - Shared Streets Enlargement Plan
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PLAN OF THE LOS

Public Realm Key MapFigure 3.31 -
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Figure 3.33 - Streets which are designed to give all users more freedom of movement are 
ultimately slower, safer and more social places
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3.10.4 The Paseo, Go-For-Broke, and Cultural Walk - Connecting Transit, Arts & 
Culture

Vision Statement
A new networked of linked pedestrian paseos connect the Civic Square to L ittle Tokyo, the 
proposed Regional Connector ana everything in between. The Paseo, and its extension into 
the Sustainable Little Tokyo development, provide a connection to, and frame an intimate 
square around Go-For-Broke monument that brings together and celebrates art. history and 
culture.

Policy Recommendations

• Provide active ground-floor uses such as small-scale retail, cafes and live- 
work units

Provide seating opportunities around Go-For-Broke monument that can 
accommodate a variety of different size groups

Explore opportunities and partnerships with adjacent museums to utilize 
plaza and paseos spaces as outdoor galleries

Coordinate with existing plans and leases with area surrounding Geffen 
Contemporary to ensure compatibility
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Figure 3.34 - Paseo Enlargement Plan
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Figure 3.35 - Cultural Walk Enlargement Plan
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Figure 3.36 ■ Public Realm Key Map
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Figure 3.37 - Open views into and across square promote safety, invite entry and provide clear 
sight lines to destinations.
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r
r
o Figure 3.38 - Open views into and across square promote safety, invite entry and provide clear 

sight lines to destinations.r
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3.10.5 Park 101(
Vision Statement
Park 101 is a key northern gateway into the downtown Civic Center area It provides 
important connections to Union Station, El Pueblo and Chinatown. It improves the quality of 
life for the surrounding area by filtering noise and pollution from the 101 freeway In addition, 
it defines new open spaces and provides development opportunities north of the 101 
Freeway. Park 101 potentially can act as a catalyst for new development in this area

(

C
(
( )

t '
u
o Policy Recommendations

Celebrate Park 101 by providing public art and or enhanced landscaping 
and programmed activities.

Emphasize the connections to Union Station, El Pueblo and China town by 
creating a vocabulary of landscape paving materials or forms with a 
pedestrian scale that lean users through the park to these other nodes.

Protect and enhance elements within the Park that buffer noise and filter air 
pollution

Encourage appropriate development around the park and along the 101 
corridor that will add value to the area and reinforce the human scale

O
U
U
u

u

u

Increase sidewalk widths to enhance tne pedestrian connections to other 
areas.U
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Provide a clearwayfinding system that provides legibility to pedestrians and 
bicyclists.

Figure 3.39 - Park 101 Enlargement Plan
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Figure 3.40 ■ Public Realm Key Map
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Figure 3.41 - View from Park 101 facing south towards LA Mall site and City Hall
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Figure 3.42 - Weiv open space creates inviting links into Civic Center
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4 Development Sequences
Development sequencing looks at the possible phasing to implement a holistic plan. 
Deve'opment sequences have been evaluated by the collective members of the consultant 
team and city stakeholders and developed based on many influencing elements at the 
present time. These include

• Real Estate Holding

• Financial Analyses

• Existing Lease Holding and Move Management

The Development Sequence can modify if the influencing elements change

4.1 Master Development Plan Development Sequences

Figure 4 1 - Aerial View (Existing)
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Figure 4.2 - Aerial view of Program Breakdown (full build out)
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Preferred Scheme: Axis
The “Axis Scheme” as the preferred master development plan is broken down into distinct 
sequences. Each defined as a stand-aione development parcel. The proposed sequencing 
order, in coordination with the Financial Plan, has been designed to balance short-term needs 
for Civic Office space, life-expectancy of existing buildings, and financial benefits from early 
development of residential buildings and retail spaces. Although flexibility has been designed 
in the short-term to accommodate potential changes in the order in which they are developed, 
the established logic for their order is as follows:

Development Sequence A “Parker Center” (2017- 2020): EIR has already 
been started for this parcel, and it will provide over 50% of the total Civic 
Office space for the Master Development Plan.

*

Development Sequence B “City Hall South” (2019 - 2022): Condition of 
existing building is one of the worst in the study area, and it is to be replaced 
with housing arid retail that provide financial incentives to the project and can 
help boost other private developments nearby.

/ Development Sequence C “LA Mall” (2021 - 2024): This phase will provide 
the rest of Civic Office space to reach the City’s short-term goal of 1,2msf, as 
well as create a retail hub that can tie to development in La Plaza Cultura 
Village via the Park-101 proposal2*

Development Sequence D “911 + 1st Street Parking” (2024 - 2027):
Existing 911 operations building is relatively new (200^ 3), and no Civic Office 
space is to be added. This phase will create another retail and residential hub 
that is essential to creating a vibrant district.k

Development Sequence E “Metro Detention Center” (2027 - 2030): long-term phase that 
re locates MDC to a location outside the Civic Center core area. It is replaced by a Civic 
Office tower that picks up the space needs of City Hall East.

Development Sequence F “City Hall East” (2030 - 2032): long-term phase that demolishes 
City Hall East but keeps the underground parking levels. This final Development Sequence 
creates the new Civic Square and a cultural building (i.e. museum, community center).
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Table 4 1 - Area Breakdown (Full Build Out)

Above-Grade 
New Const

___ (sq ft)___
1,557,500

Below-Grade 
New Const

___ (sqft)___

Civic Office 
To Replace 

(sq ft)__
-350,000

Total Build All Development 
SequencesOut

Civic Office
Housing 1,089,000
Retail (Net) 327.500
Flex (Education 
Cultural, etc) 30,000

Cultural 32,000
Civic Plaza 45.000
*AII areas are gross 
except for retailTotal 3,131,000 1 641,000 -350,000

Net Civic 
Office: 1.207,500

4.2 Development Sequence A: Parker Center (2017 - 2020)

Proposed Building
Development Sequence A builds out a new civic office tower to be occupied by several 
departments of the City of Los Angeies, currently located outside of the Civic Center core 
The tower as defined by the “Preferred Alternative” in the Parker Center EIR will be a 
combined 750 000 gross square feet of office and retail space at or above grade (Taole 4 2). 
Also included will be approximately 450.000 gross square feet of parking below grade The 
limits of the buildable envelope are shown in red in Figure 4.5 to preserve development 
opportunities of future phases and implementation of the VIDP In the same figure the 
approximate massing of the Preferred Alternative is depicted within the shaded red area

(
U

Table 4 2 - Area Breakdown (Development Sequence A)

Development 
Sequence A: 
Parker Center

Below-Grade 
New Const 

(sq ft)

Civic Office 
To Replace 

(sq ft)

Above -Grade 
New Const 

(sq ft)
2017-2020

■

Demolish Existing Parker Center
Civic OfficeTower 660,000
Civic OfficePodium 52.500
Retail (Net)Podium 37,500
UG Parking + WEP (4 
levels) _
*AII areas are grcss 
except for retail_____

Underground 450,000I

O Total 750,000 450,000
o
o
o
o
o 60

o



IBI GROUP
MASTER DEVELOPMENT PLAN OT THE LOS ANGELES CIVIC CENTER
Prepared fcr City of L.os Angeles
Office of the City Administrative Officer

Open Space and Site Circulation
A large public open space will occupy the area between the new civic building and Los 
Angeles Street (Figure 4.4). The MDP discourages moving buildings away from the public 
way as it disengages the building program and occupants from the activity of the streetscape. 
In this phase, backing the building away from the public way was necessary because of depth 
of the site in combination with the site’s odd geometry The large open space at Los Angeles 
Street will be linked to the entry of the civic building, as well as to Judge John Aiso Street via 
a pedestrian paseo that connects to Little Tokyo on the south side of the parcel that is equal 
to or greater than illustrated in the Parker Center EIR. In addition to functioning as the Civic 
Center’s gateway to Little Tokyo, the pedestrian paseo will be activated with retail at the 
tower’s first floor.

Figure 4.3■ Aerial View (Development Sequence A)
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Figure 4.4 - Plan (Development Sequence A)
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Figure 4.5 - EIR + Proposed Build Volume (Development Sequence A)
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Figure 4.6 - N-S Section (Development Sequence A: Parker Center)
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4.3 Development Sequence B: City Hall South (2019 - 2022)

Proposed Demolition
The project will necessitate the complete demolition of City Hall South including its 
underground parking and the partial demolition of City Hall bast’s south-side mall. City Hall 
East’s existing generators and parking entry will remain in place while the remainder of the 
mall will be returned to grade.

Proposed Building
Development Sequence B proposes a new 659,000 gross square foot residential and retail 
building to replace the existing administrative offices in City Hall South. This is the first part 
of the MDP to bring residential program into the Civic Core and activate the district outside of 
typical working hours. In addition the MDP is proposing maximum building volume to 
preserve view corridors from City Hall to Little Tokyo (Figure 4.11). Betew grade there will be 
one level of services and two levels of parking totalirg approximately 300.000 gross square 
feet. There is potential for connection to City Hall East's parking lot though for the purposes 
of this exemise it is assumed that they will remain separated.

Table 4.3 - Area Breakdown (Development Sequence B)

Development 
Sequence B: 
CH-South

Below-Grade 
New Const

____ (sq ft)

Civic Office 
To Replace

(sq ft)

Above-Grade 
New Const

(sq ft)
2019-2022

Demolish Existing City Hall South -40,000
HousingTower 546,000

Podium Housing 23,000
Podium Retail (Net) 90,000

UG Parking + MEP (3
levels)____________
*Ail areas are gross 
except for retail_____

Underground 300,000

Total 659,000 300.000 -40,000
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Open Space and Site Circulation

There will be a dedicated open space on Main Street to serve the residential building and 
provide a buffer to City Hall East. This space will connect to Los Angeles Street through new 
pedestrian access.

Figure 4.8 - Aerial (Development Sequence B)
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Figure 4.9 - Plan (Development Sequence B)
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Figure 4.10 - Proposed Build Volume (Development Sequence B)
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Figure 4.11 - N-S Section (Existing)
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Figure 4.12 - N-S Section (Development Sequence B)
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n

n Figure 4.13 - View from Judge John Aiso Street
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Development Sequence C: L.A. Mall (2021 - 2024)4.4

Proposed Building
Development Sequence C proposes two buildings with 675,000 gross square feet of civic, 
fiex and retail program above grade (Table 4.4). The first mass is a tower and podium 
comprised of a podium with first floor retail and second floor flex spaces with an office tower 
that is not to exceed three hundred ninety feet above grade The second mass is an 
accessory building intended to contain retail, while framing and activating the pedestrian 
paseo. Both buildings have maximum build volume to preserve the view corridor from City 
Hall to Union Station (Figure 4 17). The two buildings will sit atop five levels of underground 
parking totaling 515,000 gross square feet.
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Table 4.4 - Area Breakdown (Development Sequence C)

Above-Grade 
New Const 

(sg ft)
Demolish Existing LA Mall + UG Parking

Below-Grade 
New Const 

(sq ftj

Civic Office 
To Replace 

(sq ft)

Development 
Sequence C: 
LA Mall

2021-2024

-10,000
Civic Office 515,000Tower
Civic Office 30,000Podium
Flex (Education, 
Cultural, etc) 80,000Podium

Podium Retail (Net) 50,000
New IJG Parking (5
Levels) _____
*AII areas are gross 
except for retail

515,000Underground

515,000 -10,000Total 675,000

Open Space and Site Circulation
The importance of public transportation to the future function of the Civic Center makes this 
parcel’s site circulation a critical connection point between the Civic Center and Union Station. 
The MDP assumes Park 101 will be completed and will serve as the bridge between 
Development Sequence C project and Union Station. The connection begins with a mid
block crossing of Aliso Street to a pedestrian paseo framea by a gallery of ground floor retail 
programing and terminating at a large open plaza on the corner of Temple Street and Main 
Street. The bridge connecting City Hall East and the L A. Mall will also be removed in 
Development Sequence C

Figure 4.14 - Aerial (Development Sequence C)
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Figure 4.15 - Plan (Development Sequence C)
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Figure 4.16- Proposed Build Volume (Development Sequence C)
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Figure 4.18 - N-S Section (Development Sequence C)
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Development Sequence D: 9-1-1 Call Center (2024 - 2027)4.5

Required Demolition
Previous to construction during Development Sequence D, a new 911 Call Center will be 
constructed outside of the Civic Center. Once complete, the proposed 911 Call Center 
facilities at 521 East Temple Street, will allow the demolition of the existing 911 Call Center, 
Toriumi Plaza, below grade parking and portions of the Par ker Center Site.

Proposed Building
Development Sequence D proposes three buildings with 610,000 gross square feet of retail 
and residential program above grade. The first mass is a tower and podium comprised of 
first floor retail and two stepped residential towers. In the MDP, one of the chief priorities is 
the relationship between the Civic Center and Little Tokyo The proposed building volumes 
for both Development Sequence A and Development Sequence D restrict massing heights to 
ensure the buildings do not create a continuous massive street wall alcng Judge John Also 
Street. The Development Sequence D towers also steps in height in an effort to reduce 
building massing along the edge of Little Tokyo. The two other proposed masses adjacent 
to Parker Center contain retail program while helping to frame the pedestrian paseo (Figure 
4.23). AH three building masses sit atop 276,000 gross square feet split into two levels of 
parking and services that are directly adjacent to Development Sequence A’s below grade 
parking. Development Sequence A and D parking may be connected but the connection is 
not a requirement of the MDP

Table 4.5 - Area Breakdown (Development Sequence D)

Development 
Sequence D: 
9-1-1 Call 
Center

Above-Grade 
New Const 

(sq ft)

Below-Grade 
New Const 

(sq ft)

Civic Office 
To Replace 

(sq ft)
2024-2027

Demolish Existing 9-1-1 Call Center + Parking 
Structure

Housing2 Towers 490 000
Podium, 911 Housing 30,000
Podium, PC Retail (Net) 60,000
Podium, 911 Retail (Net) 30,000

UG Parking + MF.P (2 
levels)Underground 276,000

’"All areas are gross 
except for retailTotal 610,000 276 000

Open Space and Site Circulation
The Promenade re-establishes the physical and visual connection between the Civic Center 
and Little Tokyo Beginning at Los Angeles Street and finishing at a public square on the

75



IB! GROUP
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTER
Prepa'sd for City of Los Angeles
OfFse of ihe City Administrative Off oer

corner of First Street and Judge John Aiso Street, this pedestrian paseo will be one of the 
most public and active areas in tne MDP It is central mixing space of residential units, retail 
development, consolidated City Administrative offices, Little Tokyo, and the new Little Tokyo 
Metro Station. Other proposed but non-budgeted open spaces include private outdoor space 
for the residential tower as well as private open spaces for the office and retail program of the 
Parker Center podium.

Figure 4.20 - Aerial (Development Sequence D)
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Figure 4.21 - Plan (Development Sequence D)
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n Figure 4.22 - Proposed Build Volume (Development Sequence D)
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Figure 4.23 - N-S Section (Existing)
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n Figure 4.25 - View of Promenade from Judge John Aiso Street
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Development Sequence E: Metro Detention Center (2027 - 
2030)

4.6

Required Demolition
Demolition of the LAPD Metropolitan Detention Center will oe required for the completion of 
Development Sequence E. Wmle the demolition of the building is within the scope of the 
MDP the report did not relocate this required facility.

Proposed Building
Development Sequence E constructs a single podium and tower composed of 360,000 gross 
square feet of civic office and retail space with a maximum height of 330 feet. This mass w II 
sit atop of 100,000 gross square feet of underground parking and service space split into two 
levels (Figure 4 29).
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Table 4.6 - Area Breakdown (Development Sequence E)

Civic Office 
To Replace
__ (s_qft)

Below-Grade 
New Const

(sq ft)____

Above-Grade 
New Const 

(sq ft)

Development 
Sequence E: 
MDC

2027-2030

Demolish Existing Metropolitan Detention Center
250,000Civic OfficeTower
50,000Civic OfficePodium
60.000RetailPodium

UG Parking + MEP (2 
levels) _____ 100,000Underground

*AII areas are gross 
except for retail 100,000360,000Total

Open Space and Site Circulation
The Paseo nested between the Development Sequence E and Development Sequence A 
developments is the Civic Center’s linkage to Little Tokyo’s planned development of the Go- 
For-Broke Monument and the Cultural Walk. The public plaza on Los Angeles Street funnels 
between the two buildings and connects to the Go-For-Broke monument with an expanded 
mid-block crossing (see 3.10 3 Shared Street)

Figure 4.26 - Aerial (Development Sequence E)
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Figure 4.28 - Proposed Build Volume (Development Sequence F)
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Development Sequence F: City Hall East (2030 - 2032)4.7

Required Demolition
The final Development Sequence calls for the demolition of City Hall East The demolition 
will be limited to the structure above grade. The four floors below grade composed of 
approximately 658,000 gross square feet of parking will remain in place. Necessary egress 
and access required for maintaining facilities located in the parking levels will need to be 
maintained by incorporating them into the new sequence
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Table 4.7- Area Breakdown (Development Sequence F)

Above-Grade 
New Const

___ (sq ft)_____
Demolish Existing CH-East

Below-Grade 
New Const 

___tsq ft)___

Civic Office 
To Replace 
_ (sq ft)

Development 
Sequence F: 
CH-East

2030-2032

-300,000
Cultural 32,000Podium

Open Space Civic Piaza 45,000
UG Parking + MEP 
(Existing to Remain)Underground

*AII areas are gross 
except for retail 77,000 -300,000Total

Open Space and Amenity Building
The MDP proposes a new civic square built on the underground structure of City Hall East. 
This open space is the central connection to all the buildings, plazas, and pedestrian paseos. 
It will be the signature open space of the City of Los Angeles and include a 32,000 gross 
square foot cultural building used for ceremonies, press conferences, or cultural events 
hosted by the City of Los Angeles.

Figure 4.29 - Aerial (Development Sequence F)
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Figure 4.30 - Plan (Development Sequence F)
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Figure 4.31 - Proposed Build Volume (Development Sequence F)
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Figure 4.32 - N-S Section (Existing)
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Figure 4.33 - N-S Section (Development Sequence F)
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Figure 4.34 - View of Promenade from Judge John Aiso
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r.
o
n Urban Design Guidelines5
n

5.1 Introduction and Overview
Livable and Sustainable Downtown
SidewalKs and Setbacks
Ground Floor Treatment
Parking and Access
Massing and Street Wall
On-site Open Space and Landscaping
Architectural Detail
Streetscape Improvements
Signage
Public Art
Civic and Cultural Life 
Safety and Security 
Design Excellence 
Green Infrastructure

r
5.2n
5.3

n 5.4
5.5n
5.6n 5.7

n 5 8
5.9C
5.10
5 11
5 12
5.13
5 14
5.15

O
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5.1 Overview

Purpose
A number of the buildings within the Master Development Plan Study Area were built one at 
a time, over different periods of time, in order to satisfy the immediate and department-specific 
needs within the framework of single-use public facilities zoning. This single-use, one- 
building-at-a-time approach has resulted in a fragmented identity that lacks the pedestrian
friendliness and connectivity required for placemaking, while at the same time, and reduces 
flexibility for the city to transform and evoive their space needs now and into the future.

The proposed Master Development Plan has been designed to create a new, cohesive, 
connected and dynamic mix-use campus that leverages tne full benefits that of the site’s 
proximity to high quality public transit and access to nearby downtown’s cultural and 
entertainment opportunities

These guidelines, taking in combination with the Framework plan form a cohesive long-term 
vision ana strategy for implementation that will guide development in a way that is consistent 
with the long term strategies identified in the Central City Plan and reicode LA.

Relationship to Downtown Design Guide
Using the existing City of Los Angeles Downtown Design Guide 
as a base that will be amended by this document to ensure the 
Master Development Plan is implemented as planned, the 
intent of the Civic Center Urban Design Guidelines is clarify, 
strengthen and/or amend, where necessary, the standards and 
guidelines already estaolished in ways that are specific to the 
Civic Center Study Area and its immediate surroundings.

DOWNTOWN
i)hi C~N G iJ it) f

P4-, I ",

ft
ffil . ‘JL-li % VaHSection 4 Phasing - Provides additional information and 

requirements that are part of the Urban Design Guidelines. It 
provides information for specific parcels related to:

Maximum Heights 

Building footprint 

View Corridors
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Guiding Urban Design Principles

Built Form - Carefully located to structure the neighborhood 
and orient City Hallii

**

Mix Land Uses - Create an active destination into the evening 
.1. and weekends.

■

Mixed-Use Buildings - Promote activity and reinforce diversity 
of complimentary activities (Figure 5.1).Figure 5.1 - Mixed-Use,

Public-Facing
Buildings The Spaces Between - The public realm between buildings 

needs to be designed for the people that will live and work in the 
Civic Center community.

TUp
f a Public Facing Buildings - Related to and animate the public 

realm.
I

l emro
< Tl.

Retail Destinations - New shops and restaurants reinforce the 
Civic Center as a destination. Walkability and Connectivity - 
Places pedestrians of all ages integrated throughout the 
community (Figure 5.2).

Figure 5.2 - Walkable Retail 
Destinations

Bike-Friendly District - Connected and safe streets reduce 
automobile dependency and congestionifi* i.«i» *

Integrated Parking and Movement - Parking and traffic needs 
to be designed for all times of day but, can be re-programmed 
for off-peak use.

r k

Programmed Open Space - Public space needs to be 
entertaining and programmed to encourage use and reinforce 
activity level (Figure 5.3)

Figure 5.3 - Active and
Programmed 
Open Space

O
Integrate Transit - Transit is and will continue to be a key driver 
to getting people around.

U
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5.2 Livable and Sustainable Downtown

Similar to the definition of transit-oriented development, the Civic Center’s “livableness” is 
dependent on the degree in which its residents, workers and visitors can live, work, play, shop 
and learn In a pedestrian and cycle-friendly environment, in dose proximity to rapid public 
transit, where the private automobile is an option, but not a necessity. AH aspects of the district 
will need to be re-configured in accordance with this philosophy in order to achieve maximum 
benefits.

The Civic Center Master Development Plan aims to achieve the following:

Create new employment opportunities by consolidating City facilities and 
introducing new private/creative office space,

Introduce housing, both market-rate and affordable that will add both eyes 
and bodies on the streets;

Reduce automobile dependence for City employees and residents by 
leveraging its centralized location within a transit-oriented district by 
improving access to existing and proposed transit lines;

Provide at-grade’ shops and services to support both new residents and 
employees within the district;

Re-irnagine and adapt streets to become 
shared experiences, transitioning the Civic 
Center from a “through” destination to a “to” 
destination (Figure 5.4 - CicLAvia shared 
street event);

Create new open space opportunities that 
are accessible, visible, active and flexible to 
accommodate different programmatic uses 
and needs;

li t

m lie

*

Connect to the adjacent neighborhoods and / '£rure 5 4 - CicLAvia shared
' street eventthe larger open space network cf Grand 

Park and the future restored l A River;

Preserve existing cultural amenities and public art while at the same time, 
adding new art installations and cultural attractions that celebrate the area’s 
rich heritage;

Integrate stormwater collection and filtration strategies of different scales 
within streets and open spaces;

Meet new building design standards such as LEED Platinum and the City’s 
Low Impact Development;
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• Increase pedestrian and bike safety throughout the district in ways 
consistent with Mobility Plan 2035, Complete Streets Manual, and Vision 
Zero goals

5.3 Sidewalks and Setbacks

Sidewalks

The health of any great city can be measured by its hi 
sidewalk activity In addition to the parkway and walkway ] 
zones, the frontage zone plays an important role in 
providing active spaces, such as sidewalk cafes, that 4 
ado energy to the area and further reinforces the districts □ 
walkability.

1

The sidewalks within the Civic Center will help contribute 
to its identity and character by providing new space for 
consistent landscape treatment along the pa'kway and 
furnishings zones. Sidewalks along retail streets are Figure 5.5 - Cafe seating for sidewalk 
especially important as they require more space for 
activities such as sidewalk cafes, signage, and so on. Figure 5.7 below shows the existing 
and proposed extension cf retail streets downtown, filling in the gaps that occur now and 
further energizing the area.

activity

(

Setbacks

Being building in tne 1960 s and 70 s the existing 
buildings within the Civic Center core were designed 
with defensive setbacks in mind. Large plaza or 
landscaped areas create a barrier visual or physical 
barrier between the building and public realm. A 
combination of mixed ground flooi uses and passive 
security measures should be incorporated into building 
design in order to reduce setbacks and create a strong 
street wall (for more information regarding integrating 
security into design, see Section 5 13 of this report).

Mi i

“ prblJl

ii “

vV

Figure 5.6 - Retail setbacks for entry
See Section 3 of the Downtown Design Guide for 
specific setback requirements. Parcels within the study area shall be in accordance with tnose
standardsO
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Figure 5.7 - Connecting Retail Streets
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5.4 Ground Floor Treatment

One of the overarching goals of this Civic Center Master Development Plan is to create an 
active and pedestrian friendly atmosphere. The ground floor treatment of all buildings within 
the district will create environments that are scaled to pedestrians while allowing for a variety 
of uses and activities.

Through different interventions, the pedestrian zone will be activated by merging building 
program with streetscapes. The programmatic mix for frontages will include retail, 
commercial, residential and cultural.
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Street Level Entries
All street level spaces shall have their main entry on the public street or a planned pedestrian 
space connected to a public street For tower lobbies, an entry must be provided on each 
adjacent street frontage.

Facade Transparency
Wall openings, such as storefront windows and doors, 1 
shall comprise at least 75% of a building’s street level 
faqade (Figure 5.8). Dark tinted, reflective or opaque ■ 
giazing is not permitted for any required wall opening 
along street level facades. Moveable walls and other ; 
features that intermingle pedestrian space with building 
spaces at the ground floor

Figure 5.8 - Glazing and 
transparencyArchitectural Features

Architecture which promotes the integration of the street
activities into the building envelope are encouraged. This includes but is not limited to
canopies, awnings and overhangs.

Program & Space Types
All ground floor spaces will be dedicated to either retail, commercial, residential, cultural or 
public facing government counters. For residential programs, the ground floor should be 
reserved for “active” spaces such as recreation rooms or lobbies There will be no residential 
living units on the ground floor.

■v '

( )

“Back of House’’ Uses
No ground level MEP equipment within the pedestrian zones with exception of FLS 
equipment. All FLS equipment shall be hidden or well incorporated into the site/building 
design.

5.5 Parking and Access

Given the transit-rich environment of the Civic Center, along with the need for affordable 
housing, adopting parking standaras that reflect the greater likelihood that residents will use 
transit is important in achieving the goals established by Vision Plan and successful TOD 
projects. These TOD goals include enhancing livability, broadening housing choices, 
improving safety, reducing parking requirements, improving intermodal integration, and 
increasing pedestrian-friendly development. Parking affects and or contributes to the success 
of all of these concepts and must be regulated and designed in ways that achieve the 
maximum benefits for all uses.
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In addition to physical design requirements, this section aims to strengthen policies that are 
consistent with the Downtown Uiban Design Guide and Mobility Plan 2035. For example, the 
Civic Center shall “unbundle” parking (i.e. sell or rent parking spaces separate from housing 
units), which reduces demand while lowering costs for developers. In addition to unbundling 
parking, shared parking strategies allow for the most efficient use of facilities with demand 
that fluctuates based on time of day. For example, employee parking that empties at 5:C0pm 
and a restaurant’s dinner service or theater which picks up at that time can share the same 
lot. Eliminating minimum parking requirements while establishing maximum parking 
requirements will help reduce pressure for developers to over supply parking more parking 
than necessary.

A Parking Management Plan for the Civic Center should be considered in order to ensure 
efficient use of existing and proposed facilities and provide a structure for changes and 
flexibility that may be required over time. In addition to the Parking Management Plan, the 
Civic Center should consider establishing a Parking Benefit District (PBD), in which all or a 
portion of the revenues generated through metered parking are used to fund improvements 
for maintenance, streetscape beautification, security, transit, and wayfinding. Figure 5.9 
highlights future parking and vehicle access locations in accordance with this Master 
Development Plan.
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E Underground Parking
On-Street Parking Public 

Temporary Parking - Loading and Drop 
off Only 

M. City Access 

Public Access 

Residential Access 

Structure Access Retained During 
Shared Street1 Events and Festi vals
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Figure 5.9 - Parking and access diagram
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Vehicle Access
While the overall strategy is to consolidate uses and encourage walking between Civic Center 
buildings, vehicle movement to and from public facilities buildings will continue to be a part of 
the daily routine and therefore must be planned for and accommodated. In addition to public 
facility needs, an increase in transit on-demand services such as Uber and Lyft help reduce 
the need for private automobile use within the district. Locating short-term parking and drop 
off space in key locations around the district will help minimize bike and pedestrian conflicts 
while improving efficiencies for various departmental needs.

• Avoid locating parking access along cycle tracks and buffered bicycle routes

• Float” on-street parking along cycle tracks

• Remove existing drive aprons that no-longer service parking or service 
access

• Limit drive aprons to within the parkway zone of the sidewalk

Stand-Alone Parking Structures
There are no stand-alone structures proposed in the Civic Center core area. All parking shall 
be subterranean. Any structures associated with Lots 2, 7 and Mangrove shall be in 
accordance with the Downtown Design Guideline standards.

Alleys
There are no alleys within the Civic Center core area.

On-Street Parking
Encouraging a thriving retail environment is crucial to the long-term success of the Civic 
Center district. Like traditional main streets, on-street parking plays a role in that success by:

Increasing efficiency and turnover by allowing quick stop-and-go purchases;

Better land use by reducing need for or structured surface lots;

Increased safety by creating a barrier between the pedestrian on the 
sidewalk and moving vehicular traffic;

Better pedestrian environment by integrating on-street parking deign to 
overall streetscape improvements such as curb extensions (bulb outs) that 
further enhance walkability and placemaking.
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n
C\

r> On Street Parking Types
r

r • Parallel parking

• Diagonal parking

• Floating parking

C'

r

f ;

f 1 Car Share

Local car-share organizations will have access to both on-street and off-street parking in order 
to provide car-share vehicles throughout the Project site Car-snare services are intenoed to 
reduce the overall parking demand by reducing the need for private vehicle ownership. Car- 
share vehicles are owned and maintained by the car-share service, where members access 
vehicles when neeaed, paying based on how much they drive.

n

(
Service and Loading

Service access for office commercial and residential land uses snail be shared witn employee 
and residential parking areas and should be designed and detailed in a way compatible witn 
both uses. If at-grade or open air service areas are required or subterranean not be feasible 
for any reason, all service areas are to be screened from pedestrian view subject. Screening 
devices such as landscape or architectural materials should act as an extension of the overall 
building design and materials and is subject to approval from design review.

<
C

(

O
Safety and Security Access

Public nealth professionals, planners engineers residents and other stakeholders seek 
ways to reduce speeding and motor vehicle crashes Emergency responders seek to reduce 
emergency response time. Both have legitimate aims, and fortunately with coordination and 
cooperation, achieving these goals aoes not need to be an either-or proposition. Street des.gn 
and emergency equipment should be brougnt together in order to address the needs of driver 
and pedestrian safety and emergency access throughout the Civic Center and downtown.

C
v /
(

t.)
O
u

u Massing & Street Walls5.6

This section simultaneously addresses the macro and micro forces a new building will have 
on its urban environment. As a macro contribution to the downtown and Civic Center skyline, 
the buildings in this Master Development Plan will reorder tne new centralized civic core and 
redefine the international representation of Los Angeles On the street level, how the 
buildings’ mass and programs interacts with the streetscape will dictate how well the built 
environment fosters the interaction of people and the creation of place
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Massing Studios
Building massing should be modeled within its current context. The context should include 
the buildings, streets and highways in the Civic Center, Little Tokyo and any other relevant 
areas adjacent to the site. This study is to determine:

Building scale, volume and generalized form in context of the current Civic 
Center.

Building shadows on the surrounding neighborhoods and buildings.

Building massing which fosters physical connection (walkabie path) to City 
Hall and the Civic Center or at a minimum, maintaining a visual connection 
to City Hall and the Civic Center.

Street Wall Studies
Building street walls and ground floor treatments should be rendered to illustrate the following:

Pedestrian scale at sidewalk level

• Building relationship to relevant setbacks, pedestrian path of travel, 
parkways, landscape features, curbside parking and vehicular path of travel. 
These illustrations should explain how these elements in combination create 
a sense of place.

Podium and Tower
A podium and tower conditions will be allowed for all towers in the Master Development Plan,

Setbacks
Projects with multiple towers will be regulated by code minimums. All other building setbacks 
are contained in Section 3.3: Sidewalks and Setbacks.

Street Wall Massing
The minimum of 90% of street wails will be a minimum of 35 feet above finished grade or two 
stories, whichever is greater. Per the Downtown Design Guide, this is the same street wall 
heights of both the Little Tokyo and Bunker Hill areas. Also, any building facades that step 
back above the first floor iess than 15 feet will be considered street walls (see Figure 6-35)

Any building fagade which meets the ground and is over 30C feet in length should be broken 
into multiple pieces. This is not meant as a physical separation of masses. It is meant to 
encourage variation in fagade and discourage construction of a uniform “superblock.”
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r
n
r Massing Adjacent to Little Tokyo

Massing heights along Judge John Also between First Street and Temple Street will be limited 
to 35 feet above grade (two stories) 25 feet from the back of the current curb This 
encourages more direct visual and physical connections between the Civic Center and Little 
Tokyo.

n
C
(

r
n

Figure 5 10 - Allowable setbacks in street wallC
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Figure 5 11 - Massing restrictions adjacent to Little Tokyo
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Figure 5.12 - Historic street wall at First Street

4
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5.7 On-Site Open Space and Landscaping

Consolidating public facility buildings and employees into the 
Civic Center core area will create efficiencies in collaboration ■ 
and communication. Similar to how the new buildings will 1 
operate, re-designing and consolidating the existing 
fragmented open spaces into fewer, connected spaces will j 
ensure efficiencies in operation and maintenance as well as 
increased safety and activation.

AOpen Space Network

The intent of the open space network is to link existing, 
proposed and future open spaces within the Civic Center 
area. These links run east-west from Grand Park to the L A.
River and north-south from Little Tokyo to El Pueblo/Olvera 
Street. The open space network is supportive of strategies set 
forth in the 10-min Diamond Plan and the Civic Crossroads Project by creating a new civic 
heart in the center of the Civic Core that connects major destinations surrounding it. Like 
arteries and veins, these green links scale in size and change use as they spread outward 
from the civic heart towards residential and industrial zones.

m,
Figure 5.13 - Broadway 

streetscape 
intervention

u

Temporary Open Space

Where open space may be constrained or underestimated over time as downtown’s 
population continues to grow, it is important to establish interventions that allow for impromptu 
open space to evolve naturally and compliment the larger planned network. Also referred to 
as tactical urbanism, open streets, or guerilla gardening, these temporary and or repurposed 
spaces illustrate how artists and community members can become a part of the planning and
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design process and advocate for specific needs to be met. Examples include alley galleries, 
parklets, and street plazas such as the installation along Broadway Street in Downtown Los 
Angeles (Figure 5.13). One key advantage of temporary spaces is that they can expedite the 
planning process while minimizing upfront costs, allowing data to be gathered about the 
project’s success and therefor need and support for permanent installation.

Private open space
Buildings have two distinct open spaces:

• Private above grade balconies and rooftop decxs.

• Common (shared) open spaces.

Private above-grade outdoor open spaces should be designed to a high standard and be 
carefully programmed and located to ensure usability Private open spaces include terraces, 
patios, balconies, and possibly rooftop space, and are intended for the use of individual 
residents within a unit. Common open spaces are intended for the use of all residents or 
employees within a building or building cluster, and include rooftop spaces and internal 
courtyards.

5.8 Architectural Detail

This Master Development Plan’s proposed building masses 
will be icons added to the already monumental architecture of 
the Civic Center’s City Hal!, Caltrans Building, LAPD 
Headquarters and Los Angeles Times Building. The new 
buildings are to reinforce the high standards of architecture 
and design of the Civic Center. Though ouilding programs
may vary, in terms of quality of finish and detailing, all should 
be considered as civic buildings that are a reflection of the 
governmental and cultural institutions of Los Angeles. All the 
detailed components of the architectural design should 
reinforce the image of iconic enduring civic buildings

Figure 5.14 - Exterior wall 
variation

Exterior Wall Variation
The treatment and composition of the exterior walls will be one of the largest contributors to 
creating a dynamic building. This can be achieved with formal, spatial or material variation 
(Figure 5.14). In a successful design, each of these will contribute to a rich depth of field 
Choice of material, fenestration, shading, screening and lighting are all components of a 
fagades depth of field and will be covered in the following sections. To ensure dynamic 
architectural facades, blank walls will be prohibited The only exception to this will be for 
permanent public art installations.
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Materials
Finish material will be specific to each building’s design but the goals for material selection 
snould remain consistent. T he manner in which the selection and use of materials will be 
judged will be its contribution tc the overall design statement, quality, longevity and 
sustainability. Because of the previous reasons and typical aoplications, the use of stucco 
will be prohibited on all exterior walls

Openings
In most facades, windows and doors are responsible for the majority of the variation and 
depth of field. The size, placement and style should reinforce the overall design statement. 
Where applicable, designs should encourage openness and permeability between interior 
and exterior space. In terms of sustainability, the use of operable windows is encouraged.

Glazing
Use of glazing is encouraged at all exterior walls. Dark tinted, 
reflective or opaque glazing is not permitted for any required 
wall opening along street level facades (Figure 5.15). The 
minimum level of reflectivity, coloration, or frit to achieve 
energy requirements is to be used at all other glazed openings

Security Grills / Doors
Security Grills are prohibited with the exception of garage and 
loading docks. At garage and loading docks, security gates 
should be well incorporated into the design (see section 6.13, 
Safety and Security).

Sf

lau

Figure 5.15 - Glazed facade

Lighting
Architectural and security lighting are to oe coordinated and visually integrated with all 
aspects of the building landscape and streetscape design To the extent feasible, building 
facades should be lit to provide nighttime presence for the Civic Center.

Mechanical, Electrical, and Plumbing Equipment
All mechanical, plumbing, electrical and communications equipment or openings should not 
oe visibleO

O
u
o
o
o
o 104

o



IBI GROUP
MASTER DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTFR
Prepared for City of l.os Angeles
Office of tne City Administrative Officer

Streetscape Improvements5.9
“Streets have been the places where children first learned about the world, where neighbors met, the 
social centers of towns and cities, the rallying points for revolts, the scenes of repression."
- Donald Appleyard, Prof, of Urban Design, UC Berkeley

Streets as Places
In an age when people are more mobile than ever, and cities and businesses compete to 
attract talent, great streets are essential to boosting economic development and tourism. 
Streets typically represent the largest area of public space a community has. In Los Angeles, 
for example, streets make up 86.5 square miles5 land area (28% of City’s total developed 
land), which equals 7,500 linear miles.

Streetscapes and the Private Sector
The goal is to ensure that new streetscape or private 
development projects support the quality and character of 
the vision spelled out in the Civic Center Master 
Development Plan. The standards and guidelines provide 
a framework for property owners, developers, and 
architects to fellow when developing projects in the Civic 
Center. These guidelines will also be used by C‘ty staff ana * 
the Planning Department to review development proposals 
and renovation projects.

t
i

Developers of new buildings and major rehabilitation 
projects are required to include improvements in the public 
way (usually the sidewalks immediately adjacent to the
property being developed, see Figure 5.16) as part of the
project. This is an example of public/private cooperation Figure 5.16 ■ Pedestrian-friendly

sidewalkthat improves the livability and beauty of the district for
everyone.

The following standards focus on the design of the public right-of-way, including sidewalk 
areas and street landscaping. They are intended to facilitate a pedestrian-oriented and active 
street environment. The standards in this section should be adjusted to accommodate special 
conditions in future detailed streetscape planning processes.

Standards are provided for the following streets and public open space types:

• Main and Los Angelos Streets between First and Temple

5 From Mobility Plan 2035
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rn
First Street

pi
• Judge John Aiso Street

• Temple Street
P
P

Sidewalk and Street Design
In accordance with Mobility Plan 2035, streets should be designed to prioritize safety for all 
users.

f

■

f

Bulb-outs can be added where necessary to shorten crossing distance and 
provide more room for landscape and furnishings.

Mid-block crossings with special paving should be provided at points where 
paseos cross the street.

Main and Los Angeles Streets should be treated with special landscaping 
materials to respond to increased pedestrian activity from the civic buildings 
existing at this location.

All intersections shall be constructed so that there are two ADA ramps per 
corner, one for each direction of travel, allowing for the shortest crossing 
distance of the street

r

( i
All work within the public right of way should be designed to capture 
stormwater runoff for reuse on site or offsite.t )

( j

Street T rees< )

Trees should be selected from the Urban Foresty Division’s approved list 
For trees adjacent to Little Tokyo, close coordination should be made to 
ensure consistency with the Street Tree Plan funded by Metro's TIGER 
Grant

(J
Climate-appropriate street trees should oe provided along Civic Center 
streets to provide shade for pedestrians, assist in stcrmwater management, 
buffer pedestrians from vehicular traffic, and provide visual interest on the 
street.

O

(J All trees should be planted to the maximum size possible for the given 
sioewalk width. A 36” inch box tree will be the minimum.U

u
u Street and Pedestrian Lights

• Street lighting should be provided for pedestrians and vehicles in 
accordance with approved standards.

• Pedestrian lights should be provided in areas where street activity occurs.
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Unique Pedestrian lighting, such as contemporary pole lights, may De used 
in internal pedestrian streets, parks and paseos to provide a sense of identity 
to the district and differentiate public right-of-way from private development 
and open space.

Street lamps should be oriented toward the ground and designed with “dark 
sky” technology to help preserve views of the night sky.

Street Furniture

• Pedestrian amenities should be provided all streets, including trash
receptacles, benches, public art (see Section 6.11) and other similar 
elements. These amenities are particularly important around existing and 
proposed transit stops (refer to Metro Design Standards for details and 
furnishings at stations).

• Pedestrian amenities should be strategically placed to ensure ADA
compliance and a clear path of travel for pedestrians, and should not distract 
or interfere with vehicular circulation (see section 6.3, Sidewalks and 
Setbacks for information regarding sidewalk zones).

® Furnishing style should bo contemporaiy in design while classic in
proportion in order to create a timeless quality to the district. Actual 
furnishings should be selected in accordance with holistic district branding 
and identity guidelines to ensure consistency between developers, city 
departments and development phases overtime.

Bicycle Amenities

• Bicycle parking facilities should be provided in key locations throughout the 
district to augment bicycle parking provided as a part of community 
buildings, office and other private development. Parking facilities should be 
provided with racks. Larger racks should be provided within bulb outs where 
there is additional public space. Smaller racks should be placed near the 
curb on sidewalks where necessary and feasible. In some cases, a bike 
manifold may be used in lieu of an on-street parking space where sufficient 
activity would justify clustering multiple racks.

• Ensure racks are placed in areas with good visibility from retail and/or office 
frontage to help deter potential theft and abandoned bikes.
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5.10 Signage & Identity

A signage and graphic identity package should be established for 
the Civic Center through the formation of a business development 
district.

I ■ .'.li.'i'M ft'
Clear and consistent signage will clarify district 

boundaries, invite and orient visitors, strengthen neighborhood 
pride and reinforce the Civic Center’s brand as a destination. 
Success may be measured oy improved recognition of district’s 
assets, consistent design throughout the district, new destination 
businesses and jobs, and decreased vacancy rates.

fil
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Place Branding
The development of a district signage program is an overlay of city 
wide signage such as street, bus, metro and roadway safety signs. Similar to temporary 
exhibitions like the Olympic Games, the new signage will overlay existing signage while 
demarcating the Civic Center, highlighting its parts and presenting new ways to navigate it

Figure 5.17 ■ Creative 
signage

Signs that could be included in a District Branding and Identity overlay include:

• Gateway markers (neighborhood or district, entry elements)

• Neighborhood orientation signs

• Interpretive signs

• Directional/wayfinding signs (see Figure 5.17)

• Standard street and transit signs

Building Signage
Any new construction or major renovation to a building or open space within the Civic Center 
District will be required to have a master signage plan that goes through planning department 
approval before submission to the building department for construction permitting This is to 
ensure that signage is well incorporated into the design of building facades and streetscapes. 
Reference the Downtown Design Guideline and zoning code tor master signage pian 
requirements and further signage criteria and restrictions.

5.11 Public Art

Art within the Civic Center will play a crucial role in reinforcing its distinct identity as a place 
for the public to gather and interact Public art, unlike galleries and museums, have no 
admission costs and therefore are intended for everyone to experience and enjoy. Similar to 
special events programming, dynamic street life and a mix of uses, public art plays a crucial 
role in attracting and retaining visitors to the district.
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Preserve and Re-Incorporate Existing Public Art
The Civic Center today includes several pieces ol public art, whose value is important and 
can be increased by relocation or public realm improvements that provide better access and 
engagement opportunities. While some larger pieces may not be practically be moved 
elements or parts may be reimagined in new iocations or as parts of new installations, 
reducing the need for new raw materials and preserving history at the same time. A 
comprehensive Public Art District Plan should be developed in order to identify pieces to bo 
preserved, opportunities for integration into future buildings ana public spaces and storage 
during transition and construction phases.

Digital and Interactive Art
New public art within the Civic Center should invite interaction and participation in order to 
activate public spaces. The location of ait pieces is also important to ensure proper use and 
safety for both the art and public. In addition, the scale of ait should be appropriate for its 
particular location. The Civic Square for example has been designed to include a prominent 
central piece that will create a statement and landmark for the area Smaller, more intimate 
venues, such as building entiy courts and corner plazas should be designed with its specific 
location and context in mind.

As mobile phone technologies and accessibility have increased in recent years, so has the 
possibility to merge user experience with technology in the form of public art. Art can be a 
backdrop and a stage for image-making and memory capturing to occur. New technologies 
provide an opportunity to seamlessly merge user and art together For example, the 'Mega- 
Selfie” in Times Square and “Open Air” in Ph.ladelphia installations, both temporary, used 
social media and technology to customize and personalize art installations for the public.

F.ffectively integrating public participation, technology and social media into public art 
planning and operation can add an additional level of activation to public spaces and help 
create a dynamic district.

Temporary Exhibitions
On going arts programing and partnerships will be essential to the long-term viability of the 
district. New temporary installations will infuse variety into the arts scene and help build 
opportunity for new and up and coming artists local to Los Angeles.

Art Synergies
Unlike gallery art, public art is often located outside, where people gather and linger, providing 
an opportunity to combine uses with other needs. For example, blurring the line between art 
and seating, or art and play equipment invites users to use the art and artists to consider end 
user needs.
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n 5.12 Civic and Cultural Life
0

Civic Center’s Contribution to Downtown’s Civic and Cultural Life
All the sections of these guidelines, taken cumulatively, contribute to the vitality and ongoing 
popularity of the civic and cultural spaces and events in this part of downtown. This plan, with 
its City-owned land in particular, needs to ensure that the publ;c life that accompanies the 
proposed taxes center stage.

r>
r

r Connection to Existing Cultural Elements
One of the Civic Center's key goals is better ‘connectivity,’ both externally to surrounding 
neighborhoods and internally to existing buildings and public spaces. A network of proposed 
pedestrian paseos and plazas help maximize connectivity tc existing cultural and civic 
developments.

As it stands today, the Civic Center sits in between key historic and cultural destinations, 
lacking the connections necessary to move between them. Some of the connections the 
Master Development Plan aims to achieve are:

Link xo Civic Center and Regional Connector to LA river via first street 
greenway, connecting Temple along the way;

Extend Little Tokyo retail and residential land uses NW along 1st to Los 
Angeles Street;

Cap and program phase 1 of Park 101 between Los Angeles and Main 
Streets, connecting Civic Center with Pico House, Olvera Street and Villa 
Adobe:

Level or “daylight" grade separations and sunken retail court of LA Mall and 
City Hall East which will increase visibility, accessibility and safety of retail 
and plaza spaces;

Frame and upgrade space surrounding Go for Broke memorial, creating 
active and comfortable space for reflection.

f
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5.13 Safety and Securityu
u

Site Security
Given the heightened security measures post 9-11 and the nature of public facility buildings 
as potential targets, it is important to carefully consider security needs and issues in order to 
address them in an integrated manner and in ways compatible with the goals of the district, 
specifically creating an active pedestrian-friendly environment.

O
U
U
o
u As it stands today, the 911 Call Center and Metro Detention buildings both have specific uses 

which require Doth active and passive security strategies. While many of these measures are 
internal to the building, some have externa! ramifications which conflict with good urban 
design principles and establishment of a sense of place.
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With these examples in mind any anticipated safety and security needs should be well 
integrated into the streetscape, landscape, hardscape, public art and building design. These 
security interventions or, site should be seamless and not be experienced as a prescriptive 
afterthought or fortifications of public facilities.

Landscape
Similar to all the other elements of site creation, landscape has the ability to shape the 
function and character of outdoor spaces of all different scales. From civic park to paseo, 
landscape features can ensure the safety and security of its various user groups.

Public Art
As an alternative means of increasing site security, placement and type of public art 
installations can mitigate potential security threats

Site Furniture
Though furnishings arc typically more integral to the use of stieetscape, landscape, and 
hardscape design. The type, placement and scale of site furnishings can contribute to the 
overall security design of any site.

Site Circulation
The site design of paths, stairs and ramps can create an increased level of security These 
measures are typically the most essential to the overall security and safety of the overall site.

5.14 Design Excellence

Value of Good Design
Achieving excellent, user-focused design is intrinsic to how the Civic Center should be 
planned, designed, and managed. Good design privileges long-term durability over short
term expediency, and bad design costs more in the long run because it fails to anticipate the 
range of functions the facility should accommodate, dismisses the value of aesthetics as a 
fundamental attribute, and underestimates the need for durability. Buildings with poor uroan 
design standards that lack a lively public realm, even those that are not that old, are 
candidates for replacement because, even with significant renovations, the conceptual 
foundations under which they were planned ana built did not fully recognize their value to 
placemaking and contribution to the overall district

Design Legacy
Civic institutions, such as parks, libraries, city nalis and cultural facilities, are the foundations 
of a civil society and the cornerstones of democracy. T hroughout history civic institutions and 
the spaces around them were some of the most vital places in cities. Given Los Angeles’ 
status as the second largest city in the US with the largest concentration of public employees

m
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P

P outside of Washington D.C., it is appropriate for it to have buildings, public spaces and 
neighborhoods of the highest quality design.P

P.
r Design Excellence Principles

The following five principles underpin the Civic Center’s design goals and are at the heart of 
Design Excellence requirements

p

• A strong conceptual narrative vision throughout the district;

• Design that elevates the quality of the pedestrian experience;

• Civic scale, materiality and quality;

• Clarity and simplicity of architectural expression thiough,

• integratea design of all exterior design elements

• Responsiveness to contextual, local and future conditions

Putting the development framework in place is part of the equation Commitment to design is 
important to gufoe a number of projects in the right direction, with a commitment to design 
excellence - in materials, in scale in form and in program. Future develooment of the Civic 
Center needs to support design excellence in architecture, in landscape architecture, in 
engineering and in operations There needs to be a consistent message in all parts of a 
project from conception through implementation and a commitment from the designers, 
constructors and the approval agencies that ensure design excellence throughout

t. !
(
(

5.15 Green Infrastructure

Environmental Goals
'We shape our buildings, and afterwards our buildings shape us
- Winston Churchill, 1943u
Green infrastructure (i.e sustainable design) seeks to reduce negative impacts on the 
environment, and the health and comfort of building occupants, thereby improving building 
performance. The basic objectives of sustainability are to reduce consumption of non
renewable resources, minimize waste, and create healthy, productive environments.

U
O
O
U

Green infrastructure design principles include the ability to
U
U

• Minimize non-renewable energy consumption;

• Use environmentally preferable products;

• Protect and conserve water;

U
U
u
u
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• Enhance indoor environmental quality; and

• Optimize operational and maintenance practices.

The City of l .os Angeles has made and continue to make great strides in becoming a leader 
of sustainable practices. The Mayor’s comprehensive “Sustainability pLAn” establishes 
achievable goals and lays out strategies for both near- and long-term regarding the 
management of water, solar power, energy, and more The consolidation of public facilities 
that will happen through the Civic Center Master Development Plan will lead to an 
environmentally-friendly campus through the reduction of long-term operating costs, 
reauction of maintenance costs, and reduced vehicle miles traveled between civic office 
buildings.

In addiiion to improvements made at the building and construction level, sustainable practices 
are often incorporated through urban design. When used in tandem with one another, the 
strategies recommended on the following pages are intended to advance the City’s 
sustainability goals and place Los Angeles at the forefront of building a sustainable future

Policy Reference and Rating Standards
The following are existing policies and standards that will influence both urban design and 
building design, construction and operation in order to become a leader in sustainable public 
facilities.

Envision
City of L.A. adopted Envision as a policy on November 4, 2016, which provides a holistic 
framework for evaluating the community, environmental, and economic benefits of 
infrastructure projects. This planning and design guidance tool provides industry wide 
sustainability metrics for all infrastructure types—similar to LF.ED.

BOE Sustainable Design implementation Program (SDIP)
The City approved the adoption of the Leadership In Energy And Environmental Design 
(LEED®) “Certified” Level otthe U.S. Green Building Council (USGBC) Rating System for all 
Department of Public Works new design and construction builaing projects 7,500 square feet 
or larger, effective July 1,2003 In 2009 the City Council increased the threshold to LF.ED® 
Silver level effective Januaiy 1, 2010 for all City funded new construction and tenant 
improvement projects over 7,500 square feet.

Development Sequence A, Parker Center, is recommend to achieve a minimum of LEED® 
Gold level.
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CA Title 24 - Zero Net Energy (ZNE)
Title 24 has the goal of promoting the implementation of zero net energy (ZNE) buildings. In 
a zero net energy building the annual energy consumption of the building is equal to the 
building’s annual onsite generation. Title 24 has as a goal that all new residential buildings 
be zero net energy by 2020 and all new commercial buildings will reach this ZNE goal by 
2030

r\

n
For sites developed after 2024, the goal is that they achieve Zero Net Energy certification 
ZNE is achieved through two primary strategies.

i

{

• Reducing energy used by making the building as efficient as possible.

• Maximizing the energy produced by the building, completely offsetting the 
energy used.

City of Los Angeles Sustainable Building Initiative
Over its lifetime, a green building is designed to meet certain objectives, including

Protecting the health of building occupants

Improving employee productivity

Using energy, water and materials more efficiently

Optimizing climatic conditions (natural daylighting and ventilation) 
site orientation

through

Increasing the durability, ease of maintenance, and economy of building 
operations

Incorporating recycled-content building materials

Maximizing the use of local materials and eliminating waste

Reducing, reusing, and recycling materials in all phases of construction and 
deconstruction

(
i i

O
o

u
o
u • Using life-cycle costing to evaluate the true costs of Duilding impact
O
u

u
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Terms of reference

This Report ("Report”) dated January 6 2017 represents a aeliveraDle required under the terms of the subcontract 
agreement between IB! Group (“IBI”) and Ernst and Young Infrastructure Advisors LLC (“EYIA” or “we”) dated August 16, 
2016 In preparing the Report EYIA relied upon certain data and information provided by IBI and the City of Los Angeles 
(“City”) office of the City Administrative Officer (“CAO”) No procedures were performed by EYIA to evaluate the accuracy 
or completeness of data and information provided by these entities, and no such procedures were included in the agreed 
upon scope of work in the subcontract agreement between IBI and EYIA. Accordingly, EYIA expresses no opinion and 
issues no other form of assurance regarding the data and information provided by any of IBI. the City or the CAO. The 
procedures EYIA performed do not constitute an audit of historical financial statements or an examination of prospective 
financial statements in accordance with standards established by the American Institute of Certified Puolic Accountants 
("AICPA”).

EYIA s scope of work was determined by IBI and agreed to by EYIA pursuant to the terms of the subcontract agreement. 
Certain analyses and findings in the Report are based on estimates and/or assumptions about future events which were 
provided by IBI, the CAO and/or the City There will usually be differences between estimated and actual results because 
future events and circumstances frequently do not occur as expected, and those differences may be material Wc make 
no representation of, nor do we take any responsibility over the achievement of estimated or projected results. The 
findings and analyses contained in the Report are based on data and information made available to EYIA through the 
date hereof. Should additional relevant data or information become available suosequent to the date of the Report, such 
data or information may have a material impact on the findings in the Report. EYIA has no future obligation to update the 
Repoit

Neither the Report nor any of our work constitutes legal opinion or advice. No representation is made relating to matters 
of a legal nature, including, without limitation matters of title or ownership, legal aescription encumbrances, liens, priority, 
easements and/or land use restrictions, the validity or enforceability of legal documents, present or future national or local 
legislation, regulation, ordinance or the like, or legal or equitable defenses.

The Report is intended solely for use by the City. While we believe the work performed is responsive to the City s request 
pursuant to the scope ot work in our subcontract agreement with IBI, we make no representation as to the sufficiency of 
the Report and our work for any other purposes. Any third parties leading the Report should be aware that the Report is 
subject to limitations and the scope of the Report was not designed for use or reliance by third parties for investment 
purposes, or any other purpose.
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1. Executive Summary

The Downtown Los Angeles real estate market has experienced significant development in the past 
several years transforming the Los Angeles skyline and neighborhoods. Rejuvenation of the areas near 
the Civic Center core, including Little Tokyo, Historic Core, El Pueblo, and Chinatown, has motivated the 
City of Los Angeles to consider the potential to redevelop the City's assets in the Civic Center core and 
more broadly to evaluate 'ts real estate asset portfolio. To this end, the City of Los Angeles has requested 
a Master Plan to study options for future development of the Los Angeles Civic Center core and the City s 
portfolio of owned and leased office space.

The Master Plan developed by IBI comprises a Development Sequence of six phases summarized in 
Figure 1 below and factors in real estate and private development considerations. The first four phases 
are projected over the next 10-year period with the final two Dhases assumed to commence sequentially 
thereafter. The overall Master Plan includes more than 1.2 million square feet of net new office space via 
the development of three new publicly-owned civic office buildings, two private developments on City 
prooerty made available under long term ground leases, and the creation of new public space on the 
existing City Hall East parcel Totai build out of all types of space (e.g. including retail, residential, etc ) is 
anticipated to be more than 3 million square feet. 1

Figure 1 - Master Plan phasing2

& (S>
911 + 1st St P’kingNew Parker Center City Hall South LA Mall

Build:
■ New Parker Center 
* Retail / Commercial

Build:
Private Development:
■ Residential
■ Retail / Commercial

Build:
■ Civic Office
■ Flex
■ Retail; Commercial

Build:
Private Deve'ooment:
■ Hotel / Residential
■ Retail / Commercial

2024 - 20272017-2020 2019 - 2022 2021 - 2024

<|XE>
Long Term: Metro Detention Center and City Hall East
Build (Axis Scheme).
■ Civic Office
■ Retail / Commercial
• Civic Plaza Open Space
* Cultural

2027+

i For the purposes of this Report it was assumed that the private real estate developments would include hotels, short-term furnished rentals and/or 
residential development, however final use and allocation of space is not determined and ultimately subject to negotiations between the City and a 
private developer

2 Motel / Furnished / Residential refers to any private development providing hotel, short-term furnished residential, 01 long-term residential services 
Flex space refers to space which could be utilized for a number of uses to be determined at a later time (e g. education cultural etc)
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The financial analyses contained in the report focus on the first four phases high level findings are 
summarized oelow

* While the delivery of the first four phases of the Master Plan would require a revenue source 
or General Fund support, funding could include (i) proceeds from the sale of existing real 
estate assets, (ii) long-term savings on current lease, maintenance and utilities expenses, 
and (Hi) revenues from retail and ground lease fees. Depending on the ultimate strategy 
regarding the existing Figueroa plaza and Public Works Building assets, revenues from these 
assets could potentially fund up to 80% of the New Parker Center phase (Development Sequence 
A) on a Net Present Value basis.

• The overall cost of the Master Plan should be considered in the context of the aging existing 
facilities and the overall cost of alternatives that would require overhauling the existing 
assets or, at a minimum addressing the deferred maintenance backlog.

• Based on IBI’s suggested land use plan and development timeline of the various phases it may
be preferable to develop each parcel individually: traditional public delivery/financing or 
public-private partnership (P3) for the New Parker Center and LA Mall phases (Phases A & 
C), and long-term private ground leases for the City Hall South and 911+1st St. Parking 
phases (Phases B & D). Metro Detention Center and City Hall East comprise mostly public uses 
that would need to be further planned and financially analyzed in the future

• A P3 structured as a design-build-finance-operate-maintain (DBFOM) with Availability 
Payments may satisfy the City’s qualitative goals for the New Parker Center phase 
(Development Sequence A) with respect to long-term maintenance budgeting, risk transfer 
and debt capacity impact. Whether the DBFOM approach carries a higher cost on a risk-adjusted 
basis should be analyzed through a detailed risk and delivery analysis undertaken by the City’s 
Bureau of Engineering (“BOE”). The relative higher financing cost of a DBFOM may be offset 
through tax-exempt financing structures, which may impact this analysis. Further anaiysis should 
be undertaken after additional planning work has been completed to fully determine the potential 
to use P3 structures for the LA Mall phase (Development Sequence C); however at this time a 
traditional delivery is assumed to be the lowest cost approach.

1.1. Master Plan Financial Overview

The City currently has more than 5 000 staff across approximately 2 million square feet of office space in 
Los Angeles Under the proposed Master Plan, it is anticipated that more than 1.2 million square feet of 
new office space would be created in the first four phases, replacing existing office space and increasing 
space use efficiency to approximately 200 square feet per employee per initial City guidance. While 
several stacking scenarios are currently considered by the City, the baseline used in this analysis assumes 
retention of the Figueroa Plaza 201 tower given its high degree of utilization by City departments The
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majority of the space is anticipated to come from the initial Parker Center Phase, which is the most 
advanced in terms of planning and has a completed Environmental Impact Report for a 750,000 square 
foot facility. In this analysis the Parker Center phase is projected to open for use in 2021, with the second 
civic building constructed from 2021-2024 on the LA Mall site. Ground leases at the City Hall South site 
and 911 Facility site, opening before and after the new LA Mall facility in 2023 and 2C28 respectively, are 
anticipated to generate revenue for the City and round out the first four pnases of the Master Plan.

The first four phases of the Master Plan are each on different parcels cf the Civic Center core. Two new 
civic office buildings are contemplated on the Parker Center site and LA Mall site, with estimated lifetime 
costs exceeding $500 million for each that will require long-term financing. In contrast, based on current 
market conditions, the two private developments under long-term ground leases contemplated for tire City 
Hall South and 911 Facility sites are not expected to require City financial contributions (other than the 
relocation of 911 operations), instead generating long-term ground lease payments. Table 1 below 
presents the total cost iri Net Present Value terms of each phase, including ail capital as well as ongoing 
maintenance costs over a 3C-year period

Tabic 1 - Estimated Net Present Cost of each phase (4% discount rate)

Phase City Capital and Maintenance Costs

Parker Center phase - Development Sequence A (P3)

City Hall South phase - Development Sequence B 

LA Mall phase - Development Sequence C 

911 Building phase - Development Sequence D (relocation cost)

All phases total cost

Assumes Porker Confer and L A Mall phases delivered with P3 and traditional methods, respectively (further details in 
Section 6).

($784)'m

($510)m
($34)m

($1,328)m

Three potential sources have been identified to help fund the Master Plan.

Disposition of City buildings - Upon relocation of City staff to the new civic offices, exiting existing 
facilities would allow disposing of owned assets and ending current leases. Under a stacking 
scenario retaining Figueroa Plaza 201 tower and developing 1 2 million square feet of new offices, 
the sale of the Figueroa Plaza 221 tower and Public Works building could generate approximately 
$299 million (based on adjusted existing appraisals) available to fund the first Parker Center pnase 
.The potential sale of space in the LA Mall civic office to non-General Fund cepartment(s) has also 
been included.

1.

2 Lease cost savings - In addition to the lease costs savings from vacated buildings, a long-term 
reduction in maintenance, operating and utilities costs is expected by relocating to modem, energy 
efficient facilities with a lower overall square footage.

Page A
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3. New revenues - Finally, positive proceeds from ground leases on the City Hall South and 911 
Facility sites are expected to provide additional funding for tne Master Plan. The Parker Center and 
LA Mall phases are also planned with some retail space that will generate revenue (aibe t limited).

Table 2- Net Present Value of savings or revenue (4% discount rate)

NPV Savings / Revenue EstimatesSavings or revenue category

$88m 

$79m 

$198m 

$219m 

$45m 

$275m 

$904m

Retail lease revenue

Ground lease revenue

Net lease savings

Utilities/O&M savings 

Other savings

Asset & space sales

Total projected savings & revenue

1.2. Parker Center Financial Feasibility and P3 Analysis

Each phase of the Master Plan is anticipated to have unique costs and offsetting savings / revenue Given 
the disparity in planned delivery timelines, it may be preferaole to undertake the developments separately 
for each parcel The civic office and private development phases also would attract different private real 
estate and infrastructure p3 developers so likely would not produce synergies if jointly developed

At this time the Parker Center phase is relatively more advanced from a planning and environmental 
standpoint compared to subsequent phases As such, a more detailed financial feasibility and potential 
P3 development analysis is more meaningful if focused on the initial Parker Center pnase.

While the City s major construction projects have traditionally been procured under Design Bid Build (DBB) 
or Construction Manager / Genera! Contractor (CM/GC) approaches, the City has been increasingly 
considering P3 structures for major infrastructure projects for its risk transfer, long-term 
budgeting/maintenance and private financing benefits. The design-build-finance-operate-maintain 
(DBFOM) P3 structure (where the private partner would contract with a design-builder and a long-term 
maintenance contractor, and raise private financing) would be the most beneficial approach for the Parker 
Center Under a DBFOM, the City would make long-term availability payments covering capital, financing 
and operations and maintenance costs, which would be contingent upon the facility meeting key 
availability and performance standards. Such payments are typically escalated over time to factor in 
infiation on included long-term maintenance and operations costs. Taking into account the contribution of 
the asset sale proceeds, only a portion of the capital expenditure would need tc be financed on a long
term basis
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Traditional (20% Risk)DBt OM

Traditional delivery/financing assumes an illustrative level debt structure with a 4% interest rate, while the DBFOM 
assumes a 5 25% taxable debt financing Refer to section 6.1 for further detaiis.

While baseline numbers show a lower cost for the traditional delivery, factoring in the value of greater 
risks retained could make the DRFOM more competitive/cost effective. Risk transfer and other qualitative 
considerations are further outlined in Table 3 below for the DBFOM and traditional DBB and CM/GC 
delivery methods. Note the DBFOM might also be structured so as to benefit from tax- exempt financing 
which could lower the required Availability Payment shown by approximately 1% or more.

Table 3 - Potential benefits and limitations of a P3 procurement for the delivery of public facilities

L A. Civic Center Master Plan - City of L.A. City Administrative Officer

For illustrative purposes, a basic quantitative comparison of the P3 and traditional approaches is shown 
below, and assumes identical capital and operating costs over an identical 30-year financing term.

Figure 2 - Parker Center (Development Sequence A) procurement options annual cost

Financing is counted against 6% City debt 
limit
No integration ot construction and 
operational parties, limited construction 
warranty
No incentive for O&M cost efficiencies, 
service level performance or useful life 
performance
City retains construction and service level 
risks
Exposure to contractor company credit 
No flexibility in timing of funding requirement 
City retains significant schedule/cost overrun 
risks

• Low cost of tax-exempt public finance
• Lower anticipated annualized cost, but 

additional long-term risks retained
• Maximum control of City technical staff and 

potential improved cost management
• Flexibiiity for service adjustments and 

potential expansion
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Higher anticipated annualized cost, but 
limited long-term risks retained 
Higher private financing cost due to 
equity/debt risk (tax-exempt financing might 
be available to reduce ccst)
More limited City control compared to a 
traditional delivery
Procurement more complex than a traditional 
procurement, may require extra management 
resources from the City

Single point of contact drives incentive for 
innovation to reduce overall DB+O&M pricing 
Per the City Availability Paymerts do not 
count against 6% debt limit 
Greater flexibility to adapt paymert structure 
to timing of funding availability 
De-facto construction warranty for length of 
concession
Greater performance incentive, including: 
undertaking capital maintenance/renewals to 
meet residua! life/performance specifications 
Gieatest schedule/cost overrun risk transfer, 
City interests aligned with lenders 
Reduced City technical resources required 
due to lenders' oversight/use of independent 
certifier

Given DBFOM qualitative benefits compared with the risks retained m principle by the City under a 
traditional delivery method, using this method for the delivery of the Parker Center may warrant further 
consideration. While the DBFOM costs could appear more expensive (in part due to the assumed use of 
private taxable debt), the City would not be exposed to cost and schedule overruns as under a DBB or 
CM/GC approach, and would benefit from greater protection against long-term cost increases, so the 
incremental cost may be viewed as akin to an “insurance premium". The exact value of the risk transfer 
and P3 premium price should be further assessed by the City with the benefit of a detailed risk analysis 
of the Parker Center project. Table 4 below provides a summary comparison of traditional vs. DBFOM 
approaches for the delivery of the Parker Center phase based on various criteria provided by the CAO. 
Similar considerations would likely apply for the new civic office in the LA Mall Phase, although initial 
analysis indicates a greater DBFOM cost premium that may outweigh qualitative benefits.
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Table 4 - Delivery option comparison for the Parker Center (Development Sequence A) delivery

Traditional DBFOMKey Considerations Criteria

Lowest expected cost

Impact on City debt limit

Flexibility in using funding sources

Increase net new tax revenues

Innovation & cost reduction opportunities

Risk transfer on capital cost overruns

Risk transfer for schedule delays

Risk transfer on lifecycle cost overruns

Procurement execution risk

Procurement & project completion timeline

Ability to control and amend facilities' design

Commitment to adequately maintain the public 
facilities over time

See Appendix C for descriptions and evaluation of each criteria

1. Affordability

2. Risk Transfer

3. Project Delivery and 
Long-Term Maintenance

1.3. Summary Net Delivery Cost

Revenues and savings would significantly contribute to the long-term financing and operations and 
maintenance cost of the Parker Center: as shown below, under a DBF:OM approach between 50% and 
30% of the availability payments would be covered, leaving an average annual funding gap of 
approximately $12 million, which would need to be covered by another source of revenue or general fund 
support. Under a traditional delivery method, this would range between $5 million and $14 million, 
depending on the added risk contingency level (0-20%).

Figure 3 - Parker Center Phase (Development Sequence A) Funding Gap - P3 Procurement

Parker Center Phase Est. Funding Gap
50

Utilities / O&M Savings■ Overhead Savings New Retail Lease Revenue Existing L ease Savings
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• Net Lease Savings Utilities / O&M Savings ■ Retail Lease Revenue Ground Lease Revenue uTotal City AP / O&M / Relocation Outlay

The one-time costs for relocating the 911 Facility are assumed to occur in 2024

Table 5 - Estimated Net Present (Cost) / Value of each phase (4% discount rate) 

Phase

Parker Center phase - Development Sequence A (P3)

City Hall South phase - Development Sequence B 

LA Mall phase - Development Sequence C (traditional)

91 "i Building phase - Development Sequence D

All phases total (cost) / savings
Figures may not sum due to rounding

Costs Revenues / Savings Net Costs

$624m 

$45m 

$201 m 

$34m

$904m

($784)m ($160)m

$45m

($309)m($5l0)m

($34)m

($1,328)m ($424)m

Developing the City Hall South and 911 phases could help reduce the Parker Center funding gap from a 
$12 million annual average down to $10 million. However, the delivery of all four phases of the Master 
Plan would require further revenue sources or General Fund support due to the cost of *he LA Mall phase 
- the total average annual funding gap would be $25m. The second civic office developed as part of the 
lA Mall phase is required to fully develop the 1.2 million square feet of space targeted by the City as part 
of consolidation efforts, however oftsetting savings generated by that phase are projected to offset less 
than 40% of its net present cost

The $424m net present funding gap, (which is estimated to cost up to $573m if the LA Mail is delivered 
through a DB^OM) should be considered in the context of the existing facilities’ condition. Existing City 
facilities are already or will soon be reaching the end of their useful lives, requiring at a minimum some
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The overall cost profile and long-term funding sources for the Master Plan's first four phases is shown 
below (based on a Parker Center DBFOM and a traditional delivery of the LA Mall)

Figure 4 - Combined Master Plan phasing - Parker Center as P3
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capital investment to rehabilitate those buildings which have been subject to some degree of deferred 
maintenance ever the years. Such strategy would not fulfill the City’s broader land use and policy goals 
and would not fully capture private development revenues and cost savings efficiencies that the Master 
Plan’s proposed new facilities could bring - and is, at a high level, estimated to cost in excess of $400m.

Ultimately, the exact net cost of the Master Plan would be largely driven by the LA Mall phase 
development, which will be highly dependent upon further definition of the second Civic Office build'ng 
and the overall parcel planning As further planning and environmental analysis is completed, further 
financial project risk and delivery options analysis can be conducted to more accurately evaluate the 
subsidy requirement and most appropriate delivery method (traditional delivery/financing and public- 
private partnerships) The following analyses would be critical to move forward the overall Master Plan’s 
financial assessment

Detailed market assessment for retail and residential development

Alternatives and environmental analyses with preliminary design and cost estimates for 
the City Hall South, LA Mall and 911 Building phases

Preferied potential stacking scenarios and existing assets strategy

Page 10
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2. Introduction

2.1. Project background

Recent economic development in the area surrounding the Civic Center has provided an opportunity to 
consider long term strategies for the area and specifically City-owned assets. Additional public 
improvements such as construction of the new Federal Courthouse, development of Grand Park, 
additional planned City parks, and the Regional Connector now under construction have generated 
momentum to improve and build out the center of federal and local government facilities for the City.

By taking a holistic approach to planning the Civic Center, the City has an opportunity to consider the 
entire portfolio of owned and leased assets when developing a strategy for the future use of space over 
the long term. The neighborhoods surrounding the Civic Center such as Little Tokyo, El Pueblo, Historic 
Core, and Chinatown have experienced recent development pressure as well and a comprehensive vision 
for the City facilities may provide better physical connections for these communities.

With the opening of a new LAPD headquarters in 2009, the vacated Parker Center site now provides an 
opportunity to create a new City office facility that will continue to move the development momentum for 
the area. Completion of the Parker Center environmental review allows concrete planning for a new facility 
and due to the potential major relocations associated with a new building, the City now has an opportunity 
to reassess all of their real estate holdings. Considering new, more efficient workplace strategies and the 
high cost of real estate, cities and public organizations are reconsidering owned and leased assets to 
determine the most cost effective and efficient use of space. The Civic Center Master Planning effort 
facilitates comprehensive analysis of the physical configuration of space and the financial elements 
required to deliver on the City’s Master Plan vision.

2.2. Project status

In 2014, the Bureau of Engineering finalized the Parker Center initial environmental impact review process 
to assist in determining the future for the building site. The availability of this centrally-located site in the 
Civic Center now allows the CAO to engage in a formal Master Planning process to guide the future 
development of the area and also consider the future of various City-owned assets.

Based on feedback from the City, the location of employees in facilities spread around the downtown area 
(and further) does not allow for the collaborative and efficient operation required of City government. 
Centralizing employees near City Hall is a major City goal and will likely reduce the time spent traveling 
between buildings, thus improving employee efficiency and lowering transportation costs (and the related 
environmental impacts).

Page 12
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n
o The preferred alternative (B3) from the Parker Center Environmental Impact Report (EIR) stated tnat full 

demolition of the existing ouiloing and construction of a new office building would provide opportunity for 
more office space better integration with the surrounding neighborhoods, new sustainable construction 
practices and materials, and the most efficient option in terms of flow of people. It is with this preferred 
alternative that the master planning effort begins

n
pi
p

2.3. Scope of workp

Along with the physical master planning process, a financial planning phase of work is critical to 
understand anticipated costs and revenues and analyze ways to deliver the Master Plan build-out in a 
cost-effective way that manages inherent risks. Together, these two phases encompass the City’s scope 
of work for the LA Civic Center Master Plan project.

EYIA has been contracted by the City of Los Angeles City Administrative Officer (through a subcontract 
with IBI Group, Inc.) to develop a preliminary financial plan for the proposed Master Plan build-out, 
including analysis of potential public-private partnership (P3) delivery methods or other alternative delivery 
options. This Report constitutes the EYIA Phase 2 deliverable and identifies and analyzes several 
financing and delivery strategies for the Master Plan phases

2.4. Objective of report

This Report summarizes the Phase 2 financial planning process and presents the ouild-out of the Master 
Plan in the four initia phases coordinated with IBI. Based on the program for each phase, EYIA has 
analyzed financing and delivery options specified by the City These alternatives are presented in the 
report along with a conclusion that summarizes the four phases and describes the outcome of the analysis 
wifh direction on potential next steps.

I

<,)

In addition to the Executive Summary (Section 1) and the Introduction (Section 2) the remainder of the 
Report is organized as follows:

(,)
(

L
Section 3 - ‘Land use and Master Plan phasing” describes the land use plan and Master 
Plan phases developed in the Phase 1 physical planning with a discussion of major 
financial covers for the plan, including the impact and integration of private real estate 
nto the Master Plan.

Section 4 - “Financial plan framework” details the existing assets studied along with a 
timeline for Master Plan build-out that considers asset dispositions, lease 
expirations/terminations and space moves. Funding sources and cost assumptions used 
in the analysis are described as well.

L
U
u
u

u
u
u
u
u
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Section 5 - “Delivery options” provides an overview of potential project delivery methods, 
including a design build finance-operate-maintain (“DBFOM”) delivery method among 
several public-private-partnership (“P3”) approaches.

Section 6 - “Financial feasibility analysis” outlines the financial and delivery analysis 
completed for each of the four initial phases, including consideration of funding capital 
and operating costs.

Section 7 Next steps” summarizes the Report’s analysis and formulates 
recommendations for the delivery, financing and next steps for the development of the 
Master Plan build-out including development of the new Parker Center building

• Section 8 - “Appendices” includes supporting data and assumptions used in the analysis.

Please note that all building space figures are gross space (as opposed to net space) unless otherwise 
noted. Also, all values are in year of expenditure (SYOE) dollars unless otherwise noted
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3. Land use and Master Plan phasing

3.1. Land use plan financial drivers

Given ttie CAO’s goal to develop a Master Plan that will be ultimately affordable and actionable, EYIA 
undertook a high-level analysis of the financial costs and benefits of various land use options considered 
by IBI Inputs from two key analyses helped shape the proposed Master Plan solution for the Civic Center :

• A high-level real estate market analysis for potential private real estate uses within the 
Master Plan study area that resulted in an assessment of potential ground lease payments 
and other revenue to the City from private residential, hotel and retaii uses, and

• An assessment of now civic office space needs (based on key City strategic inputs on 
space occupancy, workforce and existing office asset management strategy) and an 
efficient phasing approach that limits office moves and the need for temporary space.

3.1.1. Market analysis and trends

L.os Angeles is a world class city situated on the west coast of the United States in southern California 
With a population of more than 15 million in the greater Los Angeles area, the city has historical’y been a 
thriving hub for industries including film, aerospace, finance, and tourism. FoNowing a 1999 ordinance 
allowing "adaptive reuse” of historical buildings (which also removed certain parking restrictions), the 
downtown core has seen new life and activity as new trendy lofts and multi-family residences have become 
available

Thanks to a diverse economy and positive environment, development in the Los Angeles area blossomed 
following the financial crisis in 2008 and the City has seen strong growth in employment, services, and 
real estate. During the past five years, new construction of commercial real estate downtown has been 
dominated by mixed-use multi-family residential complemented by more limited construction of new hotel, 
creative office and retail spaces

Analysis of New Development in Downtown L.A. (Q3 2016)3

Residential
Units Under Construction 11.868

19,054Units Proposed

Occupancy Rate (YoY Change) 

Asking Rent per SF (YoY Change)

91.5% (-2.8%)

$2.31 (+$0.12)

3 Source. Downtown Center business Improvement Distnct (DCBiD) 03 2016 Market Report
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(

Office
Office Space Under Construction 

Office Space Proposed 

Vacancy Rate (YoY Change)

2.800.000 SF

723.000 SF

16 8% (-1.0%)

$3.30 (+$0 24)Overall Rent per SF (YoY Change)

Hotel
Rooms Under Construction 

Rooms Proposed 

Occupancy Rate (YoY Change)

YTD Average Daily Rate (YoY Change)

YTD Revenue Per Available Room (YoY Change)

2,756

3,636

80.8% (+3.6%)

$213.24 (+$17.48) 

$172.32 (+$21.15)

Retail
Retail Space Under Construction 

Retail Space Proposed 

Vacancy Rate (YoY Change)

2,000,000 SF 

1,500,000 SF

4.0% (-1 3%)

$2 51 (-$0.11)Average Rent per SF (YoY Change)

It Is important to note that this market data is for a certain point in time (Q3 2016) and by the time the 
private uses and civic office are delivered, the real estate market could look very different.

3.1.2. Ground lease revenue

The City has indicated that real estate developments in the Civic Center Core area would be preferably 
based on a long-term ground lease to private developers, as opposed to a sale of the City-owned parcels. 
These real estate developments would contribute revenue to the Master Plan build-out in two ways: (i) 
through long-term ground lease payments and/or (ii) lease revenue from space within or surrounding the 
civic office buildings

IBI has identified the City Hall South and 911 Building parcels for private development that could contribute 
ground lease payments to the City. In the case of the 911 phase, expansion of the Parker Center podium 
(on the adjacent site) is included in order to use the area to its full potential and is captured in the ground 
lease analysis. The use of private developments also helps to add activity and energy to the Civic Center 
Core, bringing new residents, shops, and other businesses to the area.

* J
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Table 6 - Ground Lease subject properties

Subject Property Approx. Land Area (SF) Potential Development

City Hall South 
(Development Sequence B)

911 Facility & Parker Center Podium 
(Development Sequence D)

Multi-Family Residential; Retail82 000

192 000 Multi-Family Residential, Retail

As part of a high-level analysis outlined later in section 4.2.2, the potential annual ground lease payment 
ranges for the properties listed above was estimated between $3.8 million and $7.3 million combined and 
rounded While this can help subsidize the civic office development, other substantial revenue sources 
need to be identified to fully fund the civic offices’ capital improvements.

3.1.3. Retail/commcrcial space

In addition to ground lease revenue, retail or commercial space within and surrounding the civic office 
buildings can potentially contribute lease revenue to the Master Plan build-out effort. Retail also adds a 
dimension of community to the Civic Center Core and the new Civic Office buildings. By providing goods 
and services to City staff in the area as well as the surrounding neighborhoods, the Civic Center Core can 
be activated as a destination for activities beyona standard city services of offices.

Based on the two new civic office phases, a summary of the subject properties that include City-owned 
retail space is illustrated below:

Table 7 - Retail development subject properties

Location Contemplated Retail Area (SF) Retail Type

Parker Center 
(Development Sequence A)

L.A. Mall
(Development Sequence C)

In-Line Retail37,500

Anchor Tenant + In-L.ine Retail50.000

While other phases may also include retail space, only the locations shown in Table 7 above are 
contemplated to have retail space for which the City will retain ownership and control (private retail 
assumed in the private ground (ease parcels in Table 6 above are incorporated into the potential ground 
lease amounts). The size of the retail space for the Parker Center has been limited to 5%, preserving the 
potential ability to access tax-exempt financing (assuming other requirements are met) At this time, the 
LA Mall phase is contemplated to have slightly more retail space (7-8%) which provides more revenue 
potential (as shown in section 4.2.2 below) but may preclude it from bemy able to access tax exempt 
financing.
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3.1.4. New civic office development

The four phases of the Master Plan evaluated in this analysis assumes an eventual full build-out of over 
1 2 million square feet of civic office space This City goal is based on (i) the goal to reduce the space per 
employee metric down to approximately 200 square feet and (ii) relocate the majority of City staff to the 
Civic Center Core Both goals aim to improve efficiency and create a more collaborative working 
environment across City teams. Taole 8 below captures each of the facilities contemplated to relocate to 
one of the new civic office towers in the first four phases of the Master Plan and summarizes the currently 
occupied space, headcount, and space required assuming 200 square feet per employee. Note that while 
Table 8 is cased on information provided by tne City decisions regarding space needs, movement of 
departments or staffing are only in the early planning stages. The information in Table 8 is only one of 
several initial plans and is shown for indicative purposes as the basis of this analysis.

Table 8 - Existing City properties space use and needs

Current Headcount New Required SFExisting Building Existing SF

L.A. Mall 10 000 

40,000 

77 600 

257.200

50 52.000 

80 000

142.000

438.000

326.000

223.000

19.000 

12 000

90.000

61.000

City Hall South 

Personnel Building 

Public Works

200

388

1,286

Fig Plaza 221 Tower 

Garland Building 

Paramount Building (1) 

350 South Figueroa (1) 

Caltrans (1)

Media Center

Other New Department

Total

113,800

207,200

19,000

n/a

1,036

n/a

n/a 12,000 

90 000 

64,400 

28,000

913,200

450

322

n/a n/a

3,732

Based on Nov 1 “PWB/Gariand Option 2" stacking scenario (1) Relocation SF efficiency gams not available

1,443,000

While not every portion of the new space has been accounted for, the Master Plan nas been slightly 
oversized and is anticipated to deliver 1.258 million square feet of civic office space in two phases, starting 
with the Parker Center replacement project, ^his first phase (Development Sequence A) will include 
712,500 square feet of civic office space with the balance of space delivered in a second building planned 
for the current L.A. Mall site (Development Sequence C). There also exists some capacity for the square 
footage of this second building (currently estimated at 545,000 square feet) to be increased or decreased 
based on the ultimate space needs at the time of construction.
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3.2. Project phasing

The following figure shows the various existing and proposed developments identified in IBI’s Master Plan 
study that take into account current and future space needs, demolition plans, environmental review 
considerations, high-level financial feasibihty/potential value generated and preferences expressed by the 
City:

Figure 5 - Preferred concept illustrative plan
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3.2.1. Parker Center phase (Development Sequence A)

The initial phase includes demolition of the existing Parker Center building and construction of the new 
Parker Center facility that includes 712,500 square feet of civic office space and 37,500 of retail space in 
the podium. With a completed Environmental Impact Report in hand, the City may commence demolition 
on the vacant Parker Center facility and begin construction of up to 750,000 square feet of space in the 
near term. A small amount of retail space has been added to generate activity at the ground level and 
provide convenience retail for both office workers and the surrounding neighborhood.
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Table 9 - Parker Center phase (Development Sequence A) 

Parker Center Phase Building Square Feet

Demolish Existing Parker Center

New Parker Center
• Civic Office
• Retail 
Parking

231,000 SF

750 000 SF Total
712.500 SF
37.500 SF 

1,100+ Spaces

Build

3.2.2. City Hall South phase (Development Sequence B)

In an effort to generate additional revenue, this phase includes a proposed private development on the 
site of the current City Hall South building. Once the Parker Center space has been constructed, the 
current uses housed within the City Hall South ouildmg may move to this new facility and demolition can 
begin once environmental review has been approved The City Hall South building site is located to the 
south within the Civic Core and is closer to existing residential neighborhoods. This prominent site may 
be attractive for private residential development and may energize the Civic Core with 18-24 hour activity 
The City Hall South building represents a good opportunity for relocation due to the relatively small building 
size prominent site, buildirg age and lack of building-associated debt obligations The retail anticipated 
in this phase s centrally located for surrounding office workers, visitors and residents

Ultimately the type and quantity of units, density, use breakdown and specific square footages by use 
will be dictated oy the market at the time of construction. The City would enter into a long-term ground 
lease with the private developer and receive a ground lease payment. The City may decide to dictate 
certain technical specifications and financial details (e.g., building neignt, ailowaole uses unit counts 
visual character, lease payment structure, etc.), but may need to balance these restrictions with the 
appetite of the market at construction.

Table 10- City Hall South phase (Development Sequence B) 

City Hall South Phase 

Demolish 

Build

Building Square Feet

City Hall South

Private Development
• Residential
• Retail
Parking

122.000 SF

659.000 SF Total
• 569 000 SF
• 90,000 SF
700+ Spaces

3.2.3. L.A. Mall phase (Development Sequence C)

This phase anticipates demolition of the L.A. Mall retail space and underground parking in order to prepare 
the site for the second civic office building. Environmental review for these actions will likely need to 
commence in 2018 for approval to oe in place when the new civic office building is contemplated. A 
staggered delivery of civic office space, first with the New Parker Center and next with this building, would

u
u
u
u
u Page 21
J



L a Civic Center IVIasier Plan - City of L A. City Administrative Officer

allow other existing City office assets to be disposed and/or leases terminated or expire. Also, for this 
second building, the City will have the option of deciding on a quantity of space when needs are better 
known (closer to construction), provided that the scale and density of the building corresponds to allowable 
limits under an Environmental Impact Review Underground parking (515 spaces) are anticipated to be 
provided where the L.A Mall is currently located. Additional convenience retail will be developed on the 
ground floor of the building and will serve office workers and the surrounding community. Flex space has 
been planned into this phase and can house day care facilities, gyms, schools, etc These facilities may 
potentially be open to the larger community and this new civic office building provide a connection between 
the Civic Core and the community to the north.

Table 11 - L.A. Mall phase (Development Sequence C) 

L.A. Mall Phase 

Demolish

Building Square Feet

L.A. Mall
L.A Mall Parking

New Civic Office Building
• Civic Office
• Retail
• Flex Space 
Parking

52.000 SF 
350 Spaces

675.000 SF Total
• 545,000 SF
• 50 000 SF
• 80 COO SF
1,300+ Spaces

Build

3.2.4. 911 Building phase (Development Sequence D)

The 911 Building pnase allows private development to be integrated further in the Civic Core Master Plan 
Once the second civic office building has been completed, the City's Personnel building could be vacated 
for use as the new 911 facility site This move frees up the 911 parcel for further private development 
which may include residential or a hotel, depending on what is market feasible at that time. The 300 
parking spaces are expected to be relocated from the Aiso Street Parking Garage to other locations within 
the Civic Core, including among 700+ spaces anticipated on the new site. This private development is 
seen as further enhancing the activity in the area and will bring additional residents (or hotel guests) to 
the area. 90,000 square feet of retail space will complement the residential or hotel uses and increase 
activity and convenience for office workers, visitors, and residents. This private development on City land 
will potentially provide an ongoing revenue stream from a long-term ground lease to be applied to 911 
relocation costs and the ongoing capital costs of the Master Plan build-out.
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Table 12-911 Building phase (Development Sequence D)

911 Building Phase 

Demolish

Building Square Feet

911 Buiiding 
Aiso Street Parking

Private Development
• Residential/Hotel
• Retail 
Parking

59.000 SF 
300 Spaces

610.000 SF Total
• 520,000 SF
• 90,000 SF 
700+ Spaces

Build

3.2.5. Metro Detention Center phase (Development Sequence E)

The two long-term phases (Metro Detention Center and City Hall East) would occur after all new civic 

office space has been built and would have the most flexibility tor a change in uses, delivery metnods, 
financing strategies, etc. Considering the difficulty of re'ocation and recent building investment, the Metro 
Detention Center Phase is proposed to be the second last phase of tne Master Plan build-out. Along with 
building demolition, this phase would create new civic office space to taxe up the City Hall East space 
needs ot the City. The proposed uses may shift as Master Plan build-out continues. Additional retail space 
further strengthens a vibrant district and directs additional revenue to the Master Plan build-oui along with 
additiona' unaerground parking on the site

3.2.6 City Hall East phase (Development Sequence F)

The City Hall East Phase would see demolition of the existing City Hall East building underground parking 
and adjacent generator The building occupants would relocate to tne civic office space constructed in 
the earlier phases, including in large part the Metro Detention Center phase, and the existing facilities 
would be replaced with a cultural facility and civic plaza for community use. The cultural facility may house 
a museum or other community space The plaza and cultural spaces (one indoor, one outdoor) would 
provide community facilities in the heart of the Civic Core district
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4. Financial plan framework

4.1. Existing assets and development timeline

41.1 Existing assets

The portfolio of City properties evaluated in the context of relocating the City’s workforce into new civic 
offices included more than 15 distinct assets in the Los Angeles area. The majority of City-owned assets 
fall within the Civic Center Core and form an integral part of the City’s civic infrastructure. Leased 
properties, on the other hand, are generally dispersed around central Los Angeles and were outside the 
study area

Regardless of a property’s location, the direct and indirect financial implications of its disposal or lease 
termination (as applicable) are factored into the financial analysis as a means of supporting funding for 
the Master Plan The following table lists the properties evaluated for their feasibility with respect to sale, 
lease termination, or conversion to a ground lease asset for private development.

Table 13- Civic Center asset portfolio

Name Size (sq. ft.) Area Owned/Leased

Parker Center 

L.A. Mall 

City Hall Fast 

City Hall South 

911 Facility

Aiso Street Parking Garage

Personnel Building

Public Works Building

Figueroa Plaza 201 Tower

Figueroa Plaza 221 Tower

Garland Building

Paramount

350 South Figueroa

Bradbury Building

Caltrans

Media Center

n/a Civic Center Core 

Civic Center Core 

Civic Center Core 

Civic Center Core 

Civic Center Core 

Civic Center Core 

Master Plan Study Area 

Outside Study Area 

Outside Study Area 

Outside Study Area 

Outside Stuay Area 

Outside Study Area 

Outside Study Area 

Outside Study Area 

Outside Study Area 

Outside Study Area

Owned

Owned52.000

510.000

80.000 

59,000

Owned

Owned

Owned

Owredn/a

142.000 

438 000

328.000

326.000

223.000

19.000

12.000

41.000

90.000

61.000

Owned

Owned

Owned

Owned

Leased (ends 2019) 

(ends 2018) 

(ends 2021) 

(ends 2017) 

(ends 2030) 

(ends 2017)

Leased

Leased

Leased

Leased

leased
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4.1.2. Development timeline

During preliminary dialogue with the City a number of options were contemplated for arranging the City's 
office space Of the City’s portfolio of more than 15 leased and owned properties, several sites were 
identified as high-priority options for the City to exit or relocate While no decision has been made at 
this time regarding the exact stacking and sale/relocation or existing properties, the following 
scenario has been used to as a baseline for the purposes of the financial analysis The City will 
need to undertake further analysis before deciding on an exact strategy. Some alternative scenarios / 
sensitivity results are also shown in section 6.6 1.

The table below presents the sites identified for relocation as a baseline excluding the long-term Metro 
Detention Center and City Hall East phases (Phases E & F)for which delivery is envisioned beyond a 10 
year timeframe. By using space more efficiently the City has the potential to consolidate more than 1 4 
million square feet space by nearly 50%. The majority of the new space required would be delivered in 
the Parker Center phase (Development Sequence A) of the Master Plan, with the balance included in the 
second Civic Building on the L A Mall site (Development Sequence C). Further, while some space has 
been planned for use by departments outside of the Citys General Fund (as noted below), the ultimate 
use of space can be determined by the City as the baseline scenario becomes more refined

Table 14 - Baseline scenario

Name Size (SF) Relocation (SF) Use Relocation To

Parker Center (1)

L.A. Mall (1, 2)

City Hall East (1)

City Hall South 

911 Facility & Aiso Parking 

Personnel Building 

Public Works Building 

Fig Plaza 201 Tower (1)

Fig Plaza 221 Tower 

Garland Building 

Paramount (3)

350 South Figueroa (3) 

Braubury Building 

Caltrans

n/a New Office (713k SF) 

New Office (545k SF) 

Remain

New Parker Centern/a

52.000 10,000 New Parker Center

510,000 n/a n/a

80,000

59.000

142.000

438.000

328.000

326.000

223.000 

19 000

12.000

41.000

90.000

40.000

59.000 

77,600 

257 200

Private Dev New Parker Center

Private Dev Personnel Site (911 only) 

New Parker CenterNew 911 Facility

Sell New Parker Center

n/a Remain n/a

Sell113.300 

207 200

19.000

12.000

30.000

90.000 

54,400

New Parker Center

End Lease New Parker Center

End Lease New LA Mall Civic Office
o New LA Mall Civic OfficeEnd Lease

End Lease Fig Plaza (move in 2016) 

New LA Mall C.vic OrficeEnd Lease

Media Center 61,000 End Lease New LA Mall Civic Office
U Other New Department (4) 28 000

1,008,200

New Tenant New L.A Mall Civic Off'cen/a
o Total 2,381,000
o
o
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Based on Nov 1 “PWB/Garland Option 2“ stacking scenario
(1) Remaining or new office facility
(?) Relocation SF applies to relocated staff only
(3) Relocation SF efficiency gains not available
(4) Reserved for any new department that is not pari of City operations (i.e. not part of the City’s General Fund)

The timeline below shows the status of each building or building site over time and includes demolition, 
construction, asset disposals, and lease termination timing The owned buildings would be sold earlier (by 
approx 2020) to generate funds to pay for Master Plan build-out, specifically the New Parker Center. 
Based on the market at the time, earlier building sales (and associated ieasebacks, if necessary) could 
potentially be considered to generate funds for construction earlier (assuming the removal of any lease 
revenue Donds collateral can be properly managed as discussed in section 4 4.3). Delayed sales (and 
associated financing) could also be considered at the time if market conditions or lease situations warrant 
it. The new civic office space would be filled by the departments vacating the assets being sold, among 
others. In preparation for construction of a second civic office building, some existing leases may need 
short term extensions to coincide with the date the new space would be available for occupancy.

Some external departments (i.e. outside of the City’s General Fund) are shown for context on the 
assumption they may be interested in participating in the Master Plan. The participation of an external 
department has been assumed through their purchase of office space in a new civic office through a 
condominium type structure. The purchase of space by a department not part of the City’s General Fund 
could provide upfront funds to offset Master Plan costs. This is explained further in section 8.3
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Table 15 - Phasing of Master Plan through 2028

Building/Site SF 2017 ; 2018 2019 2020 2021 2022 2023 2024 2025 j 2026 ! 2027 2028 onwards

Parker Center 231k Demo Build Build Build New Parker Center (712.5k SF)

Private DevelopmentCity Hall South 80k 

L.A. Mall

Demo Build Build Build

52k Demo Build Build Build New Civic Office Building (545k SF)

Aiso St Parking Private Development 

Private Development

Demo Build Build Build

911 Building 

City Hall East 510k 

Metro Detention 160k

59k Demc Build Bund Build

Future

Future

201 Fig Plaza 328k

221 Fig. Plaza 326k

Public Works 438k

Future

Sale

Sale

Personnel 142k 911 Relocation & Rebuild at Personnel Site4

Garland 223k End

Media Center 61k End

Caltrans 90k End

Paramount 19k End

350 S Figueroa 12k 

Bradbury
End

41k End

Legend

City Owned Site 

j' City Leased Site
Master Plan Development 

Sold or Lease Ended Site

4 911 Facility relocation modelled as occurring in 2024 nowever construction could oegin in 2021 when the Personnel facility is vacated (re.ocaled tu New Parker Center)

Raqs 28



l-.A. Civic Center Master Plan - City of L.A. City Administrative Officer

4.2. Funding sources

4.2.1. Property sales

Disposal or sale of City owned property provides immediate financial resources that can be applied to any 
future part of the Master Plan, assuming such sale can be accomplished without conflicting with the City s 
existing debt structure (see section 4 4 3) While some of the owned properties would be used for 
development themseives, three assets were identified as potential candidates for disposal A detailed 
analysis of the potential uses and value for all City properties was not available for this analysis, however 
the three assets below have been recently appraised. Values presented below reflect the recently 
appraised value and are adjusted for inflation and selling costs as part of the analysis in section 6

Figueroa Plaza 221 Tower ($119 million)

The 221 tower of Figueroa Plaza is a 16-story, 325,496 square foot Class “A” office tower located at 221 
North Figueroa Street in downtown Los Angeles. Together the twin 221 and 201 towers make up Figueroa 
Plaza, which the City acquired in 2007. Following a significant fire at an adjacent property in 2014 the 221 
tower was damaged and subsequently repaired. As a result of the recent repairs, renovations and 
upgrades during the restoration the 221 tower presents itself as an ideal candidate for disposal 
Additionally, the tower also has some commercial rents in place (or anticipated to be in place in 2017) 
which would increase interest from a private buyer An appraisal completed in 2015 estimated the 221 
towers “as stabilized1’ market value at $119,000.000, excluding selling costs, which has been used as the 
basis for this analysis.

Public Works Building ($159 million)

The Public Works Building, also known as the Broadway Building, is a 10-story, 423,135 square foot Class 
“A* office building located at 1150 South Mill Street in the South Park area of downtown Los Angeles As 
the property is presently being utilized by the City, its sale would require consideration for the timing at 
which staff could be relocated to other City offices (including new locations in the Master Plan) or a sale 
lease-back structure wnere the City sells the property but leases the space until relocation is appropriate. 
An appraisal completed in 2016 estimates the Public Works Building’s “as is” market value at 
$158,500,000, excluding assumed selling costs of one percent. It should also be noted that the highest 
and best use of the Public Works building may not be as commercial office space, which was the basis of 
the appraisal. Redevelopment to residential apartments or condos may yield higher potential value, 
however for the purposes of this analysis a conservative approach has been taken and the recently 
appraised “as-is" value has been used.

Figueroa Plaza 201 Tower ($114 million)

While not considered for sale or relocation in the Master Plan proposed in this financial analysis, the 201 
tower of Figueroa Plaza could be sold as pait of a larger Master Plan (compared to the ~1.2 million square
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feet considered in this analysis) The 201 tower is a twin to the 221 tower described above (albeit slightly 
larger at 327,708 rentable square feet) ana is occupied entirely by various City departments, making it a 
better candidate than the 221 tower for retention Based on the 2015 appraisal mentioned above its value 
is estimated at $114,000,000 in an “as stabilized” condition, excluding selling costs Sale of the tower, 
however would require relocation of all City departments to a new, similarly sized office space, as might 
be available in a 1.6 million square foot Master Plan

4.2.2. New development lease revenue

Ground leases

As introduced in section 3.1.2, the City Hall South phase and 911 Building phase (Phases B & D) are 
situated on high-quality parcels which could be attractive to a private developer. Based on recent 
downtown Los Angeles real estate transactions, the land values were estimated and further analysis was 
conducted assuming “highest and best use” of the parcels (for which a multi-family development is 
normally the developer’s choice; resulting in City Hall South parcel and 911 Building parcel estimated 
values ranging from $33 0 to $47.1 million and $30 5 to $43 6 million, respectively. Using these values 
and typical market capitalization rates in the range of 6-8%, the ground leases were estimated as follows:

Table 16- Ground lease ranges

Site Annual Ground Lease income (2016)
City Hall South 
(Development Sequence B)

911 Building
(Development Sequence D)

Figures rounaed to the nearest $25,000.

$1,975,000 - S3,775,000

$1,825,000-$3,500,000

These estimates are based on market-rate assumptions and do not account for possible re-zoning 
requirements, demolition costs, or other specifics that might be difficult to predict in this preliminary 
analysis Further, lease terms of 40 years (with extensions) to 99 years were used and the private 
developer is assumed to have maximized the value of the development. To account for uncertainties 
relating to these and numerous other assumptions, as well as, more specifically, to ailow for inclusion of 
affordable housing, the lower end of the ranges presented in Table 16, have been used as the basis for 
this analysis. Detailed assumptions aie outlined in Appendix A.

Retail leases

The retail spaces included in the Parker Center phase and L.A Mall phase (Phases A & C) provide another 
potential revenue stream for the City as part of the Master Plan. Each of the phases includes a retail 
development, as outlined in section 3.1.3 The preliminary analysis analyzed market retail rents and 
expenses in the downtown Los Angeles area and concluded to a range of $24 - $66 per square foot for 
anchor tenants and $48 - $78 per square foot for in line tenants
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Based on these results and the space utilization presented in section 3.2, the retail lease income to the 
City, net of all expenses, is as outlined in Table 17 below. The values presented are based on “as 
stabilized” conditions and do not include allowances for lamping-up of the retail space or potential supply 
effects in the Los Angeles retail market, however they do include allowances tor external management of 
the leases. Detailed assumptions are provided in Appendix A, and a the mid-to-high end of the range of 
the results of those assumptions was used for this analysis.

Table 17 - Retail lease Income

Phase Retail Area (SF) Annual Retail Lease Income (2016)

Parker Center 
(Development Sequence A)

L.A. Mall
(Development Sequence C)

Figures rounded to the nearest $25,000

37,500 $1,750,000

50,000 $2,150,000

4.2.3. Cost reductions: leases, building maintenance, utilities

Leases

Lease information provided by the City for the properties listed in section 4.1.1 was evaluated and used 
to determine potential savings from the Master Plan. Properties not included in tne development scenario 
in section 4.1.2 or for which guidance was provided that the leases were ending regardless of the Master 
Plan were omitted, as their savings could not be directly attributed to the Master Plan development For 
the remaining properties, the potential savings and the applicable year of such savings is summarized in 
the table below. In evaluating savings over the 30+ year Master Plan time horizon, the annual lease 
amounts below were escalated at the projected Consumer Price Index (CPF) rate of inflation.

For the L.A Mail site, which is owned by the City arid leased to third parties on commercial terms, historical 
leases were analyzed as available and assumptions were made to approximate current lease income. 
These leases generate revenue for the City, offsetting costs of running the L A Mall facility, so the net 
result is a cost to the Master Plan for removal of the LA Mall. The same loss of lease revenue occurs for 
the 221 Tower of Figueroa Plaza leases when it is sold under the Master Plan.

5 Long-term CPI assumed to be 2 5% annually
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Table 18- Lease savings

Name Annual Lease Cost/(lncome) Lease Ending

$ 7,000,000 

$ 1 225,000 

$ 2,725,000 

$ 450,000

$ 525,000

$ (350,000)

$ (2,825,000) 

$ 8,750,000

Garland Building 

Media Center 

CalTrans

Paramount Building 

350 Figueroa 

L.A. Mall

Fig Plaza 221 Tower 

Total

Figures presented are annual and rounded to tne nearest $25,000

2019

2017

2030

2018

2C21

n/a

n/a

Building maintenance

Ongoing Operations and Maintenance (O&M) costs for City facilities are generally attributaole to those 
sites that tne City owns. Lease agreements typically include provisions for the lessor to provide some or 
all O&M services, with some costs (e.g security) occasionally passed through to the lessee. The following 
table outlines the annual O&M costs of City facilities contempiatea for disposal in the Master Plan. Tnese 
values were used as the basis for potential ongoing savings to the City if these properties are disposed or 
the-r leases exited Values are for the latest annual oeriod available and, where future projections were 
made, were escalated at CPI.

Table 19- Building maintenance savings

Name Annual O&M Cost

City Hall South 

Garland Building 

CalTrans 

L.A. Mall

Personnel Building 

Public Works 

Fig Plaza 221 Tower 

Total

$ 300,000

$ 225.000

S 1 025,000 

$ 125,000

$ 275,000

$ 2 700,000 

$ 1,850,000 

$ 6,500,000

Figures presented are annual ana rounded to the nearest $25,000

Utilities

Utilities for City facilities (both owned and leased) are presented in the table below and based on 
information provided by the City Values presented are based on the most recent annual period available, 
however detailed analysis of utility costs was not possible and some assumptions and rounding had to be 
made in the interest of efficiency. It is also important to note that changes in weather, building

j



L.A. Civic Center Master Plan - City of L.A. City Administrative Officer

characteristics, and use, can all greatly impact utility costs. The values presented below were used as the 
basis for potential annual savings to the City if these sites were disposed and. where future projections 
were made, were escalated at CPI6

Table 20 - Utilities savings

Name Annual Utilities Cost

City Hall South 

L.A. Mall 

Public Works 

Fig Plaza 221 Tower 

Total

Figures presented are annual and rounded to the nearest $25,000.

$ 200,000 

$ 575,000

$ 1,575 000 

$ 375,000

$ 2,725,000

4.2.4. Overhead cost savings

Tangible overhead savings

In addition to the lease costs, O&M costs, and utilities costs of running a facility, there are other overhead 
costs which include elements such as general management and insurance of a large office space. Based 
on data provided by the City, the table below presents the direct, tangible overhead costs associated with 
each facility. Those values were used as the basis for potential savings to the City should these sites be 
sold, the leases terminated, or their use otherwise disposed. Vaiues are for the latest annual period 
available and, where future projections were made, were escalated at CPI6.

Table 21 - Tangible overhead savings

Name Annual Overhead Costs

City Hall South 

L.A. Mall

Personnel Building 

Public Works 

Fig Plaza 221 Tower 

Total

Figures presented are annual and rounded to the nearest $25,000

$ 925,000

$ 225,000

$ 225.000

$ 250.000

$ 275,000

$ 1,900,000

Intangible overhead savings

Wiule each of the siies above has a tangible cash cost attributable to overhead, other intangible costs 
would likely be reduced as part of a strategic office consolidation effort. Items such as billing and accounts 
management, coordination of contracting various facilities management services, and budgeting and

6 Long-term CPI assumea to be 2.5% annually
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planning could be reduced and should also be considered However, due to the lack of data and the likely 
limited financing impact, savings from these intangible overhead costs were not quantified

4.2.5. Value capture: Transfer of Floor Area Rights and Enhanced Infrastructure Financing 
Districts

As an additional potential funding source, the Project could receive allocations from public benefit 
payments generated by Transfer of Floor Area Rights (TFAR“) transactions transferring excess FAR to 
downtown L.A development receiver site projects. The governmental use and public benefit aspects of 
the Parker Center and L.A. Mall phases in particular could justify TFAR funding allocations to the project 
by the planning department. Because no allocations have been made at this time to the Project, no TFAR 
funding has been assumed as part of this financial analysis. However, further robust development market 
activ'ty from development projects/receiver sites in Downtown L.A , combined with policy decisions to 
make allocations to the project could potentially result in over $10 million in additional funding for the 
Master Plan project.

Also considered as a potential value capture funding source is the use of proceeds from the creation of 
Enhanced Infrastructure Financing District(s) (‘EiFDs’). With legislation approved in the fail of 2014, 
ElFDs allow for the creation of districts where additional (incremental) tax revenue generated by new 
development or newly assessed properties can be dedicated to infrastructure improvements, similar to 
tax-increment financing However, when considering the use of ElFDs for the Civic Center Master Plan 
delivery, one finds several potential issues or roadblocks. First, the Civic Center area has a high 
percentage of publicly-owned parcels that do not generate property taxes and would not contribute to an 
EIFD. The current Master Plan anticipates some parcels being used exclusively for private real estate 
development (City Hall South and 911/First Street Parking parcels) which will generate revenue for the 
Master Plan buildout through ongoing, ground lease payments. Value created on these parcels will already 
oe captured through these payments. Second, the redevelopment of the Civic Center area through new 
or redeveloped government office buildings is typically not the type of investment that would dramatically 
improve property values as say a new rail transit station or redevelopment of blighted property. There will 
oe value creation from projects such as the LA Metro Regional Connector station at First Street/Central 
Avenue, but it would likely not be appropriate to shift this incremental value to an unrelated use such as 
the Master Plan buildout. For these reasons, we are not considering the use of EIFD revenues and have 
not developed an analysis of the use of ElFDs for delivery of the Master Plan phases

4.3. Items for which no cash impact has been assumed

4.3.1. Other intangible savings

In addition to the ongoing cash savings identified in sections 4 2.3 and 4 2.4, providing centralized modern 
facilities for City staff will have a number of intang:ble benefits in terms of productivity, reduced travel time,
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IT infrastructure utilization, and employee morale. Due to the ’soft’ nature of these costs and the broad 
range of approaches to quantifying them, they have not been induced as a cash contributor to savings 
Further, they are not expected to be material relative to the bioader Master Plan cost even in aggregate. 
None the less, at a high-level the following list outlines some of the ways a centralized, modem facility 
might help improve performance, lower costs, and increase efficiency of the City’s day-to-day business.

• Lower costs

• Better utilization of IT equipment, such as printers and servers

• More efficient use of building services, such as security and waste management
• Lower O&M costs, such as more energy efficient spaces and longer lasting 

materials
• Improve productivity:

• Improved communication channels between teams
• Better coilaboration opportunities and spaces for staff and teams

• Modern facilities, services, and technology
• Improve morale:

• Potentially reduced commute times to/from work and between City facilities

• Larger peer network and better access to leaders, mentors, and ooporiunities
• Modern facilities, services, and technology

• Reduced carbon impact:

• New, more efficient buildings and systems
• Reduced travel needs between City offices and departments

• Central, easy-to-reach location for commuters
By co-locating staff in the Civic Center Core, the need to travel between City offices will also be greatly 
reduced. It is understood from City feedback that the LADOT DASH shuttles are the primary means staff 
use to move between facilities and the City presently issues DASH passes and tickets to staff that travel 
between City offices. While these are not a cash cost to the City, the time burden of travel is material. A 
review of City data for September 2015 to August 2016 indicates nearly 150 000 trips taken by City 
employees with DASH passes on the routes connecting Fig Plaza, the Garland Building, the Public Works 
Building, and City Hair. Assuming an average travel time of approximately 15 minutes per trip, this yields 
more than 37,000 hours spent travelling between City facilities on the DASH system. Even excluding 
Figueroa Plaza (based on the assumption of this Report that the City retains the 201 tower and those 
departments remain there), more than 20,000 hours annually are spent travelling between tne other 
facilities. These estimates are also conservative because they exclude walking time to/from stops and 
wait times between shuttles, although they also capture travel that may not be for City business.
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4.3.2. New streetscape costs

As part of redeveloping the Civic Center Core it is likely that among the new parks, plazas, streetscapes, 
and other outdoor spaces created there would be new additional costs to maintaining these areas. This 
analysis has aimed to include budgets for exterior landscaping as they relate to specific facilities, however 
broader outdoor areas and items such as street furniture, signage, and lighting are elements cfthe Master 
Plan which could have an ongoing cost not fully captured in this analysis. These costs are not core to the 
projections made in this analysis and, in any case, are assumed not to be material and have been omitted. 
At a high level, there are a number of structures that the City could use to meet any new ongoing costs, 
such as local business improvement districts, tax credits,, or reallocation of existing City services and 
budgets, however detailed analysis has not been included in this Report.

4.3.3. Outfitting and Relocation Costs

Costs to outfit a new office building, whether new construction or a renovation, can be material and, by 
some industry estimates, could equate to 10% or more of the building’s cost. Due to the variety of City 
departments considered for relocation and fact that the City would need to outfit a new office facility 
regardless of procurement method, these costs have been omitted from this analysis. To be clear, results 
in this analysis include estimates for new development costs exclusive of any outfitting and relocation 
expenses.

Additionally, the four phases considered in this analysis involve the movement of numerous City 
departments Due to the tight timeline certain facilities must to be ready and/or vacant according to the 
specific schedule presented. The timing of sales, construction, and relocation in this analysis has been 
simplified and in many cases assumed to occur simultaneously In reality these steps might require 6 12 
montns of overlap For example, if a new facility is assumed to be completed on January 1, 2020 and 
anotner facility is assumed to be sold to fund a portion of that new facility then for modeiling and projecting 
purposes the events (completion of the new facility, sale of the existing facility, and all transactional 
consideiations) are assumed to occur simultaneously. In reality, the move from one facility to another 
might take several months or more, or delays in completing a new facility might necessitate delays in 
moving. Generally, required overlap can be Diovided for by prudent planning and delays offset with sale- 
leaseback structures, short-term financing, or the use of penalties. Modelling and projecting these details 
are not worthwhile in this study however as many of the details and mechanics for relocation are simply 
not available. Further, the increased costs of using a sale-leaseback structure or short term financing are 
not assumed to be material relative to the overall Master Plan cost.
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4.4. Financial planning framework

4.4.1. Development of Phases A-D over 2017-2027

Based on discussions with the City the phasing presented in section 3.2 was determined to be the most 
viable phasing solution for the development of civic offices. The “short term’' Master Plan has a 10-year 
horizon through 2027 and includes the first four phases presented in sections 3.2.1 through 3.2.4. The 
four-phases proposed are independent of one another and staggered, generally providing for civic offices 
and a private developments to occur sequentially over the next ten years.

The development through 2027 was structured in such a way so as to fully activate the Civic Center Core 
early on. Alternating civic office development and private development phases also provides new revenue 
streams for the City through ground leases for the private developments and retail leases for the civic 
office developments, helping to offset the costs of the overall Master Plan As presented in section 8. the 
phases each have their own financial profiles and are relatively independent of one another, although the 
City’s space needs do necessitate civic office development prior to private developments, in some cases.

Acceleration of the timeline might be feasible to the extent financing is available, environmental processes 
can be cleared within a reasonable timeframe and City staff space needs can be accommodated. For 
example, the L.A. Mall phase (Development Sequence C) could be developed in parallel to the City Hall 
South phase (Development Sequence B) in 2019-2022, with the 911 Building phase (Development 
Sequence D) also accelerated for a completion before or by 2024. Note the actual timeline for the delivery 
of those phases may ultimately need to be adapted to the real estate and construction market 
developments in the next ten years, which will critically drive the financial feasibility of the Master Plan 
delivery Likewise, the City could also choose to extend the timeline of the implementation of each phase 
based on market forces and the needs of the City.

The long-term Metro Detention Center and City Hall East phases (Phases E & F) are not included in the 
financial analysis because of their long-term planning horizon. The nature, sizing and costing of the 
contemplated improvements in the Master Plan would require significant adaitional planning and outreach 
before a useful financial analysis can be conducted. Note from a City space planning perspective, those 
two phases are somehow self-contained as the future office building space planned in the Metro Detention 
Center phase would provide a direct replacement for the square footage currently used on both existing 
Metro Detention Center and the City Hall East buildings.
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Figure 6 - Phasing of the Master Plan evaluated in this analysis (first four phases)

°<S><S>New Parker Center City Hall South LA Mall 911 + 1st St P’king
Build:
■ New Parker Center
■ Retail / Commercial

Build:
Private Development: 
• Residential 
■ Retail / Commercial

Build:
• Civic Office
■ Flex
■ Retail / Commercial

Build.
private Development:
■ Hotel / Residential
■ Retail I Commercial

2017-2020 2019 - 2022 2021 - 2024 2024 - 2027

4.4.2. Cost assumptions

High level estimates provided by IBI were used tc derive cost assumptions for the four initial phases, but 
are indicative only as there are a number of factors that will influence pricing The estimates below are in 
current year (2016) dollars and so are subject to inflation effects which will be especially impactful for 
later phases Financing costs are also not presented in the capital costs table below due to their variability 
depending on the procurement process/structure used.

The capital cost assumptions presented below are the theoretical development cost for each Dhase, 
omitting costs specific to any developer (e.g. costs for a technical consultant representing the City or 
furniture and fixtures are not included) This metric is useful for comparing different procurement methods 
as the same base construction costs, as shown in Table 22, can be used with procurement specific costs 
then layered on top

Table 22 - Capital costs (2016)

Parker Center 
(Development 
Sequence A)

City Hall South 
(Development 
Sequence B)

911 Building 
(Development 
Sequence D)

L.A. Mall 
(Development 
Sequence C)Phase

Primary Use Civic Office Private
Development

$14 8m

Civic Office Private
Development

$18.6mSite Demolition &
Development Cost

Construction Cost

Building Relocation Cost

Total Cost

Construction cost estimates in 2016. Financing costs and FFE not included. Figures may not sum due to rounding

$21 5m $38.3m

$379.4m $371.5m 

$38.7m 

$428 7m

$515 3m $374.9m

$536 8m $394 2m $413.2m

Operating costs are estimated to be $10 per square foot per year for civic office space' regardless of 
procurement method. This assumption is based cn other modern City assets such as Figueroa Plaza 7

7 Approximation based or> Fig Plaza 221 Tower OpEx (~$6.77/SF ex utilities) and new Police Admin BuMding utilities cost (~$3.23/SF)
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and the new Police Administration Building The figure includes typical operations, maintenance, and 
utilities costs and is indexed at CPI (2.5%) annually. Other property types in the four initial phases such 
as private developments, retail space, and flex space are assumed to have their operating costs 
factored into their respective net revenue streams and thus have not been factored here.

4.4.3. Existing assets as lease revenue bonds collateral and related debt service

Figueroa Plaza and the Public Works Building assets are currently used as collateral supporting existing 
Municipal Improvement Corporation of Los Angeles (MICLA) lease revenue bonds. To avoid planning 
around the funding of the payoff of such outstanding debt in the Project’s financial plan, the disposal of 
those assets would require the substitution of real property assets. This can be accomplished by (i) 
assembling a combination of non Class A existing real propel ty assets eligible at the time to be used as 
substitute collateral, or (ii) using the Project's newly built civic office assets once completed. Note the 
timing of substitute collateral’s availability may require the disposal of existing assets to bn delayed - 
causing the need for short-term financing by the City or the Developer under a P3 approach. Alternatively, 
those assets could collateralize refunding debt after the applicate call date8 if a collateral substitution was 
mechanically unattractive. Based on feedback by the CAO, such considerations should not impose 
significant constraints on the financial planning of the Master Plan.

From a budget management perspective, existing debt service on lease revenue bond issuances secured 
by Figueroa Plaza and Public Works Buildings are funded from lease payments and other contributions 
from City departments currently occupying those buildings. The new public office buildings (at Parker 
Center and LA Mall in Phases A & C) wouid be likely supported by similar budget contributions from 
relocated City departments - which can be used to fund existing debt service (if collateral was substituted) 
or now debt secured by the new assets, used to fund the retirement of existing lease revenue bonds 
secured by the Figueroa Plaza and Public Works Buildings. As such, the financial analysis assumes at 
this preliminary stage that these budget considerations do not impact the cash-flow and financial feasibility 
of the Master Plan delivery. A detailed budgeting analysis would need to be conducted if and as the 
development and financing of the Master Plan move into implementation.

4.4.4. Existing facilities’ condition

When considering the cost of delivering the Master Plan, proper consideration should be given to the age 
and condition of many of the City’s existing facilities, and what alternative options would truly be available. 
Based on feedback from the City it is apparent that there has been underinvestment and deferred 
maintenance at many facilities, and an alternative path to a redevelopment of the Civic Center core would 
require addressing ihe deferred maintenance backlog and/or an overhaul of the existing facilities. While 
no detailed analysis has been conducted to evaluate the cost of such alternative a major rehabilitation 
effort with an average cost of $500 per SF - commensurate with the estimated cost to rehabilitate the

November 1, 2026 for tne bonds currently securea Dy tne hgueroa Plaza and Public Works buildings, per the Official Statement
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existing Parker Center to modern standards9 - would yield a potential total cost in excess of $400 million 
(for the four major City assets in the Master Plan, namely, the Parker Center, City Hall South, the 
Personnel Building, and the Public Works building, total nearly 900 000 SF)

9 Based on evaluations of tne alternatives for the Parker Center. Renovation estimate was ~$123m for the existing ~230k SF building (~$530/SF)
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5. Delivery options

A range of traditional and innovative/P3 delivery structures can be considered for the delivery of the public 
facilities (Parker Center and L.A. Mall in Phases A & C) given their characteristics:

Figure 7 - Range of delivery options

Private Sector Risk Transfer

5.1. Design-Bid-Build

The City's Bureau of Engineering (“BOE”) typically delivers public building facilities using a Design-Bid- 
Build (“DBB”) approach, using in-house resources and/or contracting first for the deliveiy of 100% 
complete design documents, and subsequently procuring a construction contractor through a competitive 
bidding process. BOE retains maximum control over the design of the facil'ty, but bears all of the risk 
associated with the completeness of the design documents. The City retains respcnsioility for financing, 
operating, and maintaining the project

This method has been most recently used for the Metro Detention Center-0 as well as the Police 
Administration Building'1, and would he traditional delivery method likely employed by the City to deliver 
the Parker Center phase (Development Sequence A) and L.A. Mall phase (Development Sequence C).

10 http.f/www ibigroup com/projects/ios-angeles-rnetro-aetention-center
hltp:;/www.american-architocts.com/on/projects/25603 LAPD _Police_Aammistration_Buildmgii
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o
n 5.2. Construction Manager/General Contractor
n

n Construction Manager/General Contractor (“CM/GC”), also sometimes referred as Construction Manager 
at-Risk, is another traditional form of project delivery available to BOE to deliver the various project 
phases.

n
r n

n
CM/GC differs from DBB in procuring a construction manager early during the design process to provide 
feedback in a consulting capacity regarding scheduling, pricing, phasing and other inputs to help the owner 
(and the separately contracted engineering design firm) design a more constructible project. The CM is 
generally selected on the basis of qualifications, past experience, or best-value analysis. When design is 
approximately 60%-90% complete, the City and the CM attempt to negotiate a ‘guaranteed maximum 
price1' for the construction based on the defined scope and schedule - becoming a GC

(

Similar to the DBB approach, the City would ultimately Dear responsibility for the design and retain cost 
and schedule overrun risxs. The City also would retain responsibility for financing, operating, and 
maintaining the project.

BOE has on occasion, under specific circumstances, used CM/GC (as with the Sixth Street Viaduct 
Replacement project) Determining the suitability cf CM/GC for tne delivery of certain of the Master Plan 
phases (as opposed to DBB) would require further analysis by the City and BOE in particular

5.3. Design-Build

Under a Design-Build (“D6”) approach, the DB contractor, rather than BOE: would assume responsibility 
for tne majority of the design work, and it assumes responsibility for all construction activities and the risk 
of providing these services for a fixed fee. The DB entity may be a single firm a consortium, joint venture, 
or other organization assembled for a particular project. DB procurements typically rely on a best-value 
approach, which considers both price and technical approach proposed by DB team first shortlisted 
through a qualifications process. While the procurement of a DB contractor through a Request For 
Proposals ("RFP”) process might require substantially more time than the invitation for bid process used 
to retain the construction contractor, overall time savings may result from avoiding two separate 
procurement processes (one for the design team and another for the construction team). The City would 
retain responsibility fer financing, operating, and maintaining the project. Further, because BOE would 
provide preliminary engineering and project specifications as opposed to a fully designed solution, DB 
teams can propose innovative methods and concepts enhancing technical or price outcomes.

U
U
u
J
J
J

Despite potential schedule and cost reduction benefits, the DB method has not been regularly employed 
by the City in part because it precludes City technical staff, elected officials, and/or the public from 
exercising decision-making authority over the final design without change orders (which has been 
identified as a criticai issue by Council District 14) Because the Civic Center core development is not 
constrained by a challenging schedule, the DB benefits may not be sufficient to justify its selection over a
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DBB approach. However, this may be further considered when combined with added risk transfer and 
debt accounting benefits provided by the DBFOM below

5.4. Design-Build-Finance-Operate-Maintain

The DBFOM approach, also known as a concession, combines the design and construction 
responsibilities of DB procurements with long term operations and maintenance services under a single 
contract. It also transfers the responsibility of financing the project to the private partner (the ’’Developer”) 
The private financing is achieved by leveraging revenue streams dedicated to the project. Many DBFOMs 
involve projects that generate no revenues from users or inadequate revenue to cover the full cost of 
construction and ongoing operations. User fees are not part of the concession; instead, the public owner 
sets and retains all fees and pays the developer an Availability Payment over the term of the contract.

An Availability Payment is a payment for performance made irrespective of demand or usage of the facility 
Assuming a DBFOM based on an Availability Payment revenue stream, private debt borrowed by the 
developer may be possible for up to approximately 90% of the financing requirement with the remainder 
met by private equity invested by the developer. Availability Payment structures can be an attractive 
delivery and financing method for public building facility projects as those typically do not generate 
sufficient revenues (if any) to significantly support the capital investment. This delivery method has been 
successful used to deliver numerous civic office and social infrastructure projects globally. In California, 
the Lcng Beach Courthouse and more recently the University of California Merced 2020 campus 
expansion project are using this delivery method. While the Long Beach Civic Center also reached 
financial close in 201G using an Availability Payment PPP approach, it also included a real estate 
development component to help fund the civic office project - which is further described below

Table 23 below lists some of the nigh level benefits and limitations of a P3 procurement compared to a 
traditional procurement. Given the risk transfer, long-term responsibility and financing similarities between 
the DBB and CM/GC, both traditional methods are shown together
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Table 23 - Benefits and limitations of a P3 procurement for the delivery of public facilities

Financing is counted against 6% City debt 
limit
No integration of construction and 
operational parties limited construction 
warranty
No incentive for O&M cost efficiencies, 
service level performance, or useful life 
performance
City retains construction and sen/ice level 
risks
Exposure to contractor company credit 
No flexibility in timing of funding requirement 
City retains significant schedule/cost overrun 
risKs

Higher anticipated annualized cost, but 
limited long-term risks retained 
Higher private financing cost due to 
equity/oebt risk (tax-exempt financing might 
be available to reduce cost)
More limited City control compared to a 
traditional delivery
Procurement more complex than a traditional 
procurement, may require extra management 
resources from the City

iLow cost of tax-exempt public finance 
Lower anticipated annualized cost but 
additional long-ierm risks retained 
Maximum control of City technical staff and 
potential improved cost management 
Flexibility for service adjustments and 
potential expansion

Single point of contact drives incentive for 
innovation to reduce overall DB+O&M pricing 
Per the City, Availability Payments do not 
count against 6% debt limit 
Greater flexibility to adapt payment structure 
to timing of funding availability 
De-facto ccnstruction warranty for length of 
concession
Greater performance incentive, including: 
undertaking capital maintenance/renewals to 
meet residual life/performance specifications 
Greatest schedule/cost overrun risk transfer 
City interests aligned with lenders 
Reduced City technical resources required 
due to lenders oversight'use of independent 
certifier

Nature of payment commitment

The Availability Payments would typically start upon construction completion and can be structured to 
match the project’s intended useful life (or a variation thereof). The Availability Payments would not only 
cover the Operating & Maintenance (“O&M”) costs, but also repay the portion of the capital expenditures 
the Developer would directly finance - providing a long-term de-facto retainage on construction costs. 
While the Availability Payment obligation can be designed in many ways, structuring the payment as a 
contractual obligation subject to annual budget appropriation (as opposed to a financing with a pledged 
revenue stream) may lead to its categorization as an operating expense for the owner The City has 
ind cated this would be the case and that such commitment would not be counted as non-voter approved 
debt.

The public owner can “buy down” the Availability Payment obligation by making construction milestone 
payments during or shortly after construction completion This is usually done to reduce private financing 
costs when capital funding is available, as is anticipated with the disposal of some of the City’s existing 
assets as described in section 4.2.1. Note however that encumbered assets need to have their debts 
repaid or transferred to other assets, as described in section 4 4.3 Construction milestone payments can
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also be funded from proceeds of a long-term cost-effective public financing, however, the use of MICLA 
lease revenue bonds would be booked as debt on the owner’s balance sheet. Note that too large a 
proportion of construction milestone payments can unduly diminish the risk transfer which is achieved 
through the DBFOM. as only a reduced Availability Payment’s total would be subject to deductions for 
poor performance or unavailability.

Enhanced delivery and operations incentives

For determining price under an Availability Payment-based procurement, prospective developers bid the 
maximum Availability Payment amount they would earn for providing 100% availability in a given year. 
Flowover, if the developer fails to meet availability and performance requirements, the payment for the 
given year is reduced by a pre-determined formula taking into account not only factors such as the 
duration, time-of-day, and severity of the failure, but also factors such as cleanliness, reporting obligations, 
etc. This ties payments to asset performance. Significant and/or persistent underperformance also will 
lead to default and contract termination on terms adverse to the concessionaire and its lenders.

An important feature of DBFOMs is that they encourage otherwise unrelated private parties to work 
together more closely. For example, in a DBFOM, any schedule or quality problems that may surface 
during the construction phase will impact the future costs and revenues of equity holders, lenders and 
operators, who thus have a direct interest in closely monitoring the designers and builders. This integrated 
structure aligns the private parties’ incentives with those of the public sector - the private parties make 
the most money when the project opens on time and on budget, and performs as specified.

The DBFOM approach requires owners to identify up-front all design, construction, and maintenance 
specifications. Overly prescriptive specifications or ambiguous contract terms can give rise to claims or 
change orders and/or render some performance requirements unenforceable. Owner changes under a 
DBFOM can be expensive if they lead to additional private financing-related costs.

Case study: Long Beach Courthouse
The California Administrative Office of the Courts procured the new 545,000 square foot civic facility using a 
performance-based P3 contract. The $500m project successfully opened in 2013, providing space for 31 courtrooms 
BOO staff, and more than 3,500 daily visitors. The project also included office space for other civic departments and 
retail space. As the first social infrastructure P3 project in the US, the Availability Payment-based DBFOM transaction 
was structured with a 35 year concession term and was successfully refinanced using long-term taxable private 
placement debt after construction completion in 2013.

Given the greater DBFOM qualitative benefits compared with the risks retained in principle by the 
City under a traditional delivery method, using this delivery method for the delivery of the Parker 
Center may be warranted. While the DBFOM costs could appear more expensive (in part due to the 
assumed use of private taxable debt - see section 6 for more details), the City would not be exposed to 
cost and schedule overruns as under a DB3 or CM/GC approach, and also would benefit from greater 
protection against long-term cost increases, so the incremental cost is akin to an “insurance premium”.
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The exact value of the risk transfer and P3 premium price should be further assessed by the City with the 
oenefit of a detailed risk analysis of the Parker Center project. Table 24 below provides a summary 
comparison of traditional vs DBFOM delivery tor the delivery of the Parker Center phase (further details 
are provided in Appendix C).S:miiar considerations apply for the new civic office in the LA Mall Phase, 
however further analysis should be conducted once the facility has undergone additional planning study.

Table 24 - Delivery option comparison for the Parker Center delivery

DBFOMKey Considerations Criteria Traditional

1. Affordability Lowest expected cost *

Impact on City debt limit

Flexibility in using funding sources

Increase net new tax revenues

Innovation & cost reduction opportunities

Risk transfer on capital cost overruns

Risk transfei for schedule delays

Risk transfer on lifecycle cost overruns

Procurement execution risk

Procurement & project completion timeline

Ability to control and amend facilities’ design

Commitment to adequately maintain the public 
facilities over time

2. Risk Transfer

3. Project Delivery and 
Long-Term Maintenance

* See section 6.1 for financial analysis;
See Appendix C for descriptions and evaluation of each criteria

5.5. Other P3 delivery methods

5.5.1. DBFOM bundled with Real Estate Development

The redevelopment of the $520 million Long Beach Civic Center included a $22 million funding 
contribution raised from real estate development of a mixed use project including approximately 780 
residential units, 32,000 SF. of retail, a 20C-room hotel, and 725 parking spaces12 A similar structure 
could be used for the development of governmental and public purpose buildings as in the case of this 
Master Plan, leveraging synergies created by entrusting adjacent, concurrent vertical building and 
investment to a single developer who would also complete the private real estate development.

Alternatively, different types of investors/developers typically operate in the real estate and infrastructure 
spaces: infrastructure investors typically look for investment yield and low-risk, inflation linked investment

12 http://longbeach iegistar.com/View ashx?M=F&iD=4179531 &GUID=73631C37 -9DB8-49AA-A9A7-D57FA86A74D4
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profiles, which is different than real estate developers whose focus is on developing projects throughout 
real estate market cycles, with ability to time the market. As such, an infrastructure developer might 
attempt to isolate the real estate development parcels under a subcontract.

Given the magnitude of the real estate developments contemplated in the City Hall South and 911 Building 
Phases, and the difference in delivery horizons compared to the now Parker Center which already has an 
Environmental Impact Report completed, it may be preferable for the City to enter into separate 
transactions for the private real estate developments, de-linked from one or more potential P3s for the 
civic offices.

5.5,2. 501(a)3 and 63-20

501 (c)3 and 63-20 not-for-profit structures have also been used for the development of infrastructure and 
public facilities projects. Public universities across the US have notably used those structures in recent 
years to develop student housing and academic/research facilities Those vehicles can be structured so 
the not-for-profit special entity contracts out design-build and maintenance (and operations) functions as 
under a DBOM or DBFOM. while debt financing is raised on a tax-exempt basis. While such structures 
can provide similar advantages as the DBFOM Availability Payment benefits, the risk transfer is somehow 
diminished because of the absence of equity investment which drives much of the long-term risk transfer 
and a'ignment of interest under the DBFOM Availability Payment approach

The relative benefits and disadvantages of the DBFOM Availability Payment and not-for-profit structures 
should be further studied in the context of a detailed development and financing/procurement strategy if 
the City decides to pursue one of these approaches for part of the Master Plan. For example, public control 
requirements would need to be addressed unaer the not-for-profit structures, and the extent and nature 
of the O&M services ultimately allocated to the Developer will impact the ability to potentially access tax- 
exempt financing under the DBFOM.

5.5.3. Design-Build-Finance

This P3 contracting approach is akin to a DB contract, but with the private partner also providing short-to- 
medium term vendor financing for a portion of the project. Several state governments have considered 
this vendor financing approach to achieve greater flexibility in managing and leveraging their available 
funds (as an alternative to traditional debt) and it has also been used successfully in the Canadian civic 
infrastructure space. Unlike an availability payment DBFOM. no long term maintenance and asset 
condition risk is transferred, and the contractor financing is typically only provided for a limited time after 
construction completion. Such option would allow acceleration of construction, with escalation cost 
savings and user benefits offsetting short-term borrowing costs Construction risk is also more effectively 
transferred to the private partner than in a DB because the owner’s payments can be conditional on 
delivery and/or other specified conditions
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With a proper contractual form, a DBF financing could potentially be done at a very low cost (potentially 
using tax-exempt financing). However, as in an Availability Payment, tne City would need to provide a 
reasonable (creditworthy) commitment to repay the private contractor in the medium term The delayed 
use of sale proceeds from a disposal of existing City assets upcn completion of the new Parker Center 
(or the L.A Mall phase civic office building) to fund these deferred payments could be an attractive 
alternative short-term de-facto financing solution that would not entail reai property collateral 
considerations when using MICLA’s commercial paper program.

5.6. Private ground lease development

For the private development phases (City Hall South and 911 Building, Phases A & D), a ground lease 
structure is anticipated whereby a private developer would be allowed to build certain improvements on 
these parcels in return for a long term (40-99 years) ground lease agreement and accompanying payment 
to the City. The City may dictate any specific restrictions or goals for these sites which may or may not 
have an effect on the magnitude of the ground lease payment. Private bidders would compete on a basis 
of the size/structure of their ground lease payment and may also compete based on technical criteria 
which would allow the City to select development options that suit their goals. The real estate market at 
the time of procurement will need to be considered so that the City’s request for certain uses, densities, 
etc match what is market acceptable and favorable. All of these considerations will have an effect on the 
private bidder interest, level of competition, and aggressiveness when bidding. The private development 
phase parcels may be procured as soon as the existing facilities are vacated and may overlap with some 
of the civic office phases. The City will need to consider balancing the restrictions/directives for the sites 
with the desire for long term ground lease revenue

5.7. Summary delivery strategy

Several key considerations are factored into the overall delivery framework recommendations

A DBFOM P3 approach for the delivery of the public facilities could provide equal or 
greater value compared to a DBB or CM/GC delivery method under most City objectives 
due to the transfer of construction cost and schedule overrun risks as well as the long
term locked-in O&M pricing. The need for City oversight and resources during 
construction and operations would likely be reduced, and the City would have more limited 
control.

The timing and revenue potential of the private ground lease developments may be highly 
dependent upon the real estate market cycle over the next 10-20 years.

The EIR has been completed for the new Parker Center building (Development Sequence 
A), but further land use, development and environmental planning efforts will be required 
for the City Hall South, L.A. Mall and 911 Building phases (Phases B, C, and D) before
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engineering and construction can be planned, or private real estate or infrastructure P3 
investors can readily consider a development or investment opportunity

As discussed in section 5.5.1, blending public facility and private development phases 
may not create investment/development synergies due to the dichotomy of typical 
investment approaches taken by real estate investors versus infrastructure investors

Alternating between public building and private development phases will activate the Civic 
Center Core per the Master Plan, but also will accelerate the ground lease/retail revenue 
generation to subsidize the cost of the public facilities

Separation of heavy from low private use developments can help facilitate access to tax- 
exempt financing for the City of a developer .

t

Table 25 - Baseline delivery framework

Delivery method Timing

Parker Center 
phase
(Development 
Sequence A)

DBFOM AP #1 Planning/Environmental: Parker Center EIR completed, 2018 for new 
facilities

DBFOM RFP 2017-2018

Design/Construction: 2018-2020

Note: a more conservative schedule would call for construction completion 
in 2021

Planning/Environmental: ~2017-7018 

Developer RFP: -2018-2019 

Design/Construction: -2019-22

City Hall South 
phase
(Development 
Sequence B)

Private Ground 
Lease #1

Note timing will be driven by real estate market

Planning/Environmental: -2018-2020 

Development RFP: -2020-2021 

Design/Construction: -2021-2024

L.A. Mall phase 
(Development 
Sequence C)

DBFOM AP or 
traditional

Note: might be accelerated

Planning/Environmental: -2019-21 

Developer RFP: -2022-2023 

Design/Construction: -2024 2027

911 Building 
phase
(Development 
Sequence D)

Private Ground 
Lease #2

Note: might be accelerated, timing will be driver by real estate market
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n
n

Case study: UC Merced 2020 Project
In August 2016, the University of California entered mto a 39-year DBFOM agreement with developer Plenary 
Properties Merced to deliver its $1+ billion Merced campus expansion project, which will support a 50% increase in 
the student population to 10,000 by 2020. Merced is the youngest campus in the UC system and the first public 
research university to be created in the 21st century. The new facilities will be built within a 219-acre site that currently 
supports the existing campus. This performance-based P3 is a first in the US higher education world as it encompasses 
over 1 million SF of academic buildings, social and event space, student housing, dining and quality of life 
improvements. The project is financed using a hybrid availability payment structure, combining at-risk private taxable 
financing and low-cost UC Regents system wide public financing debt. The project construction broke ground in 
October 2016, with the first phase of buildings scheduled for delivery in 2018, and full completion in 2020
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6. Financial feasibility analysis

6.1. Parker Center phase: Development Sequence A 2017-2020

The Parker Center phase includes the provision of a new office tower and podium including 712,500 
square feet of civic ofice space 37 500 square feet of ret retail space, and 450,000 square feet of parking 
space. Due to the risk transfer and certainty available in terms of timing and cost, the ensuing financial 
analysis focuses on the Availability Payment DBFOM Public Private Partnership (“AP DBFOM P3”) 
outlined in section 5.4, with a 34-year concession term (4 years of construction and 30 years of 
operations). As an alternative, indicative costs are also shown if the phase were procured and financed 
through traditional means in section 6 1.3.

6.1.1. P3 Development costs of the Parker Center phase

Based on the costs presented in section 4.4.2, the anticipated all-in development costs for the Parker 
Center phase are presented below. These all- in costs include inflation to account fer the time between the 
analysis date and the anticipated build period as well as financing and other development costs such as 
consultant and advisory fees fer architecture, engineering, and management. Furniture, fixtures, and other 
outfitting costs are net included as these are generally the respensibility of the user of the space.

It is important to clarify that the development costs presented below do not represent costs to the City 
The City’s obligation in this potential P3 structure would be limited to the upfront Milestone Payments 
(which would be funded from the sale of the Fig 221 tower and the Public Works Building) and ongoing 
Availability Payments to the private partner, the latter of which are discussed in section 6.1.2 below. This 
analysis assumes the use of asset disposals to fund the Milestone Payments, as shown in Table 26 but 
in actuality these Milestone Payments could be funded by any means. Making Milestone Payments is 
generally done to reduce the private partner's financing requirement and lower the ongoing Availability 
Payment. Increasing Milestone Payments when low cost funding is available is generally in the City’s best 
interest, provided the project’s privately financed amount remains large enough to retain interest and a 
de-facto guarantee from the private partner.
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Table 26 - Private partner’s sources of capital
6% 48%

$YOESources
46%

$1-19m 
$159m 
$22m

3299m 
$281 m 

S37m

$617m

Gross proceeds from disposal of Fig 221 Tower (2015)

Gross proceeds from disposal of public Works Building (2016) 
Appreciation in Value, net of selling costs (assuming 2019 sale)

Milestone Payments (MPs) from City to Developer
Privately Financed DeDt 
Private Equity Investment
Total private partner’s sources of capital

Figures may not sum due to rounding

■ MPs during Constr 
Private Debt

■ Private Equity Inv.

Table 27 - Private partner’s uses of capital 6%4%
3J/o

$YOEUses
Construction costs (2016)
Construction escalation
Financial close & developer costs
Interest during construction & reserves funding
Total private partner’s uses of capital

Figures may not sum due to rounding

$537m 

$21m 
$23m 

$37m

$617m
87%

■ Construction (2016) 
Construction Escal.

■ Fin Close & Dev. Costs 
I DC & Reserves

6.1.2. Ongoing P3 costs of the Parker Center phase

The DBFOM P3 project would be financed by the private partner who is repaid, both for their capital costs 
and for their management of ongoing operating costs, through the City’s Milestone Payments (funded by 
the sale of the two assets detailed above) and ongoing annual Availability Payments Availability 
Payments last for the duration of the 30-year operating term13 and are typically partially indexed to account 
for normal growth in operating costs In the proposed structure 33% of the Availability Payment is 
escalated at the consumer price index (CPI)14, whicn approximately covers the ongoing operating costs 
(on a lifetime average basis).

Based on the private partner’s capital costs described in section 6.1.1 and operating costs of $10 per 
square foot per year15, the anticipated total Availability Payment due from the City to the private partner is 
$30.1 million in the first year of operations (2021) As described above and shown in Figure 8, the capital

13 Whlie a 30-year term has been assumed to coincide with typical MlCLA lease revenue bond financing terms for the purpose of the analysis, longer 
Availability Payment terms (e.g. up to 40-years of operations as is the case on the Long Beach Civic Center project) might enhance the annual and 
overall affordability metrics 
l ong-term CPI assumed to be 2.5% annually
Approximation based on Fig Plaza 221 Tower operating cost (~$6.77/SF) and new Police Admin. Building utilities cost (~$3.23/SF)

14

15
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portion of the Availability Payment is generally flat during the term of the concession with the O&M portion 
indexed to inflation.

Table 28 - Annual payment to private partner 

Escalation Rate of Escalated Portion 

Construction period 

Operating period

“O&M” Portion of Availability Payment (Escalated) 

“Capital” Portion of Availability Payment (Non-escaiated)

Operating year-1 availability payment (2021)

CPI

4 Years

30 Years

$7 9m 

$22 2m

$30.1m

Figure 8- P3 Availability Payments through 30-year term

60

0
2016 2018 2020 2022 2024 2026 2028 2030 2032 2034 2036 2038 2040 2042 2044 2046 2048 2050 2052 2054

Capital Portion of AP O&M Portion of AP

The above annual payment amounts assume that the Developer debt would be issued on a taxable basis. 
Depending on the exact allocation of maintenance and operations responsibilities assigned to the 
developer, there might be opportunities to structure certain provisions of the DBFOM agreement in 
consultation with bond counsel so the developer can access tax-exempt financing (through the 
management contract safe harbor rules updated under the Internal Revenue Service revenue procedure 
2016-44 cr otherwise). Under a sample 4% tax-exempt interest rate (comoared to the 5 25% DBFOM 
taxable debt interest rate assumed above), the above $30.1m first year availability payment would be 
reduced to $27.9m.

6.1.3. Traditional procurement of the Parker Center phase

Should the City choose to procure the Parker Center Phase using a DBB or CM/GC method, the City 
would retain more control during the design process but would be exposed to schedule and cost overrun 
risks on the capital delivety as well as on long-term building maintenance. MICL4 30-year lease revenue 
bonds would be used to finance the design and construction work anc would count against the non-voter 
approved 6% City debt ceiling.

Page 55

c\j

ob

o
■ 5

J
:>

•:
O

-t*
< O

c
'

$ M
illi

on
s <

$Y
O

E
)



L A Civic Centei Master Plan - City of L A City Administrative Officer

At this time, no detailed risk analysis has been undertaken Dy the City under various delivery methods 
Table 29 below outlines several sample scenarios for mapping potential all-in-costs to the City in 
traditionally delivering, financing and maintaining the new Parker Center at three different costs of 
financing. The base case scenario is directly comparable to the above P3 analysis with identical 
construction and ongoing maintenance costs, identical proceeds from selling existing assets, and an 
identical 30-year operating term (assuming levei debt service); while the effect of added risk contingency 
premiums are also shown assuming construction and ongoing operating costs are 10% and 20% higher 
Also note that while the financing could be done on a tax-exempt basis, final retail space planning/private 
use considerations may direct the City to use taxable debt16.

Table 29 - City's Total Annual Costs for Traditional Procurement 

City Cost of Financing

Operating Year-1 Total Cost (2021) - Base Case 

Operating Year-1 Total Cost (2021) - 10% Contingency Case 

Operating Year-1 Total Cost (2021) - 20% Contingency Case

3.5% 4.0% 4.5%

$23.6m 

$27.7m 

$31.7m

$24.1 m 

$28.9m 

$33.2m

$25.7m 

$30.2m 

$34.7m

These preliminary financial results indicate that while a traditional delivery would appear more cost 
effective before any contingencies are factored in to account for the greater risks retained, accounting for 
such risk transfer could make the DBFOM option more cost effective, depending on the exact public 
financing strategy that would be employed (as well as the ability of the DBFOM to access tax-exempt 
financing). A detailed risk analysis would need to be undertaken to adequately quantify the value of the 
risk transfer ano conclusively compare the costs of the DBFOM and traditional deliveries

6.1.4. Ongoing savings and revenue from the Parker Center phase

By executing the Parker Center phase first a number of ongoing costs, as outlined in sections 4 2.3 and 
4 2 4. w-ll be eliminated upon completion of the new facility and relocation of City offices. These tangible 
savings may be used to offset the cost of the Parker Center phase Availability Payment. The non-cash 
items discussed in section 4.3 also provide some additional benefit to support moving forward with the 
project, but are not assumed as a funding source for the Availability Payment

As outlined in the development timeline (section 4 1.2) it is anticipated that several locations will be 
vacated as a result of the new Parker Center. Additionally, as outlined in section 4.2.2, the retail 
development in the new facility is expected to generate a recurring income fer the City The associated 
savings from leaving those facilities, whether owned or leased, and income from the retail elements of the 
Parker Center phase of the project are summarized in Table 30 below. Savings are presented in both 
2016 dollar terms and in CPI17 adjusted 2021 doliar terms, which is the anticipated first year of operations

O
u 16 In some cases the adaea financing cost of taxable debt is outweighed by the limitations on use and/or the reduced related potential revenue 

streams from the asset used as collateral. The City has in the past used both tax-exempt and taxacle debt programs 
Long term CPI assumed to be 2.5% annually

Li 17

k j

it
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Note that negative values, as presented for the Fig Plaza 221 tower, represent revenue potential that is 
lost on disposal of the property (e g commercial leases with third party tenants).

Table 30- Savings attributable to the Parker Center phase

Annual Savings/Revenue 
(2016)

Total Annual Savings 
(2016)

Total Annual Savings 
(2021)Site

Public Works Building O&M: $2700,000 
Utilities: $1,576,000 
Overhead: $250,000

Lease revenue ($2,826,000) 
O&M $1,850,000 
Utilities: $375,000 
Overhead: $275,000

Lease $7 000,000 
O&M- $225,000

O&M $300,000 
Utilities: $200,000 
Overhead: $925,000

Leases: $1,750 000

$ 4,525,000 $ 4,995,000

Fig Plaza 221 Tower $ (325,000) $ (359.000)

Garland Building $ 7,225,000 $ 7,975.000

City Hall South $ 1,425,000 $ 1,573,000

New Retail Leases $ 1750,000

$14,600,000

$ 1 932,000

$16,116,000Grand Total

Figures may not sum due to rounding

6.1.5. Overview of Parker Center P3

As shown in Figure 9 below the estimated costs, savings and revenue from the Parker Center phase can 
fund a significant portion of the Parker Center Availability Payments. The estimated funding gap at three 
intervals in time. 2021, 2036, and 2050, show how the lower growth rate of the Parker Center Availability 
Payment (due to only partial indexation) compared to the fully indexed growth of offset costs and savings 
(leases, O&M overhead, etc.) actually results in a decreasing funding gap overtime.
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Figure 9 - Parker Center Phase Funding Gap (P3 Procurement)

Parker Center Phase Est. Funding Gap
50

Figure 1C Delow shows the estimated costs, savings, and revenue from the Parker Center phase if 
procured traditionally. The impact of the 20% risk contingency is layered on top of the base case in red 
perimeter bars. The chart shows the smallest funding gap in the base-case with no risk premium: an $8m 
funding gap in 2021 which reduces to $018 by 2050 (see grey data labels). On the other hand, adding a 
20% contingency premium increases the projected funding gap an additional $9m in 2021, to $17m total, 
and an additional $1Cm by 2050 ($10m total in 2050 - see red data labels).

Figure 10- Parker Center Phase Funding Gap (Traditional Procurement, 4% financing cost)

Parker Center Phase Est. Traditional Funding Gap
50

$43
$37

40 I $10$33 II
$0$9r II

£ 30 II$9IO I $5I II
^ 20 $8J

L 10

O o
2021 2036 2050

L'20% Risk Contingency ■ Overhead Savings New Retail Lease Revenue Existing Lease Savings Utilities / O&M Savings

O
u 18 The funding gap actually turns slightly positive in the projected base case, but for simplicity in the chart is shown reducing the net cost to zero
o
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6.2. City Hall South phase: Development Sequence B 2019-2022

The private development of the City Hall South site can provide new revenue streams for the City to use 
to offset the costs of the Master Plan. The City Hall South Phase includes a new tower and podium 
consisting of 569,000 square feet of residential, hotel, or other private development space. 90,000 net 
square feet of retail space, and 300,000 square feet of parking space. The private development would be 
located on the City’s current City Hall South site and provide revenue to the City through a ground lease

Hiyh-level estimates were prepared to project the potential ground lease revenue a private developer 
might be willing to pay for the development rights to the City Hal! South parcel in the Civic Center Cere. A 
number of factors are used to estimate market appetite tor this kind of lease structure, mainly relating to 
the property’s value and, for the private developer, the lease term, renewal options, and development 
potential. Table 31 below presents the potential annual ground lease revenue to the City and is the low- 
end of the range to account for uncertainties and the potential inclusion ot affordable housing, as noted in 
section 4.2.2. Values are presented In 2016 dollar terms and in CPI adjusted 2023 dollar terms, which is 
the anticipated first year of operations and ground lease revenue.

Table 31 - City Hall South ground lease details

2016 2023

$1,975,000 $2,300,000Annual Ground Lease Revenue

As discussed in section 6.1.4, the relocation of staff from the current City Hal! South site to the New Parker 
Center allows City Hall South to be vacated and decommissioned. This eliminated facility will provide 
some tangible savings as outlined previously, however those savings are attributed to the Parker Center 
Phase rather than this City Hall South Phase.

6.3. L.A. Mall phase: Development Sequence C 2021-2024

The L.A Mall Phase provides the second Civic Office space which is made up of a new office tower and 
podium including 545,000 square feet of civic office space, 50,000 net square feet of retail space. 80,000 
square feet of flexible space, and 515,000 square feet of parxing space. Located on the L.A. Mall site 
adjacent to City Hall East, the project will bring a mixed-use development to the Civic Center Core.

Unlike the new Parker Center which has gone through significant planning and environmental work, no 
design or environmental work has been conducted yet at this stage of the Master Plan for this second 
Civic Office As such the IBI indicative cost estimates (which are highly dependent upon the building 
square footage / space planning strategy) as well as exact implementation timeline could significantly 
change - which would greatly affect the financial analysis. Using a similar process to that of the Parker 
Center Phase (with a 0.5% additional forward premium on interest rates), this analysis contemplates 
procuring the project through either a P3 or traditional approach As was the case for the Parker Center,
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the P3 approach considers an Availability Payment DBFOM P3 with a 30-year operating term (4-year 
construction and 3C-year operating period), while a traditional procurement would use the same capital 
and operating costs as tne P3 with a similar 30-year term for the debt repayment.

6.3.1 Costs of the L.A. Mall phase

Using the projected costs shown in section 4.4.2 the costs for the L.A Mall Phase are shown below for 
three time penods through the contemplated 30-year term for both a traditional or P3 procurement. The 
project costs are anticipated to be offset by tne potential sale of space in the new Civic Building to other 
non-council controlled departments, such as pension offices City feedback has indicated potential interest 
for 26 000 SF of space which could be 'condominiumized" and sold. This analysis used S350/SF as the 
sale price, based on the current LA market for office space, which yields gross proceeds of $9 8 million in 
2016 dollar terms for 28,000 SF of space. This value was then inflated based on the 2024 estimated 
completion date In a P3 the proceeds from this sale would fund Milestone Payments to the private 
developer, while in a traditional scenario they could be applied directly against construction costs to reduce 
oorrcwing requirements.

In both the traditional and P3 scenarios, inflation is added to the construction cost in 2016 terms to account 
for the time between the estimate date and the anticipated build period Other development costs, such 
as financing, consultant and adv:sory fees and architecture, engineering, management and professional 
services are also estimated and included where applicable As was the case in the Parker Center phase, 
furniture, fixtures and other outfitting equipment for the end user are not included in any case Ongoing 
operating costs for the LA Mall phase were assumed to be identical in both P3 and traditional scenarios 
and were estimated to be $10 per square foot per year19 in 2016 terms.

Table 32 - LA Mall Ongoing Annual Costs

Year 2025 2040 2054

DBFOM AP Structure $47.8m 

$37.3m 

$41.1m 

$44 9m

$52.3m $58.4m

Traditional Procurement (base case) 

Traditional Procurement (+10% risK premium) 

Traditioral Procurement (+20% risK premium) 

Figures may not sum due to rounding

$40.2m $44.2m

344.3m 

$48.4m

$48.7m 

$53.2m

Unlike the Parker Center Phase, the risk-adjusted cost of the Availability Payment DBFOM would not be 
as competitive as a traditional financing even when compared to the 20% risk premium scenario. This is 
because the financed portion of the capital investment is much greater in proportion than under tne Parker 
Center Phase which benefited from significant asset disposal proceeds funding Milestone Payments 
While further risk analysis and planning would be required tc conduct a proper analysis of P3 vs. traditional 
delivery options for the LA Mall phase, a standard DBFOM availability payment structure would provide

i J

U

o
u 19 Approximation based on Fig Plaza 221 Tower operating cost (~$6.77/SF) and new Police Admin. Building utilities cost (~$3.23/SF)
o
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less potential than for the Parker Center phase. A more efficient approach here may be a hybrid approach 
where milestone payments would be funded from proceeds of low-cost tax-exempt debt issued by the City 
- which would blend risk transfer and low cost of capital benefits.

6.3.2. Ongoing savings and revenue from the L.A. Mall phase

A number of ongoing costs, as outlined in sections 4.2, will be eliminated upon completion of the new L.A. 
Mall facility and relocation of City offices. Tangible savings described in sections 4.2.3 and 4.2.4 will offset 
the costs of the LA Mall phase described above, with other intangible savings discussed In section 4 3 
providing further support to move forward with the project, but not attributed as funding sources to offset 
the Availability Payment.

The locations listed below are assumed to be vacated as a result of the new L.A Mall Civic Building. The 
associated savings from leaving those facilities, whether owned or leased are summarized below In 
addition, the new retail areas are expected to generate revenue as outlined in section 4 2.2, and the 
related income is also presented Lost income from commercial leases at the existing facility that would 
end are also estimated and shown, as discussed in section 4.2.2. Given the long time period to the 
commencement of operations, savings in 2025 dollar terms (the first year of operations) are also shown20.

Table 33 - Savings attributable to the L A. Mall phase

Total Annual Savings 
(2025)

Annual Savings/Revenue 
(2016)

Total Annual Savings 
(2016)Site

Lease: $1 225,000

Lease: $2 725,000 
O&M: $1,025,000

Lease: $450,000

Lease $525,000

Lease revenue ($350,000) 
O&M: $125,000 
Utilities: $575,000 
Overhead $225,000

O&M: $275,000 
Overhead: $225,000

Leases: $2,150,000

Media Center $ 1,225.000 

$ 3.750.000

$ 1.493,000 

$ 4,569,000CalTrans

Paramount Building 

350 S. Figueroa 

L.A. Mall

$ 450,000

$ 525,000

$ 575,000

$ 548,000

$ 640,000

$ 701.000

Personnel $ 500,000 $ 609,000

New Retail Leases $ 2,150,000 

$ 9 175,000

$ 2,620,000 

$11 180,000Grand Total

Figures may not sum due to rounding

20 Savmgs & revenue assumed to escalate at CPI (2 5%)
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r 6.3.3. Overview of the L.A. Mall P3
r

Figure 11 below shows the estimated costs, savings, and revenue from the L.A Mall Phase over the 30- 
year operating term, whether procured traditionally cr via P3 The lowest cost scenario is the traditionally 
procured method with no risk premium added and has a $26m funding gap in the first year as shown in 
grey, decreasing to $21m in 2054. On the high end of the range, the currently modelled P3 increases 
costs by $11m in 2025 and S14m in 2050, as shown in the red bars. The total costs using the high end of 
the range are shown at the top of each bar.

n
r

i

n

Given the magnitude of the remaining gap in either case, another revenue source and/or a combination 
of cost reduction measures would need to be pursued to fully fund the contemplated parcel development.

Figure 11 - L.A Mall Phase Funding Gap

v. !
( 6.4. 911 Building phase: Development Sequence D 2024-2027

The 911 Building phase contemplates the new private development of a towei and podium consisting of 
520,000 square feet of residential, hotel, or other private development space, 90,000 net square feet of 
retail space, and 276,000 square feet of parking space The private development would be located on the 
City’s current City Hall South site and prov>de revenue to the City through a ground lease The potential 
payments a private developer might be willing to make for the development rights to the 911 Building 
parcel were estimated in a similar manner to that of the City Hall South parcel in section 6.2 The table 
below presents the potential annual ground lease revenue to the City using the low end of the range 
presented in section 4 2 2 tc account for uncertainties and allow for the potential inclusion of affordable 
housing. Values are presented in 2016 dollar terms and in CPI adjusted 2028 dollar terms, which is the 
anticipated first year of operations.
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Table 34-911 Building ground lease details

2016 2028

Annual ground lease revenue $1,825,000 $2,400,000

As a requirement to ground lease the 911 Building site, the 911 department for the City must be relocated. 
Due to the critical nature of this department and special facility designs required to ensure the 
department’s safety, security, and ongoing reliability, relocating to one of the new Civic office spaces is 
not feasible. Instead, the Master Plan contemplates relocating the 911 department to a new facility 
constructed at the existing Personnel Building site. Relocation costs are estimated to be approximately 
$37 million in 2016 terms, however for the purposes of this analysis the relocation was modelled to occur 
in 2024, just prior to commencement of construction of the private development at the 911 Building site. 
On an inflated basis, the cost to relocate the 911 facility is estimated to bo approximately $47 million in 
2024.21

In addition to the revenue streams generated by a private development arid new retail space, the 
relocation of staff from tne cur rent 911 Facility site to the new 911 Facility is likely to provide some gains 
in efficiency. These savings, while likely to be tangible, are not expected to be material relative to the 
overall Master Plan and have not been quantified in this analysis.

6.5. Summary cash outlays

The combined phasing for the four phases presented in sections 6.1 to 6.4 above are shown in Figure 12 
below. A P3 structure was used for the Parker Center phase (Development Sequence A) and both P3 and 
traditional approaches for the LA Mall phase (Development Sequence C), creating a range of costs over 
the life of the four phases as indicated by the hashed red range at the top of the chart The low end of the 
range assumes the lowest cost procurement for the LA Mall phase: a traditionally procured project with 
no risk contingency and a 4 5% cost of financing. The high end of the range, as shown by the hashed red 
area, is the DBFOM P3 option which adds $11 m - $14m to the annuai cost over the term while insulating 
the City from a number of risks

Relocation of the 911 facility for the 911 phase (Development Sequence D), as described in section 6.4. 
is modelled with the expense occurring in 2024 and is observable as the step up in the hashed red line 
(“ Total City AP/ O&M/Relocation Outlay (low) ’) in that year in Figure 12. While the timing of the relocation 
is flexib'e. planning for the cost to occur in 2024 aligns well with the payments for the LA Mall phase 
(Development Sequence C) that would start the following year, in 20252?.

21 Generally, tne 911 Facility could De relocated at any time prior to the private development, and payment terms could include ongoing or completion 
payments. F'or trie purposes of this analysis, the one-time cost of the 911 reiocation has been assumed in 2024 to al’gn with the new annual costs 
of tne second civic building which wouid begin in 2025
The one-time 911 relocation cost is $47 1m (2024) while the first year cost of the La Mall phase is estimated to be $37 3m - $47.8m (2025)22
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The Net Present Value of the cash flows shown in Figure 12, discounted at 4,0% to 2016, are shown in 
Table 35 below.23.

Table 35 - NPV details for all phases (Parker Center as P3) 

Discount rate

Total City Outlays (using low end of LA Mall range)

Retail lease revenue

4.0%

($1 328)m

$88m

$79m

$198m

$219m

$45m

$275m

($424)m

($149)m

($573)m

Ground lease revenue 

Net lease savings 

Utilities/O&M savings 

Other savings 

Asset & space sales

NPV of total net (cost) / savings (low end of LA Mali range) 

Premium for high end of LA Mall range 

NPV of total net (cost) / savings (high end of LA Mall range)

Figures may not sum due to rounding

On a phase by phase basis the NPV of the costs (e g Milestone Payments, Availaoility Payments, and 
O&M) and revenues (e g asset sales other savings, and lease revenues) are shown in Table 36 belowU

u
u
l J

23 Note that the analysis period ends in 2054 (last year of tne 30-year lA Mall term) while tne 30 year term of the Parker Center phase ends in 2050 
To account for this mismatch, ongoing Parker Center O&M costs from 2051-2054 are 'ncluded on the basis that the respons.bility (and cost) for 
O&M would revert back to the City after the P3 term

o
L 1

u

n
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Figure 12 - Combined Master Plan phasing (Parker Center as P3)
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Table 36 - NPV details for each phase (Parker Center as P3)

Revenues I 
SavingsPhase Costs Net Costs

Parker Center phase (Development Sequence A)

City Hall South phase (Development Sequence 8)

LA Mall phase (Development Sequence C)

911 Building phase (Development Sequence D)

All phases total (cost) / savings - (low end of LA Mall range) 

Premium for high end of LA Mall range 

All phases total (cost) / savings (high end of LA Mall range) 

Figures may not sum duo to rounding

($784)m $624m 

$45 m 

$201m 
$34m

$904m

($160)m

S45m

($309)m($510)rn

($34)m

($1,328)m

($149)m

($1,477)m

($424)m

($149)m

($573)m$904m

Figure 13 below shows the funding gap of each phase layered incrementally on one another as phases 
are completed over time. The Parker Center (“PC”), City Hall South (“CHS”), L..A. Mall (“LAM”), and 911 
Building (“911”) phases (Phases A-D respectively) aro shown from left to right as a snapshot in time at 
the first year of operations for each phase (year shown at bottom). As can be seen below, The Parker 
Center phase is anticipated to require $14m in now funding in the first year of operations (2021). Thanks 
to the lease, O&M, and other savings offset by the Parker Center phase the net cost is anticipated to 
reduce to $13m in 2023, however the addition of the City Hall South ground lease in the same year also 
generates $2m in revenue, reducing the overall net cost to the City to $11m Addition of the LA Mail phase 
in 2025 has a similar effect, projected to add $26m - $37m in new funding requirements. With the addition 
of the 911 phase in 2028 however, the LA Mali’s net cost is reduced to $24m $34m. In total, the new 
funding required is estimated to be $33m - $44rn in 2028, as also shown in Figure 12 above

Figure 13- Incremental aggregated annual funding gap per phase

Per-Phase Funding Gap

PC PC+CH5 PC+CHS+LAM PC+CHS f-LAM+911
o iii -$10$11-$11I$14I I I10 t"__ — +$2I l -$3I mTM 72 +$2

\+

C
O

C
M

C
M

'

G
O

o

D

$
tn

C
M

C
M

<F
>

-fc
e

jro

C
O

C
M

o

M

C
M

OJ

:
c

o
o

C
O

C
D

~

cn

$ M
illi

on
s



r
L A Civic Center Master Plan - City of L A. City Administrative Officer

NPV and annual funding gap analyses indicate that the Parker Center, City Hall South and 911 
Building phases have the potential to be delivered at a combined net present cost of $115 million 
This would require another City revenue source or some General Fund support of about $10 million 
annually.

n

C'
With the addition of the LA Mali phase, the subsidy requirement would significantly increase.
However, the $424m net present cost, which could be up to $573m depending on procurement approach, 
contingencies and other factors should be considered in light of the existing facilities’ condition. As 
discussed in section 4.4.4. existing City facilities are already or will soon be reaching the end of their useful 
life, requiring at a minimum some capital investment to rehabilitate those buildings which have been 
subject to some degree of deferred maintenance over the years Such strategy would not fulfill the City’s 
broader 'and use and policy goals and would not fully capture private development revenues and cost 
savings efficiencies that the Master Plan’s proposed new facilities could bring - and is, at a high level, 
estimated to cost in excess of $400m.

I
t

r

Ultimately, the exact net cost of the Master Plan would be largely driven by the LA Mall phase 
development, which will be highly dependent upon further definition of the second Civic Office building 
and the overall parcel plann ng (the developments of the City Hall South and 911 phases will also have a 
significantly impact, but they are expected to be revenue-positive for the City). As further planning and 
environmental analysis is completed, further financial, project risk and delivery options analysis can be 
conducted to more accurately evaluate the subsidy requirement and most appropriate delivery method 
(tradit;onal delivery/financing and public-private partnerships) The following analyses would be critical to 
move forward the overall Master Plan's financial assessment

(
• Detailed market assessment for retail and residential development

• Alternatives and environmental analyses with preliminary design and cost estimates for 
the City Hall South, LA Mall and 911 Building phases

• Define preferred potential stacking scenarios and existing assets strategy

L.

6.6. Alternative Scenarios and Sensitivities

Given the number of paths available for the Master Plan and the bread timeline involved, a number of 
sensitivities have been run to provide a high-level indication of the potential impacts of uncertainty.

6.6.1. Parker Center phase (Development Sequence A) sensitivitiesU

Given the numoer of paths available for the City with respect to use and/or disposal of its existing asset 
portfolio, the Parker Center phase was evaluated for the effects of changing the assets to be sold or 
retained The effect of retaining either the Fig Plaza 221 tower or the Public Works building, or of selling 
the second Fig Plaza tower (the 201 tower) were evaluated and are presented in Table 37 below, The

O
o
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impact of each case on the first year P3 Availability Payment for the Parker Center phase is presented, 
as well as the effect of each on the overall Master Plan Net Present Value

Note that in each case, the corresponding savings or costs from retention or sale of each facility (as 
discussed in sections 4.2,3 and 4.2 4) were also adjusted. For each building that was assumed to be sold 
or retained the Civic Building in the LA Mall phase was also increased or decreased in size to account for 
the new space required, changing the overall cost of the LA Mall phase24.

Table 37 - Parker Center phase real estate sensitivities 

Year Master Plan 
NPV
(LA Mall Low)

($424)m

($487)m

($586)m

($333)m

Master Plan 
NPV
(LA Mall High)

($573)m

($607)m

(S679)m

{$516)m

Parker Center 
Year-1 AP

BASE CASE

No sale of Fig Plaza 221 Tower26 

No sale of Public Works Building 

Sale of Pubiic Works Building and both Fig Plaza towers27

$30.1m 

$41 0m 

$44.6m 

$19 9m

26

6.6.2. Master Plan sensitivities

As a means of providing broader perspective on the projections made in this analysis, a number of 
additional sensitivities were run for application to the entire Master Plan23 The effects of different inflation, 
ground & retail lease income, financing, operating expenses, and capital (construction) expenses were 
evaluated and are presented for their result on the first year Availability Payment for the Parker Center 
phase as well as on the overall Master Plan Net Present Value. Specifically, the following 5 sensitivities 
were evaluated

Inflation set to annual rates of 1.0% and 4 0% (base case: 2.5%)

Ground and retail lease revenue increased / decreased by 20% (relative to base case 
described in section 4.2.2)

Parker Center phase (Development Sequence A) cost of private (P3) debt financing 
increased / decreased by -0.5% (base case. -5.25%)

Operating expenses increased / decreased by 10% (relative to base case described in 
section 4.4.2)

7

24 Adjustments for new use of space efficiency were also included
Assumes LA Mall Civic Office tower is downsized by -125k SF due to reduced space requirements from keeping Fig Plaza 221 Tower 
Assumes LA Mall Civic Office tower is downsized by -260k SF due to reduced space requirements from keeping the Public Works Building 
Assumes LA Mall Civic Office tower & podium is upsized by ~192k SF to take up space requirements of selling second Fig Plaza tower 
Phases A-D as evaluated in this analysis
The cost of financing for the LA Mall phase (Development Sequence C) was not sensitized due to the existing uncertainty around both the 
procurement method and financing costs for that phase. As discussed in section 6.3, the cost of financing for the LA Mall phase was assumed to be 
-0.50% higher than that of the Parker Center phase (Development Sequence A) in both the P3 and traditional procurement scenarios

25

26

27

28

29
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n
( • Construction cost expenses increased / decreased by 10% (relative to base case 

described in section 4.4.2)r>

n The effects of the sensitivities listed above on the Parker Center phase AP are shown in Figure 14 below. 
The chart presents the effect of each scenario relative to the base case Parker Center phase year-1 
Availability Payment, which was $30 1m as presented in section 6.1.2. Note the variance of ground and 
retail lease income does not have any effect on the year-1 AP for the Parker Center phase since it is an 
offsetting cost not included airectly in the P3 calculations. Its effect, however, can be seen in the NPV 
charts in Figure 15 and Figure 16 below.

n

Relative to the 2.5% per year base case the higher inflation case produces a lower year-1 Availability 
Payment. The reasoning for this is mainly due to higher indexation of the AP resulting in faster growth 
but also due to the late sale of the 221 Fig Plaza tower and Public Works building contemplated for the 
Parker Center phase. As a result of the late sales the proceeds from the disposal of these properties is 
projected to be larger than in the base case (thanks to increased price aopreciation).

Figure 14- Parker Center phase Year-1 AP sensitivities

Effect on Parker Center pnase Year-1 Availability Payment (P3)

$30 1-$6 -$5 -$4 ■$3 -$2 -$1 +$1 +$2 +$3 +$4 +$5 +$6

Inflation (4% /1 %)

Lease Income (+20% / 20%)

PC Financing (-0.5% / +0 5%)

OpEx (-10% / +10%)

CapEx (-10%/+10%)

The following two figures present the effect on the project Net Present Value of each of the sensitivities 
listed above. The negative NPV from Table 35 and Table 36 in section 6.5 represents a cost to the City 
and has been shown as a positive figure below. This representation of the “net present cost" as a positive 
value allows easy presentation of the effect of each scenario increasing or decieasmg the net present 
cost. Eacn sensitivity is more dearly presented as a positive increase (higher net present cost) or negative 
decrease (lower net present cost).

Similar to as was the case for the Parker Center phase AP in Figure 14 above, the largest variances in 
total net present cost arise from effects of inflation and construction cost (CapEx). This is not unexpected 
given the compounding effect inflation has on the costs and savings modelled in the Master Plan and 
given the fact that construction costs are the main driver of costs in the Master Plan.

O
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Figure 15- Net Present Cost (NPV) sensitivities (assuming low-end of LA Mall range)

Effect on Project's Net Present Cost (LA Mall Low Range)

$424$200 $150 -$100 $50 -t$50 +$100 +$150 + $200

Inflation (4% /1%)

-.ease Income (+20% / -20%)

PC Financing (-0 5% / +0.5%)

OpEx (-10% / +10%)

CapEx (-10% / +10%)

<— Reduced Net Present Cost Increased Net Present Cost —*

Figure 16- Net Present Cost (NPV) sensitivities (assuming high-end of LA Mall range)

Effect on Project s Net Present Cost (LA Mall High Range)

$573$200 -$150 $100 -$50 t $50 +$100 ■>■$150 +$200

Inflation (4% /1%)

l ease Income (+20%/ 20%)

PC F inancing (-0.5% / +0.5%)

OpEx (-10% / +10%)

CapFx ( 10% / +10%)

<-Reduced Net Present Cost Increased Net Present Cost
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7. Next steps

We suggest the following actions to further the financing and delivery of the Master Plan build -out;

Immediate next steps:

o Determine new Parker Center building scope and specifications, finalize cost estimates

• Undertake a detailed risk analysis of preferred delivery options

• Determine preferred financing and delivery method for the new Parker Center (this would 
include a full assessment of technical considerations related to potential delivery methods 
available to the City to deliver the Parker Center phase led by the Bureau of Engineering) 
through a detailed business case analysis

• Develop a more detailed financial plan focusing on the near-term (new Parker Center) 
phase; complete an additional assessment of any contemplated P3 structure

• Undertake a detailed real estate and retail market analysis and confirm planning and 
development strategy for the City Hall South and 911 Building phases

• Define preferred potential stacking scenarios and existing assets' strategy, as a means 
to further refining estimations and projections for outfitting and relocation costs

• Unaertake an industry outreach effort to fully evaluate developer and investor interest in 
various proposed developments

Subsequent next steps:

• Prepare for the City Council action to approve a final project delivery and financial plan 
and. if applicable, the initiation of a P3 procurement for the Parker Center phase.

• Engage a workplace strategy analysis to determine the specific quantity and type of space 
needed for the new Parker Center arid second civic office building; develop details for 
L A Mall phase, and define a strategy regarding existing properties

• Initiate planning and environmental work for the City Hall South, L A Mall and 911 
Building phases,

• Review all outstanding real estate leases and determine if any extensions or renewals 
are required

• Review all owned assets and consider engaging the disposition process if a sale- 
leaseback option is viable

• Consider which upcoming phases require an Environmental Impact Review and initiate 
the work to complete this review
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8. Appendices

Appendix A - Leases & sales supporting information

Appendix B - Cost Savings Assumptions

Appendix C - Comparison of Traditional and DBFOIV! Delivery Options for the Civic Office Facilities
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Appendix A- Leases & sales supporting information

Ground Leases (Sections 3.1.2 and 4.2.2)

As part of a high-level analysis, the market range for ground lease payments for City Hall South and 911 
the Facility were estimated based on recent comparable land transactions Analysis was limited to 
transactions in Downtown Los Angeles which occurred within the past two years (approximately) Land 
prices ranged from $130 per square-foot to $435 per square-foot, with an average of $314 per square- 
foot Comparable land transactions on a per unit basis were also evaluated since the current highest and 
best use of the subject land parcels are multi-family development. On a per unit basis, the comparable 
land transactions range from $30,374 to $60,833, with an average of $42,865 per unit.

Table 38 - Summary of Comparable Land Sales (Los Angeles, CA)

Proposed 
No. of 
units

Land
area
(SF)

Current Proposed 
improvement development

Sales
Date

Price/LandAddress Zoning Sale Price Price/unit SF

228 E 2nd St 
1100 E 5th St 
732-742 Spring St 
737-751 S Spring St 
708 N Hill St 
348 S Hill St 

427 W 5th St 

Minimum 

Maximum 

Average

Source: CoStar, Real Capital Analytics, BuildZoom

240 75.794 Jul-16 $9,848 864 $41,037 $130

NAV 44,134 Jun-16 $15,000,000 NAP $340

308 30,492 Oct-14 $13,250,000 $43,019 $435

320 38,333 Oct-14 $12 500,000 $39,063 $326

NAV 36 155 Jan-15 $10,500,000 NAP $290

428 41.945 Jul-14 $13,000,000 $30,374 $310

600 98,881 Jun 14 $36,500,000 $60,833 $369

$30,374 $130
$60,833 $435
$42,865 $314

C2 Multifamily
Hotel

Parking lot Multifamily

Parking lot Multifamily

Retail

Parking lot Multifamily

Parking lot Multifamily

Empty lot 

IndustrialM3

LAC2

LAC5

C2 NAV

C2

C2

Based on the comparable land transactions and the estimated number of entitled units at the Subject 
Properties, City Hall South and 911 Facility property values are estimated to range from $33.0 million to 
$47.1 million and $35.5 million to $50.7 million, respectively.

Table 39 - Summary of Property Value Estimates for the Subject Properties (Los Angeles, CA)

Land area Gross building 
area (SF)Subject Property Est. No. of units Range per unit Range(SF)

City Hall South 

911 Facility 

Total

$40k ■ $50k 

$40k - $50k

$33.0m ■ $47.1m 

$30.5m - $43.6m

$S3.5m - $90.7m

31,546

192,109

273,655

659.000

610.000

1,269,000

820 - 940 

760 - 870

1,580-1,810

u The Subject Properties' ground lease payments were estimated based on a market supported 
capitalization rate of 6.0% to 8.0%. The Subject Properties’ ground leases are assumed to be long-term, 
ranging from 40 years (with extension options up to 99 years) to 99 years.O
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Table 40 -- Summary of Ground Lease Payments for the Subject Properties (Los Angeles, CA)

Land area Annual Ground Lease RangeCap Rate RangeSubject Property Est. No. of units(SF)

$2.0m - $3.8m 

$1.Sm $3.5m 

$3.8m - $7.3m

6.0% - 8 0% 

6.0% 8.0%

City Hall South 

911 Facility 

Total

81,546

192,109

273,655

820 - 94C 

160 - 870

1,580-1,810

Note that the 911 Building phase (Development Sequence D) is anticipated to include new facility space 
on the Parker Center site (Development Sequence A) by expanding the Parker Center podium. This space 
is captured in the ground lease analysis through increased building size and land area.

The summary of ground lease estimates is based on the following key assumptions:

The approximate land area and gross Duilding area for the Subject Properties are 
provided by the Client. Please note that this indicates an implied FAR ratio of 8.1 for City 
Hall South and 4.9 for 911 Facility. On a consolidated basis, the FAR is approximately 
8 0, which is in line with the FAR for Downtown Los Angeles.

A preliminary high-level analysis was completed to determine if multi-family or hotel 
development is the highest and best for the Subject Properties. Hotel development ,s 
eliminated due to: 1) low estimated return on cost for the developer, ana 2) the potential 
need for a transient occupancy tax incentive from the City in order for the development to 
be financially feasible for the developer.

For the purposes of our analysis, it is assumed that the Subject Properties will be rezoned 
to allow for the highest and best use as a multi-family development. If these Subject 
Properties cannot be re-zoned, this would have a significant impact on the potential value 
of the Subject Properties. This has not been considered in our analysis; we have assumed 
that the Subject Properties wiil be re-zoned to their highest and best use

Demolition costs of any existing improvements on the Subject Properties or any cost 
associated with off-site improvements that may needed for the entitlements are not 
evaluated. Further, no assumptions are included for any costs (if needed) associated with 
preparing the site for development.

Estimates are based on the assumption that the Subject Properties will be entitled for a 
certain number of at-market multi-family units.

Assuming the Subject Properties comprise of up to 20% affordable housing units, the 
range of ground lease payments would be at the lower end of the indicated range above 
This is due to lower rental rates per unit and higher overall capitalization rates for 
affordable housing properties.

The analysis does not include TFAR, which is the transfer of floor area ratio from one site 
to another. It is understood that the majority of the central business district in Downtown 
Los Angeles has an FAR of 6.0 However, a higher density project can exceed the
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c

n allowable FAR with a density transfer from one site to another typically from a low-density 
parcel to a high-density parcel unaer certain regulatea conditions that demonstrate public 
improvements and community benefits. According to the City, the additional development 
rights are priced at 40% of the land value FAR, in aadition to a TFAR transfer payment of 
the greater of 10% or $5 per square-foot of TFAR (i e., the additional building area).

Retail Leases (Sections 3.1.3 and 4 2.2)

As part of a high-level analysis, the market range of potential cash flows to the City of Los Angeles-from 
owned retail operations for Parker Center and L.A. Mall were estimated. The analysis is based on market 
based retail rental rates and expenses in Downtown Los Angeles. Retail market rent per square foot 
ranges from $24.35 to $65.00 with an average of $38.71 per square foot tor anchor tenants and from 
$48.00 to $78.00 with an average of $58 20 per square foot for in line tenants.

Table 41 - Summary of Comparable Market Rents: Anchor Tenants

Total 
building 
area (SF)

Year | Lease 
bultt

For lease Rent per 
(SF) square footName Address City, State type

$66.00 

$30.00 

$24 35 

$39.00 

$34 20 

$24.35 

$66.00 

$38.71

Olympic & Hill 
6tb & Bixel
REIS Submarket Data Westside/Downtown Anchor

Ralph's Supermarket 
Trader Joes

Minimum 

Maximum 

Average

Source: REIS, Costar, LoopNet

940 S Hill Street 

611 S Bixel Street

LA, CA 

LA, CA 

LA. CA

Alhambra, CA 1994 NNN 32,848 32,848

Pasadena CA 1961 NNN 27946 27,946

NAV NNN 33,400 30,000

NAV NNN 32,240 16,500

NAV NNN NAV NAV

345 E Main Street 

3035 Huntington Drive

(

Table 42 - Summary of Comparable Market Rents: In Line Tenants

Total 
building 
area (SF)

For lease Rent par 
(SF) square foot

Lease
type

Year
builtCity. StateName Address

Arts District Retail 
South Park Collection 

Gas Company Lofts 

Wilshire & Hope 

Ten50
Market Participant 

Minimum 

Maximum 

Average

Source: LoopNet, Market Participants

527 Coylton Street 

301 W Olympic Blvo 

810 S Flower Street 

716 Wilshire Blvd 

1050 S Grand Ave 

Downtown Los Angeles

NAV NNN 12.000 12,000

NAV NNN 14 500 12 400

NAV NNN 3,082 2 546

NAV NNN 100,000 2,218

NAV NNN 5,820 5,820

NAV NNN NAV

$51 00 

$48.00 

$78.00 

$60 00 

$54 00 

$60.00 

$48.00 

$78 00 

$58.20

LA, CA 

LA, CA 

LA, CA 

LA, CA 

LA, CA 

LA, CA NAV
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Table 43 - Retail Analysis Assumptions: Parker Center

Assumption Amount

In line stores square footage (SF)
In line rental rate - NNN ($/SF/Year) 
Other income ($/SF)
Expense reimbursement revenue (%) 
Expenses ($/SF)
Vacancy rate (%)
Tenant improvements, new ($/SF) 
l easing commissions, new (%) 
Capital reserves ($/SF)

37,500
$50.00
$1.30
80.0%
$12.00
4.0%

$50.00
6.0%

$0.25

Table 44 - Retail Analysis Assumptions: L.A. Mall

Assumption Amount

Anchor tenant square footage (SF)
In line stores square footage (SF) 
Anchor rental rate NNN ($/SF/Year) 
In line rental rate - NNN ($/SF/Year) 
Other income ($/SF)
Expense reimbursement revenue (%) 
Expenses ($/SF)
Vacancy rate (%)
Tenant improvements, new ($/SF) 
Leasing commissions, new (%) 
Capital reserves ($/SF)

15.000
35.000 
$36.00 
$50.00 
$1.30 
80 0% 
$12.00 

4.0% 
$50.00
6.0%

$0.25

The Subject Properties' future retail cash flows were estimated based on market-supported rental rates 
and the above listed assumptions. Additionally, the Subject Properties were assumed to be able to procure 
stable, national credit tenants with teases signed for a minimum of five years.

Table 45 - Summary of City of Los Angeles-Owned Retail Estimates (Los Angeles, CA)

Net retail area Est. leasing 
commissions

Est. tenant improvement 
allowances

Est. cash flow per year 
(upon stabilization)Subject Property |SF)

$1,875,000 $1.5m - $1.8m$518,000Parker Center 37,500

$2.0m ■ S2.2mLA Mall $648,000 $2,500,00050,000

$3.5m - $4.0m$1,166,000 $4,375,000Total 87,500

The summary of potential retail cash flows is based on the following key assumptions;

• For the purposes of our analysis, the Subject Properties were assumed able to be rezoned 
to allow retail / commercial development. If these Subject Properties cannot be re-zoned, 
this would have a significant impact on the potential value of the Subject Properties.
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Demolition costs of any existing improvements on the Subject Properties or any cost 
associated with off-site improvements that may needed for the entitlements were not 
assumed. Further, any costs associated with preparing the site for development (if 
needed) were not considered.

Retail assumptions, particularly surrounding lease up period and vacancy, were made 
without calculating the effects of new retail supply in the Downtown Los Angeles market, 
nor the timing of the development cycle.

Potential retail income is assuming the Subject Properties are professionally third-party 
managed and leased to national credit tenants with minimum five year leases

We have assumed there is sufficient parking for the retail operations at tne Subject 
Properties

t

Property Disposals (Section 4.2.1)

Figueroa Plaza Towers (221 and 201)

Estimates for the Figueroa Plaza Towers are based on the appraisal dated June 11 2015 performed by 
CBRE and delivered to tne City of Los Angeles CAO. The market value conclusions of the CBRE appraisal 
are shown below, excluding selling costs:

Table 46 - Market Value Conclusion - Combined Property 201 & 221

Appraisal Premise Interest Appraised Data of Value Value Conclusion

As Is Leased Fee Interest Jun 2, 2015 $170,000,000

As Complete $201,000,000Leased Fee Interest Nov 2, 2015

$232,000,000As Stabilized Leased Fee Interest Nov 2, 2017

Source: CBRE June 2015

Table 47 - Market Value Conclusion - Combined Property 201 Tower Only

Appraisal Premise Interest Appraised Date of Value Value Conclusion

As is Leased Fee Interest Jun 2, 2015 $95,000,000

As Complete $97,000,000Leased Fee Interest Nov 2 2015

As Stabilized Leased Fee Interest $114,000,000Nov 2, 2017

Source: CBRE June 2015

u

u

u
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u
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Table 48 - Market Value Conclusion - Combined Property 221 Tower Only

Appraisal Premise Interest Appraised Date of Value Value Conclusion

As Is Leased Fee Interest Jun 2, 2015 $75,000,000

As Complete Leased Fee Interest Nov 2, 2015 $103,000,000

$119,000,000As Stabilized Leased Fee Interest Nov 2, 2017

Source: CBRE June 2015

Public Works Building

The estimate for the Public Works Building is based on the appraisal dated February 10, 2016, performed 
by Cushman & Wakefield and prepared for the City of Los Angeles Asset Management Group. The market 
value conclusion of the Cushman & Wakefield appraisal is shown below, inclusive of selling costs. For the 
purposes of this analysis, the value was reduced by 1% to accou nt for selling costs before any appreciation 
/ inflation effects were applied.

Table 49 - Market Value Conclusion - Public Works Building

Appraisal Premise Real Property Interest Date of Value Value Conclusion

As Is $160,000,000Leased Fee Feb 10, 2016

Source: Cushman & Wakefield Feb 2016
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Appendix B- Cost Savings Assumptions

Cost savings used in this analysis were based on data provided by the City for the existing portfolio of 
projects and, where data was missing or incomplete, assumptions were used. Most assumptions relate to 
costs for operations & maintenance, utilities, and leases and are outlined below.

Lease Savings

Lease costs were provided by the City for leased facilities for the year ending 2017 These provided lease 
rates were used for the analysis in this report to estimate potential savings when those leases are 
terminated. Future lease costs were assumed to be the current (2017) rate escalated at 2.5% per annum 
to the time period being analyzed.

Leases at the L.A Mall and 221 tower of Figueroa Plaza sites represent an income source to the City and. 
as a result, removal or sale of those facilities is a potential drain on the City’s cash flow. This cost is 
represented by the negative values in Table 50. Leases for L.A. Mall, of which 15-i- were provided, were 
also an average of 10+ years old, so significant assumptions had to be made regarding their current rates 
and amounts The escalation factor applied was 1.3x on average, however on an individual basis each 
lease was escalated at 2.5% per annum from the date of execution to estimate the current lease rate and 
gross proceeds to the City

Table 50 - Lease Savings Analysis Details

Name Annual Lease Rate Lease Rate Base Date Escalation Factor Applied

Garland Building $7,002,154 2017 n/a
Media Center $1 220,000 2017 n/a
CalTrans $2,718,211 2017 n/a
Paramount Building $458,942 2017 n/a
350 Figueroa $528,840 2017 n/a
L.A. Mall ($269,400; 2007* 1.3CC
Fig. Piaza 221 Tower ($2,825,000) 2017 n/a
Bradbury n/a - Lease ending 2016, moving to Fig Plaza

* Average for the portfolio of leases

Building Maintenance

Where maintenance and other Operations and Maintenance (“O&M”) costs could be easily determined 
from City data, they weie included in the analysis Data provided is shown in Table 51 with notes reflecting 
the source of the cost, where known. Where the reference date of expenses was historic, they were 
inflated to current year terms at the specified rate (if provided) or 2.5% per annum. All costs were assumed 
to escalate at 2.5% annually oeginning in 2018
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For several sites, information was not available or sufficient to determine the annual O&M cost, however 
evidence from the leases or other sources suggests there may be some nominal expense. For other sites, 
the detail of the expense (as shown in the notes column) indicates there may be other additional O&M 
expenses not captured. Further analysis should be conducted to estimate those values, where possible.

Table 51 - O&M Savings Analysis Details

Name Annual O&M Cost Notes
City Hall South $289,98? Materials

$815,464 specified in 2005, inflated to 2016 
(escalation factor: 1.265)CalTrans $1,031,454

L.A. Mall $123,668 Materials and Security
Personnel Building $265,347 Materials and Security
Public Works $2,693,962 Landscaping, O&M, Capital Maintenance, Cleaning, Security and Other
Fig Plaza 221 Tower $1,855,409 Landscaping, O&M, Capital Maintenance, Cleaning, Security, and Other
Garland Building $225,000 Some costs passed through per lease
911 Facility TBD No data available
Media Center TBD Some costs passed through per lease, but values not specified
350 Figueroa TBD Some costs passed througn per lease, but values not specified

Utilities

Utilities were estimated based on City data provided. Utility costs were generally provided on a per-utility- 
meter and per-fac:lity basis. Costs were evaluated for the latest year (12-month) period and assumed to 
be complete, however lease terms will in some cases pass-through the cost of utilities to the tenant. This 
was observed to be the case for some leased City facilities. Where it could not be determined if was no 
utility cost or data was simply missing, the cost was omitted All costs were assumed to escalate at 2.5% 
annually beginning in 2018.

In some cases utility data for certain utility types (e.g. water heaters) was too cumbersome or riot properly 
formatted for analysis, and so were omitted from totals. These omissions were not considered to be 
material relative to the Master Plan.
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Table 52 - Utilities Savings Analysis Details

Annual Utility Cost NotesName
City Hall South $195,840 Based on utility bills provided excludes water heaters

L A. Mall $579,355 Based on utility bills provided

Public Works $1,575,000 Based on operating cost breakout proviaed

Fig Plaza 221 Tower $375,000 Based on operating cost breakout provided

CaiTrans No data provided passed through per leasen/a

Personnel Building No data providedn/a

Garland Building n/a No data provided

911 Facility n/a No data provided

Media Center n/a No data proviaed

350 Figueroa n/a No data provided

Paramount Building n/a Included in lease cost

Overhead

Overhead costs mainly apply to owned facilities and were estimated based on City data provided for 
facility-related payroll, management, insurance, and other administrative items. Costs were evaluated for 
the latest year (12-month) period and assumed to oe complete. All costs were assumed to escalate at 
2 5% annually beginning in 2018

Table 53 - Overhead Savings Analysis Details

Name Annual Overhead Cost Notes
City Hall South $931,901 Labor

L.A Mall $228,323 Labor

Personnel Building $224 498 Labor

Public Works $244,364 Management, Insurance, and other General & Administrative

Fig Plaza 221 Tower $282,934 Management, insurance, and other General & Administrative

911 Facility n/a

Media Center n/a

350 Figueroa n/a

Paramount Building n/a

u

u

u
u

o

o

o
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Appendix C- Comparison of Traditional and DBFOM Delivery Options
for the Civic Office Facilities

Traditional

CriteriaObjectives Evaluation

1 Affordability Lowest 
expected cost

Ability to finance on a tax-exempt basis will minimize the cost of financing and 
the project cost if no cost or scnedule overruns occur. The project would be 
more expensive if the City needs to retain larger project contingencies.

Negative. City retains responsibility foi financing the Project. Any lease 
revenue bonds wouid impact the City’s debt limit.

New iease revenue bonds would likely need to rely on completed facilities as 
collateral
Parker Center and IA Mall phases would likely need to keep retail to 5% of the 
facilities in order to retain ability to finance on a tix-exempt basis, which would 
constrain revenue planning upside.

City would retain owne'ship of the parcels and would not accrue new property 
tax revenue on the Parker Center or LA Mall phases. Indirect development 
impact on adjacent private parcels would be limited because of the mainly 
governmental uses in the Civic Center Core

Limited opportunity for innovation Under a DBB contractors would bio on 
fully developed design plans. Wnile the early involvement of the builder under a 
CM/GC may contribute to a more cost-effective design, the high degree of 
control exercised by the C'ty over the design quality requirements, features, and 
function may limit private sector innovation.

Minimal risk transfer. The City would retain significant risk for problems, 
errors, and omissions in the design documents.
Improved cost management. However, compared to a DUB CM/GC would 
allow the design to benefit from feedback regarding constructability means and 
methods implications, logistics, value engineering, and cost management 
techniques due to the early involvement of the builder

No risk transfer. The City retains the risk of a delay in Project delivery. 
Disaggregation of financing means the City wiil have to pay debt service even if 
construction is delayed

No risk transfer. Construction cost minimization will dominate cost reduction 
efforts. Without the involvement of contractor risk capital or long-term deferred 
payment structures construction cost minimization techniques can prevail at the 
expense of lifecycle cost benefits.

Unlike the DBFOM delivery method, the City various deoartments are 
experienced with delivery and procurement using DBB and CM,GC

A traditional procurement process would be faster to initiate but requ're more 
procurements (note a CM/GC schedule may be faster compared to the two 
sequential procurement processes required by DBB; however, there is also 
potential for delay in Project delivery due to a lack of competition for the 
construction contract - the incentive for the CM to accelerate its proposed 
scnedule ;s diminished).

Maximum control. DBB and CM/GC would allow City technical staff elected 
officials, and/or the public exercise aecision-making authority over the final 
des'gn without change orders. Fewor change orders help reduce construction 
costs. Note stronger City oversight and project management would consume 
more staff resources.

Impact on City 
debt limit

Flexibility in 
using funding 
sources

Increase net 
new tax 
revenues

Private sectoi 
innovation and 
cost 'eduction 
opportunities

Risk transfer 
on capital cosi 
overruns

2 Risk 
T ransfer

Risk transfer 
for schedule 
delays

Risk transfer 
on lifecycle 
cost overruns

Procurement 
Execution Risk

3 Project 
Delivery and 
Long-Term 
Maintenance

Procurement 
and Project 
completion 
timeline

Ability to 
control and 
amend 
facilities’ 
design

Commitment, to 
adequately 
maintain tne 
public facilities 
over time

Funding fo*- facilities maintenance is approved on an annual basis with City 
budget which increases the Imelihood foi deferred maintenance to build-up over 
time.
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Availability Payment DBFOM

Objectives EvaluationCriteria

1 Affordability Lowest
expected cost

Private risk premium. The developer’s Did may reflect additional contingency 
to the baseline costs 'or acceding the 'isk that the actual costs could exceed 
budgeted amounts.
Higher cost of capital. Due to risk transfer to the developer and use of equity 
the cost of capital to private investors will be higher than that available to the 
City if it we e to borrow tself There may be an opportunity for the developer 
debt to be tax-exempt, which would reduce the cost premium (and potentially 
make the DBFOM less expensive)

Limited or no impact. Private partner assumes responsibility for financing the 
Project. The City has indicated that Availability Payments are not considered 
debt and thus do not apply to the City’s debt limit

Maximum flexibility. The DBFOM provides the City maximum flexibility as to 
the timing of cash payments. The City could potentially pay up to 100% of the 
developer's costs through the Availability Payments, thereby delaying payment 
of the developer’s costs until tne facility opens. Note tne assets do not need to 
be used as security under the availability payment commitment 
Parker Certer and LA Mail retail would not be constrained oy 5% if taxable 
private financing is used. However this would aoply if oeveloper tax-exempt 
opportunities are explored to 'educe the cost of capital

City would retain ownership of the parcels and would not accrje new propety 
tax revenue on tne Parker Center or LA Mall phases Indirect development 
impact on adjacent private parcels would be limiteG because of the mainly 
governmental uses in the Civic Center Core

Greater opportunity for innovation. The CBFOM approach allows proposers 
to incorporate alternative technical concepts s in their bids that would optimize 
the lifecycle costs throughout the life of the streetcar vehicles and thus reduce 
the Project’s baseline cost.

Construction warranty In exchange for tne risk premium descr bed above, tne 
C'ty would effectively receive a construction warranty for the duration of the 
concession, as the developer is paid for construction over the life of the contract 
through Availability Payments.
Financial discipline and commercial oversight. The design-builoer assumes 
responsibility for the majority of the design wo^k and all construction activities, 
together with the risks associated with providing these services for a fixed fee.
The introduction of private capital provides an additional level of oversight to the 
Project from lenders and investors due to the built-in long-term retainage. Since 
these parties have capital at risk, they are incentivized to ensure the Project is 
delivered on budget so as to receive payment on their investment.
Procurement ana CEI costs. The City should incur lower construction 
engineering and inspection (CEI) costs due to the risk transfer to the design- 
builder. While the DBFOM likely generates higher legal and financial advisor 
costs than traditional approaches, the DBFOM "equires fewer procurements. 
These cost differences are fairly limited relative to otner Project costs.

Strong risk transfer Availability Payments from the City, incorporating the 
costs of financ.ng, construct’on, operation and routine and major maintenance, 
only commence once the Project is operational. T hus, in the event of 
construction delays, the numDer of Availability Payments from the City over the 
life of the concession would be educed since the concession end date remains 
fixed. Conversely, the City may choose to incentivize the develooer to 
accelerate Project delivery by allowing it to rece;ve additional Availability 
Payments upon an earlier revenue operations date Equity investors and 
lenaers therefore have a direct interest in closely monitoring the designers and 
builders to avoid tne impact of delayed/'educed Availability Payments on the 
return of/on equity and full ana timely debt repayments

Strong risk transfer. The DBFOM strengthens tne lifecycle cost risk transfer 
features of the DBOM by including payment for O&M as part of the Availability 
Payment stream which typically lasts 30 years or more and is at risk. Moreover 
the lifecycle maintenance regime is paid for from ring-fenced maintenance funds 
required by lenders.

Impact on City 
debt limit

Flexibility in 
using funding 
sources

increase net 
new tax 
revenues

Private sector 
innovation and 
cost 'eduction 
ODportunities

2 Risk 
Transfer

Risk transfer on 
capital cost 
overruns

Risk transfer 
for schedule 
delays

Risk transfer on 
lifecycle cost 
overrunsu
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Objectives Criteria Evaluation

Procurement 
Execution Risk

Because the City has no experience with a DBFOM procurement method, the 
execution of the procurement presents a risk (which can be mitigateo to some 
extend with appropriate resource planning)

Greater upfront investment but fewer procurements. The City would run an 
intensive procurement process which may take approximately 18 24 months 
from the launch of an RFQ-- much longer than a traditional procurement since 
the City would have to identify up front all design construction, operations and 
maintenance specifications. However, the full coordination of the private 
designers and contractors, and (if desired) focus of the RFP on completion 
schedule may lead to a more optimized design and construction schedule.

Limited control and single interface. Decisions imposed by City tecnnical 
staff, elected officials and/or the public over the final design may result in 
change orders with a corresponding impact on Project costs. Owner changes 
can be expensive if th ey lead to additional private financing-related costs. As 
such, owners relinqu;sh much of the control they exercise with traditional project 
delivery methods. On the o.her hano, while the City’s role would change from 
one of involvement in the details of design and deliver tc one of monitoring and 
enforcing contract compliance, and while this role still requires dedicated 
resouices, it is less onerous than under traditional delivery models since the City 
will inter'ace with a single entity (developer) for design, construction and O&M. 
Note more limited City oversight and project management would further reduce 
staff resource needs.

Procurement 
and Project 
completion 
timel.ne

3. Project 
Delivery and 
Long-Term 
Maintenance

Ability to 
control and 
amend
facilities design

Commitment to 
adequate'y 
maintain the 
public facilities 
over time

There is a long-term contractual commitment to fund the entire availability 
payment inclusive of operations and maintenance (which includes appropriate 
maintenance requirements so the facilities are ultimately handed oack to the 
City without undue deterioration levels due to deferred maintenance or 
malfunctioning systems, etc.). While this would lock-in the City’s commitment to 
adequately maintain the public facilities over time, this approach would also 
reduce flexibility to adjust maintenance funding during periods of budget crises.

Page 85



n
L A. Civic Center Master Plan - City of ...A. City Administrative Officerr~-

,r*i
EY | Assurance | Tax | Transactions | Advisory

n
r About EY

EY is a global leader in assurance, tax, transaction and 
advisory services. The insights and quality services we deliver 
help build trust and confidence in the capital markets and in 
economies the world over. We develop outstanding leaders 
who team to deliver on our promises to all of our stakeholders 
In so doing, we play a critical role in building a better working 
world for our people, for our clients and for our communities.

EY refers to the global organization, and may refer to one or 
more, of the member firms of Ernst & Young Global Limited, 
each of which is a separate legal entity. Ernst & Young Global 
Limited, a UK company limited by guarantee, does not provide 
services to clients. For more information about our 
organization, please visit ey.com

Ernst & Young LLP is a client-serving member firm of Ernst & 
Young Global Limited operating in the US.

Ernst & Young Infrastructure Advisors, LLC is a registered 
Municipal Advisor and affiliate of Ernst & Young LLP

© 2016 Ernst & Young LLP.
All Rights Reserved.

1611-2123471

r

r
r
r
■

ED None

)V

U

u

u

o

u

u

o

o

Sj

o

o

o

u
o
o
o



IB GROUP
MASTFR DEVELOPMENT PLAN OF THE LOS ANGELES CIVIC CENTER 
Prepared for City of Los Angeles 
Office of tne City Administrative Officer

Acknowledgments

MAYOR
Office of the Mayor

OFFICE OF THE CITY ADMINISTRATIVE OFFICER

COUNCIL. DISTRICT 14

CITY TEAM
Bureau of Eng.neering
Department of City Planning
Office of the Chief Legislative Analyst
General Services Department
Economic and Workforce Development Department
Information Technology Agency

CONSULTANT TEAM
IBI Group
Ernst & Young infrastructure Advisors LLC 
Katherine Padilla & Associates

COMMUNITY ADVISORY COMMITTEE
Representatives from:
Arts District Los Angeles 
Chinatown BID
Department of City Planning | Urban Design Studio
Downtown Los Angeles Area Neighborhood Council
El Pueblo de Los Angeles Historical Monument
Historic Core BID
Little Tokyo Community Council
Japanese American National Museum



r>
n
o

n
o

n
o

o

o

o

o

o

n

o

o
o
o
o
o
o
o
o
o
Q

o
o
o
o
o
o
o
o
o
Q

O

o

o
Executive Summary

O

o


