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REPORT FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER

March 10, 2017 CAO File No. 0150-10912-0001 
Council File No. 17-0185 
Council District: 11

Date:

Richard H. Llewellyn, Jr., Interim City Administrative Officer

To: The Mayor

From:

Reference: Transmittal from the Department of Airports dated February 16, 2017; referred by 
the Mayor for report on February 16, 2017

Subject: REQUEST TO APPROVE THE ANNUAL WORK PLAN AND RELATED ACTIONS TO 
SUPPORT THE LANDSIDE ACCESS MODERNIZATION PROGRAM AT THE LOS 
ANGELES INTERNATIONAL AIRPORT

RECOMMENDATIONS

That the Mayor:

Approve the Board of Airport Commissioners’ request to execute the 2017 City of Los 
Angeles Annual Work Plan for the Landside Access Modernization Program (LAMP) to 
provide dedicated staff from multiple City departments to support and expedite the 
various projects that comprise the LAMP for an initial not-to-exceed cost of $3,200,000 
for calendar year 2017 reimbursable by the Los Angeles World Airports;

1.

Request the Department of Water and Power’s Board of Commissioners to authorize 
by resolution 0.5 position of Waterworks Engineer and 0.5 position of Electrical 
Engineer through June 30, 2017, in support of LAMP;

2.

Authorize Resolution Authority for the following positions for the period February 2, 
2017 through June 30, 2017, subject to position allocation by the Personnel 
Department:

3.

Department of Building and Safety
No. Class Code Class Title

Building Civil Engineer II1 7244-2

Planning Department
No. Class Code Class Title

Principal City Planner1 7946

Bureau of Engineering
No. Class Code Class Title

Civil Engineer1 7237
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Bureau of Street Lighting
No. Class Code Class Title

Street Lighting Engineer1 7537

Department of Transportation
No. Class Code Class Title

Transportation Engineering Associate7280-31

Return the proposed Annual Work Plan to the Department for further 
including Council consideration.

4. processing,

SUMMARY

The Landside Access Modernization Program (LAMP) projects at the Los Angeles International 
Airport (LAX) are complex, multi-year undertakings that include the Automated People Mover (both 
operating systems and fixed facilities), two Intermodal Transportation Facilities, a Consolidated Rent- 
A-Car Center, Centra! Terminal Area parking structures, pedestrian bridges, and various roadway 
improvements (see Attachment A) that span the period between 2015 and 2023 with a multi-billion 
dollar estimated cost.

The proposed Annual Work Plan and $3,200,000 appropriation were approved by the Board of 
Airport Commissioners (Board) at its meeting of February 2, 2017. An initial appropriation of 
$10,000,000 for site surveys; engineering services; plan checks; permit fees; services provided by 
non-City agencies such as Metro, Caltrans, the County of Los Angeles, and various utilities; etc. was 
approved by the Board in June 2016.

The Chief Executive Officer of the Los Angeles World Airports (LAWA; Department) requests 
approval of the proposed Annual Work Plan that designates staff from at least 10 City departments 
and bureaus to support, expedite, and help coordinate the various projects that constitute the LAMP. 
At a not-to-exceed cost of $3,200,000 for calendar year 2017, it will allow staff, whether fractional 
equivalents or full-time, to support the LAMP projects in the following manner:

Participate in the LAMP Working Group in accordance with the Memorandum of 
Understanding established between LAWA and the various supporting 
departments
Provide advice and information for the Request for Proposals process 
Facilitate communication and problem resolution
Expedite reviews and approvals for project planning, design, permit acquisition, 
and construction 
Expedite inspections
Ensure consistency and uniformity of design standards and City processes and 
procedures
Ensure on-time delivery of the various components of the LAMP projects 
Participate in various aspects of the quality assurance process 
Establish single-points-of-contact, where necessary 
Assist with procurement of both services and materials
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In addition to the Annual Work Plan, which will be re-negotiated each year based upon changing 
staff requirements, LAWA has, with the assistance of the Mayor’s Office of Economic Development, 
developed a Master Memorandum of Understanding with 10 supporting City departments to promote 
coordination between airport staff, City staff, and the developers in an effort to expedite and 
coordinate multiple elements of the LAMP projects. This Memorandum has been executed by all 
parties (see Attachment B).

Significant Memorandum of Understanding provisions to consider include the following:

Section 3.10 Betterments (value-enhancing capital improvements): Costs for capital 
improvements made in connection with the LAMP projects that are done at the request 
of the City will be paid for by the City. Payment will be in the form of a funds transfer or 
a credit against monies owed to the City by LAWA under the terms of the MOU.

Section 4.2 Use of Property for Temporary LAWA Facilities: The City has agreed to 
allow LAWA and its Contractor to use lands owned or controlled by the City for 
construction-related purposes free of charge. The Department will reimburse the City 
for costs incurred to make the land available and will restore the area to its original 
condition upon vacating the land.

Section 8.2 Reimbursement for Abandoned Facility. In the event that an existing City 
facility is no longer needed as a consequence of the LAMP projects, LAWA will not be 
required to replace or compensate the City for the “Conflicting Facility” except for the 
necessary costs associated with properly abandoning the facility, including those costs 
related to environmental hazards on, in, under, or about the Facility.

Section 9 Reimbursements and Credits to LAWA: Credits or payments, as applicable, 
will be due to LAWA from the City for costs incurred to salvage materials from a 
Conflicting Facility—plus storage and transportation costs, the cost of design and 
construction of Betterment facilities, and direct and indirect costs attributable to the 
work performed.

Section 10.5 Procedures for City Billings to LAWA. When mutually agreed to by LAWA 
and the affected City department(s), bills for LAMP-related work may be consolidated 
with those of other City departments and submitted through the Office of the City 
Administrative Officer.

In that the authority to employ Department of Water and Power (DWP) staff is governed by the 
Department’s Board of Commissioners, a recommendation is included requesting the Board’s 
approval of the two proposed half-time positions to be dedicated to the LAMP projects support.

The requested 7.5 full-time equivalent positions located in 10 City departments and bureaus (see 
Attachment C) will begin work as soon as they are authorized by Council, with the exception of the 
DWP positions. Since the positions were not included in departments’ 2016-17 budgets, and due to 
the fact that they are needed immediately to ensure that LAWA is able to adhere to its project 
development schedules, these resolution authority positions are being requested at this time. 
Estimated costs include salaries, cost of living adjustments, overtime, fringe benefits, overhead, and
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reimbursable costs (e.g., mileage, printing, etc.).

LAWA and the various departments reached agreement on the resources needed to support LAMP, 
as specified in the Board report. As part of the review process, this Office worked with the various 
departments to determine which positions require new resolution authorities or if the estimated 
workload can be absorbed by existing resources. Based on this review, this Office recommends five 
new resolutions authorities on an interim basis. For those departments with partial full-time 
equivalents (FTEs), the balance of the funding needed to cover the remainder of the FTE will be 
absorbed by the department’s budget and no new appropriations are needed. Continuation of these 
resolution authorities will be addressed as part of the Fiscal Year 2017-18 budget.

The Annual Work Plan is based on a calendar year basis. The MOU includes provisions indicating 
that the parties could mutually agree to move the Annual Work Plan to a fiscal year basis to coincide 
with the City’s fiscal year. This Office encourages the parties to move to a fiscal year basis to 
facilitate the approval of resources as part of the City’s annual budget process.

FISCAL IMPACT STATEMENT

Approval of the proposed Work Plan and staffing will have no impact on the City’s General Fund. 
The $3,200,000 cost for staff dedicated to the LAMP projects and their associated cost of living 
adjustments, overtime, fringe benefits, overhead, and reimbursable costs will be allocated from the 
LAX Revenue Fund to fully reimburse the affected City departments. The Department of Airport’s 
expenditures will be subsequently recovered from airport landing fees, terminal rates and charges, 
and non-aeronautical revenues (e.g., food/beverage, retail, rental cars, etc.). This action complies 
with the Department of Airports’ adopted Financial Policies.

Attachments

RHL:WDC:10170096



ATTACHMENT A

List of LAX Landside Access Modernization Program

Landside Automated People Mover System
• APM Operating System

- Vehicles/roiling stock,
- Train control/communications,
- Guidance system,
- Power distribution system,
- Station and wayside equipment
- Other equipment

APM Fixed Facilities
• Guideway Structure
- APM Stations including passenger amenities
- APM Maintenance and Storage Facility
- APM Power Distribution System substation structures 

Pedestrian Walkways and Connections
Central Terminal Area Parking Facilities
Terminal Interfaces and integration
Integration with proposed 96th Street Metro Station -
Enabling Projects, including Demolition and Relocation of existing facilities
Utilities

Consolidated Rent-A-Car (CONRAC) Facility
• Customer Service Building, including passenger amenities
• Ready Return and Storage Areas ,
« Quick Tum Around Facilities
• Vehicle Access Ramps and Roads
• Enabling Projects, including Demolition and Relocation of existing facilities
• Utilities

Multi-Modal Facilities 
» APM Stations
® Vehicle Access Ramps, Roads, and Curbs 
® Pedestrian Facilities
• Passenger Amenities

Roadway improvements
• New Ramps, roads, and curbs
• Demolition, modification, or relocation or existing ramps, roads, and curbs
• Utilities
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ATTACHMENT B

MASTER MEMORANDUM OF UNDERSTANDING

FOR PROJECT DELIVERY OF THE LOS ANGELES WORLD AIRPORTS LANDSIDE
ACCESS MODERNIZATION PROJECT

BY AND BETWEEN

THE CITY OF LOS ANGELES, DEPARTMENT OF AIRPORTS

AND

THE CITY OF LOS ANGELES DEPARTMENTS

i
:

I

I
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MASTER MEMORANDUM OF UNDERSTANDING

FOR PROJECT DELIVERY OF THE LOS ANGELES WORLD AIRPORTS LANDSIDE
ACCESS MODERNIZATION PROJECT

BY AND BETWEEN
THE CITY OF LOS ANGELES, DEPARTMENT OF AIRPORTS

AND
THE CITY OF LOS ANGELES (INCLUDING THE CITY DEPARTMENTS):

THIS MASTER MEMORANDUM OF UNDERSTANDING FOR PROJECT DELIVERY 
OF THE LOS ANGELES WORLD AIRPORTS LANDSIDE ACCESS MODERNIZATION

2017 (the “Agreement") is made by and between 
the City of Los Angeles Department of Airports, known as Los Angeles World Airports 
(“LAWA”) and the City of Los Angeles ("City") (including the “City Departments" as 
defined in Article 1, Section 1.3). As used in this Agreement, terms identified by initial 
capital letters shall have the meanings set forth in Article 1, Section 1.3, or as elsewhere 
provided in this Agreement.

PROJECT, dated

RECITALS

LAWA is currently in the environmental and entitlement planning phase 
for the Landside Access Modernization Project (“LAMP”) consisting of the Automated 
People Mover (“APM”) system, two Intermodal Transportation Facilities (“ITF"), a 
Consolidated Rental Car Facility (“CONRAC”), and roadway improvements (each 
individually a “Project," and collectively “Projects”). The LAMP is a high priority for 
LAWA and the City.

A.

LAWA will use various project delivery methods for the LAMP, which may 
include (i) design, build, finance, operate and maintain (“DBFOM”) (ii) design, build, 
operate and maintain, (“DBOM”) (iii) design/build (“DB"), and (iv) traditional design-bid- 
build (“DBB”). Each entity contracted by LAWA to deliver a Project is referred to herein 
as the “Contractor*, and each agreement between LAWA and a Contractor is referred to 
herein as a “Contract,” regardless of the delivery method LAWA uses for the particular 
Project.

B.

Successful Project delivery using the various project delivery methods 
requires extraordinary coordination among LAWA, the other City Departments and the 
Contractors), and an accelerated, coordinated and joint design review and plan check 
process to minimize delays. Uncertainty regarding the time required for review of 
submittals and issuance of comments and approvals by City Departments would 
increase Project costs and potentially delay Project delivery. Therefore, LAWA and City 
Departments desire to enter into this Agreement to establish processes to enhance 
cooperation and coordination among LAWA, other City Departments and LAWA's 
Contractors to facilitate efficient, cost effective delivery of the LAMP and 
Rearrangements of and Betterments to City Facilities occasioned by the LAMP.

C.

1



NOW, THEREFORE, in consideration of the covenants contained herein and for 
other good and valuable consideration, the receipt and adequacy of which are hereby 
acknowledged, LAWA and City agree as follows:

ARTICLE 1.

GENERAL PROVISIONS

1.1 Purpose and Scope of Agreement

The purpose of this Agreement is to continue and expand upon 
the partnership between LAWA and the City by establishing and engaging in a 
cooperative process for the analysis, planning, programming, design, permitting 
and construction of the LAMP.

1.1.1

1.1.2 This Agreement establishes (a) the Parties' overall commitment 
to a cooperative process for LAMP delivery, (b) a process for coordination during 
the LAMP planning and preliminary design phase, including the early enabling 
projects, and refinement of processes and procedures to implement in later 
stages of the Project development process, including a Pre-Application Review 
Program ("PARP"), (c) a process for coordinated Design Review, and 
implementation of a Parallel Design-Permitting Program ("PDPP”) to streamline 
and expedite design and plan check review and permit issuance; (d) the terms 
pursuant to which the City Departments will provide dedicated staff as necessary 
to provide engineering, technical, analytical, and administrative support services 
as requested by LAWA to expedite Project design and construction, (e) a 
process for identifying, planning, designing and effecting Rearrangements of City 
Facilities necessitated by a Project and Betterments desired by City in 
connection with a Project, (f) a process for Contractors’ use of City rights of way 
for project construction and operations, and for vacation of certain interests in 
real property as necessary to accommodate the LAMP, and (g) the manner in 
which LAWA and City Departments will be reimbursed, when applicable, for their 
respective costs of such activities.

1.2 Duration of Agreement

The term of this Agreement (the "Term") shall commence on the Effective Date 
and shall terminate upon completion of the LAMP project.

1.3 Definitions

For the purpose of this Agreement, the following terms shall have the meanings 
set forth below:

Annual Work Plan means a work plan mutually agreed to1.3.1
annually by LAWA and City for each Project, specifying the work that City will be 
required to provide to the Project during the applicable year, in accordance with 
the provisions of Section 10.2.

2



13.2

BCA means the City of Los Angeles Bureau of Contract

Baseline Project is defined in Section 3.1.3.

1.3.3
Administration.

BCA Final Inspector means the BCA employee who is 
responsible for ensuring that all work has been acceptably completed in 
accordance with plans, specifications and all other contract requirements.

1.3.5
Section of the General Services Division of the BCA, which is responsible for 
inspection and quality assurance of off-site material sources and fabrication and 
manufacturing processes of components and materials incorporated into 
improvements at the job site.

1.3.4

BCA Materials Control Section means the Materials Control

Betterment means an upgrade to an existing facility, 
Replacement Facility, or component thereof, requested by City and agreed to by 
LAWA (whether constructed by LAWA or by another City Department or by their 
respective contractors), which will increase or upgrade the service capacity, 
capability, appearance, efficiency or function of such Replacement Facility over 
that which was provided by the corresponding Conflicting Facility ("upgrade") or 
an enhancement to the Baseline Project which is beyond the current scope of the 
Project or Project limits. However, the following shall not be considered 
Betterments:

1.3.6

(a) An upgrade resulting from Design or Construction in accordance 
with the applicable City Standards.

(b) Measures to mitigate environmental impacts identified in the 
LAMP'S Final Environmental Impact Report or Environmental 
Assessment and any supplemental environmental reports.

(c) Replacement of devices or materials no longer regularly 
manufactured with the next highest grade or size.

(d) Improvements or repairs to any facility necessitated by damage 
or degradation due to increased use during construction or that 
may otherwise qualify as a rearrangement under 1.3.58.

BSL means the City of Los Angeles, Bureau of Street Lighting.

City means the City of Los Angeles, California, including, but not 
limited to, its officers, boards, departments, utilities, bureaus, staff and agents, 
but excluding LAWA. When the context requires, City also means the City 
Departments.

1.3.9
of documents for Design Review.

1.3.7

1.3.8

City Comment Due Date means 20 Working Days from receipt

3



1.3.10 City Departments means all of the departments of the City 
(other than LAWA) that may be required to review and comment on a LAMP 
Project Design, issue any permits or approvals with respect to a LAMP Project, 
or provide any services in connection with the design, construction, financing, 
operation and/or maintenance of a LAMP Project, and any Rearrangements or 
Betterments in connection therewith, including the Department of City Planning 
("LADCP”), the Department of Public Works (including the Bureau of Street 
Services, Bureau of Street Lighting, Bureau of Engineering, Bureau of Sanitation, 
and Bureau of Contract Administration, collectively “LADPW”), the Department of 
Building and Safety (“LADBS”), the Fire Department ("LAFD”), the Department of 
Transportation (“LADOT”), and the Department of Water and Power (“LADWP”). 
Other City departments may be involved in aspects of the LAMP Project at some 
point during the Project design or construction but may not be signatories on this 
Master MOU. In such event, when applicable City and LAWA shall endeavor to 
coordinate their efforts with such other City departments in order to achieve the 
goals of this Agreement as if such other City departments were parties. If 
necessary, these City Departments shall cooperate in amending this Agreement 
to add such other City departments as signatories upon LAWA’s request.

1.3.11 City Facility means real or personal property located within or 
near a LAMP Project, such as structures, improvements, and other properties, 
which is under the ownership or operating jurisdiction of City, and shall include, 
but not be limited to, public streets, highways, bridges, retaining walls, alleys, 
storm drains, sanitary sewers, water, electric utility lines and appurtenances, 
survey monuments, parking lots, public landscaping and trees, traffic control 
devices, lighting equipment, and public police and fire alarm systems.

1.3.12 City Project means the construction by, or at the direction of 
LAWA or the City of a new facility, other than as the result of a Rearrangement.

1.3.13 City Representative means, for each Project, the person or the 
persons designated by the Deputy Mayor of the City, or the holder of a specified 
office or position, responsible for (i) managing and coordinating the interaction 
among the City, LAWA and the Contractors), (ii) ensuring that the City provides 
required assistance of staff, and (iii) coordinating review of submittals and 
issuance of comments and approvals to ensure that the City complies with the 
procedures established in this Agreement. The initial appointment of the City 
Representative(s) is set forth in Exhibit A. The City Representative shall 
participate in both the Coordination Committee and the Oversight Committee.

1.3.14 City Riahts-of-Wav means public streets and public easements 
as per Section 62.00 of the Los Angeles Municipal Code (LAMC).

1.3.15 City Standards means those City design standards and 
ordinances that are within the City’s control,
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1.3.16 Conflicting Facility means an existing City Facility, which LAWA 
and City determine is so situated as to require Rearrangement in order to 
construct or operate a LAMP Project without adversely impacting the 
maintenance of that City Facility. .

Construction means work of removal, demolition, replacement, 
restoration, alteration, realignment, building, fabrication, landscaping, supporting 
or relocation, of all new facilities to be constructed, systems, and equipment to be 
procured and installed that are necessary to operate and maintain a Project.

Contract means an agreement between LAWA and a Contractor

1.3.17

1.3.18 
for a Project.

Contractor means an entity contracted by LAWA to deliver a1.3.19
Project.

Coordination Committee f“CC") is defined in Section 2.1.1.

Cost means all eligible direct and indirect costs as further 
defined in Article 8 for costs incurred by City, and in Article 9 for costs incurred by 
LAWA.

1.3.20

1.3.21

Dav or day means calendar days, except that if the date to 
perform falls on a non-Working Day, such act or notice may be performed on the 
next Working Day.

1.3.22

DB means the design/build method of project delivery.

DBB means the design-bid-build method of project delivery.

1.3.23

1.3.24

DBFOM means the design-build-finance-operate-maintain1.3.25
method of project delivery.

DBOM means the design-build-operate-maintain method of1.3.26
project delivery.

Design means engineering, architectural, and other submittals 
and the resulting maps, plans, drawings, computer generated design files, 
software (City Department Specific software requirements are set forth in 
Appendix 1. City Department Specific ReouirementsL estimates, specifications 
and special provisions for a project, including those which are necessary for the 
elimination of conflicts, and applications for issuance of permits for construction 
of Projects and the Rearrangements and Replacement Facilities, providing 
protection for the existing facilities under the terms of this Agreement. Design 
submittal requirements, including but not limited required formats and software, 
differ among the various City Departments.

1.3.27

5



Design Development means the phase of the Design process, 
which validates schematic design concepts and system criteria and develops a 
clear indication of design solutions for requirements outlined in the Preliminary 
Engineering Design phase. At the completion of Design Development, major 
features of the architectural, structural Design and third party interfaces have 
advanced in conjunction with performance specifications, thereby providing the 
basis for Final Design. This is further defined in Article 3.

Design Review means the process of critical evaluation of plans 
and specifications by LAWA and the City which are necessary for the 
construction of the Project.

1.3.30
this Agreement.

1.3.31 
Section 2.2.

1.3.28

1.3.29

Effective Date shall mean the date set forth in the preamble to

Existing City Department Staffing Agreements is defined in

Expired Service Life Value is defined in Section 9.5.

Final Correction List means the itemized list of work necessary 
to complete the Project that must be completed by the Contractor to obtain a 
Statement of Completion from the BCA Final Inspector.

Final Design means the phase of the Design process, which 
provides the detailed design and technical specifications for all temporary and 
permanent project facilities. This phase addresses and resolves all Design 
Review comments, construction issues, and third party comments and finalizes 
all engineering, architectural, and systems of such phase of the Design process 
necessary for complete construction documents. The detailed Final Design may 
be furnished either by a Contractor or by the LAWA's design consultant/engineer. 
Following review and comments the contractor or LAWA’s engineer will make the 
necessary changes and sign and seal as "Engineer of Record".

Fiscal Year means each one-year period commencing on July 1 
of a calendar year and terminating on June 30 of the following calendar year.

Inspection Case Manager means a single point-of-contact for 
the City appointed by the Department of Building and Safety to assist LAWA and 
the Contractor in navigating efficiently through the City's regulatory procedures 
and policies, to partner with construction teams and utilize a series of "all-hands" 
meetings prior to, and during construction, to collaborate on construction 
timelines, overlapping inspection disciplines and technical problems and the 
facilitation of Certificates of Occupancy.

Issue Resolution Ladder means the document identifying the 
Project(s) team members of each City Department and Contractor from the 
project level to executive management. This document designates the individual

1.3.32

1.3.33

1.3.34

1.3.35

1.3.36

1.3.37

6



who can resolve issues that are elevated if those issues are not resolved at a 
lower level (see Exhibit E).

Issue Resolution Policy means the rules and procedures used in1.3.38
conjunction with the Issue Resolution Ladder (Exhibit E).

LADOT means Los Angeles Department of Transportation. 

LAMP Project is defined in Recital B.

1.3.39

1.3.40

LAMP Project Facility means a facility under the ownership or1.3.41
operating jurisdiction of LAWA, which is a component of a Project.

LAWA means the City of Los Angeles Department of Airports.

LAWA Construction Inspection Coordinator means the LAWA 
employee who will coordinate the final inspection by the BCA Final Inspector, 
engineer, designer, architect, construction and maintenance and Contractor.

LAWA Representative means, for each Project, the person or 
persons designated by the Chief Executive Officer of LAWA, or the holder of a 
specified office or position, responsible for managing and coordinating LAWA 
interaction with the City, overseeing the coordination effort among LAWA, the 
City and Contractors, and issuing Work Orders. The initial appointment of the 
LAWA Representative(s) is set forth in Exhibit A. The LAWA Representative 
shall participate in both the Coordination Committee and the Oversight 
Committee.

1.3.42

1.3.43

1.3.44

1.3.45 Lead Inspector means an inspector appointed by BCA 
responsible for assuring coordination with BCA staff, facilitates identification, 
elevation and resolution of issues using the partnering process issue resolution 
policy and Ladder (Exhibit E).

Milestone Design Submittals means a Contractor’s preliminary 
and pre-final Design submittals required fora Project (e.g., 30%, 60%, 85%, 95% 
or such other percentage completion milestone at which the Contract for a 
particular Project requires Contractor to obtain official approval of plans)

Oversight Committee is defined in Section 2.2.

Parallel Design Permitting Process (“PDPP") means the City’s 
program that offers major projects the convenience of being designed and plan 
checked at the same time in order to shorten permitting time.

Partial Design Submittal means a submittal reflecting a 
complete segment or segments of a Project Design Submittal containing work 
related to City Facilities within the area to be reconstructed or rearranged, prior to 
submittal of a fully integrated Project Design to the City, -including all proposed

1.3.46

1.3.47

1.3.48

1.3.49
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reconstruction and rearrangements for Streets, Sanitary Sewer, Storm Drain, 
Traffic Management, Striping, Traffic Signalization, Street Lighting, and 
composite Utility Relocation plans.

Parties means LAWA, City and the City Departments 
collectively, and “Party" means each of LAWA, City and each City Department 
individually.

1.3.51
attached to the Parallel Design Permitting Process, identifying, and providing 
telephone numbers for those individuals or departments to which LAWA and its 
contractors should provide notices as required, set forth in Exhibit B.

1.3.52
Municipal Code Sectici 
construction, of extensive public works improvements, covering plan check 
engineering, installation of control devices installed by the permittee, inspection, 
and testing during construction. Information regarding possible permits that may 
be required for a Project are listed at: “http://ena■lacitv■ora/permits,, and 
http://www.ladbs.ora/forms-publications/forms/permit-applications.

Pre-Application Review Program is defined in Section 3.3.1.

1.3.50

PDPP Notification Matrix means the "PDPP Notification Matrix"

Permit means a permit issued pursuant to Los Angeles
struction, or design andb for design oI U£.. I UU.

r nnn 
i wi i

1.3.53

Pre-Final Design Submittal means the Contractor’s submittal of 
the completed design drawings, specifications, and pertinent documentation for 
review, comment, and approval by LAWA and the City. Submittals may be in the 
form of segments, or portions of the Project. This is further defined in Article 3.

Preliminary Engineering (PE) Design means the phase of the 
Design process which takes a Project from a conceptual state to a level of 
Project Design definition that describes the project technical and architectural 
approach in order to address environmental and community impacts, interfaces 
with utilities and existing infrastructure/facilities, operational characteristics, an 
estimate of project costs and a project execution schedule. The Preliminary 
Engineering Design phase is initiated concurrent with or at the conclusion of the 
Draft Environmental Impact Statement and Draft Environmental Impact Report 
and after the selection of the locally preferred alignment. It may also reflect 
mitigations committed to by the LAWA but not yet included in the DEIS/DEIR.

Project is defined in Recital A.

Protection in Place means activity necessary to ensure the safe 
operation and structural integrity of a utility that will not be removed or transferred 
to another location, including without limitation, modification of location (such as 
supporting the utility from hangers): construction staking of the utility location 
during Project-related construction; adjustment of Relocation plans to avoid 
exposing a utility to construction equipment; installing steel plating or concrete

1.3.54

1.3.55

1.3.56

1.3.57
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slabs; encasement of the Utility; temporarily de-energizing power lines; or 
installing physical barriers.

Rearrangement means the work of removal, replacement, 
restoration, alteration, reconstruction, support or relocation of a Conflicting 
Facility or portion thereof, whether permanent or temporary, which LAWA and the 
City determine must be rearranged in order to design, build, and/or operate a 
project. It is also used for the work of installing new and required City 
infrastructure due to the impact of LAMP construction.

Replacement Facility means. a facility, which may be 
constructed or provided under the terms of this Agreement as a consequence of 
the Rearrangement of a Conflicting Facility or portion thereof, and which meets 
applicable City Standards as set forth herein.

Statement of Completion means a statement issued by the BCA 
Final inspector indicating that all work has been acceptably completed for the 
relevant Project.

1.3.58

1.3.59

1.3.60

Street Lighting System is defined as a complete lighting system 
to illuminate City, public roadways, detour roadways, sidewalks, detour 
sidewalks, bridges, underpasses, overpasses, walkways and other public 
improvements to meet applicable City Standards as set forth herein. Street 
Lighting System components include, but are not limited to, poles, foundations, 
luminaries, lamps, pull boxes, conduit, wires, service points and other related 
equipment.

1.3.61

1.3.62 Temporary Facility is defined as a facility constructed for the 
purpose of ensuring continued service while a Conflicting Facility is taken out of 

. full or partial service while it undergoes its permanent Rearrangement and/or any 
work on a City Facility to accommodate the construction of a Project, but which 
will be removed or restored to its original condition after such construction 
activities are completed.

Traffic Circulation Plan (TCP”) means a plan that addresses 
operation along an alternate route which bypasses a work area, or multiple 
intersections affected by concurrent Construction, by means of striping, signing, 
signals, delineators, barricades, warning lights or other traffic control devices.

Traffic Management Plan is defined as a plan that addresses 
traffic control requirements in Construction areas through a Worksite Traffic 
Control Plan, and along detour routes through a Traffic Circulation Plan.

Work Order is defined as that document which LAWA shall 
issue to each appropriate City department, bureau, division or other constituent 
entity authorizing funding for a defined scope for performance of Design, Design 
Review, inspection, Construction, and/or supply of materials and equipment

1.3.63

1.3.64

1.3.65
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under the terms and conditions of this Agreement, which will become effective 
with City acceptance by signing off on the Work Order.

Working Days is defined as any calendar day excluding 
Saturdays, Sundays and those legal holidays identified in Los Angeles 
Administrative Code, Article 9, Section 4.119.

1.3.66

Working Group is defined as and used interchangeably with the1.3.67
term “Coordination Committee”.

Worksite Traffic Control Plan (“WTCP”) means a site-specific 
Design for temporary traffic control and diversion of vehicular and pedestrian 
traffic through or adjacent to a work area, incorporating base conditions, 
temporary conditions, construction impact areas, and all temporary/permanent 
traffic controls and advisory signage.

1.3.68

ARTICLE 2.
COORDINATION AND OVERSIGHT COMMITTEES

2.1 Establishment of Coordination Committee and Oversight Committee 
Coordination Committee

LAWA and City shall establish a Coordination Committee ("CC") 
also known as the Working Group, comprised of designated mid-level managers 
from each of the City Departments to serve as a working group to advise and 
guide the Contractor, ensure that the City Departments are coordinating their 
respective review of submittals and comments, resolve issues, and ensure that 
aspects of Project development within City’s control keep on track with the 
Project schedule. The CC will meet monthly, or more frequently as deemed 
necessary by the LAWA Representative or the City Representative, to discuss 
design and engineering issues for the LAMP, and to attempt to resolve any 
issues elevated to Level III of the Issue Resolution Ladder as provided in Article 

The General Manager of each City Department shall appoint a 
representative to the CC who shall coordinate its Department’s participation in 
the CC’s planning and coordination efforts for the LAMP.

The LAWA Representative shall serve as chairperson of the 
CC, and shall circulate an agenda to committee members at least five (5) days in 
advance of each CC meeting, and the CC representative from each City 
Department shall ensure that key representatives from its staff attend the CC 
meeting based upon the specific issues that will be discussed at such meeting 
and the expertise required to resolve the issues identified in the agenda. The 
LAWA Representative shall circulate draft meeting notes for review and comment 
within 5 Working Days of the meeting, and final meeting notes at least a week 
prior to the next monthly meeting.

2.1.1

11.

2.1.2
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2.2 Oversight Committee

2.2.1 LAWA and City shall establish an Oversight Committee (“OC”) 
comprised of a LAWA Deputy Executive Director and General Managers or 
Assistant General Managers from among the City Departments to review Project 
progress, to ensure that the CC is working appropriately and effectively, and to 
resolve issues elevated to it by the CC. The OC will meet quarterly, or more 
frequently as deemed necessary by the LAWA Representative or the City 
Representative to resolve any issues elevated to Level IV of the Issue Resolution 
Ladder as provided in Article 11.

2.2.2 The City Representative shall serve as chairperson of the OC, 
and shall circulate an agenda to committee members at least five (5) days in 
advance of each OC meeting. The City Representative shall circulate draft 
meeting notes for review and comment within 5 Working Days of the meeting, 
and final meeting notes at least a week prior to the next monthly meeting.

ARTICLE 3.
PLANNING. DESIGN AND ENGINEERING REVIEW AND COORDINATION

3.1 City Department Services During Planning and Preliminary Design Phase

3.1.1 LAWA desires, and the City Departments agree to provide, 
advice and assistance with respect to environmental review and processing of 
entitlements, code issues, plan check and permitting procedures, and other 
complex technical issues associated with LAMP, and assistance in answering 
potential Contractor’s questions in connection with LAWA's procurement of 
Contracts. The City Departments shall provide LAWA with inter-departmental 
support and assistance with respect to such issues as may be requested by 
LAWA, and shall appoint dedicated staff to provide continuity of service for each 
Project. Subject to Section 3.1.2, LAWA shall reimburse the City Departments 
for the Cost of providing such services, in accordance with Article 8. LAWA and 
each City Department shall negotiate an annual work plan for the necessary 
staffing levels and positions required to assist LAWA annually based upon 
LAWA’s schedule of LAMP activities for each year, as provided in Article 10 
"Annual Work Plan”). The Annual Work Plan shall identify any dedicated City 
Department staff who shall be housed in LAWA’s integrated project management 
office for the LAMP.

LAWA and some City Departments have previously entered into 
agreements detailing the. nature of services that such City Departments shall 
provide to LAWA, and the reimbursement amounts that the City Departments are 
entitled to receive for their Cost of providing such services, including: (a) Letter 
Agreement by and between the Los Angeles Department of Building and Safety 
and LAWA date March 1, 2016, (b) Memorandum of Understanding between 
LAWA and the Los Angeles Department of City Planning for Interdepartmental 
Input and Review in connection with the Processing and Implementation of the

3.1.2
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LAX Landside Access Modernization Program and Other Entitlement Approvals 
for Los Angeles International Airport and the Van Nuys Regional Airport dated 
March 27, 2015, and (c) First Amendment to Memorandum of Understanding 
between LAWA and the Los Angeles Department of Transportation for the 
Working Relationship Related to the Landside Access Modernization Program at 
Los Angeles International Airport (collectively the "Existing City Department 
Staffing Agreements”). This Agreement supersedes the Existing City 
Department Staffing Agreements with respect to the LAMP unless specific 
arrangements are made outside of this Agreement and are agreed to by LAWA 
and the relevant City Department in writing.

3.1.3 During the planning and preliminary design phase, the City 
Departments and LAWA shall work together through participation in the activities 
set forth in this Agreement, and by undertaking all other efforts reasonably 
necessary to cooperate and assist one another through participation in meeting 
and timely review and comment on document and proposals, to establish a 
"Baseline Project” defining the geographical limits for work to be performed 
during design and construction of the Projects. The Baseline Project will include 
limits for street restoration, traffic signal and street light restoration and other 
impacted City Facilities. LAWA and the City Departments shall work together to 
identify all utilities that will need to be relocated to accommodate the Projects, 
including as a result of any City Facility Rearrangements, and shall share all 
information related to the location of such utilities and prior rights analysis. 
LAWA shall develop a plan for relocation or Protection in Place of identified 
utilities in consultation with the CC. LAWA and the City Departments shall work 
together to implement the utility plan. Each City Department shall upon request 
from LAWA assist LAWA in enforcing any rights such City Department may have 
to require the utility to pay the cost of such removal or relocation.

3.2 City Department Design and Engineering Review Services

3.2.1 LAWA desires, and the City Departments agree to provide, 
inter-departmental advice, support and assistance with respect to fire/life safety, 
police security, transportation engineering, civil and structural engineering, 
illumination engineering, storm drain and sanitation engineering, public works 
inspection and in other areas when mutually agreed. The City Departments shall 
provide LAWA with inter-departmental support and assistance with respect to 
such issues as may be requested by LAWA, and shall appoint dedicated staff to 
provide such assistance to LAWA as needed to provide continuity of service for 
each Project. LAWA shall reimburse the City Departments for the cost of 
providing such services, in accordance with Article 8. On or before November of 
each calendar year, LAWA and each City Department shall negotiate an Annual 
Work Plan to provide for the type of support and assistance that LAWA 
anticipates shall be required for the LAMP during the next calendar year, 
including necessary positions and staffing levels required based upon LAWA’s 
schedule of LAMP activities for the next year, as provided in Article 10. The 
Annual Work Plan shall identify any dedicated City Department staff who shall be

12



housed in an LAWA’s integrated project management office for the LAMP. If in 
the future the City and LAWA mutually agree to change to a Fiscal Year process 
as provided in Section 10.2.2, the relevant provisions of this Agreement shall be 
deemed modified to provide for a Fiscal Year Annual Work Plan to coincide with 
the City’s Fiscal Year budget process.

With respect to those City Departments that have already 
agreed to provide the assistance to LAWA pursuant to an Existing Staffing 
Agreement, this Agreement supersedes the Existing Staffing Agreement by 
establishing processes and procedures to be followed in providing City 
Department services and dedicated staff for the LAMP; the Existing City 
Department Staffing Agreements remain in full force and effect as originally set 
forth but shall not apply to the subject matter of this Agreement.

Pre-application Review Program and Parallel Process for Entitlements and 
plan check.

3.2.2

3.3

If not established before the Effective Date of this Agreement 
and if determined necessary by LAWA based upon the status of the Project 
entitlement process at such time, the CC shall establish the policies and 
procedures for a LAMP Pre-Application Review Program (“PARP”) to parallel the 
entitlement application preparation and entitlement review processes within 30 
days from the Effective Date. The PARP shall streamline applications and 
hearings, and shall reduce the need for additional documentation or entitlements 
further in the design process, and shall offer preliminary zoning review for 
conceptual design plans as part of the entitlement pre-application process. Any 
specific processes and procedures required by a particular City Department in 
addition to (but not in conflict with or imposing a greater burden on LAWA or its 
Contractors than) the PARP shall be set forth in a separate letter of 
understanding between LAWA and such City Department. Upon adoption by the 
CC, the PARP shall be deemed incorporated into this Agreement by reference as 
Exhibit C. The CC shall review the PARP at least semi-annually to assess its 
effectiveness, and may revise and adopt updates to the PARP, including Project- 
specific revisions, upon mutual agreement of LAWA and City.

City shall provide the dedicated City Department staff necessary 
to implement the PARP adopted by the CC pursuant to Section 2.1.4, and shall 
implement the PARP for all Projects designated by LAWA.

3.3.2.1 The City shall assist LAWA and its Contractors by running the 
entitlement pre-application preparation and review concurrently

3.3.2.2 The City shall provide a preliminary zoning review for 
conceptual /design plans to avoid zoning late hits during the plan check phase.

3.3.1

3.3.2
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3.3.2.3 The City shall provide early feedback on what is necessary to 
complete an application, and work with the LAWA and its Contractors to establish 
a predictable timeline for actual application submittal.

Parallel Development Permitting Process for Entitlements and Plan Check

3.4.1
Parallel Development and Permitting Process (“PDPP”) to provide for parallel 
design and plan-check efforts within 60 days from the Effective Date. The PDPP 
shall eliminate overlapping review and integrate entitlement and building permit 
review together and establish protocols for complete review and approval of 
Planning and Zoning Code requirements by the LADCP during the entitlement 
process, thereby allowing LADBS to focus on the building code during the plan 
check process. Any specific processes and procedures required by a particular 
City Department in addition to (but not in conflict with or imposing a greater 
burden on LAWA or its Contractors than) the PDPP shall be set forth in a 
separate letter of understanding between LAWA and such City Department. 
Upon adoption by the CC, the PDPP shall be deemed incorporated into this 
Agreement by reference as Exhibit D. City’s standard processes, policies and 
procedures shall apply to the Project except as modified by the PDPP. Any 
specific processes and procedures required by a particular City Department in 
addition to (but not in conflict with or imposing a greater burden on LAWA or its 
Contractors than) the PDPP shall be set forth in a separate letter of 
understanding between LAWA and such City Department, which upon adoption 
shall be incorporated into such City Department’s specific requirements in 
Appendix 1 of this Agreement. The CC shall review the PDPP at least semi
annually to assess its effectiveness, and may revise and adopt updates to the 
PDPP, including Project-specific revisions, upon mutual agreement of LAWA and 
City.

3.4

The CC shall establish the policies and procedures for a LAMP

LAWA (or its Contractor) shall perform all technical activities3.4.2
necessary for the development of any documents required for Project approvals 
and implementation.

3.4.3 City shall assist LAWA in the efficient processing of Project and 
program entitlement actions by providing dedicated City Department staff as 
necessary to implement the PDPP. City shall implement the PDPP for all 
Projects designated by LAWA. The City shall assist LAWA and its Contractors 
by following a protocol for complete review and approval of the Planning and 
Zoning Code requirements during the entitlement process, and focusing on the 
Building Code during the plan check process, thereby eliminating overlapping 
and redundant zoning review.

3.4.4
code consultation service for the Project to ensure Design accuracy.

LAFD and LADBS shall provide preliminary plan review and
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City Departments shall assign a liaison to work with the 
Contractors) to review LAMP plan submittals and assist in establishing 
checklists for plan preparations, provide advice regarding plan reviews, and 
establish any necessary additional procedures for submitting temporary 
construction staging plans. Specific provisions applicable to the Department of 
City Planning are set forth in Appendix 1-A.

City Departments shall charge standard Permit fees for 
issuance of Permits required for the LAMP.

Submittals and Comment Resolution

3.4.5

3.4.6

3.5

LAWA and its Contractors shall provide the City with a monthly 
look-ahead schedule that shall provide a general idea of the expected timing of 
Design submittals that the City will be required to review during the next three 
months. The look-ahead schedule shall limit the number of submittals that the 
City is tasked with reviewing at any point in time to a number that may 
reasonably be reviewed and responded to in accordance with the timeframes 
specified in this Article 3 and the relevant PARP and/or PDPP.

The CC shall ensure that all City Department review and 
comment periods run concurrently to eliminate overlap and delay, and that all 
comments are resolved among the City Departments in order to provide 
feedback to LAWA and the Contractors) within the time periods specified in this 
Article 3. The CC shall review all comments and ensure that any conflicting 
comments are resolved amongst the City Departments prior to issuing a 
consolidated comment matrix to the Contractors).

During the design process, the CC shall participate in regular 
face-to-face meetings with the Contractor to fast track comment review and 
verification, and to minimize any backlog and delay in the process. Meetings 
may be initiated by the City or the Contractor, and shall be scheduled by the City 
Representative within 10 days of request by the Contractor or a City Department.

Design Reviews shall be conducted for all Milestone Design 
Submittals required by the Contract for a particular Project. A specific Design 
Review process will be defined for each Project based on such Project’s 
particular needs, in accordance with the process specified in Section 3.6. Except 
with respect to any discrete segment of a Project for which a Partial Design 
Submittal is approved pursuant to Section 3.6, below, Construction shall not 
begin until the City approves the Final Design submittal for work within City Right 
of Way or affecting City Facilities and the Contractor has obtained all Permits 
required for such Construction and paid all required Permit fees.

3.5.1

3.5.2

3.5.3

3.5.4
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3.6 Process for Engineering, Review and Comment

Milestone Design Submittals

Milestone Design Submittals (e.g. 60%, 85%, 100%, final) will be 
submitted to the affected City Departments (typically LABOE, LADOT, LABSL, 
LAFD, LADBS,) for review and comment. The comment review period for the City 
for each Milestone Design Submittal shall not exceed 20 Working Days or such 
longer time period as LAWA may indicate in the submittal. The City 
Representative shall be responsible for coordinating the review by all City 
Departments and including all comments in a single review issued within such 
comment review period; provided, however, that subject to LAWA’s agreement, 
such period shall be subject to reasonably necessary extension if full review of 
the submissions within such time period is not possible due to the complexity of 
the submissions or due to delivery of an unreasonable number of submissions for 
concurrent review. In such case, the affected City Department shall notify the 
City Representative and LAWA within 3 days of receipt of the submittal(s) that an 
extension of the comment period is necessary, and the City Representative, the 
relevant City Departments and LAWA shall promptly meet and confer to address 
the City Department’s concerns. All City comments will be sent to LAWA, or 
directly to the Contractor with a copy to LAWA, as directed by LAWA in LAWA’s 
discretion for each Project. The City Representative shall attempt to resolve any 
conflicting comments issued by the City Departments so that all comments 
included in the single review issued to LAWA and the Contractor are internally 
consistent and free of conflicts. Any conflicting comments that the City 
Representative is unable to resolve shall be subject to the dispute resolution 
process in Article 11. When comments are received for a Project, LAWA will 
disposition all comments and make the agreed upon changes. For those 
comments not initially agreed upon, Comment Resolution Meetings will be held 
with each commenter. Such meetings shall be conducted within 5 days of any 
party’s request. Meetings with commenters shall be combined and held 
concurrently as necessary and appropriate to avoid conflicts in comment 
resolution. Following these meetings, all comments will be dispositioned and sent 
to the commenter. This shall occur prior to the next submittal. The City 
Representative shall coordinate with the City Departments to ensure comments 
have been resolved on each Design submittal. If City fails to provide 
comments/approvals by the City Due Date, LAWA may submit the matter to 
dispute resolution pursuant to the process set forth in Article 11.

Final Design and Construction Phase:

The Contractor may submit Designs to the City and LAWA simultaneously 
to ensure timely reviews. Any City comment resulting in a substantive change in 
the Design shall be made on or prior to the Pre-Final Milestone Design Submittal 
specified in the Contract as part of the Pre-Final Design pursuant to Section 
3.6.1. The Contractor shall make all agreed-up changes in response to City 
comments and submit the Final Design for final approval. City shall review Final

3.6.1

3.6.2
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Design plans and issue comments or approval within 10 days of submission. 
Upon final approval by the City and LAWA, the City shall issue the necessary 
permits for construction to the Contractor. If City fails to provide 
comments/approvals by the City Due Date, LAWA may . submit the matter to 
dispute resolution pursuant to the process set forth in Article 11.

Partial Design Submittals:

3.6.3.1 A Partial Design Submittal is a submittal of a portion of the 
Project scope that, upon approval, will allow that portion of construction to begin 
prior to completion of the final design of the full Project scope. The Partial Design 
Submittal shall consist of detailed Design Drawings and Project Specifications 
together with supporting reports, notes, conversation/ meeting records, and 
calculations to support the scope of work planned and verification of integration 
with overall Project, to be released for Construction. This may include information 
indicating that existing field conditions have been properly identified and are 
being addressed, that coordination has occurred within the design disciplines, 
LAWA and appropriate Third Parties so as to eliminate or minimize any possible 
inconsistency with the final design of the overall scope of work planned for 
Construction. The advanced Partial Design Submittal is based upon completion 
of Pre-Final Design and shall incorporate all comments made during this phase 
of design.

3.6.3

3.6.3.2 Acceptance of the scope designated in a Partial Design 
Submittal shall not constitute approval of the Final Design scope. City recognizes 
that certain portions of LAWA projects may involve Partial Design Submittals to 
facilitate Construction of Components of LAWA Facilities prior to final Design 
approval of the entire Facility. City agrees to review and to approve (subject to 
the timing and other requirements of this MCA) all such Partial Design Submittals 
in order to facilitate early Construction of such Facility components. Partial 
Design and subsequent Final Design of an entire Facility shall conform to 
applicable City Standards and design requirements. Notwithstanding, no 
construction of City Facilities shall commence until the City approves the design 
submittal for any portion or segment, including Partial Designs. Construction 
without prior approval or not conforming to City standards shall be at the risk of 
removal and replacement by the Contractor.

Incomplete Submittals:

When a City Department determines that resubmittal is required, the 
review process for such resubmittal shall be the same as set forth in paragraphs
3.6.1 through 3.6.3 above for the initial submittals.

3.6.5

3.6.4

Rearrangements:

Within seven (7) Working Days after receipt of a Design 
submittal for a Rearrangement, (i) City shall inform LAWA whether the plans and

3.6.5.1
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specifications are sufficiently complete for City review purposes, and (ii) if not 
sufficiently complete, City shall so notify LAWA, or shall return the plans and 
specifications to LAWA together with an identification of those portions that are 
not sufficiently complete and a description of the missing information listing the 
deficiencies.

3.6.5.2 Within twenty (20) Working Days after receipt of each Design 
submittal, City shall review and approve the plans and specifications or transmit 
its comments in the form of a comment matrix and annotated plans (as 
appropriate) to LAWA. Before the 20 Working Days review period ends for each 
Milestone Design Submittal, the City and LAWA may agree to an extension of the 
review period, should the workload or lack of sufficient information for review 
justify the extension. LAWA will ensure that City comments are resolved prior to 
resubmittal. The next submittal will include the comment matrix confirming 
resolution of City comments. If City fails to provide comments/approvals by the 
City Due Date, LAWA may submit the matter to dispute resolution pursuant to the 
process set forth in Article 11

Design Criteria3.7

Subject to the following provisions of this Section 3.7, the City 
Standards that apply shall for purposes of City’s review of Design submittals shall 
be: (i) the 2017 City Standards for all Design submittals made prior to 
December 31, 2019, and (ii) the then-current City Standards for all Design 
submittals made from and after January 1, 2020. Unique City Department 
requirements for Design submittals to be processed pursuant to the procedures 
set forth in this Agreement are set forth in Appendix 1.

The City shall notify LAWA of any revisions or additions to City 
Standards in accordance with the procedure for notices specified in Section 12.2. 
The Design of each Project shall conform to the City Standards and any revisions 
or additions thereto which are required to be incorporated into the Design product 
pursuant to the following provisions of this Section 3.7.

The Design product shall incorporate any subsequent revisions 
of or additions to the applicable City Standards of which City notifies LAWA prior 
to the deadline for City's final comments on the Final Design, provided that (a) 
such subsequent revisions or additions (i) do not require Design product changes 
necessitating resubmittal of the Design product to the City and (ii) do not 
increase the cost of and/or time for Construction as initially estimated or require 
amendment of, or change order for, any related Construction documents, or (b) 
such revisions or additions result from changes in federal or state laws, rules or 
regulations which mandate incorporation of the changes into the Design product, 
or (c) such revisions or additions are of general applicability to all City projects 
and are required to protect the public from a hazard to the public health and 
safety that left unchanged would pose a material risk of harm to persons or 
property.

3.7.1

3.7.2

3.7.3
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City agrees that after Project Design has commenced, City shall 
not without the prior agreement of LAWA adopt any new City Standards, or 
otherwise amend or supplement any existing City Standards, for the sole 
purpose of affecting any Project except for any new or supplemental City 
Standard as may be mandated by federal or state laws, rules or regulations. 
Notwithstanding the foregoing, LAWA acknowledges and agrees that the cycle 
for adoption and implementation of design standards promulgated by City 
Departments other than DBS may result in the adoption of new standards or 
amendment of existing standards between the date, of this Agreement and 
December 31, 2019. City Departments shall notify LAWA of any such changes, 
and LAWA shall in good faith meet and confer with such City Departments to 
determine whether to apply such new or amended standards to the Project.

3.8 Partial Design Submittals

3.7.4

Time is of the essence for all Projects, and certain portions of 
Projects may involve Partial Design Submittals to facilitate early Construction of 
complete segments of a Project prior to completion and approval of a completely 
integrated Final Design for the entire Project. City shall review Partial Design 
Submittals and, when a submittal is satisfactory to the City, approve the Partial 
Design Submittals for early Construction in accordance with the review and 
approval process established in this Agreement.

3.8.1

City approval of Partial. Design Submittals might result in Design 
or Construction of City Facilities that are non-conforming to applicable City 
Standards. LAWA shall be responsible for correction of all such non-conforming 
Design and/or Construction so long as correction is (i) requested by City in a 
written nonconformance notice submitted to LAWA staff within two (2) Working 
Days of discovery, (ii) requested by the City in connection with final design 
approval of an entire Facility in order to conform that Facility to applicable City 
Standards, and (iii) correction is necessary to prevent public health and/or safety

3.8.2

risk.

3.9 Rearrangements

Design of Rearrangements Performed by LAWA:

Unless otherwise mutually agreed, LAWA’s Contractors shall Design all 
Rearrangements, including Betterments thereto. The following procedures shall 
govern.

3.9.1

3.9.1.1 Coordination of Design and the development of the Design 
plans and specifications for Rearrangements and Betterments shall be 
accomplished by LAWA’s Contractors.

3.9.1.2 During the Final Design stage City shall not raise any new 
issues, or make any comments, which are inconsistent with its comments on 
earlier submittals, or with any changes thereto agreed to by City and LAWA
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unless such comment is necessary to correct an objectively identifiable error in a 
submittal that causes such submittal to fail to comply with a City Standard 
necessary to protect the public health and safety, or applicable federal or State 
law. City's approval of the Final Design for any Rearrangement will not be 
withheld if the submittal is consistent with (a) the most recent previous submittal 
for such Rearrangement, modified as appropriate to respond to City comments 
on such submittal (other than any such comments which are disallowed pursuant 
to the preceding sentence) and to reflect any subsequent changes agreed to by 
City and LAWA or (b) earlier submittals for such Rearrangement which have 
been approved (or deemed complete and approved) by City. However, City shall 
have the right to make new comments on any material changes in Design from 
previous submittals.

3.9.2 Design of Rearrangements Performed by City:

If LAWA and City mutually agree that a City Department shall Design a 
specific Rearrangement, LAWA shall issue a Work Order to the City 
Department, upon receipt of which the City Department shall proceed to perform 
the Design of such Rearrangement, and the activities referred to in the following 
subsections:

3.9.2.1 City shall perform its Design work in conformance with LAWA's 
Design schedule and shall coordinate throughout Design with LAWA and/or its 
Contractor (as directed by LAWA) to develop plans satisfactory to both LAWA 
and City for each Rearrangement. The schedule for City's completion of design 
shall be mutually agreed to and included as attachments to the Work Order, 
which shall also include the not-to-exceed cost of completing the Design of the 
specific Rearrangement and agreed upon scope. Betterments shall be addressed 
in accordance with Section 3.9.

3.92.2 City shall submit a set of the completed Design plans and 
specifications, including City's estimate of the cost of Construction (less 
applicable credits in accordance with Article 9) and City's estimate for the time 
needed to perform the required Rearrangement work, to LAWA for its review and 
approval. Unless otherwise expressly provided for herein, City may not change 
the approved plans during the progress of Construction, except with prior written 
concurrence of LAWA. LAWA’s review and approval of any Design furnished by 
City shall be required solely for purposes of assessing compatibility of the 
Replacement Facilities with the Project and coordination with LAWA's work on 
the Project.

3.9.2.3 City shall be responsible for errors and omissions for any new 
plans and/or specifications prepared by City.

Specific Design Requirements for Rearrangements; 
Identification of Replacement Property. Replacement property for the relocation 
of Conflicting Facilities shall be determined during Design and, if needed, shall

3.9.3
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be acquired by LAWA, following approval by the Parties of the location and type 
of such property, or by City upon LAWA’s and City’s mutual agreement.

Private Projections in Public Ways. Upon a determination by 
LAWA that any private projections in, over or under any City Facility, including 
streets, or other City Rights-of-Way, must be removed to accommodate a 
Project, LAWA and the City shall agree upon a plan to effect the elimination of 
such projections prior to the scheduled start of Project construction in the 
affected location. If the City authorized the encroachment and has no right or 
ability to eliminate, move, remove, or otherwise terminate the encroachment, 
LAWA may arrange for removal of such projections, whether through exercise of 
its powers of eminent domain, through negotiation with the owner, or otherwise. 
City shall cooperate with LAWA to minimize the cost to eliminate, move, remove 
or otherwise terminate projections where determined necessary by LAWA.

3.10 Betterments

3.9.4

As soon as possible, preferably during the Preliminary 
Engineering Design phase but in any event no later than the Final City Comment 
Due Date for each Rearrangement, City shall inform LAWA what Betterments, if 
any, City requests from LAWA. Each Design furnished by City shall specifically 
identify any Betterments included in such Design.

LAWA shall not pay for or bear the Cost of any Betterment, and 
no Betterment may be performed in connection with any Rearrangement 
(whether Designed or Constructed by City or by LAWA) which is incompatible 
with a Project without mutual agreement of the City and LAWA, or which cannot 
be performed within the constraints of applicable law, any applicable 
governmental approvals and/or LAWA's schedule for the Project. City shall bear 
the Cost of all Betterments (including LAWA staff and consultant time) included in 
each Rearrangement, by crediting LAWA therefore in accordance with Article 9 
or, as applicable, by paying LAWA therefore in accordance with Article 9.

3.11 Changes in Approved Plans

Following City approval, changes in Design shall require both LAWA’s and City's 
approval. LAWA shall not unreasonably withhold its consent or approval necessary to 
incorporate City requested changes into approved plans or specifications for 
Rearrangements or Betterments. All changes required to accommodate differing site 
conditions are the responsibility of LAWA. Field changes required due to differing site 
conditions must be reviewed and approved by the City.

3.12 Preparation of Worksite Traffic Control Plans During Design

Information. City shall furnish to LAWA in writing during Design 
at the time required by LAWA's schedule the following information, or when 
mutually agreed City shall prepare the Worksite Traffic Control Plans which shall 
include:

3.10.1

3.10.2

3.12.1
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3.12.1.1 With respect to streets:

(a) The traffic lane requirements for streets impacted by 
construction activities.

(b) Streets, which may be proposed for partial or full closure 
completely during Construction and the duration of the closure, 
and requirements for Council and Board of Public Works 
approval.

:

(c) Parking restrictions, which will be imposed during the 
Construction period.

(d) Detours.

(e) Preliminary Haul routes and overloads routes.

3.12.1.2 With respect to City Facilities other than streets:

(a) City Facilities in which service must be maintained. .

(b) City Facilities in which service may be abandoned during 
Construction.

(c) Proposed phasing or sequencing of Construction of 
Rearrangements.

3.13 Rights-of-way, which must be acquired for Replacement Facilities and 
Rearrangements Coordination of New and Unrelated City and Other 
Facilities.

3.13.1 Throughout the term of this Agreement, if City plans to construct 
new facilities unrelated to a Project that would cross or otherwise occupy 
locations that might conflict with Construction or operation of a Project, City shall 
coordinate the Design and installation of such facilities with LAWA such that 
these facilities will minimize conflict with the Project.

City shall notify LAWA prior to the issuance of any building 
Permit within 1000 feet of the LAMP Baseline Project and shall afford LAWA an 
opportunity to review and comment on any such Project prior to City's issuance 
of a building Permit. Should LAWA determine that a proposed new City Facility 
or construction by others, not related to or required because of the Projects, will 
delay or otherwise conflict with the construction of a Project or any portion 
thereof, to the extent possible and legally allowable, the City Departments shall 
coordinate activity around the LAMP Baseline Project to minimize delays and 
avoid conflicts, and shall condition the installation of such proposed new facility 
or other construction upon such relocation, modifications, and/or scheduling 
adjustments as are mutually agreed to between the City and LAWA. LAWA will

3.13.2
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allow the City or others access for emergency repairs to existing facilities 
necessary to prevent the threat of immediate damage, injury or loss to persons or 
property for 24 hours or such longer period of time as is necessary to abate such 
emergency.

ARTICLE 4.
RIGHT OF WAY. ACCESS AND PROPERTY RIGHTS

4.1 Acquisition of Replacement of Property for Relocation of Conflicting 
Facilities

Property required for relocation of Conflicting Facilities shall be 
acquired so as not to impair LAWA's schedule. City and LAWA shall agree upon 
the process for acquisition of the all necessary replacement properties promptly 
upon their identification, it is mutually understood and agreed, however, that 
when reasonably possible and legally permissible, a Rearrangement shall be 
located in existing public rights of way where the City Facilities being replaced 
were originally in public right of way. City shall permit LAWA to use for the 
Project, at no additional cost, the real property taken out of service by the 
Rearrangement, and for which replacement real property interests are provided.

4.1.2
by the City, LAWA shall acquire for City all rights in the property where the 
Rearrangement will be located that are reasonably required by and satisfactory 
to City to install, operate, maintain and remove City Facilities within the 
replacement area. If mutually agreed by the Parties, City may acquire such right 
of way at LAWA’s cost.

4.1.3
and aerial rights and permissions in City streets, curb cuts, slivers, and other City 
Facilities that City agrees are required for Construction and/or operation of 
Projects (including both temporary and permanent rights and permissions), at no 
cost to LAWA.

4.1.1

If a Rearrangement will be located in property that is not owned

City shall provide to LAWA all necessary surface, subsurface

Use of Property for Temporary LAWA Facilities

Temporary Facilities may be necessary to facilitate Construction 
of a Project (including Rearrangements). LAWA and its Contractor may use, 
without charge, lands owned or controlled by City for any Construction related 
purpose, including, but not limited to, the erection and use of Temporary 
Facilities thereon; provided that, City shall first approve in writing the availability, 
location and duration of the Temporary Facilities, and further provided that LAWA 
shall reimburse the City for any out of pocket Costs City incurs to make such land 
temporarily available to LAWA. City shall review LAWA’s Contractor's application 
for a building Permit for Temporary Facilities in accordance with the same 
process as is set forth in Article 3 for permanent facilities, and shall expedite 
issuance to LAWA of necessary certificates of occupancy for Temporary

4.2

4.2.1
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Facilities in accordance with the relevant Annual Work Plan and Project 
Schedule. Upon completion of the related Construction and LAWA's 
determination that the Temporary Facilities no longer are needed, LAWA shall, at 
LAWA’s cost, remove all Temporary Facilities and restore the area to its original 
condition unless LAWA and City mutually agree to some, other arrangement.

ARTICLE 5. 
CONSTRUCTION

5.1 Permits

Prior to commencement of any Project construction, LAWA or its Contractor 
shall submit the appropriate application(s) and pay for any Permits required to be 
obtained from the City for the Project. Standard City permit requirements shall apply to 
the Project except as otherwise provided in this Agreement.

Construction Staging Plans

. Plan Requirements - Construction Staging. LAWA, through its 
Contractors, shall develop construction-staging plans that provide, among other 
things, for the handling of vehicular and pedestrian and mobility impaired traffic 
on streets adjacent to Project Construction with the Construction phasing 
showing street closures, detours, warning devices and other pertinent information 
specified on the plan (Worksite Traffic Control Plans). Such plans shall 
incorporate actions to maintain access to businesses adjacent to the 
Construction areas, and actions to ensure safe access and circulation for 
pedestrians and vehicular traffic as described in the Worksite Traffic Control 
Plans. City agrees to impose minimum requirements for traffic management 
planning and Construction sequencing which are necessary in order to secure, 
ensure, and provide for public health and safety, and functionality. All Worksite 
Traffic Control Plans, Traffic Circulation Plans, and temporary traffic signal plans 
will be submitted to City for review and approval prior to implementation, which 
approval shall not be unreasonably withheld and shall be provided within the 
timeframe specified in Section 5.2.3.

Plan Requirements - Street Lighting Systems. LAWA, through 
its Contractors shall develop street lighting staging plans that provide, among 
other things, for the safety and security at nighttime of vehicular and pedestrian 
traffic on streets adjacent to Project Construction with the Street Lighting 
Construction phasing showing street closures, detours, lighting devices, circuit 
and power service connections, and other pertinent information. Such plans shall 
incorporate lighting levels to maintain safe access to businesses adjacent to the 
construction areas, and to ensure safe circulation for pedestrian and vehicular 
traffic as described in the City's Lighting Standards. City agrees to impose 
minimum requirements for the construction sequencing, which are necessary in 
order to achieve reasonable goals of public health, safety, and functionality. All 
street lighting construction staging plans will be submitted to the City for review

5.1.1

5.1.2
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and approval in accordance with the PDPP prior to implementation, which 
approval shall not be unreasonably withheld and shall be provided within the 
timeframe specified in Section 5.2.3.

Review of Construction Staging Plans. City shall review and if 
determined to be acceptable, approve the plans required in Sections 5.2.1 and
5.2.2 or transmit comments to LAWA, within twenty (20) Working Days after 
receipt thereof. City shall advise LAWA if workload or lack of information justifies 
extension of the review time, upon request of LAWA shall cooperate and assist 
LAWA in providing for additional dedicated staff for the Project as may be 
necessary to maintain the Project schedule.

5.2 Work in Streets

5.1.3

LAWA shall give City Departments advance written notice in 
accordance with the PDPP Notification Matrix where Project Construction 
requires work in City Rights-of-Way.

Certain aspects of Project Construction will require interruption 
of some City services. LAWA’s approved Project plans shall indicate necessary 
scheduled interruptions of City services; however, LAWA shall provide prior 
notice in accordance with the PDPP Notification Matrix before City services are 
interrupted. LAWA shall notify affected parties, residents, businesses, and City 
officials in advance of scheduled interruptions and shall cooperate with other City 
Departments to minimize interruption of City services and resulting disruptions. 
Where the City determines that Temporary Facilities are necessary and 
appropriate, LAWA shall provide such Temporary Facilities.

Contractors performing work in City Rights-of-Way shall take all 
appropriate actions to ensure safe operations of the work and the continuance of 
service of City Facilities except during approved scheduled service interruptions. 
City reserves the right to stop work if public health and safety is or will be 
compromised as determined by the City staff. All work performed in a City Right- 
of-Way that will control pedestrian and/or vehicular access will be in accordance 
with LADOT-approved Traffic Management Plans and Public Works Permits. 
Where Traffic Management Plans are not specified, the applicable Work Area 
Traffic Control Handbook, the LADOT Standard Traffic Control Plans or 
appropriate stage of site-specific traffic control plans developed by the Contractor 
and approved by LADOT shall control. All work within the City right-of-way shall 
be inspected by the Bureau of Contract Administration to ensure compliance with 
City standards.

5.3 Temporary and Permanent Street Closures

LAWA and City may agree that a City street, highway, bridge or other City Right- 
of-Way shall be temporarily or permanently closed or vacated for the necessity, 
convenience and public/worker safety of a Project. If a temporary closure is agreed to,

5.2.1

5.2.2

5.2.3
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a Traffic Management Plan shall be developed and submitted by LAWA, and approved 
by the City. Upon notification of a proposed temporary or permanent closure, City, as 
requested by LAWA, shall initiate the appropriate proceedings with the appropriate City 
departments, and shall establish the necessary conditions for the closures to effect the 
temporary or permanent closure, as the case may be.

Night and Weekend Work

In order for the Contractor to meet the Construction schedule for a Project, the 
Contractors or others may need to perform a significant amount of work after business 
hours, on weekends, and/or by multiple shifts spanning up to 24 hours per day and up 
to seven days per week. LAWA’s Contractors shall secure from the City Police 
Commission authorization for night and weekend work on the Project in accordance 
with the provisions of Los Angeles Municipal Code Section 41.40, and City shall not 
object to the granting of such authorization provided that LAWA will cooperate with City 
in requiring its Contractors to minimize such work where reasonably requested.

LAWA Construction of Rearrangements

Unless otherwise agreed by the Parties, LAWA shall be responsible for all 
Construction of Rearrangements. LAWA shall notify the City Bureau of Contract 
Administration prior to performing any rearrangement work in accordance with the 
PDPP Notification Matrix. LAWA or its Contractor shall commence and thereafter 
diligently prosecute such Rearrangement work to completion in conformance with 
Design plans and specifications prepared pursuant to Article 3, and such work shall 
coincide closely and be coordinated with LAWA's Construction schedule for the Project, 
including the established schedule for Construction of Rearrangements. The City will 
inspect and the Contractor will test backfills for utilities within City Rights-of-Way as well 
as all City Facilities owned or operated, or to be owned or operated by the City. When 
traffic signal construction is involved, or traffic control devices are impacted, the 
Contractor must also arrange for inspection by the BCA and LADOT for system 
operability, in accordance with the PDPP Notification Matrix. When street lighting 
construction (whether permanent or temporary) is involved or impacted, the Contractor 
must arrange for inspection by BCA and notify LABSL, in accordance with the PDPP 
Notification Matrix.

5.4

5.5

5.6 City Construction of Rearrangements .

If the Parties mutually agree that City shall perform Construction of a specific 
Rearrangement, LAWA shall issue a Work Order to City for such Construction and the 
following provisions shall govern:

City shall commence and thereafter diligently prosecute the 
Construction of such Rearrangement to completion as authorized by Work Order, 
in conformance with the Design plans and specifications prepared and approved 
pursuant to Article 3 and in conformance with the time schedule set forth in the 
Work Order. Such Construction shall coincide closely and be coordinated with

5.6.1
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LAWA's Construction schedule for the Project, including the schedule for 
Construction of Rearrangements of other utility, cable, pipeline, and other t 
facilities in the same portion of the Project.

City shall arrange for appropriate City inspection of 
Rearrangements it constructs. City shall notify LAWA at least 5 Working Days 
prior to commencing each Rearrangement so that LAWA may make 
arrangements for such inspection and record keeping as it may desire.

All work by City's forces or its contractors pursuant to this 
section shall comply with the environmental controls established in the Contract 
between LAWA and its Contractor for the Project, including without limitation 
construction noise and vibration control, air quality and pollution controls, storm 
water pollution controls, archeological coordination, and paleontological 
coordination.

5.6.2

5.6.3

5.7 Maintenance

City shall schedule, in concurrence with LAWA, any routine maintenance of City 
Facilities when possible so as not to interfere with Project construction or operations.

5.8 "As-Built" Drawings

LAWA and City shall each maintain a set of "as-built" plans of Rearrangements 
performed by LAWA and City, respectively, during the progress of construction. Red 
line mark ups for temporary lighting systems, traffic signal systems, and other city 
facilities shall be submitted to the City within 10 Working Days of implementation. Upon 
completion of the Rearrangement work, the Party that performed the work shall furnish 
the other Party with reproducible "as-built" drawings showing all Replacement Facilities 
installed by the performing Party, within 90 Working Days after completion of work for 
each set of plans. As-Built plans shall also include electronic files in the appropriate 
format respective to each agency. For LADOT, electronic files shall also be submitted 
for any restoration phase plan to serve as a working drawing until as-built plans are 
submitted at the end of the Project. City shall redact from any copies of plans that are 
displayed to the public any information that LAWA requests be maintained as 
confidential for purposes of public safety. City shall notify LAWA in the event of any 
public records request pertaining to such plans, and shall provide LAWA with the 
opportunity to take legal action necessary to oppose disclosure of such information.

5.9 Underground Service Alert

Prior to any commencement of underground work by either Party, Underground 
Service Alert shall be notified in accordance with State Law by such Party or its 
contractor.
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5.10 City Activities During Construction

If City plans to undertake or authorize any activities within or near the Baseline 
Project (including without limitation construction of new facilities, repairs or 
modifications to existing facilities and similar activities) during the period of 
Construction of a Project, City will coordinate such activity with LAWA to minimize 
impact, delay or interference with such Construction, and LAWA shall reasonably 
cooperate with City with regard to same.

5.11 Waste Generated by Project

LAWA will remove from the Baseline Project Area, and dispose of, all waste that 
is generated as a result of implementing the Project in compliance with all applicable 
federal, state and local laws and regulations. If the waste is considered hazardous 
under state or federal law, LAWA will complete a hazardous waste manifest, identifying 
itself as the generator of the waste. LAWA will not be liable for or obligated to remove 
any waste or hazardous substance that is not generated as a result of implementing 
the Project.

ARTICLE 6. 
INSPECTION

Inspection During Construction

City and LAWA agree that all work on City Facilities and in the City right-of-way 
will conform to standard policies and practices of the City Inspector as it relates to 
inspection, sampling, and testing. LAWA agrees to require its Contractors to adhere to 
such policies and practices. Independent testing shall be performed by a firm selected 
from City’s pre-approved list of testing services providers. The results of Contractor’s 
independent testing of materials will be considered by City in accordance with the City 
Standards.

6.1

City shall provide a Lead City Inspector or Inspection Case 
Manger dedicated to the LAMP who will be available at LAWA’s expense, to 
ensure that inspections will be promptly completed in accordance with the Project 
schedule. The Lead City Inspector or Inspection Case Manager shall ensure that 
an inspector will be available to conduct inspections upon 24 hours prior notice, 
and shall coordinate with LAWA’s designated Construction Inspection 
Coordinator to ensure that all Project inspections are coordinated, that Requests 
for Information are addressed in a timely manner, and that correction notices are 
tracked, reviewed and resolved.

6.1.1

LAWA also may inspect the City’s Construction of 
Rearrangements to ensure that the work has been performed in accordance with 
the approved Designs. Upon discovery of discrepancies, LAWA will notify the 
dedicated Lead City Inspector or Inspection Case Manager for coordination of 
corrective work.

6.1.2
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City’s inspector shall observe and inspect the Rearrangement of 
City Facilities so that upon completion of Construction, City will have a basis for 
acceptance of the work. City's inspectors shall cooperate and coordinate with the 
LAWA Representative, the LAWA Construction Inspection Coordinator and 
LAWA's Contractors. City's inspection shall also include planned field reviews for 
compliance with construction staging plans, including the Traffic Management 
Plans. Inspection will involve the verification of the safety and adequacy of 
vehicular and pedestrian access and circulation immediately adjacent to the 
Construction area, and maintenance of appropriate access to directly affected 
businesses, as provided for in said plans. All City inspectors shall submit copies 
of daily written inspection reports to LAWA, and vice versa, each within 24 hours 
or at pre-established time intervals and delivery format, after the subject 
inspection. The City or LAWA may remove and replace any inspector within 5 
Working Days upon mutual agreement after the City’s or LAWA's written request. 
Any disagreement between the City and LAWA regarding a request for removal 
shall be resolved in accordance with the Issue Resolution Ladder.

6.1.3

Each Party shall inform the other in writing of any deficiencies or 
discrepancies in any work discovered in the course of such inspection. City will 
provide immediate verbal notice of nonconformance to LAWA’s construction 
manager as well as to LAWA staff (as designated by the LAWA Representative), 
followed by a written nonconformance notice not later than 24 hours after 
discovery. Likewise, LAWA will provide immediate verbal notice of 
nonconformance to the City Representative (or to such other City staff as may be 
designated by the City Representative), followed by a written nonconformance 
notice not later than 24 hours after discovery. Each nonconformance notice shall 
include an explanation of the resolution desired by the notifying Party. All 
nonconformances must be corrected by the responsible Party. In the case of a 
dispute between the City and LAWA, the issue resolution policy and ladder will 
be used.

6.1.4

6.2 Final Inspection

All final inspections by City will be performed by the BCA Final Inspector and 
started within 7 Working Days following request for same by the Contractor in 
accordance with the PDPP Notification Matrix. The final inspection of any 
Rearrangement shall be attended by the LAWA Representative or its designee and the 
City Representative or its designee. Each Party will provide to the other Party's 
Representative immediate verbal notice of any deficiencies or discrepancies in any 
Construction work discovered in the course of the final inspection. A Final Correction 
List will be generated by the BCA Final Inspector and the Contractor shall perform 
corrections necessary to ensure the work conforms to the final design, all approved 
changes, and other requirements of the procurement documents approved by LAWA (or 
in the case of work performed by City's own forces, to the final design approved by 
LAWA). All notices of nonconformance provided by City with respect to City Facilities 
shall be addressed in accordance with Section 12.2.1. The BCA Final inspector or 
designee shall be available to observe and inspect any corrective work performed, as
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needed to support LAWA's schedule for the Project. Promptly upon completion of the 
Rearranged City Facility (including if applicable, completion of any corrective work 
performed), the BCA Final Inspector will issue a written Statement of Completion 
indicating that the City Facility is accepted. City's acceptance is contingent upon LAWA 
submitting to City and securing City's approval on all required post construction 
documents, such as the as-built drawings.

Materials. Equipment and Prototype Testing

Materials Testing

LAWA or its Contractor shall notify the BCA Materials Control Section by 
noon of the working day before plant inspection is required. Plant inspection 
sites outside a 30-mile radius of the City require prior authorization of the City 
inspector and LAWA shall notify City inspection 3 Working Days in advance 
when a plant inspection is required. LAWA shall have the right to have its 
witnesses attend all such tests. City shall provide copies of the testing reports 
within 7 Working Days after each test, as well as providing to LAWA access to 
the samples used. It is the Contractor’s responsibility to submit third party 
inspection reports for materials fabrication outside the 30 mile radius for BCA 
approval before inspections are scheduled. The Contractor shall be responsible 
for payment of all third party inspection costs.

Equipment and Prototype Testing

Equipment and/or "or equal equipment" not approved in advance by the 
City and the relevant City Department or Bureau will require evaluation and 
testing prior to installation. The Contractor shall be required to submit shop 
drawings stamped and signed by a licensed structural or civil engineer 
registered in the State of California and a prototype of such equipment to the 
relevant City Department or Bureau at least 60 Working Days prior to starting 
Construction. Written approval from the relevant City Department or Bureau on 
the shop drawing is required prior to fabrication of any new equipment intended 
for use on a City Facility.

6.3

6.3.1

6.3.2

ARTICLE 7.
DISPOSITION OF SALVAGED MATERIALS

Salvage

LAWA shall coordinate with the other City Departments to determine whether to 
salvage materials from Rearrangement of City Facilities. If salvage is desired, LAWA 
shall require the Contractor to exercise reasonable care in removal and storage of such 
materials until such time as the progress of work allows the reinstallation of such 
materials. If salvage is not requested by any other City Department, LAWA may use, 
store or dispose of the materials in its discretion.

7.1
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7.2 Salvage Credits

LAWA shall receive a credit for salvage and transporting of materials described 
herein that are used or reclaimed by another City Department, as provided in Article 9.

ARTICLE 8.
REIMBURSEMENTS TO CITY

8.1 Reimbursement to City

Except with respect to Betterments and with respect to services provided by a 
City Department pursuant to an Existing City Department Staffing Agreement or 
services covered by customary Permit fees, the issuance of a Work Order shall 
obligate LAWA to reimburse City in the manner provided by this Agreement for, and the 
term "Cost" shall mean, the direct and indirect costs actually incurred by City for 
activities or work performed in accordance with the terms of this Agreement and the 
Work Order, less credits to LAWA as provided in Article 9. Direct Costs shall include 
allowable direct labor, equipment and materials costs spent specifically for work 
performed under this Agreement. Indirect costs shall be computed based upon the 
indirect cost rates approved annually for the City by its cognizant agency (currently the 
United States Department of Labor pursuant to Circular A-87 of the Office of 
Management and Budget and Publication OASC-10), for allocation to Federally funded 
or State funded contracts, as adjusted to prevent LAWA from being allocated a share of 
the relevant City Department’s overhead for costs already being paid by LAWA for City 
Department staff who are housed in LAWA’s offices. Unless the Internal Revenue 
Service issues regulations or rulings to the contrary, reimbursable costs will not include 
taxes purportedly arising or resulting from LAWA's payments to City under this 
Agreement. Notwithstanding and in lieu of the foregoing, a fixed price for certain Design 
and/or Construction of Rearrangements or Betterments by City may be established 
upon mutual agreement of the Parties, as set forth in the applicable Work Order. Any 
such fixed price shall include all applicable credits due pursuant to Article 9 with 
respect to such work.

8.2 Reimbursement for Abandoned Facility

In those cases in which LAWA and City agree that the construction of a Project 
will eliminate the need for a specific Conflicting Facility, LAWA shall not be required to 
replace or compensate City for the Conflicting Facility, in which case LAWA shall 
compensate City only for necessary Costs incurred in properly abandoning the 
Conflicting Facility, including Costs relating to the presence or existence of any 
environmental hazard on, in, under or about a Conflicting Facility or other City Facility, 
including but not limited to any "hazardous substance” as that term is defined under the 
Comprehensive Environmental Response Compensation and Liability Act. Where such 
environmental hazard was caused by a third party, City shall assist LAWA with the 
determination of the party responsible for the "hazardous substance" and in holding 
such third party accountable for the measures necessary to remediate the site.
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ARTICLE 9.
REIMBURSEMENTS AND CREDITS TO LAWA

9.1 Salvage

The amount of credits or payments, as applicable, due to LAWA for salvage 
shall be agreed on between LAWA and the City based upon applicable books, records, 
documents and other data of City regarding the physical attributes, date of construction 
or installation and present condition of each Conflicting Facility, and the expected 
remaining service life of each Conflicting Facility as derived from City’s records. LAWA 
and City may conduct an inspection survey of each Conflicting Facility during the 
Design stage, and the City shall advise LAWA whether the City intends to salvage 
materials contained in each City Facility. Whenever a Rearrangement requires that 
LAWA provide a Replacement Facility, LAWA shall be allowed a "salvage credit" 
against amounts otherwise owed by LAWA to City hereunder, or City shall pay for 
salvage, for items of materials and equipment recovered from existing City Facilities 
that the City intends to re-use, in the performance of Construction work specified 
herein. The amount of salvage credit or payment, if any, shall equal the depreciated 
value of like or similar materials as determined by mutual agreement, plus storage and 
transportation Costs of such materials salvaged for City's use as directed by the City.

9.2 Betterment Payment

LAWA shall receive payment for all Costs as defined in Section 9.6 relating to 
Betterments. Betterment payments initially shad be based upon the estimated 
incremental additional cost of Design and Construction of the Rearrangement 
determined as the sum of the estimated cost of the Design and Construction of the 
Rearrangement with the Betterment less the estimated cost of Design and Construction 
of the Rearrangement without the Betterment. All estimates of Construction costs shall 
be based upon the unit price schedules used by the City in its usual estimated 
practices and agreed to by the Parties. The initial Betterment payments shall be 
reconciled by the Parties against actual Cost at the Project closeout.

9.3 Credits to LAWA Where City Performs Work

LAWA shall receive a credit against work performed by City under this 
Agreement, if contracted by LAWA to perform the work, for salvage and Betterments, 
and Expired Service Life of City Facilities. The amount of such credits shall be 
determined as provided in this Article. All credits pertaining to a particular 
Rearrangement or other item of work hereunder shall be reflected on the applicable 
invoice(s) submitted by City.

9.4 Payments to LAWA Where LAWA Performs Work

LAWA shall receive payment from City for salvage, Costs of Betterments, and 
expired life service of City Facilities where LAWA performs work. The amount of 
payment due shall be determined as provided in this Article 9. LAWA shall invoice City
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for such payment in accordance with Section 10.6, and City shall make payments to 
LAWA in accordance with Section 10.7.

9.5 [Intentionally Omitted]

9.6 Direct and Indirect Costs

For purposes of this Article 9, the term "Cost’’ shall mean the direct and indirect 
costs actually incurred by LAWA and attributable to activity or work performed or 
materials acquired in performing a task pursuant to this Agreement. Direct costs shall 
include allowable direct labor, equipment and materials costs spent specifically for work 
performed under this Agreement. Indirect costs shall include administrative and 
overhead costs at the rate therefore established by LAWA from time to time. LAWA 
shall maintain its standard forms and records showing actual time expended and costs 
incurred under each Work Order or reasonable formula from which to determine LAWA 
administrative and overhead cost. The term "Cost" shall also include additional costs 
due from LAWA to its Contractors as a direct result of changes in design for which City 
is responsible in connection with Rearrangement or Betterment of a City Facility, 
provided that LAWA and its Contractors, have pursued the requested Design change in 
a diligent and timely manner, have met their obligations under this Agreement, and 
LAWA demonstrated to the City that the change or delay has resulted in an adverse 
impact to the cost of the project and LAWA presents the necessary data to document 
the costs incurred.

ARTICLE IQ-
ANNUAL WORK PLANS. WORK ORDERS. BILUNGS. DEADLINES AND DELAYS

10.1 Work Performed by City

All work to be performed by City under this Agreement will coincide closely with 
LAWA's Design and Construction schedule for each Project. Consistent with its own 
staffing and workload requirements, City shall allocate sufficient staff and other 
resources necessary to provide the level of service required to meet the scope of work 
and said schedules as identified in Work Orders submitted by LAWA.

10.2 Annual Work Plans

LAWA and City shall cooperate to develop a mutually agreeable Annual Work 
Plan for each Project for each calendar year for which such work by City will be 
required, in accordance with the following provisions:

Not later than November 1 of each calendar year during the 
term of this Agreement, LAWA shall provide the City Departments with 
information with respect to anticipated Project requirements for the next calendar 
year. Such information shall include a list of each item of work that LAWA 
anticipates requesting from the relevant City Department with respect to each 
Project during the upcoming calendar year, and the estimated start and finish 
dates for the work items that LAWA anticipates to request from the City

10.2.1
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Department. Within 30 Working Days after receiving the required information 
from LAWA, each relevant City Department shall submit a preliminary annual 
work plan to the LAWA Representative for each Project that requires work by the 
City Department during the upcoming calendar year, including estimated staffing 
requirements, identifying dedicated staff to be housed in LAWA’s integrated . 
project management office, if any, and an estimate of the Cost that LAWA will be 
required to reimburse to the City Department for work to be performed by such 
City Department. The Cost shall be determined with reference only to additional 
dedicated staff time and services provided to expedite the Project, over and 
above the City Department’s regular staff employed in the customary Permit and 
approval review process, the cost of whose services are included in the 
customary Permit fees charged by City.

For each calendar year, following LAWA's receipt of the 
preliminary annual work plans pursuant to Section 10.2.1, the LAWA 
Representative shall meet with each City Department's representative to the CC 
to finalize the Annual Work Plan for the City Department not later than 
November 30 of each calendar year. The final Annual Work Plan shall establish 
the City Department's dedicated staff positions and hour commitments required 
for the Projects in the calendar year that commenced on January 1, and shall 
indicate which staff positions will be housed at the LAMP integrated project 
management office, and the hourly rates that LAWA shall be required to 
reimburse each City Department for Project services provided by such City 
Department’s staff. For dedicated staff housed in LAWA’s integrated project 
management office, the allocation of overhead charged to LAWA shall be 
reduced to reflect the fact that LAWA is already incurring overhead costs for such 
individuals. If in the future the City and LAWA desire to change to the relevant 
provisions of this Agreement regarding the Annual Work Plan to coincide with the 
City's Fiscal Year budget process they may do so by mutual agreement, provided 
that any such change must be agreed to sufficiently prior to adoption of the next 
Fiscal Year budget so that it may be incorporated in such budget, and upon 
adoption the revised Fiscal Year Annual Work Plan shall supersede any calendar 
year Annual Work Plan already adopted for the relevant calendar year.

Within 60 days after the final Annual Work Plans are agreed 
upon by LAWA and a City Department, LAWA shall issue to such City 
Department a final Work Order identifying each item of work LAWA anticipates 
the City Department’s staff will perform through the end of the calendar year, the 
compensation rates for City Department staff (which shall be the actual hourly 
rates for such staff paid by the City Department), the estimated total Cost of work 
that LAWA will be required to reimburse to the City Department, and the 
anticipated schedule the City Department will be required to meet in its 
performance of such work. City acknowledges that, due to the dynamics of the 
Projects and related Construction, such Work Orders will be subject to 
amendments (including additions, deletions and modifications), and additional 
Work Orders may be issued throughout a calendar year as deemed appropriate 
by LAWA for its Projects, as approved by the relevant City Department by signing

10.2.2

10.2.3
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of the amendment to the Work Order. LAWA understands that any request for 
staffing or support by City departments is contingent upon available staffing and 
customary hiring processes at the City. The City Departments agree to hire 
qualified individuals to provide the necessary support for LAMP as expeditiously 
as possible.

10.2.4 The identity of staff selected by City Departments to be 
dedicated to the LAMP Projects at and above Coordination Committee level shall 
be subject to LAWA’s prior written approval. LAWA shall have the right to request 
the removal from the Project and replacement of any of the City staff assigned to 
the Project at any level. The relevant City Department may request a meeting 
with LAWA to address any concerns regarding the assigned staff and the reason 
for LAWA’s request, if the relevant City Department agrees to remove and 
replace the staff, it shall promptly exercise best efforts to remove the persons 
specified in LAWA’s request and shall promptly appoint and mobilize satisfactory 
replacements and shall obtain LAWA's prior written approval of such 
replacements. The City Department shall make available to LAWA any 
information LAWA may need to decide whether to approve such replacement(s). 
If the City Department does not agree with LAWA’s request, the matter shall be 
decided in accordance with the Issue Resolution Ladder process.

10.2.5 The Parties acknowledge and agree that there may be times 
when some City Department staff members who are dedicated to the LAMP 
Projects are not fully occupied with LAMP-related work. In such cases, City 
Departments may provide for the dedicated staff to work on other City projects, 
provided that the City Department first notifies LAWA of its intent to deploy the 
dedicated staff on another project, including the number of hours and duration 
the work anticipated for such other project in the notice, and obtains LAWA’s 
prior written approval for such deployment. LAWA shall not be billed for 
dedicated staff time or overhead for any time that dedicated staff do not actually 
perform work on the LAMP. The Parties further acknowledge that there may be 
instances where a City Department is required to use staff other than or in 
addition to the dedicated staff in order to timely complete LAMP-related work to 
which the dedicated staff are assigned. In such cases the City Department shall 
notify LAWA of such necessity as soon as reasonably practicable, and the City 
Department may invoice LAWA for such staff time expended on the LAMP. 
Payment of invoices for non-dedicated staff time deployed in completing work 
assigned to dedicated staff shall be subject to LAWA’s reasonable approval.

10.3 Work Order Changes

City Departments shall submit any proposed changes in a Work 
Order issued under this Agreement in writing to LAWA for its prior approval. 
However, any proposed change occasioned by emergency may be submitted to 
LAWA verbally or by telephone, and shall be confirmed later in writing by the City 
Department.

10.3.1
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Each City Department shall notify LAWA if at any time such City 
Department has reason to believe that the total Costs under said Work Order will 
be in excess of ten percent (10%) greater than previously estimated Costs or that 
the estimated finishing date will be later than the date stated in the Work Order, 
and the reasons for such cost overruns and/or schedule delays. LAWA and the 
City Department shall promptly meet and confer and cooperate to address such 
issues.

10.3.2

LAWA may terminate any Work Order at any time at its sole 
discretion, but LAWA shall reimburse the City Department in accordance with this 
Agreement for Costs, if any, already incurred by the City Department. City will not 
be reimbursed for Costs expended in excess of maximum amounts stated in a 
Work Order unless approved in advance by LAWA; provided, however, that if 
LAWA terminates a Work Order and such termination results in a lack of funding 
for the staff necessary for City to meet its deadlines and other obligations to 
assist Contractor under this Agreement, then the affected City Department shall 
be relieved of its obligation to meet deadlines and provide other services required 
pursuant to this Agreement to the extent that the lack of staffing resulting from 
such shortfall prevents the City Department from meeting such performance 
requirements.

10.4 Deadlines and Delays

10.3.3

10.4.1 City shall perform its work under this Agreement in accordance 
with the deadlines and schedules established in this Agreement or in the Work 
Order, The City shall notify LAWA promptly upon becoming aware that a 
deadline or schedule requirement established in this Agreement is likely to be 
missed, and the parties shall meet and confer to address the reasons for such 
delay and establish a recovery schedule and any necessary modifications to the 
Work Order to ensure sufficient dedicated staff to maintain the Project schedule. 
Subject to Section 12.7, if City fails to meet a deadline or schedule established in 
this Agreement or in the applicable Work Order for Design, Construction or any 
other activity, then upon LAWA’s request the matter will be submitted to dispute 
resolution in accordance with the Issue Resolution Process specified in 
Article 11.

In addition to and without limiting any rights or remedies 
available under this Section 10.4 or otherwise, if City fails to complete its work on 
any Rearrangement on or before the deadline established in the applicable Work 
Order, or if LAWA reasonably determines that City will be unable to timely 
complete such work, LAWA (without incurring any additional liability other than 
the Costs incurred) may notify City that LAWA intends to perform the remaining 
work itself or cause such work to be performed by LAWA's Contractor, in which 
case LAWA and City shall work together to efficiently terminate the work under 
the Work Order. LAWA's work shall to complete the Rearrangement shall be 
subject to the City's approval and inspection processes where City Facilities are

10.4.2
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involved. If LAWA takes over work as provided in this Section 10.4.2, City shall 
cooperate and assist LAWA as otherwise provided in this Agreement.

10.5 Procedures for City Billings to LAWA

The Parties agree that the following procedures shall be observed for City's 
submission to LAWA of monthly billings, on a progress basis, for work performed by 
City under a specific Work Order:

Except when City Departments negotiate separate billing 
processes with LAWA, City Departments shall bill for services provided pursuant 
to Work Orders on a monthly basis, in arrears. Billings shall begin as soon as 
practicable following the commencement of work under a given Work Order, and 
shall follow City's standard billing procedures. Invoices shall be for LAMP work 
exclusively, and shall not be consolidated with invoices for any work a City 

’ Department performs on LAX projects that are not included in the LAMP. When 
mutually agreed by LAWA and a City Department, the City Department may 
submit its bills on a consolidated basis with other City Departments through the 
City Administrative Office. Charges for City staff shall be on an hourly basis and 
at the actual cost for the staff providing services to LAWA pursuant to the Work 
Order, including indirect costs based on the City’s current Cost Allocation Plan 
rates for fringe benefits and central services for the relevant City Department as 
adjusted to take into account reduced overhead of the relevant City Department 
attributable to City staff working in LAWA’s offices. Overtime requests shall be 
pre-approved by LAWA at least 72 hours in advance unless mutually agreed 
upon or in the event of a public emergency. Invoices, and other data to 
document costs incurred, shall be provided to LAWA with each invoice. Each 
billing shall include a certification by a duly authorized officer of the City that the 
charges identified in such billing were appropriate and necessary to performance 
of the work, and have not previously been billed or paid. LAWA reserves the right 
to require additional substantiation of any payment request submitted if, in the 
opinion of the LAWA Executive Director, such evidence would be in the best 
interest of LAWA and the City. The final billing for any Rearrangements to be 
performed by City, with a notation that ail work covered by a given Work Order 
has been performed, shall be submitted to LAWA as soon as practicable 
following the completion of the work, shall recapitulate prior progress billings, 
shall show inclusive dates upon which work billed therein was performed, and 
shall include a certification that the charges identified in such billing were 
appropriate and necessary to performance of the referenced contract, and have 
not previously been billed or paid. LAWA and individual City Departments, the 
City Department may agree to alternative invoicing processes based upon 
milestone payments for completed tasks or other mutually agreement intervals 
for payment. Such alternative methods will be documented in the individual 
Work Orders. LAWA and one or more City Departments may also agree to 
consolidate their invoicing processes through the City's Administrative Office.

10.5.1
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10.6 Procedures for LAWA Billings to City

In those cases in which LAWA performs Rearrangement or other work which is 
reimbursable to LAWA in whole or in part under the terms of this Agreement, LAWA 
shall submit to City monthly progress statements indicating actual work performed 
during the billing period, the direct and indirect Costs thereof, and City's share of such 
Costs. Charges for LAWA staff shall be on an hourly basis and at the actual cost for the 
staff providing services to the relevant City Department including indirect costs based 
either on LAWA’s current Cost Allocation Plan rate for fringe benefits and central 
services, if available, or on the City’s current Cost Allocation Plan rates for fringe 
benefits and central services for the relevant City Department for whom LAWA 
performs work that is reimbursable to LAWA. LAWA billing shall begin as soon as 
practicable following the commencement of a specific Rearrangement or other work, 
and shall follow LAWA's standard billing procedures. Each billing shall be noted as 
either progress or final, and unless City and LAWA have mutually agreed to a process 
for centralized billing through the City’s Administrative Office, shall be addressed to the 
City Representative, and shall include a certification that the charges identified in such 
billing were appropriate and necessary to performance of the referenced contract, and 
have not previously been billed or paid. The final billing, with a notation that all work 
covered thereby has been performed, shall be submitted to City as soon as practicable 
following the completion of said Rearrangement or other work, shall recapitulate prior 
progress billings, shall show inclusive dates upon which work billed therein was 
performed, and shall include a certification that the charges identified in such billing 
were appropriate and necessary to performance of the referenced contract, and have 
not previously been billed or paid.

10.7 Payment of Billings

Payment of approved amounts of each bill properly submitted pursuant to 
Sections 10.5 or 10.6 shall be due within 30 Days of receipt thereof; provided, however, 
that (a) all such payments shall be conditional, subject to post-audit adjustments, (b) 
final payment for each Rearrangement shall be contingent upon final inspection (and 
acceptance, where applicable) of the work by the Party billed for such work, which 
inspection (and acceptance, where applicable) will not be unreasonably withheld or 
delayed, and (c) LAWA may withhold credit amounts due LAWA, such as with respect 
to Salvage, from payments to be made by LAWA to City if City has not posted such 
credits within forty (40) Working Days after submittal of requests for same by LAWA.

10.8 Records

LAWA and City shall maintain complete and accurate books of account and 
records for all funds expended under this Agreement, including records which will 
permit a speedy and effective audit and which will fully disclose the amount and the 
disposition by LAWA and each City Department of funds administered by such 
department, and shall make such records available to one another for such purposes 
upon request. LAWA and City shall maintain records as required in conformance with 
applicable Federal, State and local regulations.
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ARTIPI F 11
RESOLUTION OF DISPUTES

11.1 Attempt to Resolve

In the event of any claim or dispute arising out of or relating to 
this Agreement or any Work Order issued by LAWA pursuant to this Agreement, 
the involved parties shall in the first instance attempt to resolve the dispute 
though good faith negotiation, in accordance with Level I of the Issue Resolution 
Ladder. Negotiation may be Initiated by any party's submission of a written 
“invitation to negotiate” to the LAWA Representative and the City Representative.

11.1.2
the claim or dispute by negotiation within 5 days of delivery of the invitation to 
negotiate, any party may elevate the dispute to Level II of the Issue Resolution 
Ladder.

11.1.1

If the matter is not resolved to the satisfaction of the parties to

If the dispute is not resolved by Level II of the Issue Resolution 
Ladder, then upon the request of a party to the dispute, the matter shall be 
elevated to Level III of the Issue Resolution Ladder for decision within 5 days. 
Such request shall include a written statement of the dispute, and supporting 
documents with respect to the dispute.

If the dispute is not resolved by Level III of the Issue Resolution 
Ladder, then upon request of a party to the dispute, the matter shall be elevate to 
Level IV of the Issue Resolution Ladder for decision.

11.1.3

11.1:4

If the dispute is not resolved by Level IV of the Issue Resolution 
Ladder, the matter shall be elevated to the Mayor of the City (or designee) for 
decision. Subject to Section 11.2, the decision of the Mayor shall be final.

In no event shall work be stopped in the event of a claim or 
dispute, except for reasons of public health or safety or where it is absolutely 
necessary to first resolve the dispute in order to be able to continue work, or 
where the Parties to a Work Order have mutually agreed to terminate the Work 
Order.

11.1.5

11.1.6

11.2 Third Party Claims

LAWA and City acknowledge that certain claims and disputes 
may arise with third parties, including Contractors, with respect to matters arising 
under or related to this Agreement that will not be resolved through the process 
in Section 11.1. Each Party shall promptly notify the other if it becomes aware of 
circumstances presenting the likelihood of a third party claim. Each of LAWA 
and City shall oooperate and provide any necessary support requested by the 
other in connection with any such matter. LAWA shall have the right to manage 
and control any third party dispute involving the LAMP, subject to consultation 
with the City Attorney.

11.2.1
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ARTICLE 12.
MISCELLANEOUS PROVISIONS

12.1 Approvals; Further Documents and Actions

Any acceptance, approval, consent, permission, satisfaction, 
agreement, authorization or any other like action (collectively, "Approval") 
required or permitted to be given by any Party hereto pursuant to this Agreement 
or any Work Order:

12.1.1

(a) must be in writing to be effective (except if deemed granted 
pursuant hereto); and

(b) shall not be unreasonably withheld, conditioned or delayed; and 
if Approval is withheld, such withholding shall be in writing and 
shall state with specificity the reasons for withholding such 
Approval, and every effort shall be made to identify with as 
much detail as possible what changes are required for 
Approval.

The Parties agree to execute such further documents, 
agreements, instruments and notices, and to take such further actions, as may 
be reasonably necessary or appropriate to effectuate the transactions 
contemplated by this Agreement.

12.2 Notices

12.1.2

Except as otherwise expressly provided in this Agreement, all 
notices or communications pursuant to this Agreement shall be in writing and 
shall be sent or delivered to the relevant City Department representative listed in 
the Issue Resolution Ladder, with a copy to the City Representative, and to:

12.2.1

Nicholas Maricich
Director of Planning and Policy Development 
Office of the Mayor, City of Los Angeles 
Phone No.: (213) 978-0785 
e-mail: nichoias.maricich@lacitv.org
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To LAWA:

Samantha Bricker
Deputy Executive Director for Project Development and Coordination 
Los Angeles World Airports 
1 World Way 
Los Angeles, CA 90045 
Phone No.: (424) 646-5054 
e-mail: SBRICKER@lawa.org

Any notice or demand to the LAWA shall in the first instance be given by 
email. Any other notice or demand required hereunder shall be given (a) 
personally, (b) by e-mail, (c) by certified or registered mail, postage prepaid, 
return receipt requested, or (d) by reliable messenger or overnight courier to the 
address of the respective Parties set forth above. Any notice served personally 
shall be deemed delivered upon receipt, served by email on the date sent (with 
receipt confirmed by telephone and hard copy sent in the mail for any email 
notices that are required to be copied to a Contractor), and served by certified or 
registered mail or by reliable messenger or overnight courier shall be deemed 
delivered on the date of receipt as shown on the addressee's registry or 
certification of receipt or on the date receipt is refused as shown on the records 
or manifest of the U.S. Postal Service or such courier, or five (5) Working Days 
after deposit in the United States mail. City or LAWA may from time to time 
designate any other address or addressee or additional addressees for this 
purpose by written notice to the other Party.

Each Work Order shall specify the address for notices to be 
issued to a City Department under such Work Order.

The Parties may also designate other procedures for the giving 
of notice as required or permitted under the terms of this Agreement, but each 
alternate procedure shall be described in writing and signed by LAWA 
Representative and the City Representative.

12.3 Waiver

12.2.2

12.2.3

The failure of any Party at any time or times to require performance of any 
provision hereof shall in no manner affect the right at a later time to require performance 
of any such provision or be deemed to modify or amend this Agreement..

12.4 Amendment: Entire Agreement; Modification

This Agreement may not be amended, modified, superseded or canceled, nor 
may any of the terms, covenants, representations, warranties or conditions hereof be 
waived, except by a written instrument executed by both parties.
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12.5 Headings

The headings, which appear at the commencement of each article and section, 
are descriptive only and for convenience in reference to this Agreement. Should there 
be any conflict between any heading and the article or section itself, the article or 
section itself and not the heading shall control as to construction.

12.6 Incorporation of Exhibits

Every exhibit to which reference is made in this Agreement is hereby 
incorporated in this Agreement by this reference. In the event of any irreconcilable 
conflict, ambiguity or inconsistency between or among any of the provisions of the body 
of this Agreement and any exhibit hereto, the terms and conditions of the body of this 
Agreement shall control over the provisions of the exhibits,

12.7 Force Majeure

Neither Party shall be held liable for any loss or damage due to delay or failure 
in performance of any part of this Agreement from any cause beyond its control and 
without its fault or negligence; such causes may include acts of God, acts of civil or 
military authority, government regulations (except those promulgated by the Party 
seeking the benefit of this section), embargoes, epidemics, war, terrorist acts, riots, 
insurrections, fires, explosions, earthquakes, nuclear accidents, floods, strikes, power 
blackouts, volcanic action, other major environmental disturbances or unusually severe 
weather conditions; provided, however, that lack of funds or funding shall not be 
considered to be a cause beyond a Party's control and without its fault or negligence. 
The foregoing events do not constitute force majeure events where they are reasonably 
foreseeable consequences of Construction. If any of the foregoing events occur, City 
agrees, if requested by LAWA, and if deemed possible and feasible by the City, to 
accelerate its efforts hereunder if reasonably, feasible in order to regain lost time, so 
long as LAWA agrees to reimburse City for the incremental actual costs of such efforts.

12.8 Severability

If any clause, provision, section or part of this Contract is ruled invalid by a court 
having proper jurisdiction, then the Parties shall promptly meet and negotiate a 
substitute for such clause, provision, section or part, which shall, to the greatest extent 
legally permissible, effect the original intent of the Parties. The invalidity or 
unenforceability of any such clause, provision, section or part shall not affect the 
validity or enforceability of the balance of this Contract, which shall be construed and 
enforced as if this Contract did not contain such invalid or unenforceable clause, 
provision, section or part.
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be 
executed as of the date first written above.

LA!

itfyi
Name*"Oeborah Flint 
Title: Chief Executive Officer

CITY PLANNINGLOS ANGELES DEPARTI

By*
Name: Vince Bertoni 

Title: rSvN>ar4or- sfi- Ci'U/

LOS ANGELES DEPARTMENT OF BUILDING AND SAFETY

By:
Sr' fn^lC&uk.Name: Frank Bush

Title: £Sjeussv_

LOS ANGELES FIRE DEPARTMENT

*2By:

Name: Ralph Terrazas

Title:

i

LOS ANGELES DEPARTMENT OF TRANSPORTATION

By:

seleta ReynoldsName:

Title:
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LOS ANGELES BUREAU OF CONTRACT ADMINISTRATION

By:

Name: John Reamer

Title:

LOS ANGELES BUREAU OF ENGINEERING

By:

Name: Gary Lee Moore

Title: ________________

LOS ANGELEgBUREAlAOF SANITATION

JBy:

Name: Enrtaufc'Zaldlvar

Title:

LOS ANGELES BUREAU OF STREET LIGHTING

By:

Name: Ed.Ebrahimian

Title:: .t-tf-dA

LOS ANGELES BUREAU OF STREET SERVICES

amei/l. /Nazario Sauceda

By:

N

Title:
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LOS ANGELES BUREAU OF CONTRACT ADMINISTRATION
7

By: £
Name: »ohiweamer ^

UortJL^u%U£LTitle:
l

LOS ANGELES BUREAU OF ENGINEERING

tfsty Cct

Name: Gary Lee Moore

Title:

By:

Cs/iy /'nee/'

LOS ANGELES BUREAU OF SANITATION

By:

Name: Enrique Zaldivar
Title: _____________ __

LOS ANGELES BUREAU v >F STREET LIGHTING (
■v i-

By:
Ed EbrahimianName:

Title:

LOS ANGELES BUREAU OF STREET SERVICES

By:

Name: Nazario Sauceda
Title:
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LOS ANGELES DEPARTMENT OF WATER AND POWER

MICHAEL N.
~'4==»g^k« CDBy:

Name^ David Wright
GENERAL MANAGERTitle: HVUCHSng 

OTTCRMEYDEPUTY C!T

APPROVED AS TO FORM:

Michael N. Feuer, City Attorney

By:

ii
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;<
LOS ANGELES DEPARTMENT OF WATER AND POWER

iBy: l

Name; David Wright 

Title:______________

APPROVED AS TO FORM:

IMichael N. Feuer, City Attopaejfl
s

By:
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EXHIBIT A

DESIGNATION OF LAWA REPRESENTATIVE(S) AND CITY REPRESENTATIVE(S)

LAWA REPRESENTATIVEfSl:

[To be inserted upon designation by LAWA and incorporated by reference]

CITY REPRESENTATIVES:

[To be inserted upon designation by City and incorporated by reference]
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EXHIBIT B

CITY OF LOS ANGELES 
PDPP NOTIFICATION MATRIX 

LOCAL ACCESS MODERNIZATION PROJECT
[To be inserted]
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EXHIBIT C

PRE-APPLICATION REVIEW PROCESS

[To be inserted if adopted pursuant to Section 3.3.1.]
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EXHIBIT D

PARALLEL DESIGN PERMITTING PROCESS

[To be inserted upon adoption pursuant to Section 3.4.1.]
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Exhibit E

ISSUE RESOLUTION LADDER AND POLICIES

Guidelines for Completing the Issue Resolution Ladder Form

1. For City Departments, the top level (Level IV) should be at the Department or 
Bureau heads as Level IV persons.
Replace the generic template job titles with the persons’ actual job titles.
Enter all phone numbers; do not leave any blank.
Do not leave any rows partially blank. If one or more of the organization does not 
have a person for a given level, fill in the name of the person from the level 
above or below that will be expected to represent the organization at the level in 
question.
List only one name per organization at each level.
The same person should not be listed at multiple levels, but may be allowed if 
person is at or very near Assistant Director level.
Keep information in issue resolution ladder current. Update form any time staff 
or phone numbers change.
Include revision date on form
Provide original and update to all persons listed on form.

2.

3.
4.

5.
6.

7.

8.

9.

ISSUE RESOLUTION LADDER GUIDANCE
Level Escalate to:Type of IssuesTime to Escalation*

Level I -General construction: traffic control, 
______safety, excavation, etc.

Level II10 Working Days

Level II Level III3 week(s) -More complex construction 

-Design
-Unforeseen conditions

Level III 4 weeks or sooner; 
meets monthly or as 

needed

-Major impacts: scope, schedule, 

and/or budget implications

Level IV

MayorLevel IV 12 weeks or sooner;

meets quarterly or as 
needed

Unresolved major issues

*Note - these are time guidelines only - critical items should be escalated ASAP. If any party thinks an 
item is critical or needs to be escalated, it should be escalated.

FORM OF ISSUE RESOLUTION LADDER CONTINUES ON NEXT PAGE.
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City of Los Angeles Department of Airports Land Access Modernization Program;
Master Cooperative Agreement with City Departments 

Contractor: (name)
Project Title: (title)

Issue Resolution Ladder fTo be completed and updated as appropriate to keep current with Project.)
LADPW 

BOE and LADWP - 
Water

LADWP - 
PowerCONTRACTORLAWA BCA LADCP LAOBS LADOT BOS BSL LA

City Engineer & 
Inspector of 
Public Works; 
BSL Asst. 
Director_______

Exec. Dir./ 
Dep. Exec. 
Director 
and CFO

Assistant
DirectorPresident

( )
L J LA LA LA_J LA. LA LA LA

Principal 
Engineer & 
Chief Inspector 
BSL SLE

Street
Lighting
Engineer

Project
Executive

LA LA LALALA LA LA'Ll LA

Street 
Lighting 
Engineer 
Assoc. Ill

Supervisor / 
Principal 
Inspector BSL 
SLEA HI

Project
Manager

LALALA LALA LLLJ_J

Street 
Lighting 
Engineer 
Assoc. II

Construction 
Mgr. / Lead 
Inspector

Project
Engineer

_1 LA LJ LA LA LA LA LA LA
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Issue Resolution Policies

Inaction is not an option.
Identify impacted City Departments; Involve only City Departments necessary to 
particular issue to be resolved.
Issues will be identified and resolved at the lowest practical level.
Identify policy level issues and elevate as soon as possible
Identify issue and elevate ASAP when resolution cannot be achieved. Provide
options for resolution. Any party can decide it is time to elevate.
Identify Time and Cost impacts immediately.
Time available to resolve issues will be allocated as indicated on the Issue 
Resolution Ladder before impact on time or Cost.
Once made, a decision is owned and known by all.
No bad new letters without discussion first.
Never give up on issue resolution.

0

0

0

0
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APPENDIX 1

CITY DEPARTMENT SPECIFIC REQUIREMENTS

Specific requirements applicable to each of the City Departments are set forth in the 
following sections of this Appendix 1:

Appendix 1-A: 
Appendix 1-B: 
Appendix 1-C: 
Appendix 1-D: 
Appendix 1-E: 
Appendix 1-F:

Department of City Planning Specific Requirements 
Department of Public Works Specific Requirements 
Department of Building and Safety Specific Requirements 
Department of Transportation Specific Requirements 
Department of Water and Power Specific Requirements 
Los Angeles Fire Department Specific Requirements

Each City Department may also have or develop its own individual software and 
submittal format requirements and submittal completion checklists for the LAMP. In 
such case, the relevant City Department and LAWA will meet and confer regarding the 
same, and such requirements, and the approved City Department - specific 
requirements for software, submittal format and completion checklist shall be appended 
to the relevant City Department specific appendix and shall be deemed to be 
incorporated into this Agreement by reference.
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APPENDIX 1-A

Sr&wirlw nfcuU'iREallENTSDEPARTMENT OF CITY PLANNING

The Department of City Planning shall:

• Work with LAWA staff to identify and process entitlements necessary for 
the LAMP, including, but not limited to, general plan amendments, street 
designation changes, zone changes, specific plan amendments, tract 
maps, public benefit use determinations and other approvals as needed.

• Work cooperatively with LAWA with respect to the processing of 
entitlements for LAMP Projects and development, processing and 
implementation of LAX Specific Plan Amendments, including, if requested 
by LAWA, participation on technical and policy advisory committees 
formed for these processes.

• Work cooperatively with LAWA towards processing tenant land-use 
actions, Specific Plan project Permits, conditional use actions, streetscape 
plans, area plans and special studies.

• LAWA will consult with the Department of City Planning to identify 
additional tasks that will require Department of City Planning input and 
review.

• Department of City Planning shall devote sufficient staff to the LAWA 
Project to timely perform its obligations consistent with the LAWA Project 
schedule, and shall assign such dedicated staff to the Project as may be 
requested by LAWA. If necessary or if requested by LAWA, Department 
of City Planning shall hire staff specifically for such assignment.

Appendix 1-A
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APPENDIX 1-B

DEPARTMENT OF PUBLIC WORKS SPECIFIC REQUIREMENTS

LADPW Specific Provisions:

Bureau of Street Lighting Specific Requirements

Street Lighting. Certain Project Construction will require removal, 
modification, and reinstallation of existing or installation of new lighting systems 
depending on the impact of the Project on City Facilities. Provided that LAWA’s (or its 
Contractor’s) plan for same has been approved by City, LAWA’s Contractors may 
perform all removals, temporary installations, reinstallation. of existing, installation of 
new lighting systems in compliance with such plan, and interruptions of Street Lighting 
Systems in compliance with such plan; however, LAWA shall provide at least 3 Working 
Days prior notice in accordance with the PDPP Notification Matrix before service of 
Street Lighting Systems is affected. LAWA will cooperate with City to minimize 
interruption of street lighting service. As required, LAWA shall issue Work Orders for the 
Rearrangement of lighting systems when required.

1.1.1 Any work that will affect lighting systems, maintained by or 
under the jurisdiction of the City, must be approved for compliance with applicable City 
Standards by the Bureau of Street Lighting. All Street Lighting system designs must be 
approved by the City Director of the Bureau of Street Lighting or designee.

1.1.2 Except as mutually agreed by the Parties, all lighting 
systems (other than temporary systems) maintained by or under the jurisdiction of City 
within the boundaries of the Project, as well as all lighting systems in the direct vicinity 
thereof (on the same circuit) shall be maintained and kept in operation at all times 
during Construction. Temporary systems shall be maintained and kept in operation in 
accordance with the Permits for same.

1

1.1

1.1.3 Any work due to the rearrangement that impacts street 
lighting systems outside the rearrangement area (i.e. circuitry) will require that the entire 
circuit of the street lighting system be kept operational at all times and will be brought up 
to the current City standards. This includes the installation of LED lights and low voltage 
systems.

Street Lighting Design Review;

1.2.1 LAWA's Contractor will be required to have a Pre
Preliminary meeting to identify Project requirements such as new streetlights and/or 
pedestrian systems. Pedestrian Street Lighting systems will be required in all 
commercial/business areas. This meeting will also discuss any new lighting poles or 
fixtures that will be used on this project, that have not previously been approved.

1.2
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1.2.2 Preliminary Plan Review must include all existing, new and 
relocated streetlights, circuitry information, lighting calculations that meet City guidelines 
service information, pole types and lamp sizes.

1.2.3 Any new fixtures/streetlights that have not been approved by 
the City will need to go through equipment testing and approval process. The Project 
schedule must allow 6 months for this process.

1.2.4 The Project schedule must allow 6 months for any 
improvements that require a Prop 218 process. This process will be required for areas 
where new lighting will be installed, pedestrian systems added or existing lighting is 
relocated and the adjacent properties are not in an assessment district and/or are not 
properly assessed.

1.2.5 Any work within the Project area that impacts street lighting 
systems outside the project area (i.e. circuitry) will require that the entire circuit of the 
street lighting system be kept operational at all times and will be brought up to current 
City standards. This includes the installation of LED lights and low voltage systems.

2 Bureau of Street Services Special Provisions

2.1 Landscaping.

Trees and landscaped areas under ownership or daily control of 
City shall be preserved whenever practical. Trees in a Project’s construction area and 
which are to remain shall be adequately protected from damage to canopy, trunk or root 
ball. Trees that must be removed due to Rearrangements shall be replaced in 
accordance with applicable City Standards and shall be coordinated with the City's 
Bureau of Street Services, Urban Forestry Division. All new or relocated trees must 
maintain a distance of 20’ from the nearest streetlight. Landscaped areas removed due 
to Rearrangements shall be restored to the original condition to the extent practical as 
agreed to by the City and LAWA using approved plans. A tree replacement report and a 
public hearing may be required, at City's discretion, depending on the extent and type of 
tree replacement.

[Continued on next page.]
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Bureau of Sanitation Specific Requirements3

Standard Specifications for Sewer and Storm Drain Construction3.1
and Rearrangement

3.1.1 Standard Specifications for Public Works Construction 
("SSPWC") as adopted by the Board of Public Works, as modified by the Brown Book 
Additions and Amendments to the SSPWC (formerly Standard Plan S-610) apply to 
proposals for the design and construction of a Project and/or Rearrangement.

3.1.2 Existing sewers shall be rearranged in accordance with City 
Standards and design policies if determined to be a Conflicting Facility.

3.1.3 All individual projects proposed in the LAWA-LAMP 
Improvements that require connection to the existing sewer system shall comply with 
the Sewer Capacity Availability Review (SCAR) requirements (Fee schedule for review 
can be found at http://eng.lacity.org/StdFeeList/StdFeeList.pdf). Each project’s Sewer 
capacity availability evaluation includes review of construction plans, identification of tie- 
in locations, calculation of proposed sewer flows, investigation of sewer capacity within 
the immediate vicinity of the proposed tie-ins, identification of new sewer line alignments 
(if necessary),evaluation of impacts on the larger system including primary and trunk 
lines mitigation of sewer odor issues, and review/storage of pne and post construction 
CCTV.

3.1.4 Post - construction CCTV of sewers and storm drains 
relocation/rearrangement shall be submitted for review to City inspector prior to final 
acceptance of such work.

Construction and Demolition Waste Management3.2

3.2.1 Pursuant to City Ordinance No. 181519, in order to meet the 
diversion goals of AB939 and the City of Los Angeles which will total 70 percent (70%) 
by the year 2013, solid waste haulers, contractors and recyclers shall register with the 
City to obtain a permit. Each construction and/or demolition project shall reuse or 
recycle a minimum of 75% of the inert debris and 50% of the remaining construction 
and demolition debris generated by the project. The project shall promote the City’s 
sustainable building efforts by creating a resource-efficient and environmentally
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sensitive project and maintaining optimum control of the construction and demolition 
waste generated during the project.

3.2.2 Hauling and Disposal Operations

Hauling: The Contractor is responsible for arranging 
the collection and hauling of C&D debris by a waste hauler that is permitted by the City 
of Los Angeles in accordance with Section 66.32 of the Los Angeles Municipal Code.

A.

Recycling And Processing Facilities: The Contractor 
shall be responsible for transporting C&D debris to recycling or processing facilities. 
The Contractor shall be familiar with the requirements for acceptance of C&D materials 
at the recycling and processing facilities before the material is delivered. Always call 
facilities in advance.

B.

Disposal Facilities: The Contractor shall be
responsible for transporting C&D debris that cannot be delivered to a recycling or 
processing facility, to a transfer station or disposal facility that can legally accept the 
materials for the purpose of disposal.

C.

Site Disposal: The Contractor may not burn, bury, orD.
otherwise dispose of solid waste on the project job-site.

3.3 Permit to Discharge Industrial Wastewater, Construction 
Dewatering and Groundwater

LAMC 64.30 Industrial Waste Control Ordinance and BPW Rules 
and Regulations Governing Disposal of Industrial Wastewater into the Publicly Owned 
Treatment Works of the City of Los Angeles include regulations for Industrial 
Wastewater, Construction Dewatering and Groundwater discharges.

The Groundwater Program regulates construction dewatering and 
groundwater discharge. Contractors performing construction related activities are 
required to obtain a Groundwater discharge permit from LASAN, Industrial Waste 
Management Division if subsurface water is encountered.
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New businesses such as food service establishments, fueling 
stations, carwashes and auto maintenance stations are required to obtain Industrial 
Waste Discharge permits from LASAN, Industrial Waste Management Division.

3.4 Low Impact Development Program

The City's Stormwater Program is governed by a National Pollution 
Discharge Elimination System Stormwater Permit (MS4 Permit), adopted by the Los 
Angeles Regional Water Quality Board (RWQCB) in 2012. One of the requirements in 
the MS4 Permit was to implement a Low Impact Development (LID) Program for 
incorporation into the City’s development services. In 2012 the City adopted the Low 
Impact Development (LID) Ordinance, requiring all new development and 
redevelopment projects mitigate runoff in a manner that captures rainwater at its source, 
while utilizing natural processes. Project applicants are required to prepare and 
implement a stormwater mitigation plan when their projects fall into any of the 
categories designated by the MS4 Permit. All of the individual projects proposed in the 
LAWA-LAMP Improvements will be required to comply with the LID Ordinance.
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APPENDIX 1-C

DEPARTMENT OF BUILDING AND SAFETY SPECIFIC REQUIREMENTS

LADBS Specific Provisions:

[To be inserted if applicable.]
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APPENDIX 1-D

DEPARTMENT OF TRANSPORTATION SPECIFIC rvEUUiix EMENTS

LADQT Specific Provisions:

Traffic Control Devices:1

Provided that LAWA's (or its Contractor’s) plan for removal and reinstallation of 
traffic control devices has been approved by City, LAWA’s Contractors may perform all 
removals, temporary installations, reinstallation and interruption of traffic control devices 
in compliance with such plan and deemed necessary by LAWA; provided, however, that 
LAWA shall provide prior notice in accordance with the PDPP Notification Matrix before 
service of traffic control devices is interrupted. LAWA and its Contractors shall 
cooperate with City to minimize interruption of services of traffic control devices. LAWA 
may issue Work Orders to City for necessary removal and reinstallation of existing 
parking meters, traffic signals, and other traffic control devices, including but not limited 
to posts, signs, pavement markings, and striping, in accordance with LAWA's 
Construction schedule
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APPENDIX 1-E

DEPARTMENT OF WATER AND POWER SPECIFIC REQUIREMENTS

LADWP Specific Provisions:

In the event of any conflict between the following provisions of this Appendix 1-E and 
the Agreement, the following provisions shall control the Agreement between LAWA 
and LADWP.

The Parties acknowledge and agree that LADWP is a proprietary Department under the 
Charter of the City and is charged with separately managing its assets. Certain LADWP 
actions and obligations under this MOU require the prior approval of the Board of Water 
Commissioners and, in certain circumstances, the City Council. In the event Board 
and/or City Council approval is necessary, LADWP and LAWA shall cooperate and 
coordinate on any necessary approval processes.

I. Power Utility Project Coordination Process
1. General Agreement

Deliverable due dates will be agreed upon by both parties after 
review of each individual project, schedule, and desired in-service 
date.

LADWP will begin construction only after relevant Permits are 
granted, fees paid, and prerequisite LAWA milestones achieved.

LAWA change orders will be accounted for and coordinated with 
LADWP in the bi-monthly meeting minutes.

Depending on individual project needs - Overhead Removals, 
Meter/Service Removals, New Electric Service, Street 
Improvements, and Conversions tasks may be done in parallel, 
where feasible.

All Right of Way (ROW) issues to be resolved by LAWA and 
finalized by LADWP.

LAWA to issue IDO/Work Authorization Order. Progress/Final Bills 
not more frequently than once a month, but at least quarterly, 
LADWP will prepare and submit progress bills for costs incurred.

a.

b.

c.

d.

e.

f.

2. Standards

a. LADWP Electrical Service Requirements Manual - 2015 Edition 
Dated 01-01-15
https://www.Iadwp.com/cs/idcplg?ldcService=GET FILE&dDocNa
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me=AD17DWPWEB9173007635&RevisionSelectionMethod=Latest
Released

b. LADWP Commercial Service Construction Standards - 2016 
Edition dated 02/04/16
https://www.ladwp.com/cs/idcpiq?ldcService=GET FILE&dDocNa 
me=AD17DWPWEB9173007637&RevisionSelectionMethod=Latest
Released

c. LADWP Rules Governing Water and Electric Service dated 
October, 2008, as amended by Resolution 010 331, 010 362, 011 
211, 013 115 and 013 246
httPs://www.ladwp.com/cs/idcpla?ldcService=GET FILE&dDocNa 
me-QLADWP004601&RevisionSelectionMethod=LatestReleased

d. LADWP Commercial Service Information Form
https://wB9173004334&Revww.ladwp.com/cs/idcplq?ldcService=G 
ET FILE&dDocName=AD17DWPWEisionSelectionMethod=Latest
Released

e. LADWP Water “Specifications D101 Developer-Installed Water 
Distribution Facilities" and Field Notes and As-Constructed 
Drawings Manual" are available for purchase ($75.00) in a CD- 
format from LADWP Water located at 111 N Hope, Room 1425, 
Los Angeles, CA 90012.

3. General Submittals Requirements

a. Overall Project description and location.

b. Site plan including existing and proposed structures with property 
lines and elevation plans.

c. Project schedule and desired in-service date.

d. LAWA to maintain project progress tracking sheet.

e. Preliminary electrical plans including service information sheet 
with transformer & meter locations.

f. Scope of all LADWP needs within the project - Overhead 
Removals, Meter/Service Removals, New Electric Service, 
Customer Service, Street Improvements, and Conversions.

g. Proposed street and alley vacations and street improvement 
plans, as applicable, a minimum of 85% or more complete, before 
LADWP can proceed with design.

h. LAWA shall prepare Traffic Control Plans and shoring plans as 
applicable and procure Permit/approval from LADOT and LA
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Department of Building and Safety (LADBS) unless the Parties 
mutually agree that DWP will secure permits.

4. Street Improvements

a. LAWA to submit preliminary Street Improvement Plans, a minimum 
of 85% or more complete.

i. Submit package to Utility Coordination at 111 North Hope 
Street, Room 813, Los Angeles, CA 90012.

b. LAWA to request for a pre-design meeting.

c. LADWP to generate relocation plans and Civil Plans as required.

d. LADWP to prepare a Design and Cost Letter including 
construction duration estimates.

e. LAWA to pay as LADWP accrues charges. Bill Actual.

LAWA shall procure BOE Permit approval.

g. LAWA construction.

h. Public Works Contract Administration inspection.

LADWP inspection (48 hours notice).

LADWP construction.

k. LADWP to energize service and install meter. Time frame of 4-6 
weeks.

5. New Service

f.

i.

J-

LAWA to submit 1) Application for service, 2) Service information 
sheet, 3) Single line diagram, and 4) Site Plan to initiate request for 
new service and/or temporary power.

i. Submit package to 2633 Artesian Street, Room 210,
Los Angeles, CA 90031.

LAWA to request pre-design meeting. Project may include service 
to stations, street light, traffic signal, gate crossing, or existing 
service modification.

LADWP will prepare a Confirmation Letter and marked plot plans 
including electric sen/ice requirements.

LAWA to pay fees based upon Confirmation Letter estimate.
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e. LAWA construction.

f. LADBS inspection.

g. LADWP inspection (48 hours notice).

h. LADWP construction.

i. LADWP to energize service and install meter. Time frame of 4-6 
weeks.

6. Customer Station

a. LAWA to submit 1) Site Plan, 2) Building Plan, 3) Sections,
4) Single line diagram, 5) Voltages, main sizes, load schedule, and 
largest motor requirements, and 6) Service-need date.

i. Submit package to Customer Design Group at
2633 Artesian Street, Room 270, Los Angeles, CA 90012

b. LAWA to request a pre-design meeting. Project may include 
tracking station to power train. LADWP to provide layout with 
building orientation and power source details.

c. LADWP will prepare a Requirement Package.

d. LAWA construction.

e. LADWP to provide estimate of fees.

LAWA to pay fees based on LADWP estimates.

g. LADWP inspection (48 hours notice).

h. LADBS inspection.

LADWP construction.
LADWP to energize service and install meter. Timeframe of 4-6 
weeks.

7. Overhead Removals/Relocation

f.

i.

J.

a. LAWA to submit preliminary Street Improvement Plans a minimum 
of 85% or more complete.

i. Submit package to Utility Coordination at 111 North Hope 
Street, Room 813, Los Angeles, CA 90012.

Appendix 1-E
4



b. LAWA to request for a pre-design meeting

c. LADWP to generate relocation plans and Civil Plans as required.

d. LADWP to submit construction costs and duration estimates.

e. LAWA shall procure BOE Permit approval.

f. LAWA to pay as LADWP accrues charges. Bill Actual.

g. LAWA to provide Last Vacancy Notification.

h. LADWP will start removal within 45 days of iast vacancy. 

8. Conversion

LAWA to submit 1) Site Plan, 2) which poles to be converted, and 
3) location of project. Submittal plans shall be a minimum of 85% or 
more complete.

a.

Submit package to Conversion Group at 111 North Hope 
Street, Room 819, Los Angeles, CA 90012.

b. LAWA to request for pre-design meeting.

c. LADWP will prepare a letter with cost estimate. A seven-percent 
engineering fee based on total job cost is assessed.

d. LAWA to pay as LADWP accrues charges. Bill actual.

e. LADWP to generate conduit drawing for BOE approval.

LAWA to procure BOE Permit approval.

g. LAWA construction.

h. Public Works Contract Administration inspection.

LADWP inspection (48 hours notice).

LADWP to energize new underground system.

9. Premier Account

1.

f.

i.

j-

a. LAWA has a contact at LADWP for miscellaneous issues and 
concerns:

Contact Evelina Tverdohleb of Premier Account 
Management Group at 111 North Hope Street, Room 1014, 
Los Angeles, CA 90012, Telephone No. 213-367-4384.
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LADWP Work Orders and Billina Process

This Article II sets forth a Fiscal Year alternative to the calendar year provisions for 
establishment of the Annual Work Plan, and other planning and reimbursement 
provisions in Section 10 of the Agreement. Section 10.2.2 of the Agreement provides, 
in pertinent part, “If in the future the City and LAWA desire to change to the relevant 
provisions of this Agreement regarding the Annual Work Plan to coincide with the City’s 
Fiscal Year budget process they may do so by mutual agreement, provided that any 
such change must be agreed to sufficiently prior to adoption of the next Fiscal Year 
budget so that it may be incorporated in such budget, and upon adoption the revised 
Fiscal Year Annual Work Plan shall supersede any calendar year Annual Work Plan 
already adopted for the relevant calendar year.” The requirements in this Article II 
regarding “Fiscal Year” activities shall be interpreted to apply on a calendar year basis, 
and relevant dates shall be substituted with dates necessary to implement the 
requirements on a calendar year basis in accordance with the dates set forth in Section 
10.2.2 of the Agreement, unless and until LAWA and LADWP mutually agree in writing 
to implement the requirements in this Article II on a Fiscal Year basis.

1. Engineering Design Review and Coordination Work Order

No later than January 15th of each year, LAWA shall provide an annual 
project scope summary in writing for the upcoming Fiscal Year (July 1 to 
June 30).

a.

No later than February 15th of each year, LADWP will provide to the LAWA 
an estimate on related costs for activities such as design review and 
coordination for the upcoming Fiscal Year.

b.

LAWA and LADWP will negotiate the upcoming Fiscal Year budget within 
a period of 14 calendar days after receipt of LADWP’s estimate. LADWP 
will approve changes if appropriate.

c.

Upon approval by LAWA Board, LAWA shall issue a work order number 
for engineering design review and coordination activities for the upcoming 
fiscal year prior to the start of that Fiscal Year (July 1). LADWP personnel 
will charge time to this LAWA’s work order.

d.

LADWP will notify LAWA in writing when 75 percent of the Fiscal Year 
budget has been spent.

e.
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f. LADWP will send a monthly copy of the "Monthly Status Report of Billable 
Projects” pertaining to LAWA LAMP projects for LAWA’s review. Incurred 
costs will be identified up the previous month.

g. In the event of an unanticipated cost overrun, LAWA shall authorize 
additional funds, if appropriate.

2. Project Work Order

a. Within 14 work days after LAWA provides a project scope, LADWP will 
provide to the LAWA an estimate (Interdepartmental Order Form [IOD]) for 
project work-related costs for activities such as pole relocation, guy wire 
relocation, maintenance hole elevation adjustment, underground facility 
relocation and construction inspections.

LAWA and LADWP will negotiate the project work within a period of 14 
calendar days after receipt of LADWP’s estimate. LADWP shall approve 
changes, if appropriate.

b.

Upon approval by LAWA, LAWA shall issue a work order number for the 
project work. LADWP personnel will charge time for labor, equipment, and 
material associated to the project to this LAWA’s work order.

c.

LADWP will notify LAWA in writing when 75 percent of the project work order 
has been spent.

d.

LADWP will send a monthly copy of the “Monthly Status Report of Billable 
Projects" pertaining to LAWA LAMP projects for LAWA’s review. Incurred 
costs will be identified up the previous month.

e.

In the event of an unanticipated cost overrun, LAWA shall authorize additional 
funds if appropriate.

f.

3. Billings

LADWP will submit billing either monthly or quarterly as appropriate for each 
particular work order.

a.

The billing will begin as soon as practical following the commencement of the 
work specified under each work order.

b.
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c. Each billing will include the following:

i. Costs incurred for that billing period.
ii. Identify LAWA’s work order number and IOD number.
iii. Include copies of invoices and cost data, including a breakdown of 

the direct and indirect costs,
equipment, and material cost incurred during the billing period.

iv. Invoices shall be address to LAWA’s Financial Manager.

d. Within 30 calendar days of receipt, LAWA shall provide payment of LADWP’s 
invoices that are in compliance with the aforementioned provisions.

III. Water Utility Project Coordination Process

1. General Agreement - Water System

a. Deliverable due dates will be agreed upon by both parties after 
review of each individual project, schedule, and desired in-service 
date.

b. LADWP will begin construction only after relevant Permits are 
granted, fees paid, and prerequisite LAWA milestones achieved.

c. LAWA change orders will be accounted for and coordinated with 
LADWP in the bi-monthly meeting minutes.

d. Depending on individual project needs - Water Main Relocations, 
Meter/Service Relocations/Removals, New Water Service, Fire 
Hydrant Relocations/New Installs, and Street Improvements tasks 
can be done in parallel with LAWA’s project, only after LADWP 
provides written approval.

2. General Submittals Requirements

a. Overall Project description and location.

b. Site plan including existing and proposed structures with property 
lines and elevation plans.

c. Project schedule and desired in-service date.

d. Preliminary water plans which specifies the location of all existing 
and proposed water meters and fire hydrants.(i.e. service 
information plan)
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e. Scope of all LADWP needs within the project - Water Main 
Relocations, Water Main Enlargements, Meter/Service 
Relocation/Removals, New Water Service, Customer Service, and 
Street Improvements.

f. Proposed street and alley vacations and preliminarv/final street 
improvement plans, if available.

g. Work Authorization Order after Pre-design meeting.

3. Street Improvements

a. LAWA to submit preliminary Street Improvement Plans.

i. Submit package to Western Water Distribution Engineering 
at 111 North Hope Street, Room 1425, Los Angeles, CA 
90012.

b. LAWA to request for a pre-design meeting.

c. LAWA to submit for Civil plan approval from Bureau of 
Engineering (BOE).

d. LAWA to submit Water Design Plan for LADWP approval.

e. LADWP to provide LAWA a cost estimate for all LADWP related 
work within 4 months of receiving the final and approved street 
improvement plans.

LAWA to pay fees if any. Bill Actual.

g. LAWA to construct after DWP and BOE civil plan approval.

h. LADWP to provide inspection.

4. New Service, Meter/Service Relocations/Removals, and Fire Hydrant 
Relocations/New Installs

f.

a. LAWA to submit 1) Application for service, 2) Service information 
sheet, 3) Approved plumbing plan, 4) Site plan to initiate request 
for new service and/or temporary water, 5) Approved service advisory 
request, 6) Water demand, main sizes, location of fire Hydrants and 
water services, and 7) desired in service date.

i. Submit package to Western Water Distribution Engineering 
at 111 North Hope Street, Room 1425, Los Angeles, CA 
90012.
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b. LAWA to request pre-design meeting.

c. LADWP will prepare a Letter of Charges.

d. LAWA to pay all fees described in the Letter of Charges.

e. LADWP to construct within 4-6 months of receiving payment.

5. Water Main Abandonment / Relocation

LAWA to submit preliminary Street Improvement Plans.

i. Submit package to Western Water Distribution Engineering 
at 111 North Hope Street, Room 1425, Los Angeles, CA 
90012.

a.

b. LAWA to submit Form 60 including construction duration estimates.

LAWA to request for a pre-design meeting.

LAWA will submit final plans to LADWP, and LADWP will prepare a 
cost estimate for all necessary work.

LAWA to pay all fees described in the Letter of Charges.

LAWA to provide Last Vacancy Notification.

LADWP to complete construction within 4-6 months of receiving 
payment. If significant water relocation work is necessary, LADWP 
may need more time to construct.

c.

d.

e.

f.

g-

6. Premier Account

a. LAWA has a contact at LADWP for miscellaneous issues and 
concerns.

i. Contact Evelina Tverdohleb of Major Account Group at 
111 North Hope Street, Room 1014, Los Angeles, CA 90012, 
Telephone No. 213-367-4384.
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APPENDIX 1-F

LOS ANGELES FIRE DEPARTIVIENT SPECIFIC REQUIREMENTS

1, LAFD Specific Provisions:

[To be inserted if applicable.]
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ATTACHMENT C

CITY DEPARTMENTS' POSITIONS REQUESTED TO SUPPORT THE LAX LAMP PROJECTS

Number of 
Positions

New Position Est. Annual Cost 
LnvunJfntjCAP* RatesY/N Positon Title□euanmenl

$156,810

$178,269

$186,296

$89,244

0.50L-iiiiiui .andSafety

pe; at in r-1 of Water and Power

Y Building Civil Engineer II

0.50 WflwWc ' Engineer 

Electrical Engineer0.50

0.25 N Fire Protection Engineering AssociateE

IV

PrgMrnrj I $490,014Y Principal City Planner (LAMP Project 
Coordinator)

Senior Chy Planner 

City Planner

Principal Construction Inspector

$410,027

$348,275

$143,422

1.00 N

N

Public Works: Bureau of Contract 
All!Ml<II::i riior

0.50 N

$327,063Puhk Works: Bureau of Engineering Y Civil Engineer

Pijbte Works: Bureau of Sanitation $69,4580.25 N Environmental Engineer

' :l es'. Lighting Engineer: 'i i til ■ Works: Bureau of Street Lighting $97,6050.25 Y

$63,685F ibilt: Works: Bureau of Street 
SrerviSK

0.25 N Landscape Architect

1T "jr.iEponauor Engineering Associate $81,171T Fwsfflrtaudn 0.50 Y

irtrJltlsne Staff Support 

i Estimated Labor - FTEs’

OfJjtii Reimbursable Costs 

Grand Tof?!

' I Allocation Plan

Various $400,000

$3,041,339

58.801
$3,200,000

7.50

"-ji Time E^uivalenl


