

Attachment 1

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
BIKE LANES - INSTALLED (FY 13/14)							
Lane	Compton Ave.	104th St. to Century Blvd.	S	15	0.3	7/1/2013	Installed Bike Lanes
Lane	Woodman Ave.	Riverside Dr. to Magnolia Blvd. (S/B)/Chandler Blvd. (N/B)	EV	4	0.7	7/26/2013	Installed Bike Lanes
Lane	Cabrillo Ave.	Sepulveda St. to 12th St.; 14th St. to 18th St.	S	15	1.2	7/29/2013	Installed Bike Lanes
Lane	Sunset Blvd.	Douglas St. to Elysian Park Ave.	C	1	0.2	8/25/2013	Installed Bike Lanes
Lane	Windward Ave.	Pacific Ave. to Cabrillo Ave.	W	11	0.3	8/25/2013	Installed Bike Lanes
Lane	Grand Blvd./Main St.	Windward Cir. to N. Venice Blvd./Windward Cir. to Venice Wy.	W	11	0.4	8/25/2013	Installed Bike Lanes
Lane	Broad Ave.	Q St. to Lomita Blvd.	S	15	0.3	8/25/2013	Installed Bike Lanes
Lane	Island Ave.	Harry Bridges Blvd. to Anaheim St	S	15	0.6	8/25/2013	Installed Bike Lanes
Lane	Victory Blvd.	Country Oak Rd. to Valley Circle Blvd.	WV	3, 12	0.6	8/25/2013	Installed Bike Lanes
Lane	120th St.	Avalon Blvd. to Central Ave.	S	15	0.6	8/25/2013	Installed Bike Lanes
Lane	120th St.	Vermont Ave. to Main St	S	15	1.0	8/25/2013	Installed Bike Lanes
Lane	Sawtelle Blvd.	Nina Pl. to Culver City Limit	W	11	0.1	9/9/2013	Installed Bike Lanes
Lane	4th Ave.	Adams Blvd. to DE N/O 25th St.	HW	10	0.2	9/23/2013	Installed Bike Lanes

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE LANES - INSTALLED (FY 13/14)							
Lane	White Oak Ave.	Rhoda St. to Ornard St.	WV	5	0.3	9/23/2013	Installed Bike Lanes
Lane	Lagoon Ave.	DE S/O D St. to Opp St.	S	15	0.7	9/23/2013	Installed Bike Lanes
Lane	Eubank Ave.	Lomita Blvd. to Pacific Coast Hwy.	S	15	0.5	9/23/2013	Installed Bike Lanes
Lane	Huntington Dr. (W/B Only)	Kendall Ave. to Alpha St.	C	14	0.4	9/23/2013	Installed Bike Lanes
Lane	Colorado Blvd / Broadway	Eagle Dale Ave. to Figueroa St./Eagle Dale Ave. to Colorado Blvd.	C	14	2.7	10/4/2013	Installed Bike Lanes
Lane	Roxbury Dr.	Cashio St. to Beverly Hills City Limit	W	5	0.5	10/18/2013	Installed Bike Lanes
Lane	Coliseum St.	Sycamore Ave. to Martin Luther King Jr. Blvd.	HW	10	0.7	10/18/2013	Installed Bike Lanes
Lane	14th St. (San Pedro)	Pacific Ave. to Beacon St.	S	15	0.4	10/18/2013	Installed Bike Lanes
Lane	Poplar Blvd.	Huntington Dr. to Winchester Ave.	C	14	0.3	10/18/2013	Installed Bike Lanes
Lane	Bradley Ave.	Polk St. to Bledsoe St.	EV	7	0.5	10/18/2013	Installed Bike Lanes
Lane	7th St.	Figueroa St. to Main St.	C	14	0.6	10/31/2013	Installed Bike Lanes
Lane	2nd St.	Glendale Blvd. to Spring St	C	1, 14	1.0	11/11/2013	Installed Bike Lanes
Lane	Grand Ave.	30th St. to Washington Blvd.	C	9	0.7	12/15/2013	Installed Bike Lanes
Lane	Riverside Dr.	Agnes Ave. to Farmdale Ave.	EV	2	0.8	12/26/2013	Installed Bike Lanes
Lane	Clybourn Ave.	Victory Blvd. to Vanowen St.	EV	2	0.5	12/31/2013	Installed Bike Lanes

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE LANES - INSTALLED (FY 13/14)							
Lane	F St.	Wilmington Blvd. to Broad Ave.	S	15	0.7	1/15/2014	Installed Bike Lanes
Lane	Lassen St.	Lindley Ave. to Zelzah Ave.	WV	12	0.2	1/15/2014	Installed Bike Lanes
Lane	Virgil Ave.	Santa Monica Blvd. to Melrose Ave.	HW	13	0.5	1/17/2014	Installed Bike Lanes
Lane	Marine Ave.	A St. to Opp St.; M St. to Lomita Blvd.	S	15	1.6	2/18/2014	Installed Bike Lanes
Lane	Canoga Ave.	Chatsworth St. to Devonshire St.	WV	12	0.5	2/22/2014	Installed Bike Lanes
Lane	San Vicente Blvd.	Redondo Blvd. (E/B)/Sycamore Ave. (W/B) to La Brea Ave.	C	10	0.2	3/9/2014	Installed Bike Lanes
Lane	San Vicente Blvd.	Beverly Blvd. to Burton Wy. (E/B) Wilshire Blvd. (W/B)	HW	5	0.9	3/10/2014	Installed Bike Lanes
Lane	48th St.	Crenshaw Blvd. to Normandie Ave.	S	8	1.7	3/13/2014	Installed Bike Lanes
Lane	White Oak Ave.	Ventura Blvd. to Ventura Fwy. E/B Ramps	WV	5	0.6	3/17/2014	Installed Bike Lanes
Lane	Sesnon Blvd.	Neon Wy. to Balboa Blvd.	WV	12	0.8	4/7/2014	Installed Bike Lanes
Lane	Valley Vista Blvd.	Woodvale Rd. to Sherman Oaks Ave.	WV	5	0.2	4/9/2014	Installed Bike Lanes
Lane	York Blvd.	Figueroa St. to S. Pasadena City Limit	C	14	0.7	4/13/2014	Installed Bike Lanes
Lane	Banning Blvd.	Anaheim St. to M St.	S	15	0.6	4/14/2014	Installed Bike Lanes
Lane	Lakme Ave.	M St. to G St.	S	15	0.7	4/14/2014	Installed Bike Lanes
Lane	McDonald Ave.	Dennit St. to C St.	S	15	0.8	4/14/2014	Installed Bike Lanes

Active Bikeways Projects (FY 13/14)

Facility Type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
BIKE LANES - INSTALLED (FY 13/14)							
Lane	Denni St.	Fries Ave. to Banning Blvd.	S	15	0.4	4/14/2014	Installed Bike Lanes
Lane	G St.	Wilmington Blvd. to Watson Ave.	S	15	1.6	4/14/2014	Installed Bike Lanes
Lane	Chase St.	Van Nuys Blvd. to Snowden Ave.	EV	6	0.9	4/28/2014	Installed Bike Lanes
Lane	1st St.	Vermont Ave. to Commonwealth Ave.	HW	13	0.4	4/28/2014	Installed Bike Lanes
Lane	Lindley Ave. (S/B Only)	Lassen St. to Halsted St.	WV	12	0.4	4/28/2014	Installed Bike Lanes
Lane	San Vicente Blvd.	Bundy Dr. to Brigham Ave.	W	11	0.7	5/17/2014	Installed Bike Lanes
Lane	Loyola Blvd.	Westchester Pkwy. to Lincoln Blvd.	W	11	0.3	5/20/2014	Installed Bike Lanes
Lane	Century Blvd.	Success Ave. to Wilmington Ave.	S	15	0.6	5/20/2014	Installed Bike Lanes
Lane	Grand Ave.	30th St. to 39th St.	C	9	0.7	5/20/2014	Installed Bike Lanes
Lane	Wilmington Ave.	Century Blvd. to 104th St.	C	15	0.3	5/20/2014	Installed Bike Lanes
Lane	West Blvd.	Stauson Ave. to 68th St.	S	8	0.8	5/20/2014	Installed Bike Lanes
Lane	Jefferson Blvd.	Holdrege Ave. to National Blvd.	W	10	0.4	5/27/2014	Installed Bike Lanes
Lane	Califa St.	Topanga Cyn. Blvd. to De Soto Ave.	WV	3	0.5	5/27/2014	Installed Bike Lanes

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE LANES - INSTALLED (FY 13/14)							
Lane	Foothill Blvd.	Balboa Blvd. to 1000' E/O Bledsoe St.	EV	7	3.1	6/9/2014	Installed Bike Lanes
Lane	Moorpark St.	Van Nuys Blvd. to Colbath Ave.	EV	4	0.7	6/17/2014	Installed Bike Lanes
Lane	Figueroa St.	F St. to M St.	S	15	0.8	6/17/2014	Installed Bike Lanes
SUBTOTAL BIKE LANES - INSTALLED					40.3		
BIKE LANE ADJUSTMENTS (FY 13/14)							
Lane	Main St.	9th St. to Cesar E. Chavez Ave.	C	14	NA		Completed
Lane	University Ave.	30th St. to 28th St.	C	9	NA	In progress	In progress
BUS LANES - INSTALLED (FY 13/14)							
Bus Lane	Sunset Blvd.	Elysian Park Ave. to Figueroa St.	C	1	0.7	8/25/2013	Installed Bus/Bike Lanes
SUBTOTAL BUS LANES:					0.7		
GRAND TOTAL (Installed Bike and Bus Lanes):					41.2		

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
SHARROWS INSTALLED (FY 13/14)							
Sharrow	19th St. (San Pedro)	Garfey St. to Crescent Ave.	S	15	0.5	3/7/2014	Installed Sharrows
Sharrow	19th St. (San Pedro)	Western Ave. to Walker Ave.	S	15	0.4	3/12/2014	Installed Sharrows
Sharrow	13th St. (San Pedro)	Alma St. to Beacon St.	S	15	1.1	3/23/2014	Installed Sharrows
Sharrow	Cabrillo Ave.	12th St. to 14th St. (S/B only from 12th St. to 13th St.)	S	15	0.1	3/12/2014	Installed Sharrows
Sharrow	9th St. (San Pedro)	Garfey St. to Beacon St.	S	15	0.7	3/9/2014	Installed Sharrows
Sharrow	Emily St.	Paseo Del Mar to 37th St.	S	15	0.1	6/7/2014	Installed Sharrows
Sharrow	37th St. (San Pedro)	Emily St. to Alma St.	S	15	0.1	3/23/2014	Installed Sharrows
Sharrow	Alma St.	37th St. to 17th St.	S	15	1.1	6/7/2014	Installed Sharrows
Sharrow	26th St. (San Pedro)	Alma St. to Patton Ave.	S	15	0.4	3/23/2014	Installed Sharrows
Sharrow	Patton Ave.	26th St. to 25th St.	S	15	0.1	3/23/2014	Installed Sharrows
Sharrow	108th St.	Figueroa St. to Avalon Blvd.	S	8	1.0	3/6/2014	Installed Sharrows
Sharrow	Silver Lake Blvd. (Connector)	Reservoir St. to Sunset Blvd.	HW	13	0.1	2/21/2014	Installed Sharrows
Sharrow	Rampart Blvd.	Hoover St. to 6th St.	C	1	0.4	4/14/2014	Installed Sharrows

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
SHARROWS INSTALLED (FY 13/14)							
Sharrow	Manzanita St.	Sunset Blvd. to Santa Monica Blvd. (S/B only)	HW	13	0.1	2/21/2014	Installed Sharrows
Sharrow	Santa Monica Blvd.	Sunset Blvd. to Manzanita St. (E/B only)	HW	13	0.1	2/21/2014	Installed Sharrows
Sharrow	30th St.	Grand Ave. to University Ave.	S, C	9	0.5	2/22/2014	Installed Sharrows
Sharrow	76th St.	Crenshaw Blvd. to Vermont Ave.	S	8	2.3	5/16/2014	Installed Sharrows
Sharrow	79th St.	Vermont Ave. to Central Ave.	S	8, 9	2.0	4/18/2014	Installed Sharrows
Sharrow	San Pedro St.	Vernon Ave. to Florence Ave.	C	9	2.0	4/14/2014	Installed Sharrows
Sharrow	4th St.	Cochran ave. to La Brea Ave.	HW	4	0.2	5/1/2014	Installed Sharrows
Sharrow	Willoughby Ave.	Hayworth Ave. to Vista St. (E/B only)	HW	5	0.6	5/1/2014	Installed Sharrows
Sharrow	Westgate Ave.	Ohio Ave. to Texas Ave.	W	11	0.2	5/1/2014	Installed Sharrows
Sharrow	Texas Ave.	Westgate Ave. to Centinela Ave.	W	11	0.6	5/1/2014	Installed Sharrows
Sharrow	Gateway Blvd./Ocean Park Blvd.	Granville Ave. to Centinela Ave.	W	11	0.4	5/1/2014	Installed Sharrows
Sharrow	Federal Ave./San Vicente Blvd.	Ohio Ave. to Bringham Ave.	W	11	0.7	5/1/2014	Installed Sharrows
Sharrow	Griffin Ave.	Ave. 28 to Ave. 43	C	1	1.0	4/10/2014	Installed Sharrows

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
SHARROWS INSTALLED (FY 13/14)							
Sharrow	Ave. 43	Griffin Ave. to Figueroa St.	C	1	0.3	5/16/2014	Installed Sharrows
Sharrow	Moshier Ave.	Ave. 43 to Montecito Hqts. Rec. Ctr.	C	1	0.2	4/10/2014	Installed Sharrows
Sharrow	Riverside Dr.	Los Feliz Blvd to Glendale Blvd.	HV	4	0.6	4/8/2014	Installed Sharrows
Sharrow	Hatteras St.	Platt Ave. to Capistrano Ave.	WV	3	1.6	2/18/2014	Installed Sharrows
Sharrow	Capistrano Ave.	Hatteras St. to Miranda St.	WV	3	0.1	2/20/2014	Installed Sharrows
Sharrow	Miranda St.	Capistrano Ave. to Shoup Ave.	WV	3	0.1	2/20/2014	Installed Sharrows
Sharrow	Mulholland Dr.	Flamingo St. to Topanga Cynl. Blvd.	WV	3	0.8	2/26/2014	Installed Sharrows
Sharrow	Woodman Ave.	Burbank Blvd. to Chandler Blvd.	EV	4	0.3	2/20/2014	Installed Sharrows
					SUBTOTAL (SHARROWS):	20.8	
					GRAND TOTAL (ALL INSTALLED PROJECTS):	62.0	
BIKE LANES - GEO DESIGN COMPLETE (FY14/15)							
Lane	Vineiland Ave.	Ventura Blvd. to Moorpark St. (N/B Only)	EV	2, 4	0.7	In progress	In progress
Lane	Union Ave.	Temple St. to Beverly Blvd.	C	13	0.3	In progress	In progress
Lane	Quay Ave.	Harry Bridges Blvd. to G St.	S	15	0.5	In progress	In progress
Lane	C St.	Broad Ave. to Lecouvreur Ave.	S	15	0.3	In progress	In progress

Active Bikeways Projects (FY 13/14)

BIKE LANES - GEO DESIGN COMPLETE (FY14/15)							
Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
Lane	Van Ness Ave.	Manchester Ave. to 81st St.	S	8	0.4	In progress	In progress
Lane	Oxford St.	Beverly Blvd. to 3rd St.	C	10	0.5	In progress	In progress
Lane	Mason Ave.	Celtic St. to Devonshire St.	WV	12	0.8	In progress	In progress
Lane	M St.	Broad Ave. to Eubank Ave.	S	15	0.3	In progress	In progress
SUBTOTAL BIKE LANES - GEO DESIGN COMPLETE:					3.8		
BIKE LANES - IN DESIGN (FY 14/15)							
Lane	Bledsoe St.	"Little" San Fernando Rd. to 200' E/O De Foe Ave.	EV	7	0.6	In progress	In progress
Lane	Avalon Blvd.	Water St. to Harry Bridges Blvd.	S	15	0.3	In progress	In progress
Lane	Slauson Ave.	Angeles Vista Blvd. to 200' E/O Alviso Ave.	S	8	0.5	In progress	In progress
Lane	Clybourn Ave.	Victory Blvd. to Chandler Blvd.	EV	2	1.1	In progress	In progress
Lane	Venice Blvd.	La Fayette Rd. (W/B)/Crenshaw Blvd. (E/B) to Arlington Ave.	HW	10	1.0	In progress	In progress
Lane	La Tijera Blvd.	Westchester Pkwy. to Manchester Blvd.	W	11	0.7	In progress	In progress
Lane	Venice Blvd.	Arlington Ave. to Figueroa St.	C/HW	1, 9, 10	2.8	In progress	In progress
Lane	La Tuna Canyon Rd./Honolulu Blvd.	3500' E/O Eiben Ave. to Lowell Ave.	EV	7	3.6	In progress	In progress
Lane	Camarillo Ave.	Cahuenga Blvd. to Clybourn Ave.	EV	4	0.6	In progress	In progress
SUBTOTAL BIKE LANES - IN DESIGN:					11.2		

Active Bikeways Projects (FY 13/14)

BIKE LANES - CONCEPTUAL (FY 14/15)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
Lane	Santa Monica Blvd.	Ave. of the Stars to Century Park E.	W	5	0.2	In progress	In progress
Lane	Glendale Blvd.	Reservoir St. to Alvarado St.	C	13	0.3	In progress	In progress
Lane	9th St. (E/B Only)	Figueria St. to Olive St.	C	14	0.3	In progress	In progress
Lane	Venice Blvd.	Figueria St. to Main St.	C	14	0.5	In progress	In progress
Lane	Plummer St.	Topanga Canyon Blvd. to Shoup Ave.	WV	12	0.5	In progress	In progress
Lane	Vineland Ave.	Ventura Blvd. (S/B)/Woodpark St (N/B) to Chandler Blvd.	EV	2, 4	1.2	In progress	In progress
Lane	San Pedro St./Judge John Aiso St.	9th St. to Temple St.	C	9, 14	1.2	In progress	In progress
Lane	Woodley Ave.	Stagg St. to Chase St.	EV	6, 12	0.8	In progress	In progress
Lane	Cesar E. Chavez Ave.	Figueria St. to Mission Rd.	C	1, 14	1.3	In progress	In progress
Lane	Olympic Blvd.	Main St. to Maple Ave.	C	14	0.2	In progress	In progress
Lane	Colorado Blvd.	Figueria St. to Ave. 64	C	14	0.5	In progress	In progress
Lane	West Channel Rd./Entrada Dr.	Short St. to Adelaide Dr.	W	11	0.8	In progress	In progress
Lane	Normandie Ave.	Vermont Ave. to Pacific Coast Hwy.	S	15	0.3	In progress	In progress
Lane	Central Ave.	Imperial Hwy. to 120th St.	S	15	0.4	In progress	In progress
Lane	Jefferson Blvd.	Culver Blvd. to Beehoven St.	W	11	1.2	In progress	In progress
Lane	7th St.	Gramercy Pl. to Western Ave.	HW	10	0.2	In progress	In progress

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE LANES - CONCEPTUAL (FY 14/15)							
Lane	Griffith Ave.	Jefferson Blvd. to Washington Blvd.	C	9	0.9	In progress	In progress
Lane	Slauson Ave.	Culver Blvd. to Braddock Dr.	W	11	0.2	In progress	In progress
Lane	Hobart Blvd.	Sunset Blvd. to Fountain Ave.	HW	13	0.2	In progress	In progress
Lane	Graham Ave.	103rd St. to 107th St.	C	15	0.3	In progress	In progress
Lane	91st St.	Avalon Blvd. to Central Ave.	C	9	0.5	In progress	In progress
Lane	Woodlake Ave.	Roscoe Blvd. to DE N/O Chase St.	WV	12	0.4	In progress	In progress

SUBTOTAL BIKE LANES - CONCEPTUAL: 12.4

BIKE LANES - LONG-TERM and CIP PROJECTS (YEAR 4+)

Lane	Figueroa St.	7th St. to Martin Luther King Jr. Blvd.	C	1, 9, 14	3.0	In progress	In progress
Lane	11th St.	Figueroa St. to Broadway	C	14	0.5	In progress	In progress
Lane	Pacific Ave.	Front St. to 22nd St.	S	15	1.9	In progress	In progress
Lane	Hoover St.	Martin Luther King Jr. Blvd. to Vernon Ave.	S	9	0.5	In progress	In progress
Lane	National Blvd.	Motor Ave. to Clarrington Ave.	W	5	0.4	In progress	In progress
Lane	Flower St.	3rd St. to 7th St.	C	9	0.5	In progress	In progress
Lane	Ave. 19	Ave. 26 to Humboldt St.	C	1	0.4	In progress	In progress
Lane	Manchester Ave.	Sepulveda Blvd. to Osage Ave.	W	11	1.0	In progress	In progress

Active Bikeways Projects (FY 13/14)

BIKE LANES - LONG-TERM and CIP PROJECTS (YEAR 4+)							
Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
Lane	Imperial Hwy.	Pershing Dr. to 2000' E/O Pershing Dr.	W	11	0.4	In progress	In progress
Lane	Anaheim St.	Garvey St. to I St.	S	15	1.0	In progress	In progress
Lane	Sepulveda Blvd.	Skiitball Cir. Dr. to Bel Air Crest Rd.	W	5, 11	1.2	In progress	In progress
SUBTOTAL BIKE LANES - LONG-TERM CIP PROJECTS:					10.8		
TOTAL BIKE LANES - GEO DESIGN COMPLETE/IN DESIGN/CONCEPTUAL/Long-TERM):					38.2		

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
Lane	Boyle Ave.	5th St. to 8th St.	C	14	0.9	N/A	Outreach and Traffic Evaluation Underway
Lane	Soto St.	Huntington Dr. to 8th St.	C	14	3.7	N/A	Outreach and Traffic Evaluation Underway
Lane	Virgil Ave.	Melrose Ave. to Whishire Blvd.	HW	4, 13	1.5	N/A	Outreach and Traffic Evaluation Underway
Lane	Virgil Ave.	Hollywood Blvd./Hillhurst Ave./Sunset Blvd. to Santa Monica Blvd.	HW	13	0.9	N/A	Outreach and Traffic Evaluation Underway
Lane	Hillhurst Ave.	Hollywood Blvd./Virgil Ave./Sunset Blvd. to Los Feliz Blvd.	HW	4	0.9	N/A	Outreach and Traffic Evaluation Underway
Lane	Sunset Blvd.	Hollywood Blvd./Virgil Ave./Hillhurst Ave. to Fountain Ave.	HW	4, 13	0.2	N/A	Outreach and Traffic Evaluation Underway
Lane	Hollywood Blvd.	La Brea Ave. to Virgil Ave./Hillhurst Ave./Sunset Blvd.	HW	4, 13	3.4	N/A	Outreach and Traffic Evaluation Underway
Lane	Vine St.	Yucca St. to Melrose Ave.	HW	13	1.4	N/A	Outreach and Traffic Evaluation Underway
Lane	6th St.	Fairfax Ave. to Cochran Ave.	HW	4	1.0	N/A	Outreach and Traffic Evaluation Underway
Lane	San Vicente Blvd.	Whishire Blvd. to Venice Blvd.	W, HW	4, 5, 10	2.3	N/A	Outreach and Traffic Evaluation Underway

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
AB 2245 BIKE LANES (YEAR 2)							
Lane	Hoover St.	Wilshire Blvd. to Venice Blvd.	C, HW	1	1.1	N/A	Outreach and Traffic Evaluation Underway
Lane	Central Ave.	1st St. to 95th St.	C	9, 14	6.7	N/A	Outreach and Traffic Evaluation Underway
Lane	Vermont Ave.	79th St. to 88th St.	S	8	0.7	N/A	Outreach and Traffic Evaluation Underway
Lane	Vermont Ave. (N/B Only)	I-105 Fwy. to 120th St.	S	15	0.3	N/A	Outreach and Traffic Evaluation Underway
Lane	Woodman Ave.	Roscoe Blvd. to Sherman Wy.	EV	2, 6	1.4	N/A	Outreach and Traffic Evaluation Underway
Lane	Parthenia St.	Topanga Cyn Blvd. to Kester Ave.	EV, WV	3, 6, 12	8.4	N/A	Outreach and Traffic Evaluation Underway
Lane	Westwood Blvd.	Le Conte Ave. to Wellworth Ave.	W	5	0.5	N/A	Outreach and Traffic Evaluation Underway
Lane	Barrington Ave.	Olympic Blvd. to Navy St.	W	11	1.1	N/A	Outreach and Traffic Evaluation Underway
Lane	McLaughlin Ave.	Woodbine Ave. to Venice Blvd.	W	11	0.7	N/A	Outreach and Traffic Evaluation Underway
Lane	Anaheim St.	I St. to Henry Ford Ave.	S	15	2.3	N/A	Outreach and Traffic Evaluation Underway
Lane	Culver Blvd.	Pacific Ave. to Jefferson Blvd.	W	11	0.9	N/A	Outreach and Traffic Evaluation Underway
SUBTOTAL (AB 2245 BIKE LANES YEAR 2):					40.3		
GRAND TOTAL (ALL PROJECTS IN PROGRESS):					78.5		

Active Bikeways Projects (FY 13/14)

Facility Type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
SHARROWS (FY 14/15)							
Sharrows	25th St.	Bronson Ave. to 2nd Ave.	HW	10	0.8	In progress	In progress
Sharrows	Wilton Dr.	Hilgard Ave. to Beverly Glen Blvd.	W	5	0.5	In progress	In progress
Sharrows	Cornstock Ave.	Beverly Glen Blvd. to Wilshire Blvd.	W	5	0.5	In progress	In progress
Sharrows	Broadway	117th St. to 120th St.	C	15	0.3	In progress	In progress
Sharrows	39th St.	Figueroa St. to Grand Ave	C	9	0.1	In progress	In progress
Sharrows	Beverly Glen	Santa Monica to Olympic				In progress	In progress
SUBTOTAL (SHARROWS):					2.2		TOTAL:
BIKE PATHS (YEAR 4+)							
Path	Exposition Bike Path Phase II (Westside Extension)	Venice Blvd./Robertson Blvd. to Motor Ave.; 500' East of Dunleer Dr. to Centinela Ave.	W	5, 10, 11	3.5	In Progress	In Design
Path	Exposition Bike Path Northvale Segment	Motor Ave. to 500' East of Dunleer Dr.	W	5	0.3	In Progress	In Preliminary Design
Path	LA River Bike Path Phase 4	Forest Lawn Dr. to Riverside Dr.	C	4	1.0	In Progress	In Design, Funding Pending through ATP
Path	LA River Bike Path Headwaters Section	Owensmouth Ave. to Mason Ave.	C	3	1.0	In Progress	In Design
SUBTOTAL (BIKE PATHS):					4.8		TOTAL:
							#REF!

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE PATHS (YEAR 4+)							
Path	San Fernando Road Bike Path Phase 3	Branford St. to Hollywood Wy.	EV	2.6	4.3	In Progress	In Deisgn, Funding Pending through ATP
Path	San Fernando Rd Bike Path Phase 2	Fox St. to Branford St.	EV	6.7	2.8	In Progress	Under Construction
Path	LA River Bike Path West Valley Segment Phase 2	Mason Ave. to Winnetka Ave.	WV	3	0.5	In Progress	Under Construction
Path	Taylor Yard Bicycle/Ped bridge	LA River Bike Path Phase 1C to RR Xing	C	1, 13	0.1	In Progress	In Deisgn
SUBTOTAL BIKE PATHS:						13.5	

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
BIKE LANES - ON HOLD/CANCELED (FY 14/15)							
Lane	North Figueroa St.	Ave. 22 to Ave. 52	C	1	2.2	On Hold	On Hold
Lane	North Figueroa St.	Ave. 52 to York Blvd.	C	1, 14	1.1	On Hold	On Hold
Lane	Devonshire St.	Haskell Ave. to Sepulveda Blvd.	WV	7, 12	0.4	On Hold	On Hold
Lane	Redondo Beach Blvd.	Vermont Ave. to Figueroa St.	S	15	0.5	On Hold	On Hold
Lane	Radford Ave.	Ventura Blvd. to DE N/O Woodbridge St.	EV	2	0.4	On Hold	On Hold
Lane	Western Ave.	25th St. (San Pedro) to Paseo Del Mar	S	15	0.5	On Hold	On Hold
Lane	Wlishire Blvd.	Selby Ave. to Beverly Glen Blvd.	W	5	0.8	On Hold	On Hold
Lane	Gower St.	Melrose Ave. to Santa Monica Blvd.	HW	13	0.5	On Hold	On Hold
Lane	Terra Bella St.	Woodman Ave. to Laurel Cyn. Blvd.	EV	6	1.4	On Hold	On Hold
Lane	Foothill Blvd.	Pierre St. to Osborne St. (East Jog)	EV	7	1.4	On Hold	On Hold

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (Mi.)	Installation Dates	Status
BIKE LANES - ON HOLD/CANCELED (FY 14/15)							
Lane	Figueroa St.	F St. to Lomita Blvd.	S	15	0.7	On Hold	On Hold
Lane	Rosecrans Ave.	Vermont Ave. to Figueroa St.	S	15	0.5	On Hold	On Hold
Lane	Reseda Blvd.	325' N/O Rinaldi St. to San Fernando Mission Blvd.	WV	12	0.3	On Hold	On Hold
Lane	New Hampshire Ave.	6th St. to 7th St.	HW	10	0.3	On Hold	On Hold
Lane	Foothill Blvd.	Wentworth St. to Sunland Blvd.	EV	7	0.7	On Hold	On Hold
Lane	Century Park E.	Pico Blvd. to Santa Monica Blvd.	W	5	1.0	On Hold	On Hold
Lane	Airport Blvd.	Century Blvd. to La Tijera Blvd.	W	11	1.4	On Hold	On Hold
Lane	Westchester Pkwy.	Airport Blvd. to Sepulveda Wwy.	W	11	0.8	On Hold	On Hold
Lane	25th St. (San Pedro)	City Boundary to 895 E/O City Boundary	S	15	0.2	On Hold	On Hold
Lane	Martin Luther King Jr. Blvd.	Marlton Ave. to Figueroa St.	S	8, 9, 10	3.2	On Hold	On Hold
Lane	Sepulveda Blvd.	National Blvd. to City/County Limit JNO Ohio Ave.	W	5	2.1	On Hold	On Hold
Lane	Ave. of the Stars	Pico Blvd. to Santa Monica Blvd.	W	5	1.0	On Hold	On Hold
Lane	Rose Ave.	Lincoln Blvd. to 4th Ave.	W	11	0.5	Cancelled	Cancelled
Lane	Larchmont Blvd.	Beverly Blvd. to Melrose Ave.	HW	4	0.5	Cancelled	Cancelled
Lane	Porter Ranch Dr.	Rinaldi St. to Corbin Ave.	WV	12	0.4	Cancelled	Cancelled
Lane	Alcazar St.	Eastlake Ave. to Soto St.	C	14	0.5	Cancelled	Cancelled

Active Bikeways Projects (FY 13/14)

Facility type	Street	Limits	DOT Dist.	CD	Length (MI.)	Installation Dates	Status
BIKE LANES - ON HOLD/CANCELED (FY 14/15)							
Lane	Eastlake Ave.	Alcazar St. to San Pablo St.	C	14	0.2	Cancelled	Cancelled
Lane	San Pablo St.	Zonal Ave. to Valley Blvd.	C	14	0.4	Cancelled	Cancelled
Lane	North Figueroa St.	York Blvd. to Colorado Blvd.	C	14	1.6	Deferred	Deferred
Lane	Lankershim Blvd.	Cahuenga Blvd. (at Ventura Blvd.) to Chandler Blvd.	EV	4	2.4	Deferred	Deferred
Lane	Cahuenga Blvd./Cahuenga Blvd. E.	Odin St. to Batham Blvd.	HW	4	1.5	Deferred	Deferred
Lane	Westwood Blvd.	Santa Monica Blvd. to Pico Blvd.	W	5	0.8	Deferred	Deferred
Lane	Vermont Ave.	Venice Blvd. to Wilshire Blvd.	C	1, 10	1.2	Deferred	Deferred
Lane	Bundy Dr.	San Vicente Blvd. to Stanwood Dr.	W	11	3.2	Deferred	Deferred
Lane	Centinela Ave.	Stanwood Dr. to Culver City Limit (at Washington Pl.)	W	11	1.3	Deferred	Deferred
SUBTOTAL BIKE LANES - ON HOLD/CANCELED:						35.9	