

**AMENDMENT NO. 4 TO AGREEMENT NO. 47083-2 BETWEEN
LOS ANGELES DEPARTMENT OF WATER AND POWER
AND TRIMBLE NAVIGATION LIMITED**

THIS AMENDMENT NO. 4 to Agreement No. 47083-2 is made and entered into by and between the City of Los Angeles acting by and through the Los Angeles Department of Water and Power (LADWP), a municipal corporation, and Trimble Navigation Limited (Contractor) are referred to under this Amendment as "Party" and collectively as the "Parties."

WHEREAS, the Parties entered into Agreement No. 47083-2 (which together with all amendments thereto is hereinafter referred to as the "Agreement") for Contractor to provide software and systems integration services for the Water Outage Management System project for three years to April 17, 2015 for an amount not to exceed \$2,560,407; and

WHEREAS, on August 19, 2014, the LADWP Board of Water and Power Commissioners (Board) approved Amendment No. 1 to the Agreement which increased the Agreement limit by \$900,000, with no extension of time, to a new not-to-exceed amount of \$3,460,407, to allow Contractor to implement further improvements on its eRespond Incident Management Software Application Solution (eRespond) including, but not limited to, the following: eRespond Post Implementation Improvements, Mobile Workforce Management Integration, Leak Management System Improvements, Water Quality Sampling Improvements, and Lock Out and Tag Out Improvements; and

WHEREAS, LADWP has determined that it is necessary to extend the Agreement term to allow the Contractor to continue the aforementioned improvements to eRespond for one (1) year to April 17, 2016.

WHEREAS, LADWP has determined that it is necessary to extend the Agreement term to allow the Contractor to continue the aforementioned improvements to eRespond for three (3) years to April 17, 2019.

WHEREAS, LADWP has determined that it is necessary to extend the Agreement term by three (3) years to April 17, 2022 and increase the Agreement limit by \$900,000.00, to a new not-to-exceed amount of \$4,360,407. LADWP embarked on the Customer Info System (CIS) upgrade. There is a 15 month timeline to move to the supported version of Oracle's Customer Care and Billing (CCB), Mobile Workforce Management (MWM), and Service Oriented Architecture (SOA). The additional software functionality is being done simultaneously.

NOW, THEREFORE, except as herein amended above, all other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the signatories hereto represent that they are authorized to enter into this Amendment No. 4 to Agreement No. 47083-2.

DEPARTMENT OF WATER AND POWER
OF THE CITY OF LOS ANGELES BY
BOARD OF WATER AND POWER COMMISSIONERS

By: _____
DAVID H. WRIGHT
General Manager

Date: _____

And: _____
BARBARA E. MOSCHOS
Secretary

APPROVED AS TO FORM AND LEGALITY
MICHAEL N. FEUER, CITY ATTORNEY

MAR 22 2019

BY _____
DICK BROEREMA
DEPUTY CITY ATTORNEY

TRIMBLE NAVIGATION LIMITED

By: _____
Christopher T. Stern
Director, Utilities Solutions

Date: MAR 22, 2019