


Landside Access Modernization (LAMP) Program Update




Roger A. Johnson
Deputy Executive Director
LAMP Program Executive
Los Angeles World Airports

Six Major Program Elements

APM	CONRAC	Terminals	Metro	ITFs	Roads
<ul style="list-style-type: none"> • APM Fixed Facilities • APM Operating System • Other components 	<ul style="list-style-type: none"> • Customer Service Building • Rental Car Storage • Vehicle prep and light maintenance 	<ul style="list-style-type: none"> • Terminal interface for pedestrian bridges • Vertical cores 	<ul style="list-style-type: none"> • Connection to 96th Street Metro Station (Metro Project) 	<ul style="list-style-type: none"> • Pick-up/drop-off curbs • Commercial modes • Parking 	<ul style="list-style-type: none"> • Roadways, site work, utilities



LAMP Procurement & Construction Timelines



LAMP Procurement Documents- Released to Date

	PROCUREMENT DOCUMENT	DATE RELEASED
Automated People	Eligibility Determination Request	April, 2016
Mover	APM Fixed Facilities Request for Qualifications	June, 2016
	Integrated APM System Facilities <i>DRAFT</i> RFP	October, 2016
	Project Agreement <i>(Design/Build/Finance/Operate/Maintain)</i>	November, 2016
CONRAC	Request for Qualifications <i>(Design/Build/Finance/Operate/Maintain)</i>	December, 2016
TERMINAL CORES	Request for Qualifications <i>Tom Bradley International Terminal & T 5.5</i> <i>(Design/Build)</i>	October, 2016
UTILITIES & ENABLING PROJECTS	Request for Proposals <i>(Hybrid: Design/Build & Construction Manager at Risk)</i>	November, 2016

LAMP Procurement Documents– To Be Released

	PROCUREMENT DOCUMENT	DATE EXPECTED
Automated People Mover	Integrated APM System Facilities FINAL Design/Build/Finance/Operate/Maintain RFP	June, 2017
CONRAC	FINAL Design/Build/Finance/Operate/Maintain RFP	February, 2018
TERMINAL CORES	Final Design/Build RFP Tenant Agreements	March, 2017
ITF WEST	Design/Build RFP	April, 2017
ROADWAYS	Requests for Bids/Proposals <i>(Will be delivered in multiple packages)</i>	Ongoing

LAMP Approvals Needed/ Council Leadership & Support

APPROVAL PROCESSES
Contract Approvals <ul style="list-style-type: none">● Automated People Mover DBFOM ContractConRAC DBFOM ContractInter-Modal Transportation Facility Design/Build ContractLAWA Utilities & LAMP Enabling Projects Design/Build ContractTerminal Cores Design/Build ContractTerminal Cores Tenant Agreements
Land Use & Environmental Approvals <ul style="list-style-type: none">● California Environmental Quality Act (CEQA) Final DeterminationLAX Plan Amendment*LAX Specific Plan Amendment*Westchester-Play del Rey Community Plan Amendment*Mobility Plan 2035 Amendment* <p><i>*Possible Joint Committee Meetings</i></p>
Third Party Agreements <ul style="list-style-type: none">● Master Memorandum of Understanding with City DepartmentsMaster Cooperative Agreement with the Metropolitan Transit AuthorityMaster Cooperative Agreement with CalTrans
Property Acquisition <ul style="list-style-type: none">● Condemnation Actions