On May 8, 2015, the Council adopted the 41st Program Year (PY) Housing and Community Development Consolidated Plan (Con Plan), which included an allocation of \$300,000 in Community Development Block Grant (CDBG) funds for the Council District Six Street/Sidewalk Improvements Project (C.F. 14-1382). On April 28, 2016, the Council approved an additional \$722,546 in CDBG funds for the project as part of the PY 42 Con Plan for a total amount of \$1,022,546. The CDBG funds would be used for the construction of various street and sidewalk improvements throughout the Council District.

However, the contract (C-128983) between the City and the Los Angeles Neighborhood Initiative (LANI) for the construction of these improvements will expire on September 1, 2019. It is anticipated that LANI will be able to conduct repairs at an additional twenty locations if the contract were extended for an additional six months. To enable these repairs to be completed, the Council should extend the contract period end date from September 1, 2019 to March 1, 2020.

I THEREFORE MOVE that the Council authorize the Housing and Community Investment Department (HCID), with the assistance of the City Attorney, to extend the contract between the City and the Los Angeles Neighborhood Initiative for the Council District Six Street/Sidewalk Improvements Project (C-128983) from September 1, 2019 to March 1, 2020.

I FURTHER MOVE that HCID be authorized to make any technical changes or adjustments to the above instructions in order to effectuate the intent of this Motion.

PRESENTED BY

Councilworran, 6th District

SECONDED BY:

JUN 0 5 2019

BMR