

T
2/10

ARTS, ENTERTAINMENT, PARKS AND RIVER COMMITTEE REPORT relative to authorizing an amendment to a Proposition K Grant agreement to extend the deadline to allow the Watts Labor Community Action Committee (WLCAC) sufficient time to complete design and construction for the WLCAC MudTown Farms - Community Garden Lighting and Fencing Project.

Recommendations for Council action:

- 1. APPROVE the WLCAC's request to extend the deadline under Proposition K Grant Agreement No. C-119012 for design and construction of the WLCAC MudTown Farms - Community Garden Lighting and Fencing Project from June 26, 2016 to March 31, 2019.
- 2. AUTHORIZE the City Engineer to negotiate and execute Amendment No. 2 to Proposition K Grant Agreement No. C-119012 to effectuate the extension of the deadline for completion of design and construction.

Fiscal Impact Statement: The L.A. for Kids Steering Committee reports that there is no immediate impact on the General Fund as a result of the recommended actions.

Community Impact Statement: None submitted.

SUMMARY

At the meeting held on February 14, 2018, your Arts, Entertainment, Parks and River Committee considered a LAFKSC report relative to authorizing an amendment to a Proposition K Grant agreement to extend the deadline to allow the WLCAC sufficient time to complete design and construction for the WLCAC MudTown Farms - Community Garden Lighting and Fencing Project. After an opportunity for public comment was held, the Committee moved to approve the recommendations presented in the LAFKSC transmittal, as detailed above. This matter is now forwarded to the Council for its consideration.

Respectfully Submitted,

ARTS, ENTERTAINMENT, PARKS AND RIVER COMMITTEE

<u>MEMBER</u>	<u>VOTE</u>
O'FARRELL:	YES
RYU:	YES
PRICE:	YES

ME