

BOARD OF PUBLIC WORKS
MEMBERS

KEVIN JAMES
PRESIDENT

MONICA RODRIGUEZ
VICE PRESIDENT

HEATHER MARIE REPENNING
PRESIDENT PRO-TEMPORE

MICHAEL R. DAVIS
COMMISSIONER

JOEL F. JACINTO
COMMISSIONER

CITY OF LOS ANGELES

CALIFORNIA



ERIC GARCETTI
MAYOR

OFFICE OF THE
BOARD OF PUBLIC WORKS

FERNANDO CAMPOS
EXECUTIVE OFFICER

200 NORTH SPRING STREET
ROOM 361, CITY HALL
LOS ANGELES, CA 90012

GENERAL INFORMATION
TEL: (213) 978-0261 FAX: (213) 978-0278
TDD: (213) 978-2310
<http://bpw.lacity.org>

May 18, 2016

#1 BSL

City Council
Room No. 395
City Hall

Subject: REQUEST FOR AUTHORITY TO EXECUTE AMENDMENT NO. 1 TO PERSONAL SERVICES CONTRACT WITH SCI CONSULTING INC. FOR THE LOS ANGELES CITY LIGHTING DISTRICT BALLOT PROCEEDING

As recommended in the accompanying report of the Director of the Bureau of Street Lighting, which this Board has adopted, the Board of Public Works requests approval and authorization to execute Amendment No. 1 with SCI Consulting Inc. (C-126312) to extend the contract end date of January 22, 2016 by ten months to November 22, 2016 in compliance with Article 11 of the original contract. The original four month contract was executed on September 22, 2015.

FISCAL IMPACT

The proposed Amendment No. 1 requires no additional funding. The City's liability under this contract shall only be to the extent of the present appropriation to fund the contract.

Respectfully submitted,

Fernando Campos, Executive Officer
Board of Public Works

FC:mm