


REPORT OF THE CHIEF LEGISLATIVE ANALYST

DATE: April 26, 2017

TO: Honorable Members of the Rules, Elections, Intergovernmental Relations and
Neighborhoods Committee

FROM: Sharon M. Tso 
Chief Legislative Analyst

Council File No: 17-0002-S54
Assignment No. 17-04-0453

SUBJECT: Resolution (Cedillo – Harris-Dawson) to SUPPORT extending the Proposition 84
grant performance period for Ord & Yale Park.

CLA RECOMMENDATION:

Adopt Resolution (Cedillo – Harris-Dawson) to include in the City's 2017-2018 State Legislative Program, SUPPORT for extending the Proposition 84 grant performance period for the Ord & Yale Park (Project No. SW-19-005).


SUMMARY

The Resolution (Cedillo – Harris-Dawson), introduced April 19, 2017, states that Proposition 84 funded the Statewide Park Development and Community Revitalization program for the creation of new park and recreation facilities in the most underserved communities. The Department of Recreation and Parks (RAP) was awarded a competitive grant for the Ord & Yale Park project in Council District 1. The scope of the project includes the acquisition and development of a quarter acre parcel, construction of a new playground, fitness zone, plaza and performing arts space, fitness trail, viewing terrace, game table and a restroom. The Resolution also states that due to complications with acquiring a portion of the project site the park will not be completed by the current grant deadline. The department requests the grant performance period be extended from June 30, 2017 to June 30, 2019.

BACKGROUND

The Ord & Yale Park project development has secured all the involved parcels necessary, since the introduction of this Resolution. According to RAP, the development's design, which is being led by the Bureau of Engineering, is 95 percent complete. The plans have been submitted to the Department of Building and Safety for review to obtain necessary permits. RAP reports that the development portion of the project is estimated to take approximately one year to construct and is expected to begin without delay once all the property has been acquired and permits obtained. The estimated project completion date is December 2018 and it will open to the public in January

2019. The extension of the grant performance period will permit the City to complete the actual project and comply with all of the Proposition 84 grant closeout requirements.



Blayne Sutton-Wills
Analyst

Attachment:
SMT:BSW:bsw

1. Resolution

RESOLUTION

WHEREAS, any official position of the City of Los Angeles with respect to legislation, rules, regulations or policies proposed to or pending before a local, state or federal governmental body or agency must have first been adopted in the form of a Resolution by the City Council with the concurrence of the Mayor; and

WHEREAS, on November 7, 2006, California voters approved the Safe Drinking Water, Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act of 2006, (Proposition 84) which authorized general obligation bonds for statewide grant programs; and

WHEREAS, Proposition 84 funded the Statewide Park Development and Community Revitalization program for the creation of new park and recreation facilities in the most critically underserved communities; and

WHEREAS, the Department of Recreation and Parks won a competitive grant from Proposition 84 for the development of the Ord & Yale Street Park Project (CD 1; Project No. SW-19-005); and

WHEREAS, the scope includes the acquisition and development of a quarter acre parcel, construction of a new playground, fitness zone, plaza and performing arts space, fitness trail, viewing terrace, game tables and a restroom; and

WHEREAS, due to complications with acquiring a portion of the project site the park will not be completed by the current grant deadline and the City of Los Angeles requests the grant performance extension for the Ord & Yale Park (CD 1) extend from June 30, 2017 to June 30, 2019; and

WHEREAS, this new timeframe will allow the City to implement several actions on the project for it to move forward and be completed.

NOW, THEREFORE, BE IT RESOLVED, with the concurrence of the Mayor, that by adoption of this Resolution, the City of Los Angeles hereby includes in its 2017-2018 State Legislation Program SUPPORT for extending the Proposition 84 grant performance period for the Ord & Yale Park (CD 1; Project No. SW-19-005) from June 30, 2017 to June 30, 2019.

PRESENTED BY: Gil Cedillo
GILBERT A. CEDILLO
Councilmember, 1ST District

SECONDED BY: [Signature]

[Signature]

APR 19 2017

ORIGINAL