

May 31, 2023

The Honorable City Council  
Office of the City Clerk  
Room 395, City Hall  
Mail Stop 160

Attention: Councilmember Paul Krekorian  
Councilmember Curren D. Price, Jr.

Honorable Members:

Subject: Bi-weekly Report - Council File No. 23-0300 – Declaration of Local  
Emergency/Los Angeles Aqueduct

In response to the above-referenced Council Motion, the Los Angeles Department of Water and Power (LADWP) is taking immediate action to manage water flow into Owens Lake and repair dust-control measures following a local emergency, as declared by Mayor Karen Bass on March 14, 2023.

The Los Angeles City Council (City Council) resolved to temporarily waive competitive bidding restrictions for LADWP until April 21, 2023, so that construction contracts, supplies, and equipment could be procured quickly. Due to the continued state of emergency, the City Council took action in their meetings on Friday, April 21, 2023, and Tuesday, May 16, 2023, to extend the state of emergency by an additional 30 days. Snowmelt runoff will continue to increase through the summer as ambient temperatures rise. While LADWP continues to do everything it can to prepare for the excess runoff, the full magnitude of impacts is unknown at this time. Therefore, it is necessary to continue the declared state of local emergency for another 30 days, as defined by LAAC, Section 8.21, et seq.

LADWP must report to the City Council every two weeks on why competitive proposals or bidding were impractical. This is LADWP's fourth bi-weekly update.

**Bi-Weekly General Updates – May 17, 2023:**

- Runoff will increase through the summer.
- Conservative estimates show that Owens Lake will receive a minimum of 160,000 acre-feet of runoff through August.
- Under the recently awarded Contract No. 8008, Sully Miller Contracting Company has installed approximately 30,000 linear feet (5.6 miles) of berm slope armoring. A total of 14 miles is required. Approximately 40 percent of the required armoring has been completed.

The following is an update on LADWP contracts issued or amended under the suspension of competitive bidding restrictions and required to address the ongoing emergency:

**Bi-Weekly Contract Status and Expense Update – May 17, 2023:**

<b>Contracts</b>	<b>Status</b>	<b>Estimated Budget</b>	<b>Amount Awarded</b>	<b>Invoiced to Date</b>
Construction Services Contract	Awarded	\$24M	\$24M plus a 20% contingency	\$3.6M
Rock Material Contract Amendment	Contract Amendment	\$5.5M	\$5.5M	\$0.65M
<b>Subtotal</b>		<b>\$29.5M</b>	<b>\$34.3M</b>	<b>\$4.25M</b>

The Honorable City Council  
Page 3  
May 31, 2023

If you have any questions or require further information, please contact me at (213) 367-1338, or you may have a member of your staff contact Mr. Anselmo G. Collins, Senior Assistant General Manager – Water System, at (213) 367-1022.

Sincerely,



Martin L. Adams  
General Manager and Chief Engineer

PEL:jm

c: Councilmember Paul Krekorian, President  
Councilmember Eunisses Hernandez, Member  
Councilmember Bob Blumenfield, Member  
Councilmember Nithya Raman, Member  
Councilmember Katy Yaroslavsky, Member  
Councilmember Monica Rodriguez, Member  
Councilmember Marqueece Harris-Dawson, Member  
Councilmember Curren D. Price, Jr.  
Councilmember Heather Hutt, Member  
Councilmember Traci Park, Member  
Councilmember John S. Lee, Member  
Councilmember Hugo Soto-Martinez, Member  
Councilmember Kevin De León, Member  
Councilmember Tim McOsker, Member

Mr. Aram Benyamin  
Mr. Anselmo G. Collins  
Mr. Matthew A. Hale