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SUMMARY
On June 30, 2015, Council approved recommendations (CF# 14-1383) related to the expansion 
and modernization of the Los Angeles Convention Center (LACC). Staff reported on the results 
of a design competition, with a recommendation to retain HMC/Populus to design the project. 
Council instructed the Bureau of Engineering (BOE) to enter into negotiations with the 
HMC/Populus and report back to Council with the outcome of those negotiations. Council 
further instructed the City Administrative Officer (CAO) to report on a financing plan for the 
project and the Chief Legislative Analyst and CAO to report on additional actions to advance 
this project.

This report addresses those actions. First, BOE has successfully completed negotiations with 
HMC/Populus and has presented a contract for consideration and approval. BOE has also 
provided a budget and timeline for project implementation. Finally, BOE has requested authority 
to hire staff to support development of the project. The CAO will report separately concerning 
finance plan options.

The CAO is currently completing an analysis of public-private partnership (P3) opportunities at 
the LACC. Results of that report should be available soon. To ensure that the City maintains 
flexibility in its development and financing options, the actions in this report authorize BOE to 
prepare for staff hiring and the retention of contractors. Further actions to move this project 
forward will be be made after the findings of the P3 report have been considered by Council.

RECOMMENDATIONS
That the City Council, with approval of the Mayor:

Authorize the total project budget for the Convention Center Expansion/Renovation 
Project of $470 million;

1.

Designate the City Engineer as the Program Manager for the Convention Center 
Expansion/Renovation Project;

2.



Instruct BOE to implement the project in logical phases, with issuance of the Notice to 
Proceed for any and all work to be issued following action by Council on the public- 
private partnership (P3) report;

3.

4. Delegate the Authority to the Board of Public Works to execute a sole source contract 
with Populous Inc., for Architecture and Engineering Design Services with a budget 
authority of $33,537,590 for seven years;

Authorize the Board of Public Works to enter into a Construction Management/General 
Contractor contract with a Guarantee Maximum Price for the Convention Center 
Expansion/Renovation Project, subject to Council approval;

5.

6. Authorize the Board of Public Works to enter into a Construction Management/Project 
Management contract for seven years, subject to Council approval;

Authorize resolution authority for ten new positions in the Department of Public Works, 
subject to allocation by the Civil Service Commission and paygrade review by the 
Employee Relations Division, for the period December 1, 2015 through June 30, 2016, as 
follows:

7.

Public Works Bureau
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Bureau of Engineering 
Board of Public Works

Code Classification ;
Principal Civil Engineer 
Senior Civil Engineer 
Architect
Building Mechanical Engineer II 
Civil Engineering Associate IV 
Civil Engineering Associate III 
Senior Management Analyst I 
Secretary
Senior Clerk Typist 
Senior Accountant II

Quantity
9489 1
9485 1
7925 1
7561-2
7246-4
7246-3

1
1
1

9171 1
1116 1
1368 1
1523-2 1

8. Direct the Personnel Department to expedite the allocation of these positions for Civil 
Service Commission consideration;

9. Authorize the Controller to establish a new fund entitled Convention Center 
Expansion/Renovation in Department 50 to provide cash flow on a revolving basis and 
receive and disburse funds for the project;

10. Instruct the Controller to establish appropriation accounts within the new fund to transfer 
the appropriations, encumbrances, pre-encumbrances, and expenditures in the 
Convention Center Expansion/Renovation Project;

11. Authorize the CAO to make any technical corrections necessary to implement the intent 
of the Mayor and Council; and



Instruct the BOE and CTD to report on a semi-annual basis concerning status and 
progress of the LACC Expansion and Renovation project.

12.

FISCAL IMPACT
There is no fiscal impact with these recommendations. The CAO will report separately 
concerning costs associated with this project.

BACKGROUND
On June 30, 2015, Council adopted (CF# 14-1383), a joint report prepared by the CLA and CAO 
authorizing selection of HMC/Populus as the highest rated architectural design team for the 
LACC expansion and modernization project. The City conducted a design competition to 
identify an expansion and modernization plan for the LACC that would meet the needs of a 
broader range of conventions and trade shows. In September 2014, three finalists were selected 
to prepare plans and models. Those plans were submitted for City consideration and public 
review in May 2015. A scoring panel comprised of staff at the BOE and the Los Angeles 
Convention and Tourism Department (CTD) made their final assessment of the proposals. On 
June 16, 2015, the BOE released a report that recommended selection of the team of HMC 
Architects with Populous as the highest rated architectural design team resulting from the design 
competition for the LACC expansion and renovation project. Council concurred with that 
recommendation on June 30, 2015,

Upon approving selection of the architectural team, Council instructed staff to initiate the next 
phase of this project. Actions authorized BOE to negotiate a contract with the architectural team; 
instructed CAO to prepare a financing plan; and the CLA and CAO to identify steps and actions 
necessary to move this project forward.

Populus/HMC Contract
As noted, Council authorized BOE to negotiate a personal services contract with the architectural 
team of HMC and Populus to serve as architects for the proposed expansion of the LACC. BOE 
has concluded negotiations and recommends a contract with Populus Inc. as lead architects for 
$33,537,590. HMC will remain as a significant partner on the architectural team, but Populus has 
been designated as the lead for this project due to their special practice in convention center 
design. A copy of the contract is provided as Attachment A.

Finance Plan
The CAO has prepared an analysis of finance options for the project, which is provided under 
separate cover.

Budget
BOE has prepared and submitted a budget for the project. Total cost for the LACC expansion 
and modernization project is $469,987,590, as outlined in Table 1, with the detailed budget 
provided in Attachment B. The budget includes a total construction budget of $350 million, soft 
costs of $93,740,000, and a 7.5% contingency of $26,250,000. This proposed budget is 
consistent with cost proposals previously discussed. Staff have focused specifically on remaining
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within the $350 million construction budget previously presented to Council for consideration.

Table 1
LACC Expansion and Modernization Budget

$350,000,000

33,537,590

Construction

Design Fee

Project Management/Construction Management (PM/CM)

- Project Administration (Bureau of Engineering) 11,200,000

PM/CM (Consultant) 9,800,000

Furniture, Fixtures and Equipment

Other Office Support (Accounting/Other City staff/Survey/Geotech)

3,500,000

4,200,000

Bureau of Contract Administration 12,250,000

14,000,000Permits/Testing

1% Art Fee 3,500,000

CEQA 1,750,000

Subtotal $443,737,590

Project Contingency (Executive Committee) $26,250,000

$469,987,590Grand Total

Staffing
It is recommended that the Bureau of Engineering be the project manager for the Convention 
Center Expansion. As project manager, BOE will be responsible for design, bid and award, 
construction management, and post construction responsibilities. BOE does not currently have 
sufficient staffing or available vacancies to support the workload for this project. To support the 
workload, BOE has projected that ten resolution authorities will be required from Fiscal Year 
2015-16 through Fiscal Year 2020-21. The total estimated cost of the positions for the life of the 
project is $8,740,000 (Attachment C). Funding for these positions will be presented at a future 
data, following the outcome of the P3 report as discussed later in this report.

BOE also anticipates that it will require funds to issue a Task Order Solicitation for additional 
project and construction management consulting services for Fiscal Year 2015-16. The 
consultants will be used as staff augmentation and will assist with all aspects of the BOE 
workload including specialty studies in instances where BOE does not have specific expertise. 
BOE will issue a Request for Qualifications (RFQ) for these services. BOE is projecting a total 
cost of $9.8 million for project and construction management consulting services over the life of 
the project.



Both the Bureau of Contract Administration and the CTD will require staffing for this project, 
but not until FY 2016-2017, as shown in Attachment C. These staffing needs will be addressed in 
future budgets.

Schedule
The current Project Schedule for this project provides for immediate initiation of preconstruction 
and various contractual services, including architectural services, project and construction 
management, and CEQA analysis. Preconstruction services, including assistance with the 
preparation of bid packages for construction, validation of cost estimates, and value engineering 
to achieve cost savings, would be completed by the end of 2016 and design services would be 
completed in early 2018.

Construction is estimated to begin in mid-2017, with design services continuing through the first 
few months of construction.

This schedule is currently designed to reduce the impact of construction on existing convention 
business. Staff have worked to balance the urgency to initiate and complete this project to meet 
the business needs of present and future clients, with the need to minimize impacts on clients 
holding events at the LACC. Business continuity has been a significant concern throughout the 
design competition. Staff will work to identify opportunities to streamline the schedule, keeping 
in mind the needs of future events.

NEXT STEPS
Approval of a finance plan, budget, and staffing will allow the project to move into its next 
phase. BOE will initiate actions to hire staff to support the project. Concurrently, BOE will 
initiate California Environmental Quality Act (CEQA) analysis. BOE has provided the following 
schedule of tasks that will need to be completed with regard to CEQA.

Issue Notice to Proceed
Prepare detailed project description
Distribute Notice of Preparation (mandatory 30 day notice)
Prepare draft Technical Reports based on the Notice of Preparation 
Publish Draft Environmental Impact Report (DEIR) along with Notice of 
Completion (NOC) (mandatory 45 day review)
Prepare responses to comments received 
Prepare Final EIR
Board of Public Works for consideration 
Council Committee consideration 
Full City Council consideration 
File Notice of Determination

1.
2.

3.
4.
5.

6.

7.
8.

9.
10.

11.

P3 STUDY 
The CAO is
that would allow the City to pursue creative financing with the private sector for the LACC. A 
consultant report is anticipated shortly. The CAO anticipates that it will be able to present

currently reviewing options related to public-private partnership (P3) opportunities
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findings of that report to Council for consideration soon. With regard to recommendations in this 
report, it is advisable that a Notice to Proceed for architectural design be issued after results of 
the P3 analysis are available. This will allow BOE to prepare for project implementation, while 
retaining flexibility for the City to adjust program elements that accommodate P3 opportunities.



Attachment A

Architectural and Engineering 
Related Professional Services



CONTRACT NO, C-

ARCH1TECTURAL AND ENGINEERING RELATED 
PROFESSIONAL SERVICES CONTRACT

BETWEEN THE

CITY.OF LOS ANGELES

AND

POPULOUS, INC.

FOR

ARCHITECTURAL CONSULTANT SERVICES

ON

LOS ANGELES CONVENTION CENTER (LACC) 
EXPANSION AND RENOVATION PROJECT
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CONTRACT FOR PROFESSIONAL CONSULTANT SERVICES

This Contract is made and entered into by and between the CITY OF LOS ANGELES, 
California, a municipal corporation acting by order of and through its Board of Public Works, 
hereinafter referred to as the "CITY", and Populous, Inc., hereinafter referred to. as the 
"CONSULTANT", and is set forth as follows:

WITNESSETH

WHEREAS, CITY has a need for architectural /and engineering consulting sendees 
for the Los Angeles Convention Center Expansion itncl 'Renovation Project; and

WHEREAS eleven (11) design teams responded to the Request for Proposals (RFP) 
to participate in the Design Competition for the Los Angeles jOpnvention Center Expansion and 
Renovation Project dated June 11, 20I:4i:.and TAllP?

WHEREAS six (6) design teahifovvere shortlisted for interview based on the 
evaluation of the proposals :as .set forth in thetRFP; ahi||||y,. Afe.

WHEREAS three (3)dpf the shortlisted design teams were selected to participate in 
the Design Competition Phase: and;i||d. "lid .

## WHEREAS./HMC Architects with Populous, Inc. was selected as the highest rated 
architectural design team resulting fromlhe Design Competition; and

WHRREAS, CONSULTANT is selected to be the most qualified by CITY staff 
based on the evaluation criteria set forth in the RFP; and

WHEREAS, CONSULTANT has demonstrated qualifications to perform said
services; and

WHEREAS, CONSULTANT meets the State requirements to perform professional 
engineering work as required in the Professional Engineers Act; and
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WHEREAS, services to be provided by CONSULTANT are of an expert and 
technical nature and are temporary and occasional in character; and

WHEREAS, CITY desires to retain CONSULTANT to provide the required 
engineering and technical services in connection with the Project as outlined herein;

NOW, THEREFORE, in consideration of the promises, covenants, and agreements 
hereinafter set forth, the parties hereby agree as follows:

A'■■i'A-L:'
N.

■':SL

■■a
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ARTICLE 1 - SECTION HEADINGS AND CONSTRUCTION OF PROVISIONS AND
TITI.ES herein

All titles, subtitles, or headings in this Contract have been inserted for convenience and shall 
not be deemed to affect the meaning or construction of any of the terms or provisions hereof. The 
language of this Contract shall be construed according to its fair meaning and not strictly for or 
against the CITY or CONSULTANT. The word “CONSULTANT” herein this Contract includes 
the party or parties identified in the Contract The singular shalUinclude the plural; if there is more 
than one CONSULTANT herein, unless expressly stated otherwise, their obligations and liabilities 
hereunder shall be joint and several. Use of the fominineAmasculme, or neuter genders shall be 
deemed to include the genders notused. f Tty, . .

The number of original texts of this Contract shall be equal to the number of the parties 
hereto, one text being retained by each party. At the CITY’S qjHipn, one or more additional original 
texts of this Contract may also be retainefoby the CITYA§y;§§:|r' ' :vfo:

ARTICLE 2 - DEFINITIONS

It is understood that theToildwing words and phraseslare used 'berein; each shall have the meaning 
set forth opposite the same; W 'w

■fo - Services .that is..;.not included in Basic Services of the 
';'fo|:43ontract.'fo|fo

ADDITIONAL SERVICES

ARTIST An individual or group selected by the City and under a 
separate contract with the City that will provide artwork in 
compliance with the 1 % for the Arts Program.

AUTHORIZATION TO 
PROCEED

The written notice by the Engineer to the CONSULTANT 
that the next project phase or sequential activity shall 
commence.

Work performed by the CONSULTANT during the 
Preliminary Design, Schematic Design, Design 
Development, Construction Documents, Bid and Award,

BASIC SERVICES
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and Construction Administration Phases including Record 
Drawings.

Building Information ModelingBIM

Business Inclusion ProgramBIP

The Board of Public Wofts of the City of Los Angeles 
and the contract’s awarding authority.

BOARD

Also called the B&S Inspector; authorized representative 
from the Department of Bull ding; & Safety,

BUILDING INSPECTOR

Bureau of BhgineeringpiDepartment :df. Public Works, 
CITY of Los ArtgelesftP' "!SJ

BUREAU

Computer-Aided Design;;and DraftingCADD

The Cityipf Lds;Ahgeles:CITY

Representative ,of the Board.CITY ENGINEER

The complete detail drawings, specifications, notices and 
addenda, based on the approved Design Development 
Plimsp.

CONSTRUCTION
DOCUMENTS

The Construction Company associated with the CITY 
performing the work or improvements designed by the 
CONSULTANT.

CONTRACTOR

CONSULTANT Populous, Inc.

The Department of Cultural Affairs, which includes the 
Cultural Affairs Commission, Cultural Heritage 
Commission and the Public Art Committee.

CULTURAL AFFAIRS
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DESIGN DEVELOPMENT
PLANS

Drawings indicating floor plans and elevations, outline 
specifications, estimate and color perspective renderings 
and.photographs based on approved Schematic Design.

Data indicating space, personnel requirements, and 
functional relationships; list of all required functions, 
proposed construction budget and any other pertinent data 
needed for foe designfoffhd PROJECT.

DESIGN PROGRAM

All services tp,hd provided by the CONSULTANT and its 
subconsul.tait.ts'Specified in this AGREEMENT

DESIGN SERVICES

DVBE Disabled Veteran Busmqss Enterprise

■Eipdrgmg Business. EnterpriseERE

The City EngmepLor his designated representativeENGINEER

ConstmciioiriCost Index, dr Building Construction Index 
.for the City of Los Angeles as applicable and published in 
the “Engineering News Record” by the McGraw-Hill 
.Publishing Company of New York.

ENGINEERING COSMNDEX

Attachments to this Agreement including Project Task 
Orders

EXHIBITS

FIXED LIMIT " T
CONSTRUCTION COST

The estimated cost of construction of the PROJECT at 
mid-point of construction, including all costs, exclusive of 
the following:
CONSULTANT’s fee stipulated in this AGREEMENT, 
Bureau of Engineering costs, cost of Artwork, cost of soil 
test, inspection cost, cost of material tests, cost of site 
survey, CITY Building Permit and other plan checking 
fees, advertising costs and cost of furniture and equipment
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not included in the Construction Contract.

Guaranteed Maximum Price, is a cost-type contract where 
the contractor is compensated for actual costs incurred 
plus a fixed fee subject to a ceiling price.

GMP

Refers to the General Services Department; maintains 
City-owned buildings as well as manages City Forces 
Construction,

GSD

Hourly Billing ; Rate :Cfbr CONSULTANT or 
subconsultant(s) includes salaryi fringe benefits, overhead, 
profit antLall other expenses incurred by CONSULTANT 
or subconsultant. : A

HOURLY BILLING RATE

Refei'S'Tp the Information Technology Agency; Advises, 
mdintains-arid. installs mdtCity’s data and communication 
technology. "'Rllffc,,.

ITA

Refers tdifthb Inspector 'of Public Works; Authorized 
Representative of the Director, Bureau of Contract 
Administration A.

INSPECTOR

payment for delivery of completed services of a stipulated 
scdpe/of work.

LUMP SUM PAYMENT

Minority Business EnterpriseMBE

The written notice by the Engineer to the successful 
proposer slating that upon compliance by the successful 
proposer of required conditions, the CITY will give a 
Notice to Proceed.

NOTICE TO AWARD

The written notice by the Engineer to the successful 
proposer that the Project shall commence.

NOTICE TO PROCEED
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Other Business EnterpriseOBE

PRELIMINARY DESIGN
DOCUMENTS

Drawings and written design summary based on building 
program analysis

The Representative of the City EngineerPROGRAM MANAGER

The technical architect assigned to the PROJECT.PROJECT ARCHITECT

PROJECT ENGINEER The technical engineer assigned.to the PROJECT.

The designated person responsible . for the tracking and 
monitoring ofylhe scopes;.budget andyschedule of the 
PROJECT. .''Ifelp-'' ,

PROJECT MANAGER

TheAdetailed^ project description, scope of services, 
.schedule and cqsiHA, Plfe .

PROJECT TASK ORDER

Quality Assurance / Quality Control (Program)
:Y • ,A

QA/QC

The fact ror process of returning a property to a. state of 
Utility through repair or alteration which makes possible 
aii:efficient contemporary use while preserving those 
portions or features of the property which are significant 
to its historic, architectural and cultural values.

REHABILITATION

Small Business EnterpriseSHE

Schematic Drawings and Massing Model based on the 
approved Design Program and/or Preliminary Design for 
the project.

SCHEMATIC DESIGN

An individual, firm, or corporation having a direct 
contract with the consultant for the performance of a part

SUBCONSULTANT
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of the work which is proposed to be constructed or done 
under the contract.

The City Departments who will occupy and operate the 
facilities of the completed PROJECT. The primary users 
may include, but not be limited to, the Department of 
Recreation and Parks, LAPD, LAFD, etc.

USING AGENCY

Women Business EnterpriseWBE

ARTICLE 3 - PROJECT DESCRIPTION

lire Expansion and Renovation Project (“Project"), will consist of the expansion and renovation of 
the Los Angeles Convention Center including additional new state-of-the-art convention center 
exhibit hall space, ballroom space, and meeting room space to. expand and complement the existing 
Los Angeles Convention Center (“LACC”).. The Prcjee|;:will modernize and expand the West 
exhibit hall with modem and robust rigging and utility systems^ In addition, planning for the Project 
site will include drop-off and loading requirements hricbparking at current levels for attendees and 
staff The Project will include food,service Ihcilitiefincluding: concessions stands, commissary and 
storage, a replacement kitchen to serve the entireTacility, a ballroom kitchen to serve the ballroom 
and adjacent spaces, pantries, premium dining facility and offices. Additional space requirements 
include a large ballroom, mdd(ing:;1ro6ms|l;eyent offices, public restrooms, building receiving 
area-loading dock, building.services;:areas, audid/visual control room, storage, loading platform and 
other spaces; needed to support.this facility. The Project will utilize sustainable, energy-efficient 
materials and'systems includingTenewable;energy systems, and shall achieve a minimum rating of 
LEED Gold. i:

For detailed program requirements of the Project, see the Facility Program in Exhibit J.

It is intended that the CONSULTANT prepare design and construction contract documents to build 
the facility with a cost of construction (FIXED LIMIT CONSTRUCTION COST) of not more than 
S350 million, unless modified in writing by the Project Manager,
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ARTICLE 4 - RESPONSIBILITIES OF AND TASKS TO BE PERFORMED BY THE
CONSULTANT

4. J CONSULTANT shall perform the services described in Article 4.5. CONSULTANT shall 
perform such work with, a degree of skill and diligence normally employed by architects or 
consultants performing the same or similar services.

4.2 CONSULTANT shall provide corrective services at no'-'(additional cost to the CITY for 
services which fail to meet the above standards and which are reported to CONSULTANT 
in. writing within sixty (60) days of discovery. Should the CONSULTANT fail or refuse to 
perform promptly its obligations under this warranty, the CITY may render or undertake the 
performance thereof and the CONSUUlitNT shall be liable for any expenses thereby 
incurred. AU-.. ■ vfi(A

Maintenance of Records4.3

CONSULTANT shall maintain all recorii^ji^.includmg-trecords of financial transactions, 
pertaining to the performance of this (Contract :and those supporting the cost proposals used 
to enter into :;fh|§KCohf®ct with original form, in accordance with
requirements prescribed by tltl CITY. These records shall be retained for a period of no less 
than three (3) years Yellowing/final paymeiit|m.ade by the CITY hereunder or the expiration 
date::Qf |his -.Contracts whichever occurs fast. Said records shall be subject to examination and 
audit by authorized CITY pfei^onnel or by the ENGINEER at any time during the term of 
this Contract or within, the three (3) years following final payment made by the CITY 
hereunder or the expiration date of this Contract, whichever occurs last, CONSULTANT 
shall provide.-any reports ^requested by the CITY regarding performance of this Contract. 
Any subcontract .enteredfinto by CONSULTANT, to the extent allowed hereunder, shall 
include a like provision for work to be performed under this CONTRACT.

All of the aforementioned records shall be maintained on an industry recognized accounting 
basis and shall be clearly identifiable.

Master Specifications4.4

Specifications included in the Construction Documents shall be prepared using theA.
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Construction Specifications Institute (CSI) MasterFormat 50 Divisions format.

The CONSULTANT shall follow the latest edition of the Bureau of Engineering’s 
Municipal Facilities Master Specifications, as applicable.

B.

CITY will provide supplementary conditions and time control specification provisions, 
which CONSULTANT shall incorporate into the Contract Documents.

C.

Scope of Services4.5

The CONSULTANT shall provide complete architectural and engineering services in accordance 
with and as specifically described in this section for the PROJECT tap'd provide adequate staffing 
and expertise to complete the project in accordance.:.with Exhibit A,

4.5.1. (Preliminary) Conceptual Design RefinementlPhtic:

The CONSULTANT shall reviiw thdlFacility Prdgram (Exhibit J) attached hereto 
furnished by the CITYv-From the CtJNSULTAffCqwn research, review of the project scope 
budget and schedule, ahdvwork withithe ENGINEER,..Using Agency and any applicable 
Governmental Authority designated byLGTTY on defining the design and operational 
objectives for the Project, thefCONSULTANT shall develop and deliver a Design Program 
for . the-approval, of the ENCrlNEER-that includes its proposed analysis and direction for the 
design of this PROJECT. YL1;-:

A.

As part/of programming(AONSULTANT shall conduct and document the results of design 
workshops'with the ENGINEER and the Using Agency to refine the project goals and the 
design concepts- The objective of these workshops is to gain the CITY input during the 
Conceptual Desigh Refinement Phase. These workshops shall focus on architectural and 
engineering systems. Decisions made from these workshops will be documented in the 
Concept Design Deliverables in the form of the drawings and narratives.

B.

The CONSULTANT shall perform analysis of requirements and proposed uses of the 
PROJECT by the Using Agency, computation of required floor areas, parking, setbacks, and 
other areas necessary to the proposed uses. Analysis of the site, such as climatic conditions, 
soil conditions, solar access, neighboring environment, traffic and pedestrian patterns shall

C.
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also be provided and reflected in the systems designed to minimize energy consumption and 
maximize both resource conservation and the health of the built environment.

The CONSULTANT shall conduct exploratory' investigations (limited to readily observable 
conditions) of the facility to augment the CITY provided scope and reports. The CITY will 
assist by providing necessary clearances to enter the existing building.

D,

The CONSULTANT shall coordinate with the Arti sty (selected by the CITY) for the 
installation of any Project related artwork. ..y/fiY

E.

The CONSULTANT shall coordinate with .the Environmental Impact Report (EIR) 
consultant (selected by the CITY) and prpyide any documentation required to complete the 
California Environmental Quality Act (CEt>A) process. A-

F.

CONSULTANT shall conduct , all Conceptual, Design Refinement Phase meetings and 
prepare minutes for distributidnlghftendees. 'iLpf

G.

During the Conceptual Design Refinement Phase, the CONSULTANT shall provide the 
following at the discretion of the ENGINEERtiPw Yy:: , ■: :
1. One (1) two-day design.sworkshop.^^ ENGINEER and Using Agency every two

weeks. 'EY. pp '::Y,
2. Fomr.::;(4) one-day.Mesign workshops with the ENGINEER and Using Agency at the

.yilliiscrefion of the ENGINEER. ' .
3;||:;The CONSULTANT sii.all provide a rninimum of one (I) on-line meeting workshop 

with the ENGINEER and Using Agency every four weeks.
4. Attend two (2) public meetings/presentations
5. Attend two (2) meetings/presentations with stakeholders
Meetings not used during this phase will count towards similar additional meetings if 
required in subsequent phases of the project.

H.

The CONSULTANT shall develop and deliver on the CONCEPT DESIGN submittal due 
date, seven (7) sets and one (1) electronic copy of the Design Program (Conceptual Design 
Documents and Pre-Design Report) illustrating the site plan, configuration, scale and 
relationship of the Project components, including the following:

A site development program, square footage building program, facility branding 
strategy, food service program, technology program, initial FF&E list;

I.

L
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2. Conceptual site plan that locates the project components on the site and describes 
pedestrian and vehicular circulation and access;

3. Conceptual building floor plans, elevation studies and sections that describe the 
configuration for the Project, including, but not limited to, requirements for exhibit 
halls, offices, retail space, meeting spaces, prefunction and circulation areas, kitchen 
and food service areas, storage , parking and facility operations;

4. Qualitative description of required spaces, including activities, accommodations and 
general level of finish;
a. Specific room definitions and specific sizes, in matrix form;
b. Equipment and furnishing needs; .0gy:%y;
c. Functional diagrams and adjacencies; " .
d. Preliminary room data sheets v^ithditility, A/V. ontlfets: requirements, etc.
e. Space Summary; ®1|\.

5. The key requirements of Applicable taws with respect to the design and construction 
of the Project and the key requirements of Governmental Authorities and community 
groups having a special interest in the Projeciffl:-

6. A proposed approval process fbtripbtaining the; Governmental Approvals for the
Project; -if:. 'Aw-

7. Design Narrative/Basis of Desighj(fbpE|iED^j.7fev:;
8. Construction Cost Estimate (by majofbiiilding systems)
9. Project implementatiorpehedule with activities and milestones
] 0..LEED/GalGREENL hbcumehtation andf conceptual sustainability plan for Project 
. Conceptual^ sustainability plan mbliiding: (a) Energy model and how the proposed 

% design meets' pfqject goals (Btu/ft2 and LEED credits within the Energy & 
Atmosphere category); and (b|Site storm water management.

11. The CONSULTANT is responsible for submittals of applications and other 
documentation for Savings By Design (SBD) and other nonresidential construction 
energy efficiency incentive programs available to the project team, and obtaining these 
incentives. Include documentation for incentive programs.

12. Life-cycle costing,
13. Building Information Modeling (BIM): Prepare and submit a BIM Execution Plan to 

be agreed upon by the CITY and CONSULTANT. The agreed upon BIM Execution 
Plan will be submitted for final approval by the Contractor during the Schematic 
Design phase.
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As a condition to completing the Conceptual Design Refinement phase, documents prepared 
by the CONSULTANT shall be the basis for an Estimated Construction Cost to be obtained 
by a cost consultant selected by the CONSULTANT with the requirement that said estimate 
shall confirm the Project to be at or below the Fixed Limit Construction Cost. 
CONSULTANT, as a Basic Service and without additional compensation, shall attend 
meetings with the ENGINEER, Using Agency and cost consultant to discuss the Estimated 
Construction Cost and, if necessary, discuss appropriate changes to reduce the Estimated 
Construction Cost and, based on such meetings, make changes in the selection and design of 
details, materials, finishes, and building systems and equipment of the Project acceptable to 
CITY. CONSULTANT shall make such changes which shall be incorporated into revised 
Conceptual Design documents as expeditiously as possible in orderito minimize delays and 
perform in accordance with the Project Schedule. .4fo

J.

CONSULTANT shall provide documentation to the CITY as requested for the selection and 
award of the contract to the General ^Contractor. Tu,

K.

The ENGINEERjanay require the CONSULTANT to /provide additional studies, analysis, 
and alternate schemes. Payment to the CONSULTANT for Additional Services beyond the 
scope of the work shali .be negotiated between the ENGINEER and the CONSULTANT and 
subject tqbdhditions stipulated in Article 11 and Exhibit L of this AGREEMENT,

L.

Cultural Affairs: ThejGGNSULTANT must secure the preliminary approval from the CITY 
CulturaliAffairs Department for his. design. The Cultural Affairs Department Preliminary 
Approval is mandatory in order to proceed with the project design process.

M.

Governmental Approvals: The CONSULTANT shall coordinate with and submit to the 
Department of Building & Safety, the Planning Department, the Fire Department, and all 
other Government Authorities having jurisdiction over the PROJECT with respect to 
Governmental Approvals and for a preliminary plan review of the Concept Design for code 
compliance. Such coordination services shall include provision of any necessary design 
documents required thereby, subject to the prior approval of the CITY of any such 
documents. For a listing of Governmental Approvals for the Project, see the Bureau of 
Engineering “Exhibit T - Architectural Division Consultant Guide”.

N.
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After obtaining the approval for the Design Program, the CONSULTANT will be authorized 
to continue the Project and perform the services specifically described below. Should the 
CONSULTANT not obtain approval after three (3) re-submittals, the CITY retains the 
option to terminate this Agreement. At that time, there shall be due and payable to the 
CONSULTANT a mutually agreed lump sum settlement fee based on the Payment Schedule 
for the Conceptual Design Refinement Phase and termination proceeding will commence.

O.

4.5.2. Schematic Design Phase:

Upon approval of the (Preliminary) Conceptual Design Refinement Phase by the 
ENGINEER and the Using Agency, thefdpNSULTANT willfbe authorized in writing to 
proceed with the Schematic Design Phaser

A.

CONSULTANT shall conduce and document-"theipsults of design workshops with the 
ENGINEER, the Using AgericyChnd the GenefallContractor selected by the CITY to 
confirm and coordinate the selection Aflmajor building systems and equipment.

B.

The
objective of these workshops is to gain the CITY .and the . General Contractor input at the 
beginning of Schematic Design of majopbuildihg systems and equipment. These workshops 
shall focus on architectural arid engineefingiSystems. Decisions made from these workshops 
will be documented^ m the Schematic Desigp. Deliverables in the form of the drawings and
narratives?

The; CONSULTANT shall perform research on zoning requirements, easements, adjacent 
structures, parking requirements, highway dedications, setbacks and building lines and other 
requirements pertaining to building design. The CONSULTANT shall review ADA or other 
access to the project site as part of this Agreement, The above information shall be included 
on the title page of eadfset of drawings.

C.

Based on the approved Design Program, Concept Design Documents, Construction Cost 
budget, workshops, and other information developed by CONSULTANT in the Conceptual 
Design Refinement Phase and approved by CITY, CONSULTANT shall prepare and submit 
documents for the Schematic Design Phase. The documents shall include drawings, general 
specifications and a written report. The documents shall be sufficient for the CITY to obtain 
an Estimated Construction Cost from the General Contractor.

D.
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Schematic Design Phase drawings shall include, but not be limited to, a proposed site 
utilization study, plot plans, schematic plans of all floor plan conditions and drawings 
illustrating elevations and sections indicating the fundamentals of the architectural concept. 
The written report shall include a discussion of pertinent design factors, outline descriptions 
of proposed systems, and list all proposed materials and work to be included in the 
Construction Contract. Indicate the building summary and occupancy separation, {North 
arrow should be oriented to the top of the sheet or to the .left when up is not feasible).

E.

F. Schematic Design Phase general specifications shall include construction methods, concepts, 
and materials used for the architectural, civil,:landscape, structural, mechanical, electrical, 
telecommunications, data, security and othefrispecialty systems. The Specifications shall be 
arranged in Construction Specification Institute (CSI) Format. Specifications shall be type
written single-spaced on 8-1/2" x ] 1" bond paper. 'Nte

To be considered acceptable toffimM; Schematic Design Phase submittal, the documents 
prepared by CONSULTANT andsubconsiiltants shall-comply with the requirements listed 
for the Schematic,«p.$sign Phase ofiothe Bureau - of Engineering “Architectural Division 
Consultant GuideTand tlie .approved Conceptual Design Refinement Phase documents as 
determined and approved by the City Engineer.

G.

CONSULTANT . shall ^prepare and submit Additional drawings as required to illustrate 
inferior treatment,'Interior fixtures, shelving, colors, overall effect and landscape treatment.

IT.

CONSULTANT shall conduct all Schematic Design Phase meetings and prepare minutes for 
distributi6riTq,attendees.

I.

During the Schematic,Design Phase, the CONSULTANT shall provide, the following at the 
discretion of the ENGINEER:

One (1) two-day design workshop with the ENGINEER, and Using Agency every two 
weeks.
Four (4) one-day design workshops with the ENGINEER and Using Agency at the 
discretion of the EN GINEER.
The CONSLILTANT shall provide a minimum of one (T) online meeting workshop 
with the ENGINEER and Using Agency every four weeks.

J.

1.

2.

j.
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4, Attend two (2) public meetings/presentations (See 4.5,2-Q)
6. Attend two (2) meetings/presentations with stakeholders (See 4.5,2-Q)
Meetings not used during this phase will count towards similar additional meetings if 
required in subsequent phases of the project.

Cost Estimates: CONSULTANT shall prepare and submit a statement of probable 
construction cost for the Schematic Design. The statement of probable construction cost 
shall be based upon the CSI format. The CONSULTANT shall use a subconsultant that 
specializes in construction cost estimating to prepare tHp cost estimates.

K.

The CONSULTANT shall submit an analysis evaluating- the sustainability merits of the 
design. Energy efficiency, indoor air and-environmental qffility, materials selection and 
construction practices strategies shall be identified as well as an affilysis of the implications 
to the building form, the construction costs, and maintenance costs::,Initial daylighting 
analysis with impact on desigtr and energy usage; required. ' U

I,

Deliverables: The CONSULTANT shhlLsubmit the Tbllowing for review, comment and
approval by the ENGINEER and the)Using ’Agency on the)50% and 100% SCHEMATIC
DESIGN PHASE?iuijmitt:f!iIdu.e datesYN ,-)!!%' ''U§|y,
1. Seven (7) Sill size 36”x48” sets of of: Schematic Design drawings
2. Seven (7) cojiies of Outline. Specifications
3. . Seven (7) copief^dfjCbhstfuctipn Cdsi| Estimate (by a consultant selected by the
:j|i;CONSULfANT). .
4. Ac Seven (7) copibk/bf Rooni:'Summary Schedule
5. Seven (7) copies ;bf written-documentation and design summary describing energy 

efficiency systems - and all sustainability issues addressed in the design, to meet 
LEED™ (.Leadership in Energy and Environmental Design) and CalGREEN 
requirements. This shall include documentation for Savings By Design (SBD) and 
other nonresidential construction energy efficiency incentive programs available to the 
project team.

6. One (1) electronic copy on a DVD of items t through 5 above.
7. One (1) electronic copy of the updated Schematic Design Phase BIM Design Model on 

DVD or appropriate media approved by the CITY (to meet the Level of Development 
Guidelines for Schematic Design in Exhibit N of this contract)

M.
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Cultural Affairs: The CONSULTANT shall conduct one (1) presentation of the Schematic 
Design drawings, renderings, model, and material samples to die Cultural Affairs 
Commission and secure the approval from the CITY Cultural Affairs Department for his 
design. The Cultural Affairs Department Approval is mandatory in order to proceed with 
the project design process.

N.

O. The CONSULTANT shall coordinate with the Artist (selected by the CITY) for the 
installation of any Project related artwork. uric.

The CONSULTANT shall coordinate with theLEnyirpninental Impact Report (EIR) 
consultant (selected by the CITY) and provide.aiiy documentation required to complete the 
California Environmental Quality Act (CEQA) process. LLy

P.

Presentations: The CONSULTANT shall conduct two.1(2) presentations to the Community 
and two (2) presentations (and provide the materials for presentations) to the project 
stakeholders, Governmental Authority.or other entity as designated by ENGINEER of the 
Schematic Design drawings, renderings,-model, and material samples. The materials for 
presentations shall be insufficient detail necessary to illustrate conformance with the project 
components including exterior design, functional relationships of all interior areas, the 
relationship ofQfre. prqjectifp the site*«and other buildings, materials to be used in 
construction, the typejs.of mecltanieai, electrig§l and structural systems to be utilized.

Q.

Thd':CONSULTANT shalLiqipvide revisions of the Schematic Design implementing all 
CITY comments until approved by the ENGINEER and the Using Agency. If after the third 
submittal of the Schematic Design as described herewith, it is the opinion of the 
ENGINEER that the Schematic Design does not meet the Design Program requirements; the 
ENGINEER may suspend the services of the CONSULTANT. At that time, there shall be 
due and payable to the CONSULTANT a mutually agreed lump sum settlement fee based on 
the Payment Schedule for the Schematic Design Phase and termination proceeding will 
commence.

R.

The ENGINEER may require the CONSULTANT to provide additional studies, analysis, 
and alternate schemes. Payment to the CONSULTANT for Extra Services beyond the scope 
of the work shall be negotiated between the ENGINEER and the CONSULTANT and 
subject to conditions stipulated in Article 11 and Exhibit L of this AGREEMENT.

S.
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Governmental Approvals: The CONSULTANT shall coordinate with and submit to the 
Department of Building & Safety, the Planning Department, the Fire Department, and all 
other Government Authorities having jurisdiction over the PROJECT with respect to 
Governmental Approvals and for a preliminary plan review of the Schematic Design for 
code compliance. Such coordination services shall include provision of any necessary design 
documents required thereby, subject to the prior approval of the CITY of any such 
documents. AY

T.

Cost Estimates: Documents prepared by the CONSULTANT shall be the basis for the 
Estimated Construction Cost from the General Cbhtractor and Program Manager firm (hired 
by the City) with the requirement that saldfdstimate shall confirm the Project to be at or 
below the Fixed Limit Construction Cds|L If the Estimated Construction Cost exceeds the 
Fixed Limit Construction Cost, the CIT^tnay requite, that CONSULTANT as a Basic 
Service and without additional, compensation a afehd meetings withAthe ENGINEER, 
Program Manager, Using Agency add. General Contractor to discuss appropriate changes to 
reduce the Estimated ConstmctidifCostSiand, based onftuch meetings, make changes in the 
selection and design of details, materials, finishes, and building systems and equipment of 
tire Project acceptable tb; CITY. CONSULTANT shall:: make such changes which shall be 
incorporated iritbjrevised Schematic Desigffdocuments as expeditiously as possible in order 
to minimize delays and perform in accordance with the Project Schedule, As a condition to 
completing the SchematioDesign1 phase, the CONSULTANT shall reconcile the 50% and 
100%' Schematic-Design Phase CONSULTANT cost estimates with the Program Manager 
andGencral Contractor ;50% aruL100% Schematic Design Phase cost estimates.

U.

The CONSULTANT shall not proceed to Design Development Phase until Notice to 
Proceed is isstied by the ENGINEER,

V,

Design Development-Phase:4.5.3.

Upon approval of the Schematic Design Phase by the ENGINEER and the Using Agency, 
the CONSULTANT will be authorized in writing to proceed with the Design Development 
Phase.

A.
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The Design Development Documents shall include revised and updated versions of the 
Design Program and other descriptive documents, as appropriate, drawings, specifications 
and a written report and take into account the comments of CITY and General Contractor on 
the final Schematic Design Phase submittal. Drawings (scale 1/8”=] ’-0” minimum) shall 
include dimensional site development plan, floor plans, elevations, and typical sections 
indicating proposed construction. Drawings shall also include information on major finishes 
as well as drawings illustrating the fundamental components of major engineered systems,
i.e., civil, structural, mechanical and electrical. jk%.

B.

Design Development Dra wings shall be based : on the . approved Schematic Design, but 
illustrate in greater details than the Schematic Design Phase, floor area relationships, the 
various requirements of different, occupancies, elevations, sections, Architectural, civil, 
structural, mechanical, electrical, landscape, fire/life safety, telecommunications, data, 
security requirements, and other design aspects. The. Design Development Phase shall 
include sufficient details, all matters which will materially affect the cost of the PROJECT 
and all essential operational requirerpents of the Using Agency based on the approved 
Schematic Design and all modifications /requested by : the ENGINEER, and the Using 
Agency. ' A#., YAv.

C.

Preliminary Specifications fdrrthe PROJECT shall be furnished to the ENGINEER with the 
Design Development Plans for review, modification, and approval. The Specifications shall 
be arranged.in Construction Specification Institute (CSI) Format. Preliminary Specifications 
shall be typewritten double-spaced on. 8-1/2" x 11” bond paper. Structural, civil, 
mechanical, plumbing and electrical calculations shall also be furnished to the ENGINEER 
with the plans for review//modification, and approval.

D.

To be considered acceptable for final Design Development Phase submittal, the documents 
prepared by CONSULTANT and subconsultants shall comply with the requirements listed 
for the Design Development Phase of the Bureau of Engineering “Architectural Division 
Consultant Guide” and the approved Schematic Design Phase documents as determined and 
approved by the City Engineer.

E.

The CONSULTANT shall furnish two (2) sets of interior and exterior material sample 
boards, including color samples, mounted on 1/4" thick foam, core boards or other similar 
material. The material samples shall be of adequate size to indicate texture, and color.

F.
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The CONSULTANT shall provide additional drawings as required to illustrate interior and 
exterior treatment, interior and exterior fixtures, shelving, colors, and overall effect and 
landscape treatment.

G.

Governmental Approvals: CONSULTANT shall coordinate with and submit to Department 
of Building & Safety, the Planning Department, the Fire Department, and all other 
Government Authorities having jurisdiction over -the PROJECT with respect to 
Governmental Approvals for code compliance. Such coordination services shall include 
provision of any necessary design documents required thereby, subject to the prior approval 
of the CITY of any such documents. .AA -AA,

H.

CONSULTANT shall conduct all Design1 Development Phase meetings and prepare minutes 
for distribution to attendees. AA. AA Aw

I.

During the Design Development;.Phase, the CONSULTANT shall provide the following at 
the discretion of the ENGINEER:
1. One (1) two-day design workshop with the;ENGINEER and Using Agency every four

(4) weeksA:A':';"" V" Av„, ..A1A; ':AAa,
2. Two (2) brie-day desigji workshops; with the ENGINEER and Using Agency at the 

discretion of trip ENGINEER.
3. ^LThe CONSULTANT ; shall pfovide a minimum of one (1) online meeting workshop 
A;A"with the ENGMEERtlnd Using Agency every four weeks.
4AAAttend one (1 j public meetings/presentations (See 4,5,3-R)
7. Attend one (1) meetings/presentations with stakeholders (See 4.5.3-R)
Meetings not used duririg/ this phase will count towards similar additional meetings if 
required in subsequent phases of the project.

J.

Early Construction Document Packages: Notwithstanding any other provisions of this 
Agreement, during the Design Development Phase the CONSULTANT shall develop 
Construction Documents with respect to certain drawings and specifications (including but 
not limited to demolition, grading, foundation and site utility relocation drawings and 
specifications) by the dates identified in the Project Schedule to accommodate any required 
early bid packages.

K.
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L. Cost Estimates; The CONSULTANT shall prepare and submit a detailed Construction Cost 
Estimate for the PROJECT indicating quantity and unit cost using the CS1 Format. The 
CONSULTANT shall use a subconsultant that specializes in construction cost estimating to 
prepare the cost estimates.

M. The CONSULTANT shall submit an analysis evaluating the sustainability merits of the 
design. Energy efficiency, indoor air and environmental quality, materials selection and 
construction practices strategies shall be identified as well.;as an analysis of the implications 
to the building form, the construction costs, and maintenance costs.

N. Deliverables; The CONSULTANT shall submit the following documents for review, 
comment and approval by the ENGINEER and the Using Agency on the 50% and 100% 
DESIGN DEVELOPMENT PHASE due dates: ,
1. Seven (7) full size 36”x485' sets of Design Development drawings . ; .: .
2. Seven (7) copies of Preliminary Specifications for the PROJECT
3. Seven (7) copies of Construction Cost Estimate
4. Seven (7) copies of the mechanical, plumbing, electrical and structural calculations.
5. Seven (7) copies: of written documentation .and design summary describing energy 

efficiency systems and all sustainability, issues addressed in the design development 
documents to. meet LEED1M (Leadership in Energy and Environmental Design) and 
CalGREEN requirements. This shall include documentation for Savings By Design 
.(SBD); and other ; nonresideiitial ,constTucuon energy efficiency incentive programs

Unavailable to the project team. vw
6. Two (2) sets of -all interior mnd exterior material samples mounted on 1/4” thick foam 

core boards or other;,similar material. The material samples shall be of adequate size 
indicating texture and color.

7. Two (2) sets of each of the following (nomenclature based upon April 18, 2015 Design 
Competition submittal) or as directed by the CITY:
a. One (1) Architectural Colored Perspective Rendering or one (1) Framed 

Photographs for each of the following:
• Site Plan (Aerial Perspective)
• Georgia Street Entrance
• Pico Promenade
« Pico Meeting Room Balcony
• Two (2) Interior Perspectives/Views
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The Architectural Perspective Rendering shall be 30" x 42" in size with matting 
3" wide on 3 sides and 5" wide on bottom side, with non-reflective glass and on a 
30" x 42" dark bronze anodized extruded aluminum frame. Submit frame sample 
for approval by Program Manager prior to final assembly. Title must be 
provided as per ENGINEER instructions.

b. One (1) set of colored floor plans, elevations cross and longitudinal sections 
{1/8”= P-0” minimum) of the project rendered with colors in accordance with the 
schedule of interior and exterior finishes arkfrmaterials, mounted on 30” x 42” 
foam board. UpP’

One (1) electronic copy on DVD of items 1, 2, 3, 4; 5, 6, and 7a above.
One (1) electronic copy of the updated Design Development Phase BIM Design Model 
on DVD or appropriate media approved by the CITY (to meet the Level of 
Development Guidelines for the"Ttesign Development Phase, in Exhibit N of this 
contract) :C|L. ' PP,

8.

9.

Cultural Affairs: The CONSULTANT shall condpct one (1) presentation of the Design 
Development drawings, renderings, models and material samples to the Cultural Affairs 
Commission and secure, the approval, from thpCITY Cultural Affairs Department for his 
design. The Cultural Affairs Department Appbvah iSfmandatory in order to proceed with 
the project design process. ’p. P|p:

O,

Thp, CONSULTANT "shallf'cbofdihate witlpthe Artist (selected by the CITY) for the 
installation of any Project related artworkpP

P.

The CONSULTANT shall coordinate with the Environmental Impact Report (EIR) 
consultant (selected by the CITY) and provide any documentation required to complete the 
California Environmental Quality Act (CEQA) process.

Q-

Presentations: The CONSULTANT shall conduct one (1) presentation to the Community 
and one (1) presentation (and provide the materials for presentations) to the project 
stakeholders, Governmental Authority or other entity as designated by ENGINEER of the 
Design Development drawings, renderings, model, and material samples. The materials for 
presentations shall be in sufficient detail necessary to illustrate conformance with the project 
components including exterior design, functional relationships of all interior areas, the

R.
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relationship of the project to the site and other buildings, materials to be used in 
construction, the types of mechanical, electrical and structural, systems to be utilized.

S. After review of the 50% and 100% Design Development Phase submittals, the ENGINEER 
will provide tlie CONSULTANT with one (1) set of drawings and specifications containing 
notations and revisions to the documents. The CONSULTANT shall revise and submit the 
documents as noted by the CITY. It is the responsibility of the CONSULTANT to inform 
the ENGINEER, in writing prior to proceeding with IheConstruction Documents, if the 
modifications requested by the ENGINEER, will materially affect the Construction Estimate.

T, The CONSULTANT shall provide revisions of the Design Development documents 
implementing all CITY (including Cultural Affairs Commission) comments until approved 
by the ENGINEER and the Using Agency. If after the third submittal, of the Design 
Development documents as described herewith, it is the opinion of the. ENGINEER tliat the 
Design Development documents, .do not meet the Design Program requirements; the 
ENGINEER may suspend the services of the CONSULTANT. At that time, there shall be 
due and payable to the CONSULTANT a fee based on the Payment Schedule for the Design 
Development Phase and termination proceeding will commence.

U. Upon CITY approval of the final Design,Development Documents submittal, the structural 
bay sizes, floor elevations and exterior wall locations (building "footprint") of the Project 
may not be changed except by a CONSULTANT Change Order.

ThedENGINEER may ^require fthe CONSULTANT to provide additional studies, analysis, 
and alternate layouts. Payment to the CONSULTANT for Additional Services beyond the 
scope of the work shall be negotiated between the ENGINEER and the CONSULTANT and 
subject to conditions stipulated in Article 11 and Exhibit L of the AGREEMENT.

V.

Governmental Approvals: The CONSULTANT shall coordinate with and submit to the 
Department of Building & Safety, tire Planning Department, the Fire Department, and all 
other Government Authorities having jurisdiction over the PROJECT with respect to 
Governmental Approvals of the Design Development Documents for code compliance. Such 
coordination services shall include provision of any necessary design documents required 
thereby, subject to the prior approval of the CITY of any such documents.

W
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Guaranteed Maximum Price: Documents prepared by the CONSULTANT shall be the basis 
for the Estimated Construction Cost from the Program Manager and the Guaranteed 
Maximum Price (GMP) from the General Contractor with the requirement that said GMP 
shall confirm the Project to be at or below the Fixed Limit Construction Cost. If the GMP 
exceeds the Fixed Limit Construction Cost, the CITY may require that CONSULTANT as a 
Basic Service and without additional compensation, attend meetings with the ENGINEER, 
Program Manager, Using Agency, and General Contractor to discuss appropriate changes to 
reduce the GMP and, based on such meetings, make changes in the selection and design of 
details, materials, finishes, and building systems and equipment of the Project acceptable to 
CITY. CONSULTANT shall make such changes.which shall be incorporated into revised 
Design Development Phase documents as expeditiously as possible in order to minimize 
delays and perform in accordance with the Project SchedulbUThe CONSULTANT shall 
reconcile the GMP from the General Contractor provided to the -CITY. As a condition to 
completing the Design Development phase,i:hei CONSULTANT shalTlpeoncile the 50% and

X.

100% Design Development-Phase CONSULTANT cost estimates With the Program
cost estimates, and the GeneralManager 50% and 100% DesigfU Development 

Contractor 50% Design Developffient Pblsh and GMP cdst estimates.

The CONSULTANT shalltnot proceed to.:.Constrtictibn Document Phase until Notice to 
Proceed is issuddby the ENGINEER. %%% "

Y.

4.5.4. Constilictibh DocumbiisjPiiase

Up6h>: approval of the. Desighi-Development Phase by the ENGINEER and the Using 
Agencyt- the ConsuItanUwiSl be authorized in writing to proceed with the Construction 
DocumertfPhase. tC

A.

The Construction Document Drawings shall include, but are not limited to, complete Civil, 
Landscape, Demolition, Architectural, Structural, Electrical, Mechanical, Plumbing, 
Heating, Ventilating, Air Conditioning, and Plans, Fire/Life Safety, Telecommunications, 
Data and Security Plans, Specialty Systems, Calculations and Specifications in accordance 
with the approved Design Development Plans and Specifications with detailed requirements 
for the construction of the Project, except for any modifications authorized in writing by the 
ENGINEER, The CITY will provide the general and supplementary conditions for the 
construction of the project and the CONSULTANT will incorporate these requirements into

B.
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the Contract Documents.

C. The Construction Document Drawings shall be on 36" x 48" (to be consistent with existing 
Convention Center Drawings) with tire standard Bureau of Engineering Architectural 
Division Title Block. The Specifications shall be typewritten on 8-1/2" x 11" bond paper. 
The CONSULTANT shall provide the necessary drawings, electronic copies, and 
reproductions of all Drawings and Specifications for the CONSULTANT and 
subconsultants use during the preparation of the work.

D. CONSULTANT shall conduct all ConstructioiLiDocument Phase meetings and prepare 
minutes for distribution to attendees. ,v.:, "v . 'rife.

CONSULTANT shall provide submittals .of the Construction Documents to the ENGINEER 
for review and approval as prescribed in Paragraphs “Pfebelow, feriri.

E.

CONSULTANT shall submit alLGqnstruction Documents to the Department of Building 
and Safety and other governmental agencies, having jurisdiction over this PROJECT for plan 
check, provide the/ENGINEER with; written feeriflcationvof submitted plans, and secure 
approval for all,required permits. TheGITYfevill arrange to pay for plan check fees.

F,

CONSULTANT shall:participate in necessary reviews and meetings to ensure that the 
Prqject design confemisjfpriall Applicable Laws and all requirements of Governmental 
Authorities and will ..make "any changes to the Construction Documents which are required 
for issuance of Governmental Approvals needed to construct the Project. CONSULTANT 
shall comply with the latest versions of all applicable code requirements as identified 
pursuant io this section, including, but not limited to, the following, to the extent applicable:

G.

L.A. Amendment Building Code 
L.A. Amendment Green Building Code 
L.A. Amendment Electrical Code 
L.A. Amendment Mechanical Code 
L.A. Amendment Plumbing Code 
L.A. Amendment Elevator Code 
Los Angeles Fire Prevention Codes (Fire) 
Los Angeles Zoning Ordinance (Zoning).

1.

2.

3.
4.
5.
6.

7,
8.
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The CONSULTANT shall be responsible for coordination and complete checking of all 
final Construction Documents including, but not limited to, Civil. Demolition, Architectural, 
Structural, Electrical, Mechanical, Plumbing, Heating, Ventilating, Air Conditioning, 
Landscape, Fire/Life Safety, Telecommunications, Data and Security, Specialty Systems 
Plans and Specifications. Construction Detail Drawings, calculations, and specifications 
shall be sufficient for the construction of this type of PROJECT.

H.

The CONSULTANT shall be responsible for the correction of the Construction Documents, 
Calculations, and Cost Estimate until acceptable^ Construction Documents have been 
approved by the City Engineer. ‘AA.

1.

To be considered acceptable for final-. Construction Documents Phase submittal, the 
documents prepared by CONSULTANTA/and subconsultants shall- comply with the 
requirements listed for the Construction DoctimeiiRPhase of the Buredu of Engineering 
“Architectural Division Consti^talityG^side’^ the^approved Design Development Phase 
documents as determined and approvedfby the CitySEngineer, and the requirements of 
legally constituted: public authorities; having jurisdiction AAnecessary to secure approvals 
and permits for the construction of theERQJE@T. 'TAA:,..

J.

Building Information Meddling (BIM)’:AThe CONSULT ANT shall comply with and 
provide; the; BIM serviceAfbquired during thAConstruction Documents Phase as outlined in 
Exhibit N of thisfodntract. ' AA-.. Atfe

K,

WhehVihe Construction; Documents are twenty-five percent (25%) complete, the 
CONSULTANT shall submit the 25% percent completed Drawings and Specifications in 
quantity as specified in Paragraph “Q” below, and an itemized list of the work, by technical 
specialty for the ENGINEER’S review and evaluation of the work at this stage. The 
CONSULTANT shall continue working towards the 100% Construction Documents after 
the 25% Construction Document submittal.

L.

When the Construction Documents are fifty percent (50%) complete, the CONSULTANT 
shall submit the 50% completed Drawings and Specifications in quantity as specified in 
Paragraph “Q” below, and an itemized list of the work, by technical specialty for the 
ENGINEER’S review and evaluation of the work at this stage. The CONSULTANT shall

M,
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continue working towards the 100% Construction Documents after the 50% Construction 
Document submittal

N. When the Construction Documents are ninety-five percent (95%) complete, the 
CONSULTANT shall submit the 95% completed Drawings and Specifications in quantity as 
specified in Paragraph “Q” below, and an itemized list of the work, by technical specialty 
for the ENGINEER'S review and evaluation of the work at this stage. The CONSULTANT 
shall continue working towards the 100% Construction Documents after the 95% 
Construction Document submittal.

O. After completing constructability review on the. 95% Construction Document submittal, the 
ENGINEER will provide tire CONSULTANT with one (1) set of drawings and 
specifications containing notations and revisions to the documen 
shall make all the revisions, including corrections required by the Department of Building 
and Safety and other permitting agencies. The-resulting final Construction Document 
submittal shall be a complete, fully coordinated, integrated package, suitable for final 
bidding distribution in quantity as specified in Paragraph “P” above.

The CONSULTANT

When the Construction Documents are one-hundred percent (100%) complete, the 
CONSULTANT shall submit die 100% completed Drawings and Specifications in quantity 
as specified in Paragraph “Q’lbelpw, and an itemized list of the work, by technical specialty 
for the ENGINEER’S review and evaluation of the work at this stage. The CONSULTANT 
shall submit all plans to the Department of Building and Safety and other agencies having 
jurisdictions over this^lPROJECTTbr plan check and building permit and shall provide the 
ENGINEER with written verification of submitted plans. Changes to the Contract 
Documents 1 requested byjfhc CITY during this phase of the Project that are materially 
inconsistent with: prior approvals may result in Additional Services to the CONSULTANT 
under this AgreementAy

P.

The CONSULTANT shall furnish to the ENGINEER the following:Q-

Completed 25%, 50% and 95% Construction Documents:
1. Two (2) sets of full size (36”x48”) Drawings and Specifications
2. Two (2) electronic copies of the Drawings and Specifications
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Completed 100% Construction Documents:
1. One (1) set of full size (36”x48”) Construction Drawings and Specifications
2. Two (2) electronic copies of Construction Drawings and Specifications,

After correcting the Construction Documents and obtaining the ENGINEER approval and 
plan check approval, the CONSULTANT shall deliver to the CITY the following:

R.

One (1) signed and sealed reproducible set of the Construction Drawings 
One (1) bound set of Specifications . ffl?"
One (1) copy of Final Construction Cost Estihiafb%:.
One (1) bound and sealed set of Final Calculations AN ,.
Two (2} sets of electronic files of the,Construction Drawings, Specifications and Final 
Calculations, ;A;|f "AA?
One (1) electronic copy of the fmaf Constructidn Documents; Phase BIM Design 
Model on DVD or appropriate media approvecLby the CITY (to tiieet the Level of 
Development Guidelines: forThe; Constmctidh|lI)pcuments Phase in Exhibit N of this 
contract) Aft. "'AAV,. ' AAA,

1.
2.
3.
4.
5.

6.

The CONSULTANT sIMf prepare arid? submitN detailed final Construction Cost Estimate 
for review and reconciliation by the CITY? indicating quantity and unit cost using the CSI 
Format, The CONSULTANT'Shail use a subconsultant that specializes in construction cost 
estimating to prepare thdhbsf esfiifiafes,1:

S,

CONSULTANT shalTbe responsible for making submittals of the Construction Documents 
to the Governmental Arithorities fbf plan check, and building permit purposes in accordance 
with the Project Schedulef CONSULTANT, in close coordination with the ENGINEER, 
shall be responsible for managing the process of obtaining all Governmental Approvals 
following the submittals to the Governmental Authorities in order for the Governmental 
Approvals to be obtained by the target dates set forth on the Project Schedule, or if none, as 
necessary for construction of the Project to progress on the Construction Schedule; provided, 
however, that CONSULT ANT shall not be responsible for delays in issuance of 
Governmental Approvals due to causes beyond its reasonable control, including but not 
limited to acts and omissions of CITY; and provided, further, that in the process of obtaining 
any such Governmental Approvals CONSULTANT shall not make any changes to the 
Construction Documents except with the approval of CITY. .

T.

-34 -Rev.06/15 (PSC-10/03) Lump Sum
Printed 10/22'2015 2:16 PM



u. The CONSULTANT shall submit all design phase LEED documentation to USGBC and 
provide to the CITY for record one (1) bound copy of all such documentation submitted to 
USGBC. CONSULTANT shall also provide to the CITY updated documentation for 
Savings By Design (SBD) and other nonresidential construction energy efficiency incentive 
programs available to the project team.

V. The CONSULTANT shall coordinate with the Artist|(selected by the CITY) for the 
installation of any Project related artwork. 4-ilLf

W. The CONSULTANT shall coordinate with the Environmental Impact Report (EIR) 
consultant (selected by the CITY) arid provide any documentation required to complete the 
California Environmental Quality Act (CE.QA) process.

The Contract Documents shall foe packaged and coinpleted in accordance with the Project 
Schedule prepared by the Contractor Muring Schematic Design and finalized during the 
Construction Document phase. CONSULTANT acknowledges that there will be multiple 
plan check and not to /exceed five (5) permit packages (i.e. "Foundation Only" permit set, 
etc.) submittedqfiyarious times in accofdancp vvith the Project Schedule.

X,

Guaranteed Maximum. Price:#If: GMP not obtained in prior phases, as a condition to 
conjp|4mg|lje;UonstructiprtlDocument phase, the GMP from the General Contractor shall 
rerriain at or belowdhe .Fixed Dimit Construction Cost. If the GMP exceeds the Fixed Limit 
Construction Cost, tHe/CITY May require that CONSULTANT as a Basic Service and 
without-additional complication, attend meetings with the ENGINEER, Program Manager, 
Using Agency, and General Contractor to discuss appropriate changes to reduce the GMP 
and, based on such meetings, make changes in the selection and design of details, materials, 
finishes, and building: systems and equipment of the Project acceptable to CITY, 
CONSULTANT shall make such changes which shall be incorporated into revised 
Construction Document documents as expeditiously as possible in order to minimize delays 
and perform in accordance with the Project Schedule. The CONSULTANT shall reconcile 
the 50% and 100% Construction Document Phase CONSULTANT cost estimates with the 
Program Manager 50% and 100% Construction Document Phase cost estimates, and the 
General Contractor 50% and 100% Construction Document Phase GMP cost estimates 
respectively.

Y.
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Bidding and Negotiation: If the Bidding or Negotiation Phase has not commenced within 90 
days after the Architect submits the Construction Documents to the CITY, the project 
budget or Fixed Limit Construction Cost shall he adjusted to reflect changes in the general 
level of prices in the construction industry between the date of submission of the 
Construction Documents to the CITY and the date on which proposals are sought.

Z.

The CONSULTANT shall prepare clarificatidns and addenda that may be required by 
Governmental Authorities' review and/or may befYeijuired by CITY or the General 
Contractor for the final bid documents. A®-Ay,

AA.

Notwithstanding the foregoing provisibtts: of this paragraph, in the event that 
CONSULTANT reasonably believes that Specific code modifications, or variances are in the 
best interest of the CITY, then CONSULTANT shall advise the ENGINEER in writing. If 
approved by the ENGINEER, then CONSULTAiLlphall have primary responsibility for 
pursuing such code modifications ■ or?variances ahdfshall keep ENGINEER advised of the 
status thereof. LA "ASA:,.. AA

BB.

If, as a result/ of;' the completion of SanyfoAlhe Construction Documents, the General 
Contractor submits to the CITY chari^A.drders based upon anything other than CITY 
generated changes Irfthe scope, of the Project that cause the General Contractor to increase 
the Guaranteed MaxihiiinriFrice/as/permittedsm the Construction Contract in such cases, 
the® if required bpCITYfCONSULTAfl'llshall, as part of Basic Services and without any 
additional compensation, revisedhe Construction Documents in a manner approved by CITY 
to eliminate such increase in the Guaranteed Maximum Price.

CC.

CONSULTANT shall coordinate with the General Contractor to produce Bid Packages.DD.

CONSULTANT shall attend pre-bid conferences with prospective bidders to review the 
Project requirements. CONSULTANT shall provide knowledgeable representatives, 
including, but not limited to, representatives of subconsultants, to participate in these 
conferences to explain and clarify bid documents, prepare responses to bidder’s questions 
and prepare addenda.

EE.

CONSULTANT shall assist the ENGINEER and General Contractor in reviewing bids fromFF.
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subcontractors.

4.5.5. Construction Administration Phase:

A. The Construction Administration Phase will commence with the award of the Construction 
Contract and notice to proceed to the General Contractor and will terminate when the 
Substantial Completion, payment is made by CITY to the General Contractor and the punch 
lists described in this Agreement have been identified..by.CONSULTANT and have been 
completed by tire General Contractor.

B. The duration of Construction Administration fpr this PROJECT is 
completion of the PROJECT whichever comes first, 
compensated for Additional Services if construction period exceeds 
reasons that are beyond his/her control such as design changes by the CITY or Contractor 
deficiencies, but exclusive of extensions caused by the CONSULTANT own deficiencies or 
acts of God {such as rain, floods,Ntprms, etc.), Payment to the CONSULTANT for the 
Additional Services shall be based.:on tbe/00NSULTAN3Erate. table as stipulated in Article

10 of the AGREEMENT,. 'M/v

months or until the 
The CONSULTANT shall be

months for

C, Meetings: The CONSULTANX shall attend the pre-construction meeting and the weekly 
construction meetings, . The,,ENGINEER shall conduct the construction meetings and the 
CONSULTANT, shall prepare minutes for distribution.

D. Communications: The ENGINEER shall be the CONSULTANT’S single point of contact 
with the, applicable Governmental Authorities (other than for Government Approvals, as 
discussed above), the General Contractor and any and all Separate Prime Contractors, except 
when the ENGINEER or CITY shall direct CONSULTANT otherwise. All responses or 
instructions to the applicable Governmental Authorities, the General Contractor and 
Separate Prime Contractors shall be issued by and through the ENGINEER except when 
CONSULTANT is directed otherwise by CITY or the ENGINEER.

Communications by and with the subconsultants shall be through the CONSULTANT. 
Copies of all significant communications between CITY and General Contractor shall be 
provided to the CONSULTANT in a timely manner.
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Access to Work; CONSULTANT will have reasonable access to the Work at all times, so 
long as the CONSULTANT complies with all requirements of any Contractor’s Safety 
Program, as approved by the ENGINEER.

E.

Construction Administration Representative: CONSULTANT shall furnish a full-time on
site Construction Administration Representative from the start of construction through the 
earlier of Final Acceptance or sixty (60) days after Substantial Completion. The 
CONSULTANT ’ s Construction Administration Representative shall be on site five (5) days 
per week. CON SULT ANT shall not make any change in the identity of the on-site Field 
Representative unless required by CITY as hereinafter provided. CITY may without cause 
require CONSULTANT to replace the Construction Administration Representative, in 
which case CONSULTANT shall replace the Construction Administration Representative at 
its sole cost within five (5) business days: after delivery of dTY's: request. Any replacement 
Construction Administration Representative must be a. licensed Architect or other individual 
with equivalent qualifications and must be approved- by1 CITY. A

F.

Construction Administration Representative: CITY shall provide the Construction 
Administration Representative with office space,, a desk, chair and file cabinet with on the 
Site or in the vicinity of the Site. CONSULTANT at. its expense shall provide any other 
necessary equipment andA supplies Afibecled by the Construction Administration 
Representative to perform his-or her job properly, and such costs shall not be Reimbursable 
Expenses'. The Construction Administration Representative shall at all times be familiar with 
the progress and quality of the Work and determine in general, if the Work is proceeding in 
accordance with the Contract Documents and the Construction Schedule. On the basis of 
such on-site observation!) CONSULTANT shall recommend steps which are necessary in 
their professional judgment to guard CITY against defects and deficiencies in the Work of 
the General Contractor. If CON SULT ANT (including but not limited to its Construction 
Administration Representative) observes any Work that does not conform to the Contract 
Documents or any brfbrs or omissions in any Construction Documents, CONSULTANT 
shall immediately make an oral and written report of all such observations to the 
ENGINEER, Within three (3) business days after CONSULTANT advises the ENGINEER 
orally of non-con forming work or errors or omissions in any Contract Documents, 
CONSULTANT shall confirm the non-conformance in writing to the ENGINEER. In 
addition to CONSULTANT'S other obligations under this Agreement, services provided by

G.
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the Construction Administration Representative shall include, but are not necessarily limited 
to, the following:
• Attendance at construction meetings;
* Monitoring compliance with Contract Documents;
• Review of invoices and Change Orders;
* Providing accelerated reviews;
• Evaluating progress of the Work;
« Coordination with the convention center operator, any applicable Governmental 

Authorities, and any other facility users as designated by the CITY; and
* Responding to requests for information, "into! udihgYdth field modification drawings,

as appropriate. . AfY "'Ay.

H. Construction Administration Project Staffing: In addition to the Construction Administration 
Representative, CONSULTANT'S Principal in Charge- of design and the Project Manager, 
Project Designer and Project Architect for the Project shall make regular periodic visits to 
the Site. CONSULTANT’S Project Manager shall attend regularly scheduled construction 
meetings and shall be available for other-project related meetings as required by CITY. 
CONSULTANT .shallicause each subconsultant to have a qualified engineer on its Project 
team make periodic visits TqJhe Site not less than once-every two (2) weeks, during the 
course of Work applicable tolls disciplin&f During critical Work phases, each subconsultant 
may be. required by the ENGINEER to have :a qualified engineer on its Project team make 
weeMy-wisits loOhe Project site, timed To coincide with the weekly construction progress
meetings, or more often if and as required by'the ENGINEER based upon the progress of the

CONSULTANT and eachWorkYcr requirements of Governmental Authorities, 
subconsultant shall prepare and submit a written field report on each visit relating to the 
observations of the Project to the ENGINEER as soon as practicable in exercising the 
Standard of Care, but in any event within five (5) business days after the date of the visit.

Responsibility: The CONSULTANT shall not have control over or charge of and shall not 
be responsible for construction means, methods, techniques, sequences, or procedures, for 
safety precautions and programs in connection with the work, since these are solely the 
Contractor’s responsibility under the Contract for construction. The CONSULTANT shall 
not be responsible for the Contractor’s schedules or failure to carry out the work in 
accordance with the Construction Documents. The CON SULT ANT shall not have control

I.
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over or charge of acts or omissions of the Contractor, Subcontractor or their agents or 
employees, or of any persons performing portions of the work.

Errors and Omissions: In accordance with Article 4.2, should errors, omissions or conflicts 
in the Construction Documents or other Contract Documents prepared by CONSULTANT 
or subconsultants be discovered, the CONSULTANT shall furnish such drawings, 
calculations, specifications and written memoranda in a form acceptable to the CITY, as 
necessary, to clarify the intent or rectify errors and omissions in the Construction 
Documents or other services required pursuanfeito this AGREEMENT by the 
CONSULTANT, including submitting and qbtaimhgyall required approvals from the 
Department of Building and Safety and other, Government Authorities having jurisdiction. 
The submittal to the ENGINEER shall be:as: soon as practicable in exercising the Standard 
of Care and not to cause any delay in the work, but in any event within three (3) business 
days unless otherwise authorized by the ENGINEER, fpr: which CONSULTANT shall make 
no additional charges to CITYfA,,, Uf

J.

Change Orders: The CONSULTANT °shall interprctifhe Construction Documents and 
furnish any clarification, drawings aid,other documentations to the ENGINEER. As a result 
of such interpretations and/or clarifications, ^’CONSULTANT shall determine if item is a 
Change Order to .the Construction Ddctlfhents for approval by the ENGINEER. The 
CONSULTANT shall, analyze price quotations received from the Contractor for proposed 
Change Orders, and adviserthe ENGINEER as, to the acceptability of the Change Orders. 
The CONSULT ANT shall'obtain from the Contractor, a breakdown estimate of construction 
cost showing materiaiand labbifquantities when so directed by the ENGINEER.

K.

The CONSULTANT shall,advise the ENGINEER on any changes affecting the aesthetics or 
functions of the PROTECT, The ENGINEER decisions on matters relating to aesthetic effect 
shall be final if consistent wi th the intent expressed in the Contract Documents.

L.

CON SULT ANT shall render written recommendations as Basic Services, within a 
reasonable time, on all claims, disputes and other matters in question between CITY and any 
Contractor that may be submitted to CONSULTANT by CITY, relating to the interpretation 
of the Construction Documents. Unless requested by CITY to do so as Additional Services, 
CONSULTANT shall not make recommendations concerning disputes between or among 
any of the Contractors, Subcontractors or Vendors.

M.
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N. Requests for Information: Upon request of the ENGINEER, CONSULTANT shall render to 
the ENGINEER as Basic Services, and as soon as practicable in exercising the Standard of 
Care, but in any event within five (5) business days unless otherwise authorized by the 
ENGINEER, written interpretations of requirements of the Contract Documents. 
Interpretations and decisions of the CONSULTANT shall be consistent with the intent of 
and reasonably inferable from the Contract Documents and shall be in writing or in the form 
of drawings. When making such interpretations and initial decisions, the CONSULTANT 
shall endeavor to secure faithful performance by both,:CITY and Construction Manager, 
shall not show partiality to either, and shall noLjje liable for results of interpretations or 
decisions so rendered in good faith. .yA '

Submittals: The CONSULTANT shall Tqview and approve Shop .Drawings and Product 
Data, Samples, Deferred Approvals (see Exhibit U and as listed on approved LADBS 
drawings) and other submittals of Contractors,: including, but limited- to, requests for 
information or clarification, as well/as the Work performed by Contractors for conformance 
with the design concept of the Project and for compliance with the Contract Documents. 
The review and retupi pf Shop Drawings and Product Data, Samples and other submissions 
of Contractors,(shall be ..(accomplished., by):CONSULTANT as soon as practicable in 
exercising the Standard of Care, but in any event within ten (10) business days from date of 
receipt, except when a longer time is authorized by the ENGINEER, such authorization not 
to be (unreksonably withheld or delayed. Certain submittals may require an accelerated 
reyiew by the CONSULTANT, Upon commencement of construction, the CONSULTANT 
shallsbe provided withfthe General Contractor’s submittal schedule which shall indicate 
submittals requiring arifaecelerated review. CONSULTANT shall use best efforts in 
accordance with the Standard of Care to ensure those submittals requiring an. accelerated 
review are reviewed and returned within, the timeframe specified in the General Contractor’s 
submittal schedule.yThelreview and return of resubmittals of Shop Drawings and Product 
Data, Samples and Other submissions of Contractors after initial review and return by 
CONSLTLTANT shall be accomplished by CONSULTANT as soon as practicable 
exercising the Standard of Care, but in any event within ten (10) business days from date of 
receipt except when a longer time is authorized by the ENGINEER. With respect to any 
disapproved items, CONSULTANT shall include in its review, whether of initial submittals 
or resubmittals, the details necessary to explain the basis for CONSULTANT'S disapproval, 
including any necessary drawings. CITY shall require each Contractor to provide to

O.
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CONSULTANT prior to the commencement of its construction work a schedule of the dates 
for delivery to CONSULTANT of its Shop Drawings and Product Data, Samples and other 
Contractor submissions. Such schedules shall be priority based and, to the extent permitted 
by the Construction Schedule, submittals will be spaced so as not to unduly overburden 
CONSULTANT or the subconsultants. CITY shall require each Contractor to review for 
completeness and correctness and approve all of its submittals and those of its 
subcontractors before they are sent to CONSULTANT for review and approval. 
CONSULTANT shall review all resubmittals for approval of those items needing to be 
corrected or changed from the previous submittal, andrpy and all changes from the previous 
submittal must be clouded or otherwise broughUffr/The attention of CONSULTANT. 
CON SULT ANT's review shall not include, review of ite accuracy or completeness of 
details, such as quantities, dimensions^ weights, or gatiges, fabrication processes, 
construction means or methods, coordination of work with other,trades, or construction 
safety precautions, all of which are :tfee sole .;fesponsibility':':f:::'bf, the Contractors.
C ON SULT ANT shall not be? required to revieYipariial submissions <5U those for which 
submissions of related items not been received. CONSULTANT'S approval of a 
specific item shall not indicate approvalrif an asseinblyLsf which the item is a component.

Submittals - Material Shhiples: The CONSULTANT shall approve material samples for 
color and finish per Specifications, Any chahges must be approved by the ENGINEER.

P

Submittals:;The CONSULTANT; shall revimy the Contractor furnished maintenance and 
operating instructions, schedules, guafaiitees, bonds, and certificates of inspection as 
required by the Cdhtract Documents and forward approved copies to the ENGINEER. 
CONSULTANT’S review, and subsequent turnover of such documents shall occur within 
fifteen (15) days of CONSULTANT’S receipt of documents.

Q.

Substitutions: The CONSULTANT shall review and advise the ENGINEER, before 
approval, as to the acceptability of any substitution(s) proposed by the Contractor. The 
Contractor is allowed to submit "Or Equal" submittals for CONSULTANT review within 
thirty (30) calendar days after issuance of Notice to Proceed. Any request or submittal 
received after the specified period will be considered as NOT EQUAL to that so specified 
and will be processed as a substitution for review by CONSULTANT. Requests for 
substitutions must be submitted by the Contractor at least thirty (30) calendar days prior to

R,

- 42 -Rev.06/15 (PSC-10/03) Lump Sum
Printed 10/22/2015 2.16 PM



starting the work except in exceptional cases where it is determined to be in the best interest 
of the CITY, as approved by the ENGINEER..

Time for CONSULTANT review of the initial substitution request is not reimbursable and 
must be included in tire Basic Services. Time for CONSULTANT review of re-submittals of 
substitution requests, in addition to engineering and design sendees by CONSULTANT that 
exceeds two hundred (200) total hours required to make changes and adjustments in material 
and work of trades directly or indirectly affected by substitutions are reimbursable as 
Additional Sendees hereunder. Nothing shall prohibit CONSULTANT from making a claim 
for an Additional Sendee related to any redesign required to implement a substitution; 
provided, however, that prior to beginning such redesign, CONSULTANT shall submit to 
ENGINEER a fee estimate for such redesign effort.. yY ,

Special Inspection and Testing: The CONSU'LTANT.ishall advise the ENGINEER, as to 
acceptability of test reports, methods, materials, equipment, and systems and of any required 
special inspection or testing regardless>o.f the stage ofyvork. The ENGINEER shall have the 
authority to require special inspection 'Grytesting of-any Work in accordance with the 
provisions of the Contract Documents, wbetherferpiGt such.Work is fabricated, installed or 
completed. ' " ATm AN

S.

Start-up. Testing and Commissioning: The CONSULTANT shall participate in the 
equipment and systems/start-up, testing ..adjusting and balancing, and commissioning of the 
PROJECT, and advise the ENGINEER as to the acceptability of work performed by the 
Contractor. Ndfe

T.

The CONSULTANT shall (observe and review test data of the original operation of any 
equipment or system in thejProject to make sure that all equipment and systems are properly 
installed and fun clipping' in accordance with the design and specifications.

LEED™: The CONSULTANT shall submit the application for LEED™ certification, 
upload the CONSULTANT LEED™ design documentation to USGBC, and shall coordinate 
with the General Contractor to upload the General Contractor LEED™ documentation to 
USGBC and provide to the CITY for record one (1) bound copy of all such documentation 
(including design phase credits) submitted to USGBC. CON SULTANT shall also provide to 
the CITY updated final documentation for Savings By Design (SBD) and other

U.
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nonresidential construction energy efficiency incentive programs available to the project 
team.

Electronic Document Control CE2020) System: A log showing date of submittals, 
resubmittals, disapprovals and approvals will be maintained in the CITY provided 
Electronic Document Control (E2020) system. Consultant shall maintain a separate log and 
make it available to CITY upon request.

V.

Governmental Approvals: CONSULTANT shall assisRand cause subconsultants to assist, 
the CITY and the General Contractor in obtaining GSvdmmental Approvals for occupancy 
of the Project from the applicable Governmental Authorities: if any exceptions are raised by 
such Governmental Authorities related totiheijesign of the Project, specified materials used 
in the Work or any other matter related: to the Services provided; by CONSULTANT or 
subconsultants or their respective areas of spibializatiopL;

W.

Inspections and Punch Lists: The'CONSULTANTtihall participate in the final acceptance 
job walks for areas or phases of/tfae Woirfcfor whlcKySubstantial Completion inspections 
shall be done and provide comments? on completed work of the PROJECT and advise the 
ENGINEER asp to the /acceptability of work performed by the Contractor. The 
CONSULTANT; shall prepare and submit to the CITY punch lists for each discipline. The 
CITY shall transmit such punch-lists to the General Contractor. CITY may request that 
CONSULTANT inspect'ai#jifepfe a;pirach-list on any portion of the Work. Upon request 
qfThd ENGINEER^,.CONSULTANT shalLre-inspect the Work or portions of the Work as 
necessary to address1; hny issues;,raised by any Contractor concerning the content of any 
punch-list or any other purpose reasonably be required by the ENGINEER.

X.

Final Completion Inspections and Punch Lists: The CONSULTANT shall conduct up to 
three (3) comprehensive;'Final Completion (punchlist) inspections for each construction 
contract with the Contractor at the request of the CITY. The CONSULTANT shall attend 
all inspections where a 48 hour written notice of the inspection has been issued to the 
CONSULTANT. If more than three (3) Final Completion inspections are required, through 
no fault of CONSULTANT, and CITY requests CONSULTANT to make additional 
inspections, the additional inspections shall be deemed Additional Services.

Y.
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Warranty Period Inspections: The CONSULTANT shall conduct an. inspection of the Project 
prior to expiration of the GC Warranty Period (as set forth in the Construction Contract) and 
provide to CITY a written report specifying any warranty deficiencies which may exist not 
later than ten (10) business days prior to the expiration of such warranty.

Z.

4.S.6. Record Documents:

Record Documents shall consist of construction documents incorporating changes in the 
Work made during the construction process, based on neatly and clearly marked-up contract 
drawings, specifications, prints, and other data,issued the CONSULTANT during the
course of construction, including but not limited to, applicable addenda, change orders, 
RFIs, plan clarifications, and deferred " approvals. Additionally, having received and 
reviewed the Contractor’s “as-built” documents as a part of the formal Submittal process 
established for the Project, the CONSULTANT shall compile the approved Record 
Documents and deliver them together with the as-builf documents to the ENGINEER.

A.

Contingent upon the execution of the Electronic Data. Transfer Agreement (EDTA), the 
CONSULTANT will provide REV IT files of the construction documents listed in 4,5.4 (1) 
to the Contractor for its use in developing civil,5 structural, mechanical, electrical, plumbing 
and IT coordination drawings and Revit file format “as-built” drawings, Tire 
CONSULTANT will include in the Construction Documents, the requirement for the 
Contractor tor its relevant Subcontractors to produce these coordination drawings and “as- 
bitilf'"documents” in .the electronic forihatfyindicated in this paragraph. These “as-built” 
drawings shall include (additional information than that contained in the contract documents 
such asfaepual locationsibf site utilities, conduits, ductwork and associated equipment and 
will includefany deviation^,.fr°m the contract documents. Since “as-built” documents are 
created and provided by .the Contractors, the CONSULTANT shall have no responsibility 
for the accuracy of the information contained in such “as-built” documents.

B.

Not later than forty-five (45) days after completion of construction or within forty-five (45) 
days after receipt of data from the Contractor, whichever is later, the CONSULTANT shall 
prepare and deliver the following items of which shall become the property of the CITY:

C.

One (1) set of Final Construction Documents (Record Documents) incorporating 
changes in the Work made during the construction process, based on neatly and clearly

1.
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marked-up contract drawings, specifications, prints, and other data furnished by the 
Contractor, including but not limited to, applicable addenda, change orders, RFIs, plan 
clarifications, and deferred approvals. Each drawing sheet shall be on bond paper with 
the Bureau of Engineering Architectural Division Title Block and be prominently 
noted "Record Drawing".

One (1) set of Record Drawings to the ENGINEER in PDF format and in electronic 
drawing file fonnat using Autodesk REVIT or AutoCAD software and one (1) set of 
specifications in PDF format for all disciplinesfomDVD or other media as directed by 
the CITY.

2.

Two (2) sets of 8"x 10" color photographs of the extdfibr and interior views of the 
building and one (1) set of digital fobpies of the photograplisIThe exterior views shall 
have a minimum of three (3) shots atKfinterioniviews shall htye, a minimum of six 
shots. 4|vv A*

3.

4.6 Consultant Schedule of Services

Time Peribd'for Cdmpletion of Serviced4.6.1

This time period forfodmpletion ofservices schedule shall be in accordance with the 
■timef-periods m=itile;pelimma^projecfschedule as set forth in Exhibit A, The total 
duration (total time period for coffipletion of services) for the project is 257 weeks.

The CONSULTANT shalf prepare and submit to the ENGINEER a schedule of the 
services to be pdffomied, within fifteen (15) calendar days, after receiving the 
CITY'S notice to proceed. This schedule shall consist of a detailed bar chart and shall 
be in the same format as the preliminary project schedule set forth in Exhibit A. The 
CONSULTANT shall perform the work in accordance with the approved schedule 
and prepare revisions and updates in a timely maimer, The CITY may withhold 
payment to the CONSULTANT for failure to comply with requirements of this 
procedure.

4.6.2 The CONSULTANT schedule of services shall show the dates on which each part or 
division of the work is expected to be started and completed and shall show all
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submittals associated with each work activity, allowing a minimum of twenty-eight 
(28) calendar days for the ENGINEER review of each submittal unless a longer 
period of time is specified elsewhere in this Contract. The work activities making up 
the schedule shall be of sufficient detail to assure that adequate planning has been 
done for proper execution of the work and such that it provides an appropriate basis 
for monitoring and evaluating the progress of the work. The bar chart shall show all 
major work items, points of interface with the CITY and milestone submittals. The 
CONSULTANT shall also submit a separate prpgnsss schedule listing all submittals 
required under the Contract and when it is ^anticipated that each submittal will be 
submitted. The ENGINEER will review,the CONSULTANT schedules and provide 
comments relative to overall compliance with requirements of the Contract 
documents. JiCv;: A/w,

4.6.3 An updated schedule of services shall ,be, submitted to the ENGINEER as specified in 
the Contract. The submittal of the updatedCONSULTANT schedule of services, 
which will satisfy the requirements of this ■Section, accurately reflects the status of 
the work and incorporates all changes.into the schedule. Updated schedules shall also 
be submitted qt, such other times as the ENGINEER may direct. Upon approval of an 
amendment dr issuance of a moticfyfto proceed with a change, the approved 
amendments shall be;, reflected in the next schedule update submittal by the 
CONSULTANT, or other update submittal approved by the ENGINEER. If specified 

^A-injdjeiCqntract, as ;a condition precedent to final payment, the CONSULTANT shall 
AAfy' submit tcfifhe ENGINEER a final schedule of services that accurately reflects the 

AT,. manner in which the services were actually completed.

4.6.4 The CONSULTANT shall submit a written explanation with the original schedule 
submittal and showfyufficient detail as to how the work is to be performed to enable 
the CITY to make,an evaluation. If the explanation is not adequate to establish that 
the schedule is valid and practical, a review conference may be held to reach an 
understanding on required revisions. The CONSULTANT shall make such revisions 
in the schedule and narrative and resubmit within ten (10) calendar days after the 
conference unless granted an extension by the ENGINEER.

4.6.5 The CONSULTANT shall submit a monthly Design Progress Report to consist of a 
monthly narrative progress report and an updated schedule of services. The purpose
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of the report is to provide a brief description of the status of the work and to identify 
any problems and open issues that may affect timely completion.

4.6.6 As directed in the Contract, the CONSULTANT shall participate in progress 
meetings with the ENGINEER. These meetings shall be held monthly at the 
discretion of the ENGINEER. All meetings are to be comprehensively documented 
by the CONSULTANT and related documentation distributed to attendees.

ARTICLE 5 - KEY CONSULTANT PERSONNEL

Unless otherwise provided or approved by the CITY, CONSULTANT shall use its own 
employees to perform the services described in this Contract, The CITY shall have the right 
to review and approve any personnel Cwho are assigned to work under this Contract. 
CONSULTANT agrees to remove personnel;from performing work under this Contract if 
requested to do so by the CITYry^ "AT

5.1

CONSULTANT designates the;s|>ersdhS|listed in tfifF\Consultant Organizational Chart 
(Exhibit S) to implement the work. A;| "liL::

5.2

All technical specialists assigned to eaclLpfqject under this contract shall be subject to the 
ENGINEER’S appeal. % ■

CONSULTANT: agrees that personnel1Assigned to these positions at the commencement of 
services under this Contract shall serve in these positions as long as required by the Project, 
and CONSULTANT shall not change personnel assigned to these positions without the 
consent and approval of The ENGINEER, provided such consent shall not be unreasonably 
withheld. For additional CONSULTANT and subconsultant staff, see Exhibit R “Consultant 
Organization CharfAt T

53

ARTICLE 6 - RESPONSIBILITIES OF AND TASKS TO BE PERFORMED BY CITY
CITY designates Allan Kawaguchi (Program Manager) as its ENGINEER, representing 
the CITY in all matters within the scope of this Contract relating to the conduct and 
approval of the work to be performed. Whenever the term "approval of CITY," "consult 
with CITY," "confer with CITY," or similar terms are used, they shall refer to the 
ENGINEER. The ENGINEER may designate an assistant to act in his stead.

6.1
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6,2 The CITY shall furnish, without charge, all standard plans and specifications and any 
other information which the CITY now has in its files that may be of use to 
CONSULTANT. The CITY shall also furnish the CONSULTANT with the following 
information to define the requirements of the project;

Name Role
PROJECT DATA: ! The CITY shall deliver to the CONSULTANT for its use as part of 

\ the "Notice to Proceed", all available information related to the
and space requirements. Thei project site, building program (if a:

| CITY shall also deliver to thejCQNSULTANT, sample of Title 
; Block, Standard Specifications (to be edited and updated to fit the 
j project) and other data prepared by the City.Engineer, 
j The CITY shall ftsmish to the CONSULTANTprints of the original 
I plans, elevations, sections and details that reflect existing 
j architectural structural, mechanical, electrical, and..:.- appurtenant 
j conditionshvhen-available. However, the CITY assumes no liability 
: for their accuracy.
i The INSPECTOR shall provide inspection of construction 
materials and workmanship;necessary to assure compliance with 

! the CONSULTANTapproved drawings and specifications. 
wThe CITY shall cooperate with the CONSULTANT in all matters 
■j pertaining to services to. be rendered under this AGREEMENT, so 
/ that tire PROJEC.X,Jtpy proceed without undue delay; the 
:"CONSULTANT shall consult the City Engineer or his/her 
j representative-on all matters relative to this AGREEMENT, 
j The CITY shall arrange for the payment of all fees (including plan 
| check foes) that may be required to obtain a building permit, fees to 

:.:, the.;:Depaifment of Water & Power, fees to the Cultural Affairs 
i Department and/or other permits necessary for the PROJECT. The 
j CONSULTANT shall secure approval for all necessary permits, 
j The CITY shall furnish to the Consultant a general topographic 
! survey of the Project site showing all existing structures, power or 
| telephone poles, fences, signs, trees, concrete curbs, gutters, 
i sidewalks, property lines, center lines of streets and elevations. The 
i CONSULTANT shall investigate all utility connections with the

PLANS:

INSPECTION:

COORDINATION:

PLAN CHECK AND
PERMITS:

SURVEY:
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j appropriate agencies.
: If required, the CITY shall engage an appropriately licensedj
! hygienist to prepare a survey of asbestos, toxic waste and 
i hazardous materials, which include types and location of the 
I materials, found in the existing facilities and if materials are found 
i furnish a copy to the CONSULTANT, 
j The CITY shall furnish Geotechnical Reports as needed for the 
j Project. ;:Yv

ASBESTOS, TOXIC 
WASTE AND 
HAZARDOUS 
MATERIALS:

SOILS REPORT

The CITY shall select the Artist and provide attwdric iri compliance with the 1% for the Arts 
Program. ,,Yv 'Y„

6.3

ARTICLE 7 - TERM AND COST CEILINGfPF*CONTRACT

Unl ess otherwise provided, the,term of this Contract,shall begin on the date, of full execution 
of this Contract and shall expifebifsix (6) years lirrfess terminated as provided under Article 
8 or extended by amendment to this Cbhtract. 'U§Y.

7.1

The date of foil execuftori is defined asrthe date.iwiierfall of tMfollowing events have 
occurred: YU YL YUYY

This Contract Hasibeeh sighed on beMlf of CONSULTANT by the person or persons 
authorised to bind!CGNSUlTAI^hereto;

(a)

This Contract has:been approved by the City Council or by the Board, officer or 
employee authorized to give such approval;

(b)

The Officp of the. City Attorney has indicated in writing its approval of this Contract 
as to form; ahdY

(c)

This Contract has been signed on behalf of the CITY by the person designated by the 
City Council or by the Board, officer or employee authorized to enter into this 
Contract.

(d)

Total Cost Ceiling for this Contract is $33,537,590.7.2
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ARTICLE 8 - TERMINATION

Termination for Convenience8.1

The CITY may terminate this Contract for the CITY’S convenience at any time by giving 
CONSULTANT thirty days written. notice thereof. Upon receipt of said notice, 
CONSULTANT shall immediately take action not to incur any additional obligations, cost 
or expenses, except as may be reasonably necessary to terminate its activities. The CITY 
shall pay CONSULTANT its reasonable and allowable costs through the effective date of 
termination and those reasonable and necessary .costs incurred by CONSULTANT to affect 
such termination. Thereafter, CONSULTANT shall have no further claims against the CITY 
under this Contract. AH finished and unfinished documents and materials procured for or 
produced under this Contract, including all .intellectual property rights thereto, shall become 
CITY property upon the date of such termination, CONSULTANT agrees to execute any 
documents necessary for the CITY to perfect, memorialize, or record the CITY’S ownership 
of rights provided herein. yY, Y;§Y

8.2 Termination for Breach,of Contract

Except fomexcusableidelays as provided in Article 20, if CONSULTANT fails to 
perform any ;of the. provisions of this Contract or so fails to make progress as to 
endanger.timely performancejpffhis Contract, the CITY may give CONSULTANT 
written notice of such default, TffCONSULTANT does not cure such default or 
provide a plan to cure such default which is acceptable to the CITY within the time 
permitted by theyCITY, then the CITY may terminate this Contract due to 
CONSULTANT’S breach of this Contract.

8.2.1

8.2.2 If a federal, prostate proceeding for relief of debtors is undertaken or against 
CONSULTANT, or if CONSULTANT makes an assignment for the benefit of 
creditors, then the CITY may immediately terminate this Contract.

8.2.3 If CONSULTANT engages in any dishonest conduct related to the performance or 
administration of this Contract or violates the CITY’S lobbying policies, then the 
CITY may immediately terminate this Contract.
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8.2.4 In the event the CITY terminates this Contract as provided in this Section, the CITY 
may procure, upon such terms and in such manner as the CITY may deem 
appropriate, services similar in scope and level of effort to those so terminated, and 
CONSULTANT shall be liable to the CITY for all of its costs and damages, 
including, but not limited, any excess costs for such services.

8.2.5 All finished or unfinished documents and materials produced or procured under this 
Contract, including all intellectual property rights thereto, shall become CITY 
property upon date of such termination. CONSULTANT agrees to execute any 
documents necessary for the CITY to perfect,■■riiaenioriaUze, or record the CITY’S 
ownership of rights provided herein. : ;A: v '=%,

8.2.6 If, after notice of termination of this Contract under the pfdbisions of this Section, it 
is determined for any reason that CONSULTANT was nbUin default under the 
provisions of this Section,, or that the defeulfewhs excusable undhr the terms of this 
Contract, the rights and obligations of the pMties shall be the same as if the notice of 
termination had been issuedpursuant to Article 8.1 Termination for Convenience.

8.2,7 The rights1 and remedies of therCITYiprovided in this Article shall not be exclusive 
and are in; addition hYany other -rights and remedies provided by law or under this 
Contract 'IT?:. ..ClU,:.. TC

ARTICEE&' - SUBCONSULTANT: APPROVAL

CONSULTANT shall not use subconsultants to assist in performance of this Contract 
without the prior written approval of the CITY. If the CITY permits the use of subconsultants, 
CONSULTANT shall remain responsible for performing all aspects of this Contract. The 
CONSULTANT is required to provide the CITY a list of all subconsultants including the name and 
address of the firms. Refer to Exhibit I for CONSULTANT and subconsultant information. The 
CITY has the right to approve CON SULT ANT’S subconsultants and the CITY reserves the right to 
request replacement of subconsultants. The CITY does not have any obligation to pay 
C ON SULT ANT ’ S subconsultants and nothing herein creates any privity between the CITY and the 
subconsultants. Wholly-owned subsidiaries of CONSULTANT shall not be considered 
subconsultants.
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Exhibit I is not exclusive and upon written request by the CONSULTANT, additional 
subconsultants may be added with the approval of the ENGINEER. Substitution of any 
subconsultant requires approval from die BOARD.

ARTICLE 10 - COMPENSATION. INVOICING AND PAYMENT

10.1 Compensation

CONSULTANT agrees to perform the work specified in Article 4.5, and CITY shall 
compensate CONSULTANT on a Lump Sum basis.:-This lump sum payment includes 
salary, fringe benefits, overhead, profit, other direct costs,;.subcontract expenses, and all 
other expenses incurred by CONSULTANT*: Payments shall be.made upon the satisfactory 
completion of the tasks or milestones 'LLset forth in Exhibit BcProposed Project Cost 
Breakdown. . TIC,. ..LL,

10.1.1 The CITY agrees to pay The CON SULT ANTTpr Reimbursable Expenses incurred by 
the CONSULTANT directly attributable to the Project only with prior written 
approval by. the City Engineer. .Such Reimbursable Expenses shall be the actual cost 
or actual amount paid to the vendor or supplier, 
reproduction costs and mail/delivery costs in addition to submittals listed in Article
4.5 and travel .authorized by the City/Engineer beyond the requirements described in 

... Article d The CONSULTANT: shall nqt.be entitled to any mark-up on reimbursable 
ALU expenses/LL, LL:,. 'VAN

Reimbursables shall include

10,1.2. 'Eqt" all the CONSULTANT’S Total Basic Services, a fee of $28,000,000 will be paid 
to'Lfhe CONSULTANT based on Construction Cost (FIXED LIMIT 
CONS ERECTION COST) of $350 million including Construction Cost Escalation, 
Overhead and Profit at midpoint of construction.

10.2 Prevailing Wages

This article is applicable only if CONSULTANT engages a construction contractor or other 
such company that is subject to Prevailing Wage Laws in California. For only those workers 
qualifying for Prevailing Wages, the CONSULTANT shall comply with the following 
requirements.
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10.2.1 The CONSULTANT shall comply with all provisions of the Labor Code of the State 
of California relating to Public Works wages, and in specific, with those requiring 
the CONSULTANT: (1) to pay not less than the “General Prevailing Wage Rates” to 
all workers employed during the work, and (2) to post a copy of the “General 
Prevailing Wage Rate” at the employee’s place of work, in a conspicuous place 
available to all employees and applicants for employment.

10.2.2 The “General Prevailing Wage Rates” shall be; thb rates determined by the Director of 
the Department of Industrial Relations of thb State of California. Copies of said rates 
are on file with the BOARD.

10.2.3 The CONSULTANT and the CONSULTANT’S subcoiisultants shall pay the full 
amount due at the time of payment (computed/ at wage rates not less than those 
contained in the wageydetermination diyisidif'ilpplicable to the Work regardless of 
any contractor relatiobship/ywhich ma^sfbe alleged to exist between the 
CONSULTANT and sucLMbcbhsiiltant LL,

10.2.4 Prevailing:.;Wa.ges: set by the State. of‘California can differ depending on the area 
within ‘the State 'and may ’hlfNet outside the anniversary date of the 
CONSULTANT’S Contract execution.

10.3 Ifivbicing and Payiiient

10.3.1 No later than forty-five - (4-5) calendar days after the conclusion of each task 
milestone, CONSULTANT shall submit to ENGINEER an original and three (3) 
copiesWif a complete and valid invoice in a format acceptable to the CITY. 
ENGINEER shallReview CONSULTANT’S invoice and notify CONSULTANT of 
exceptions or disputed items and their dollar value within fifteen (15) days of receipt. 
The total invoice amount, less any exceptions or disputed items shall be considered 
approved for payment fifteen (15) days after receipt by the ENGINEER. If the 
ENGINEER does not notify CONSULTANT within thirty (30) days of receipt, then 
the entire invoice amount shall be deemed approved for payment.

10.3.2 Invoices shall be prepared in such form and supported by such documentation as
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may be required by ENGINEER to establish the amount of such invoices for 
allowable expenses.

10.3.3 A MBE/WBE/8BE/EBE/DVBE/OBE Utilization Profile (Exhibit C-Schedule B), 
listing MBEAVBE/SBE/EBE/DVBE/OBE amounts invoiced shall also be submitted 
as part of the monthly invoice. CONSULTANT must provide an explanation for any 
item that falls short of the planned utilization with specific plans and 
recommendations for recovering any shorti'a 11 s .in utiliza lion. No such invoice shall 
be paid without the MBE/WBE/SBE/EBE/DYBEA)BE Utilization Profile.

10.3,4 All invoices shall be subject to audit

10.3.5 CITY shall not be obligated loifejmburse CONSULTANT. for costs incurred in 
excess of the total Cost Ceiling set forth in Article 7. 4U:

10.3.6 CITY liability under this" Contract shallOonly be to the extent of the present 
appropriation to fond the Contract. -Nq action, statement, or omission of any officer, 
agent, or employee of CITY shall impose pny obligation upon CITY, such officer, 
agent, oivqmployee, except to the extent’CITY-has appropriated funds and otherwise 
in accordance with the terms of this Contract. ‘

10.3;7: ::CONSULTANTv:aiid CITY^apree that jio indebtedness for work performed which 
YYY results iiiLogs undefothis Contract -sliall arise against CITY until and unless there is 

"folk an appropriation of funds,,to pay for such work. However, if CITY shall appropriate 
"funds for any successive fiscal years, CITY'S liability shall be extended, to the extent 
of such appropriation subject to the terms and conditions of this Contract.

Compensation for Ametidments and Task Orders10.4

Should the CITY issue a Contract Amendment or Task Order using the Cost Reimbursement 
method of compensation, the terms and conditions in this Article 10.4 shall apply. "Cost" as used 
herein is defined as the sum of: (1) Billing Salary Rates: (2) Indirect Expenses; (3) Other Direct 
Cost with no markup; (4) Subcontract Expenses; and (5) Profit as defined below.

10.4.1 “Billing Salary Rates" shall be at the rates approved by the ENGINEER, to be
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charged by CONSULTANT for employees' time directly chargeable to their 
performance of the project work. Any adjustments to the CONSULTANT'S direct 
salary rate shall be in accordance with established Bureau of Engineering policies, 
existing at the time the adjustment is approved. Billing salary rate increases are 
limited to once per year per employee and are subject to the approval of the CITY, 
In no case shall the "Billing Salary Rates" exceed the actual salary rates paid to the 
employee. Any adjustments to subcontractor's and subconsultants' salaries and "all- 
inclusive" billing rates shall be reviewed and approved by the CITY’s ENGINEER 
prior to invoicing. Any such increases shall be in accordance with established 
Bureau of Engineering policy existing at tllfe tifiie the adjustment is approved.

"Indirect Expenses" (mcludingUpayroll burden, overhead, and General and 
Administrative Expenses) shall Be: at a rate applied to billing salary rate. Based on 
the results of the pre-award audit conducted bjpthe CITY the lndirect Expenses for 
CONSULTANT services under this Ubhlxatf shall not exceed ttife following rates 
for the CONS ULTANT/aiKf primary subconsultants for the Final Design Services 
authorized at Contract exebutiofikUy,. U/y;

10.4.2

Indirect Expense rales for CONSULTANT^primary subconsultants and any other 
subconsultant for the duration of this Contract shall be the actual audited rate of that 
CONSULTANT, primary subconsultants and other subconsultants in effect at the 
tirne any subsepudhtTask Order or Contract Amendment is authorized. The Indirect 
Expense'Rates shalLbe limitedUfoa maximum increase of 10% above the rates 
shown abd¥ty for CONSULTANT, primary subconsultants and any other 
subconsultant forithe duration of this contact.

"Other Direct Cost" includes those costs of CONSULTANT directly identifiable to 
or incurred in the performance of services hereunder, including but not limited to 
reproduction, freight, messenger service, travel (in accordance with established 
CITY policies), equipment owned or rented by CONSULTANT, auto rental and 
mileage charges (based on IRS allowable amounts), supplies used in the work, 
communication expenses, cost of office space, equipment, and supplies furnished to 
CITY personnel at CONSULTANT'S location. The CITY shall receive the full 
benefit of any free travel, frequent flyer mileage, discounts and/or any other 
advantages which are acquired by the CONSULT ANT as a result of CITY

10.4.3
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sponsored travel.

10.4.4 "Subcontract Expenses" shall be the actual amount paid by CONSULTANT to 
subconsultant for their services to the CITY. No administrative fee is allowed on 
Subconsultant or Other Direct Costs of the subconsultant.

"Profit" shall be limited to ten (10) percent and shall be applied to the summation 
of "Indirect Expenses" and "Billing Salary Rates."

10.4.5

10.4,6 The amount shown for each task on a Project Services Cost Estimate are estimates 
only, and unexpended funds allocated,, for one task may be used for another task as 
long as the total Cost Estimate specified in the Amendment or Task Order is not 
exceeded. Such reallocation of funds must have the prior written approval of the 
ENGINEER. '"Ik,

10.4,7 Exhibit B, attached, hereto --and, incorporated Therein by this reference, shall be the 
format used for the estimated total cost by task for each Amendment or Task Order. 
For Amendment^ or Task Orders specifying a CosLR-einibursement compensation 
methokfoe Project,/Services Cost Estimate shall .be based upon the estimated hours 
of labor dt>;PStimated.:;direct labor rates, the allocated indirect expenses, other direct 
cost, and profit. F0riYi.mendmentS::and Task Orders specifying a Lump Sum 

,,jyffiCQmpensation method, Ihe Project Services Cost Estimate shall set forth the total 
kk project cosfand thelappropriate payment milestones.

10,4.8 TCost Reimbursement of Hourly Billing

HQurly)d3jlling Rate is a method of compensation whereby CONSULTANT is 
compensated on an hourly basis pursuant to established hourly billing rates set forth 
in Exhibit B. The billing rates shall be approved by the ENGINEER for 
CONSULTANT employees' time directly chargeable to their performance of lire 
project work and includes salary, fringe benefits, overhead, profit and all other 
expenses incurred by CONSULTANT. Payments shall be made upon the 
satisfactory completion of the tasks or milestones as set forth in the Amendment or 
Task Order.
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For CONSULTANT’S work in Amendments and Task Orders compensated on an 
Hourly Billing Rate basis, payment shall be made in accordance with the 
Amendment or Project Services Cost Estimate to be provided to CITY for approval 
prior to issuance of Notice to Proceed for any Amendment or Task Order under this 
Contract. Hourly rates, subcontractor fees and other direct/indirect charges shall be 
in accordance with rates set herein. Individuals who CONSULTANT wishes to add 
to the project must have their compensation rate approved by the CITY's 
ENGINEER, and a revised Scope of Services must be prepared as evidence of this 
addition. The total cost ceiling shall be stated in the Amendment or Task Order.

Invoicing and Payment for Amendments and.Task Orders10.5

10.5.1 For Amendments and Task Orders) specifying a Cost Reimbursement Billing Salary 
Rate method of payment, CONSULTANT shall*-.. once each month, submit to CITY 
an original and three (3) .copies of ari!iiiyt>ice; m a format acceptable to the CITY 
which will include :ull ^costs and a ^proportionate amount of profit due 
C ON SULT ANT for services provided duringifthe preceding month. CITY shall 
review CONSULTANT'S invoice and?;notify CONSULTANT of exceptions or 
disputed items and their dollar value within fifteen (15) days of receipt. The total 
invoice-amount, less any exceptions or disputed items shall be considered approved 
for payment fifteen (15) days after receipt by the CITY. If the CITY does not notify 

:^f ;fCGNSULTANT|Wit;!im TKiliyr (30) days of receipt, then the entire invoice amount 
/ ■if f shall be-: deemed ^approved fori)payment. CITY shall pay CONSULTANT all 

amounts approved fori-payment within sixty (60) days after ENGINEER receives 
'fXONSULTANt'S correct arid valid invoice.

10.5,2 Invoices shall be-prepared In such form and supported by such copies of Invoices, 
payrolls, time sheets, and other documents of proof as may be required by CITY to
establish the amount of such invoices for allowable expenses. A Sub-consultant

Attachment listing
MBE/WBE/SBE/EBE/DVBE/OBE amounts invoiced shall also be submitted as 
part of the monthly invoice. CONSULT ANT must provide an explanation for any 
item that falls short of the planned utilization with specific plans and 
recommendations for recovering any shortfalls in utilization. No such invoice shall 
be paid without the Sub consultant Utilization Invoice Attachment. All invoices

Utilization ExhibitInvoice C,
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shall he subject to audit. Support for any other direct cost items less than $25 need 
not be submitted by CONSULTANT unless specifically requested by CITY.

10.5.3 CITY shall not be obligated to reimburse CONSULTANT for costs incurred in 
excess of the Proposed Project Cost Breakdown set forth. CONSULTANT shall not 
be obligated to continue performance (including actions under the temporary stop 
work or termination clauses) or otherwise incur costs in excess of the Proposed 
Project Cost Breakdown, either, unless and until/ENGINEER shall have notified 
CONSULTANT in writing, or, unless^S until CONSULTANT notifies 
ENGINEER prior to work and ENGINEER "agrees to additional work in writing, 
that such Proposed Project Cost Breakdown has been increased and. shall have 
specified in such notice an estimated Proposed. Project Cost Breakdown which shall 
thereupon constitute the cost performance of this Contract. In the absence of the 
specified notice, CITY shall not be pbligatedi,fo,j;eimburse CONSULTANT for any 
costs in excess of theijRrqposed PrqjecCGpsfdBreakdown set forth, whether those 
costs were incurred during iheeourse of the/Gontxact or as a result of termination.

10,5.4 CONSULTANT ; shall notify, tire ENGINEER in . writing when costs reach 75 
percent|Tf%) ofthpumount authorized for the .Contract as stated in Article 7 or the 
Task Order, Failurejlp provide written notification may result in late payment of 
invoices. ' AL,-, ..fet/fe,,,.. ■■ w.

1,0,555 CITY liability under, this contract, shall only be to the extent of the present 
Lfe, appropriatioifto fund thfeContract. No action, statement, or omission of any officer, 

agent, or employee of CITY shall impose any obligation upon CITY, such officer, 
agent, or employee,^except to the extent CITY has appropriated funds and otherwise 
in accordance witlifhe terms of this Contract. CONSULTANT and CITY agree that 
no indebtedness for work performed which results in costs under this Contract shall 
arise against CITY until and unless there is an appropriation of funds to pay for 
such work. However, if CITY shall appropriate funds for any successive fiscal 
years, CITY'S liability shall be extended to the extent of such appropriation subject 
to the terms and conditions of this Contract.

10.5,6 For Amendments and Task Orders specifying an Hourly Billing Rate method of 
payment, CONSULTANT shall submit to CITY, upon the satisfactory completion
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of each task/milestone, an original and three (3) copies of an invoice in a format 
acceptable to the CITY. CITY shall review CONSULTANT'S invoice and notify 
C ON SULT ANT of exceptions or disputed items and their dollar value within 
fifteen (15) days of receipt. The total invoice amount, less any exceptions or 
disputed items shall be considered approved for payment thirty (30) days after 
receipt by the CITY. If the CITY does not notify CONSULTANT within fifteen 
(15) days of receipt, then the entire invoice amount shall be deemed approved for 
payment. CITY shall pay CONSULTANT all amounts approved for payment within 
sixty (60) days after ENGINEER receives CONSULTANT'S invoice.

10.6 Right of Suspension for Failure to Make Timely Payment ri

If the CITY fails to make payments /fo. the CONSULTANT Um. accordance with this 
Agreement, such failure shall be considered substantial nonperformance and eause for termination 
or, at the CONSULTANTS option,-cause for suspension of performance of services under this 
Agreement. If the CONSULTANT elects to suspend services, the CONSULTANT shall give seven 
days’ written notice to the ENGINEER before suspending services. In the event of a suspension of 
services, the CONSULTANT shall have nonliability to; the CITY for delay or damage caused the 
CITY because of such suspension of servicesv^Befote-resiiming; services, the CONSULTANT shall 
be paid all sums dub-prior to suspension anfeany expenses incurred in the interruption and 
resumption of the CONSULTANT'S,, services. The CONSULTANT’S fees for the remaining 
services and: the time schedules shall be equitably adjusted.

ARTICLEfTl - AMENDMENTS. CHANGES OR MODIFICATIONS

Amendments, Task Orders, changes or modifications to the terms of this Contract may be 
made at any time by mutual written agreement between the parties hereto and shall be signed by the 
persons authorized to bmd the parties thereto and approved pursuant to the provisions of Article 7.

CONSULTANT shall only commence work covered by an Amendment or Task Order after 
the Amendment or Task Order is executed and notification to proceed has been provided by the 
ENGINEER.

ARTICLE 12 - INDEMNIFICATION AND INSURANCE
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12.1 In denim ficati on

Except for the active negligence or willful misconduct of the CITY, or any of its Boards, 
officers, agents, employees, assigns and successors in interest, CONSULTANT undertakes and 
agrees to defend, indemnify and hold harmless the CITY and any of its Boards, officers, agents, 
employees, assigns and successors in interest from and against all suits and causes of action, claims, 
losses, demands and expenses, including but not limited to attorney's fees (both in-house and 
outside counsel) and cost of litigation (including all actual litigation costs incurred by the CITY, 
including but not limited to, costs of experts and consultants), damages or liability of any nature 
whatsoever, for death or injury to any person, including.CONSULTANT'S employees and agents, 
or damage or destruction of any property of either party hereto or of third parties, arising in any 
manner by reason of the negligent acts, errors, omissions or willful misconduct incident to the 
performance of this Contract by CONSULTANT, or its subconsultants of. any tier. Rights and 
remedies available to the CITY under this provision are cumulative of those provided for elsewhere 
in this Contract and those allowed under, the laws of the United States, the State of California, and 
the CITY. The provisions of Article 12 shall suiyive expiration or termination of this Contract.

15.1.1 Indemnification for Professional Negligence

Except for the active negligence (of willful misconduct of the CITY, or any of its 
Boards, Officers, Agents. Employees, Assigns and Successors in Interest, 
CONSULTANT undertakes and agrees to indemnify (but not defend) and hold 
harmless the CITY and any of its Boards, Officers, Agents, Employees, Assigns, and 
Successors m Interest from and against all suits and causes of action, claims, losses, 
demands and expenses, including, but not limited to, attorney's fees (both in house 
and (outside counsel) and cost of litigation (including all actual litigation costs 
incurred :by the CITY, including but not limited to, costs of experts and consultant s), 
damages or liability of any nature whatsoever, for death or injury to any person, 
including CONSULTANT'S employees and agents, or damage or destruction of any 
property of either party hereto or of third parties, arising in any manner out of the 
negligent acts, errors or omissions of the CONSULTANT or anyone for whom the 
CONSULT ANT is legally responsible during the performance of professional 
services under this Contract by CONSULTANT. Rights and remedies available to 
the CITY under this provision are cumulative of those provided for elsewhere in this 
Contract and those allowed under the laws of the United States, the State of
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California, and the CITY.

12.2 Insurance

During the term of this Contract and without limiting CONSULTANT’S indemnification of 
the CITY, CONSULTANT shall provide and maintain at its own expense, a program of insurance 
having the coverage and limits customarily carried and actually arranged by CONSULTANT, but 
not less than the amounts and types listed on the Required Insurance and Minimum Limits sheet 
(Form Gen 146 in Exhibit D hereto), covering its operatibhs hereunder. Such insurance shall 
conform to CITY requirements established by Charter,: ordinance or policy, shall comply with the 
Insurance Contractual Requirements (Form General . 133 in Exhibit D hereto) and shall otherwise be 
in a form acceptable to the Office of the City Administrative Officer, Risk Management. 
CONSULTANT shall comply with all InsurancefContractual Requirements shown on Exhibit D 
hereto. Exhibit D is hereby incorporated by reference;.; and madCa part of this Contract,

ARTICLE 13 - INDEPENDENT CONTRACTORS

CONSULTANT is acting hereunder as an independent consultant and not as an agent or 
employee of the CITY. CONSULTANT shall1 not represent dr otherwise hold out itself or any of its 
directors, officers, partners, employees, or agents: tu be an agent or employee of the CITY.

ARTICLE,14 - WARRANTY AND RESPONSIBILITY OF CONSULTANT

CONSULTANT agriek that the work performed hereunder shall be completed in a manner 
consistent with professional '^standards practiced among those firms within 
CONSULTANT'S profession, doing the same or similar work under the same or similar 
circumstances--- LA

14.1

CONSULTANT shall be responsible for the professional quality, technical accuracy, timely 
completion, and the coordination of ail designs, drawings, specifications, reports, and other 
services furnished by CONSULTANT under this Contract. CONSULTANT shall, at no 
additional cost to CITY, correct or revise any errors, omissions, or other deficiencies in its 
designs, drawings, specifications, reports, calculations, and other services.

14.2

The CONSULTANT shall exhibit proper professional judgment in the use of information14.3
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furnished by CITY in Article 6. In the event that said information is not delivered timely or 
that it is discovered to be incorrect or misleading, CONSULTANT will notify the CITY in a 
reasonable manner after the discovery of such tardiness or incorrect or misleading 
information and promptly make a determination of its costs and schedule impact on this 
Contract, as well as recommendations for the correction of such incorrect or misleading 
information.

14.4 CONSULTANT shall perform such professional services|as;may be necessary to accomplish 
the work required to be performed under this Contract in accordance with this Contract.

14.5 Except as specified in Article 12 and .p;, otherwise provided in this Contract, the 
CONSULTANT shall be and shall remain liable, in accordance with applicable law, for all 
damages to CITY caused by CONSULTANT’S negligent: performance of any of the services 
furnished under this Contract, except for errors, omissions, or other deficiencies to the extent 
attributable to CITY. CITY-furnished data, or any third party. AC

ARTICLE 1.5 - OWNERSHIP OF BATA AND INTELLECTUAL PROPERTY

15.1 Ownership of Data&nd License

15.1.1 Unless otherwise provided for herein, all Work Products originated and prepared by
subconsultants of any tier under this Contract shall be and 

ilfL remain thdfexclusivejproperly of the CITY for its use in any maimer it deems 
appropriate. Work Products are all works, tangible or not, created under this Contract 

■^Including, without limitation, documents, material, data, reports, manuals, 
specifications, artwork, drawings, sketches, computer programs and databases, 
schematics, photographs, video and audiovisual recordings, sound recordings, marks, 
logos, graphicydesigns, BQtes, websites, domain names, inventions, processes, 
formulas matters and combinations thereof, and all forms of intellectual property. 
CONSULTANT hereby assigns, and agrees to assign, all goodwill, copyright, 
trademark, patent, trade secret and all other intellectual property rights worldwide in 
any Work Products originated and prepared by CONSULTANT under this Contract. 
CONSULTANT further agrees to execute any documents necessary for the CITY to 
perfect, memorialize, or record the CITY’S ownership of rights provided herein.
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15.3.2 With regard to the basis for design calculations and engineering notes, such data 
shall be provided to the CITY in (a) hard cover post binder(s), appropriately indexed, 
on thin Mylar stock or good quality paper satisfactory for reproduction.

15.1.3 For all Work Products delivered to the CITY that are not originated or prepared by 
CONSULTANT or its subconsultants of any tier under this Contract, 
CON SULT ANT hereby grants a non-exclusive perpetual license to use such Work 
Products for any CITY purposes. YY.

15.1.4 CONSULTANT shall not provide or disclose any Work Products to any third party 
without prior written consent of the CITY; "f sy.

15.1.5 All documents, information andYpre-existing materials/; provided by CITY to 
CONSULTANT and its subconsultahis; arising, out of or relate! fo, this Contract shall 
remain the property of;the CITY, Thei!%GNMldLTANT may notWise, distribute or 
otherwise make public iif bhy manner, eithdffor profit or not for profit, any of the 
information, documentation, cY-procedures developed for the CITY hereunder 
without the prior written cBitsent of the;. CITY. CONSULTANT further agrees to 
execute any documents necessary for.thd CiTY to perfect, memorialize, or record the 
CITY’S ownership ofrights. YYY '

15.1.6 .AnyYubcontradYehtefed IhtYby CONSULTANT relating to this Contract, to the 
YYY extent allowed hefeunder, shall include a like provision for work to be performed 

Yy. under this Gdhtract trireontractually bind or otherwise oblige its subconsultants 
^'performing woririimder this; Contract such that the CITY’S ownership and license 

rights of all Work-Products are preserved and protected as intended herein. Failure of 
CONSULTANT to comply with this requirement or to obtain the compliance of its 
subconsultants with such obligations shall subject CONSULTANT to the imposition 
of any and all sanctions allowed by law, including but not limited to termination of 
CONSULTANT’S Contract with the CITY. . '

15.2 Intellectual Property Warranty

15.2.1 CONSULTANT represents and warrants that its performance of all obligations under 
this Contract does not infringe in any way, directly or contributorily, upon any third
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party’s intellectual property rights, including, without limitation, patents, copyrights, 
trademarks, trade secrets, rights of publicity, and proprietary information.

15.3 Intellectual Property Indemnification

15.3.1 CONSULTANT, at its own expense, undertakes and agrees to defend, indemnify, 
and hold harmless the CITY, and any of its Boards, officers, agents, employees, 
assigns, and successors in interest from and against all suits and causes of action, 
claims, losses, demands and expenses, incltiding but not limited to, attorney’s fees 
(both in-house and outside counsel) andjpbsttpf litigation (including all actual 
litigation costs incurred by the CITY0j.nclu.ding buLnot limited to, costs of experts 
and consultants), damages or liability of any nature whatsoever arising out of the 
infringement, actual or alleged, direct or contributory, of any intellectual property 
rights, including, without limitation, patent, copyright, trademark, trade secret, right 
of publicity and proprietary information right (1) on or in any design, medium, 
matter, article, process, method, application, equipment, device, instrumentation, 
software, hardware, or firmware used.by CONSULTANT, or its subconsultants of 
any tier, in peifomiing the work under this .Contact; or (2) as a result of the CITY’S 
actual or intended/juse of any Work ^Product furnished by CONSULTANT, or its 
subconsultants of anyftier, under the'Agreement Rights and remedies available to 
the CITY under this provision are cumulative of those provided for elsewhere in this 

^fTGMitriict. and thbseyailowed .under the. laws of the United States, the State of 
ASA Califomiafiapd the CITY. The provisions of Article 15 shall survive expiration or 

YV . termination of this Contract.

15.3.2 In CCHSULTAN®:S defense of the CITY Defendants, negotiation, compromise, 
and settlement ofeany such infringement action, the Los Angeles City Attorney’s 
Office shall:..retain discretion in and control of the litigation, negotiation, 
compromise, settlement, and appeals therefrom, as required by the Los Angeles City 
Charter, particularly Article II, Sections 271, 272 and 273 thereof.

15.3.3 Where any Work Product furnished by CONSULTANT (a) becomes the subject of 
an action, (b) is adjudicated as infringing a third party’s Intellectual Property right, or 
(c) has its use enjoined or license terminated; CONSULTANT shall, with the
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CITY’S consent, do one of the following immediately. CONSULTANT shall at its 
expense either:

procure for the CITY the right or license to continue using the Work Product;i)
or

ii) replace the Work Product with a functionally equivalent, non-infringing 
product. yffy

Exercise of any of the above-mentioned?ijptions shall not cause undue business 
interruption to the CITY or diminish; the intended benefits and use of the Work 
Product by the CITY under this Cdnirtct YY

15.4 Re-Use of Consultant's Work Product

The City agrees that any re-issfc of CONSULTANT'S professional work product in 
connection with any other project, without the involvement of CONSULTANT, will be at the City's 
risk. In the event of re-use, of CONSULTANT'S professional work product by the City for any other 
project. City waives atiY'Yiaihisfhgainst CONSULT^NOjarising from the re-use of such work 
product, NY, ■ 'LL-

ARTICLE 16-NONMSCRIMMTIOn:

Uriless otherwise exempt, this;Contract is subject to the nondiscrimination provisions in 
Sections 10,8 through 10.8.2 of the Los Angeles Administrative Code, as amended from time to 
time. The CONSULTANT shall comply with the applicable nondiscrimination and affirmative 
action provisions of the laws of theUnited States of America, the State of California, and the CITY, 
In performing this Contract, CONSULTANT shall not discriminate in its employment practices 
against any employee or applicant for employment because of such person's race, religion, national 
origin, ancestry, sex, sexual orientation, age, disability, domestic partner status, marital status or 
medical condition. The CONSULTANT shall also comply with all rules, regulations, and policies 
of the CITY'S Board of Public Works, Office of Contract Compliance relating to nondiscrimination 
and affirmative action, including the filing of all forms required by said Office. Any subcontract 
entered into by CON SULT ANT, to the extent allowed hereunder, shall include a like provision for 
work to be performed under this Contract.
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Failure of CONSULTANT to comply with this requirement or to obtain the compliance of 
its subconsultants with such obligations shall subject CONSULTANT to the imposition of any and 
all sanctions allowed by law, including but not limited to termination of CONSULTANT’S 
Contract with the CITY,

ARTICLE 17 - BUSINESS INCLUSION PROGRAM

CONSULTANT agrees and obligates itself to utilize,The services of Minority Business 
Enterprise (MBE), Women Business Enterprise (WBE), Small Business Enterprise (SHE), 
Emerging Business Enterprise (EBE), Disabled Veteran Business Enterprise (DVBE), and Other 
Business Enterprise (OBE) Finns on a level so designated in its proposal, CONSULTANT certifies 
that it has complied with the Business Inclusion Program outreach requirements of Mayoral 
Executive Directive 14, which is included with the Request;Tor Proposals (Exhibit 17 of the 
Competition Brief, issued on June >11, 2014). CONT||UFTNT shall not change any of the 
designated subconsultants or reduce their leyel of effort without prior written approval of the CITY 
provided that such approval will not be unreasoriably,tyithheId,Us>.

CONSULTANTihas submitted the Subcontractor Information Form (Exhibit C — Schedule 
A) along with their proposal. During the term oTthe contract, the CONSULTANT must submit the 
MBE/WBE/SBE/EBE/DVBE/OBE::Utiiization Profile (Exhibit C - Schedule B) when submitting 
an. invoiceToThe CITY, Upon Abnipletionipf, the project, a summary of these records shall be 
prepared btj the "Final Subcontractiijg Report" formf'Exhibit C - Schedule C) and certified correct 
by the CONSULTANT or its . authorized representative. The completed form shall be furnished to 
the CITY within fifteen (15) working days after completion of tire contract.

CONSULTANT agrees mid obligates itself to utilize the services of Minority, Women, 
Emerging,Small,

(MBE/WBE/SBE/EBE/DVBE/OBB) firms on a level so designated in its proposal, if any. The 
CITY has set anticipated participation levels of 18% MBE, 4% WBE, 25% SBE, 6% EBE, and 3% 
DVBE.

Disabled and BusinessVeteran, Other Enterprise

ARTICLE 18 - SUCCESSORS AND ASSIGNS

All of the terms, conditions, and provisions hereof shall inure to the benefit of and be
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binding upon the parties hereto and their respective successors and assigns provided, however, that 
no assignment of the Contract shall be made without written consent of the parties to this Contract 
as required under Article 32.

ARTICLE 19 - CONTACT PERSONS - PROPER ADDRESSES - NOTIFICATION

All notices shall be made in writing and may be given by personal delivery or by mail. Such 
notices sent by mail should be registered or certified and sent to the designated contact person for 
each party and addressed as follows:

To the- CITY:
Contact Person: Allan Kawaguchi, P.E 

Program Manager

Bureau of Engineering, Bond Programs Division 
1149 S. Broadways Suite 820 AA 
Los Angeles, CA|900iS®|u;.. 'A®,

Address:

To CONSULTANT:
Contact Person:’To dd Voth^Sr. Principal’

4800 MaiiiStAddress:
MO. 64il&Kansas ■ J.i:

ARTICLE 20 - EXCUSABLIBeLAYS

In the event that performance on the part of any party hereto is delayed or suspended as a 
result of circumstances beyond the reasonable control and without the fault and negligence of said 
party, none of the parties shall incur any liability to the other parties as a result of such delay or 
suspension. Circumstances deemed to be beyond the control of the parties hereunder include, but 
are not limited to, acts of God or of the public enemy; insurrection; acts of the federal government 
or any unit of state or local government in either sovereign or contractual capacity; fires; floods; 
earthquakes; epidemics; quarantine restrictions; strikes; freight embargoes or delays in. 
transportation, to the extent that they are not caused by the party’s willful or negligent acts or 
omissions, and to the extent that they are beyond the party's reasonable control.
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ARTICLE 21 - SEVERABILITY

Should any portion of this Contract be determined to be void or unenforceable, such shall be 
severed from the whole and the Contract will continue as modified.

ARTICLE 22 - DISPUTES

Should a dispute or controversy arise concerning provisions of this Contract or the 
performance of work hereunder, the parties may elect to spbrnit such to a court of competent 
jurisdiction. itL ' AY.

ARTICLE 23 - ENTIRE CONTRACT

This Contract sets forth all of the rights and duties of the parties with respect to the subject 
matter hereof and replaces any and all;|ifeyiQus Contracts or understandings, whether written or 
oral, relating thereto. This Contract may bd,amended only as provided for in Article 11 hereof.

ARTICLE 24 - APPLICABLE TAW, INTERPRETATION AND ENFORCEMENT

Each party’s performance herepider shalKeqmply with all applicable laws of the United 
States of America, the State'-pflpaliforhiaf$pd therCITY, including but not limited to, laws 
regarding/health and safety,;:labor and :employmentfwage and hours and licensing laws which affect 
employeesfHus Contract shall he enforced and interpreted under the laws of the State of California 
without regardsto,conflict of iavyprinciplesACONSULTANT shall comply with new, amended, or 
revised laws, regulations, and/or procedures that apply to the performance of this Contract.

In any action arising -outfof this Contract, CONSULTANT consents to personal jurisdiction, 
and agrees to bring all such actions, exclusively in state or federal courts located in Los Angeles 
County, California.

If any part, term or provision of this Contract is held void, illegal, unenforceable, or in 
conflict with any law of a federal, state or local government having jurisdiction over this Contract, 
the validity of the remaining parts, terms or provisions of the Contract shall not he affected thereby.
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ARTICLE 25 - CURRENT LOS ANGELES CITY BUSINESS TAX REGISTRATION
CERTIFICATE REQUIRED

If applicable, CONSULTANT represents that it has obtained and presently holds the 
Business Tax Registration Certificate(s) required by the CITY’S Business Tax Ordinance, Section 
21.00 et seq. of the Los Angeles Municipal Code. For the term covered by this Contract, 
CONSULTANT shall maintain, or obtain as necessary, all such Certificates required of it under the 
Business Tax Ordinance, and shall not allow any such Certificate to be revoked or suspended.

ARTICLE 26 - BONDS

All bonds which may be required hereunder, shall conform to CITY requirements established 
by Charter, ordinance or policy, and shall be; filed with the Office ofi/the City Administrative 
Officer, Risk Management for its review and acceptance in accordance with Sections 11.47 through 
11.56 of the Los Angeles Administrative,Code. AT

ARTICLE 27 - CHILD SUPPORT ASSIGNMENT ORDERS;

This Contract isNubject tphhe Child SupporttsSigriment Orders Ordinance, Section 10.10 
of the Los Angeles Administrative; Code, as amended from time to time. CONSULTANT is 
required to complete a Certification: of Compliance with Child Support Obligations which is 
attached herefbfbsyExMMt Efhhoh'incorporated herein by this reference. Pursuant to the Child 
Support-Assignment Ortters. Ordinance, CONSULTANT will fully comply with all applicable state 
and federalfemployment reporting requirements for CONSULTANT’S employees. CONSULTANT 
shall also certify: 0) that the principal ownerfs) of CONSULTANT is (are) in compliance with any 
Wage and Eamihgs;Assignment Orders and Notices of Assignment applicable to them personally; 
(2) that CONSUI .TANT will fully comply with all lawfully served Wage and Earnings Assignment 
Orders and Notices of Assignment in accordance with Section 5230, et seq. of the California Family 
Code; and (3) that CONSULTANT will maintain such compliance throughout the term of this 
Contract.

Pursuant to Section 10.10(b) of the Los Angeles Administrative Code, the failure of 
CONSULTANT to comply with all applicable reporting requirements or to implement lawfully 
served Wage and Earnings Assignment Orders or Notices of Assignment, or the failure of any 
principal ownerfs) of CONSULTANT to comply with any Wage and Earnings Assignment Orders
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or Notices of Assignment applicable to them personally, shall constitute a default by the 
CONSULTANT under this Contract, subjecting this Contract to termination if such default shall 
continue for more than ninety (90) days after notice of such default to CONSULTANT by the 
CITY.

Any subcontract entered into by CONSULTANT, to the extent allowed hereunder, shall 
include a like provision for work to be performed under this Contract. Failure of CONSULTANT to 
obtain compliance of its subconsultants shall constitute a default by CONSULTANT under this 
Contract, subjecting this Contract to termination where such default shall continue for more than 
ninety (90) days after notice of such default to CONSULjfANTl:by;;the CITY,

CONSULTANT certifies that, to the bestjbf its knowledge, it is . fully complying with the 
Earnings Assignment Orders of all employees, and. is providing the names of all new employees to 
the New Hire Registry maintained by the Employment Development Department as set forth in 
Section 71.10(b) of the California Public Contract Code.ff A||f Y

ARTICLE 28 - LIVING WAGE ORDINANCE'AND SERVICE CONTRACTOR WORKER
RETENTION ORDINANCE

Unless otherwise exempt, this Contract is Subject to the applicable provisions of the Living 
Wage Ordinance (LWO), Section 10,3.7 et seq. of the Los Angeles Administrative Code, as 
amended from . time to time, and the Service Contractor Worker Retention Ordinance (SCWRO), 
Section 10.36 et seq., of the Los Angeles Administrative Code, as amended from time to time. 
These Ordinances require the following;;y

CONSULTANT assures payment of a minimum initial wage rate to employees as 
defined ,in the LWO and as may be adjusted each July 1 and provision of 
compensated/,and /uncompensated days off and health benefits, as defined in the 
LWO.

1.

2. CONSULTANT further pledges that it will comply with federal law proscribing 
retaliation for union organizing and will not retaliate for activities related to the 
LWO. CONSULTANT shall require each of its subconsultants within the meaning 
of the LWO to pledge to comply with the terms of federal law proscribing retaliation 
for union organizing. CONSULTANT shall deliver the executed pledges from each
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such subconsultant to the CITY within ninety (90) days of the execution of the 
subcontract. CONSULTANT’S delivery of executed pledges from each such 
subconsultant shall fully discharge the obligation of CONSULTANT with respect to 
such pledges and fully discharge the obligation of CONSULTANT to comply with 
the provision in the LWO contained in Section 10.37.6(c) concerning compliance 
with such federal law. ■

CONSULTANT, whether an employer, as defined: in the LWO, or any other person 
employing individuals, shall not discharge, reduce in compensation, or otherwise 
discriminate against any employee for coffijjllining to the CITY with regard to the 
employer’s compliance or anticipated compliance with the LWO, for opposing any 
practice proscribed by the LWO, for participating itif proceedings related to the 
LWO, for seeking to enforce his or her rights under the LWO by any lawful means, 
or otherwise asserting rights under the: LWO. CONSULTANT shall post the Notice 
of Prohibition Against Retaliation providedfrythe CITY. W

3.

Any subcontract entered into by; CONSULTANT relating to this Contract, to the 
extent allowed, hereunder, shall be subjefct.to the provisions of Article 28 and shall 
incorporate the pi-bvisions of the.LWO and the SCWRO.

4.

CONSULTANT shall'Comply with :all rules, regulations and policies promulgated by 
the CITY’S DesigWtbdAtdrhinistrative Agency, which may be amended from time 

U' to time. AYy . A;W:: "AT

5.

Under .the provisionsAbf Sections 10.36.3(c) and 10.37.6(c) of the Los Angeles 
Administrative Code, the CITYTshall have the authority, under appropriate circumstances, to 
terminate this Contract and otherwise pursue legal remedies that may be available if the CITY 
determines that the subject CONSULTANT has violated provisions of either the LWO or the 
SCWRO, or both.

Where under the LWO Section 10.37.6(d), the CITY’S Designated Administrative Agency 
has determined (a) that CONSULTANT is in violation of the LWO in having failed to pay some or 
all of the living wage, and (b) that such violation has gone uncured, the CITY in such circumstances 
may impound monies otherwise due CONSULTANT in accordance with the following procedures. 
Impoundment shall mean that from monies due CONSULTANT, CITY may deduct the amount
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determined to be due and owing by CONSULTANT to its employees. Such monies shall be placed 
in the holding account referred to in LWO Section 10.37.6(d)(3) and disposed of under procedures 
described therein through final and binding arbitration. Whether CONSULTANT is to continue 
work following an impoundment shall remain in the sole discretion of the CITY. CONSULTANT 
may not elect to discontinue work either because there has been an impoundment or because of the 
ultimate disposition of the impoundment by the arbitrator.

Earned Income Credit

CONSULTANT shall inform employees making less than ..Twelve Dollars ($12.00) per hour 
of their possible right to the federal Earned Income Credit (EIC). CONSULTANT shall also 
make available to employees the forms informing them about the EIC and forms required to 
secure advance EIC payments from CONSULTANT. UN--.-,

ARTICLE 29 - AMERICANS WITH DISABILITIES ACT

CONSULTANT hereby certifies that it Will . comply with the Americans with Disabilities 
Act 42 U.S.C. §§ 12101 et seq., and its iihplementingxegulations, CONSULTANT will provide 
reasonable accommodations to allow qualifiedindividuals with disabilities to have access to and to 
participate in its programs, services and activities in accordance with the provisions of the 
Americans with Disabilities Act. CONSULTANT;, will not discriminate against persons with 
disabilities nor .against persons due to fheimrelationship to or association with a person with a 
disability. Any subcontract entered into by CONSULTANT, relating to this Contract, to the extent 
allowed hereunder, shall be subject to the provisions of this paragraph. The Certification Regarding 
Compliance with the Americans with Disabilities Act is attached hereto as Exhibit P and 
incorporated herein by this reference.

ARTICLE 30 - EQUAL BENEFITS ORDINANCE

Unless otherwise exempt, this Contract is subject to the provisions of the Equal Benefits 
Ordinance (EBO), Section 10.8.2.1 of the Los Angeles Administrative Code, as amended from time 
to time.

During the performance of the Contract, CONSULTANT certifies and represents 
that CONSULTANT will comply with the EBO.

1.
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The failure of CONSULTANT to comply with the EBO will be deemed to be a 
material breach of this Contract by the CITY.

2.

If CONSULTANT fails to comply with the EBO, the CITY may cancel, terminate or 
suspend this Contract, in whole or in part, and all monies due or to become due 
under this Contract may be retained by the CITY. The CITY may also pursue any 
and all other remedies at law or in equity for any breach.

3.

Failure to comply with the EBO may be used as:evidence against CONSULTANT in 
actions taken pursuant, to the provisions of Los Angeles Administrative Code Section 
10.40 etsea.. Contractor Responsibility Ordinance.

4.

If the CITY'S Designated Administrative AgenCydetermines that a C ON SULT ANT 
has set up or used its contracting entity! forThPpurpose of evading the intent of the 
EBO. the CITY may terminate, the ContractfeViolation of this provision may be used 
as evidence against C Obi SULT ANT, in actions-taken pursuant to the provisions of 
Los Angeles AdministratiyetCode Section 10.40 et sea.. Contractor Responsibility 
Ordinance!"^ NU. FA, Nar,

5.

CONSULTANT shall post; the. following"statement in conspicuous places at its place of 
business available to employees aiid applicants for ehipfoymafo

“During the performance; of a Contract with the City of Los Angeles, the Consultant 
will provide eqtial. benefitVto its employees with spouses and its employees with 
domestic partners! Additional information about the City of Los Angeles’ Equal 
Benefits Ordinance may be obtained from the Department of Public Works, Office of 
Contract Compliance at (213) 847-2605.”

ARTICLE 31 - WAIVER

A waiver of a default of any part, term or provision of this Contract shall not be construed as 
a waiver of any succeeding default or as a waiver of the part, term or provision itself. A party’s 
performance after the other party’s default shall not be construed as a waiver of that default.
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ARTICLE 32 - PROHIBITION AGAINST ASSIGNMENT OR DELEGATION

CONSULTANT may not. unless it has first obtained the written permission of the CITY :

Assign or otherwise alienate any of its rights under this Contract, including the right 
to payment; or

(a)

Delegate, subcontract, or otherwise transfer any of its duties under this Contract.(b)

ARTICLE 33 - PERMITS

CONSULTANT and its directors, officers, partners, agents, employees, and subconsultants, 
to the extent allowed hereunder, shall obtain and maintain all licenses, permits, certifications and 
other documents necessary for CONSULTANT’S'performance thereunder and.. shall pay any fees 
required therefor. CONSULTANT certifies to immediatelpriotify the CITY of any suspension, 
termination, lapses, non-renewals, orAfegtrictions of licenses, permits, certificates, or other 
documents. AC, VC:;A, , AN,. .

ARTICLE 34 - CLAIMS EOR LABOR AMLMATEKIALS

CONSULTANT shall?promptlppay when due all amounts payable for labor and materials 
furnished in the performance of this Contract .so as To prevent any Hen or other claim under any 
provision io.f law from arising against any CITY property (including reports, documents, and other 
tangible oriintangible matter/produceddby CON SULT ANT hereunder), against CONSULTANT'S 
rights to payments hereunder, or against the CITY, and shall pay all amounts due under the 
Unemployment Insurance Act with respect to such labor.

ARTICLE 35 - DISCOUNTS

CONSULTANT agrees to offer the CITY any discount terms that are offered to its best 
customers for the goods and services to be provided hereunder and apply such discount to payments 
made under this Contract which meet the discount terms.

ARTICLE 36 - CONTRACTOR RESPONSIBILITY ORDINANCE
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Unless otherwise exempt, this Contract is subject to the provisions of the Contractor 
Responsibility Ordinance, Section 10.40 et seq., of the Los Angeles Administrative Code, as 
amended from time to time, which requires CONSULTANT to update its responses to the 
Responsibility Questionnaire within thirty (30) calendar days after any change to the responses 
previously provided if such change would affect CONSULTANT'S fitness and ability to continue 
performing this Contract.

In accordance with the provisions of the Contractor Responsibility Ordinance, by signing 
this Contract, CONSULTANT pledges, under penalty of perjury, to comply with all applicable 
federal, state and local laws in the performance of this Contract, including but not limited to, laws 
regarding health and safety, labor and employment^, wages and hours, and licensing laws which 
affect employees. CONSULTANT further agrees-tpif 'AY

Notify the CITY within thirty (30) calendar days; after receiving notification that any 
government agency has initiated an investigation which may result in a finding that 
CONSULTANT is not in compliance with dll; applicable federal, state and local laws 
in performance of this Contract; Ay Ly

1.

Notify the CITY within thirty1; (3GjAalehdar-days of all findings by a government 
agency of court of competent jurisdiction that CONSULTANT has violated the 
provisions of Sectionfft),40.3(a) of tjie Contractor Responsibility Ordinance;

2.

Unless exbfnpt, eiiMre that iiffsitbconsultantQ), as defined in the Contractor 
Responsibility Ordinaiich; submit a Pledge of Compliance to the CITY; and

3.

Unless exempt, ebsure that its subconsultant(s), as defined in the Contractor 
Responsibility Ordinance, comply with the requirements of the Pledge of 
Compliance and the requirement to notify the CITY within thirty (30) calendar days 
after any government agency or court of competent jurisdiction has initiated an 
investigation or has found that the subconsultant has violated Section 10.40.3(a) of 
the Contractor Responsibility Ordinance in performance of the subcontract.

4.

ARTICLE 37 - BREACH
Except for excusable delays as described in Article 20, if any party fails to perform, in 

whole or in part, any promise, covenant, or agreement set forth herein, or should any representation
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made by it be untrue, any aggrieved party may avail itself of all rights and remedies, at law or 
equity, in the courts of law. Said rights and remedies are cumulative of those provided for herein 
except that in no event shall any party recover more than once, suffer a penalty or forfeiture, or be 
unjustly compensated.

ARTICLE 38 - SLAVERY DISCLOSURE ORDINANCE

Unless otherwise exempt, this Contract is subject to,The, Slavery Disclosure Ordinance, 
Section 10.41 of the Los Angeles Administrative Cqdeyfhs amended from time to lime. 
CONSULTANT certifies that-it has complied with The .applicable provisions of the Slavery 
Disclosure Ordinance. Failure to fully and accurately complete; the affidavit may result in 
termination of this Contract. Ally

ARTICLE 39 - CONTRACT BIDDER ETHICS'

Pursuant to the Los Angeles Municipal Lobbying Ordinance, any bidder for a contract shall 
submit with its proposal a Bidder Certification CECfFcrm 50 (Exhibit H), proscribed by the City 
Ethics Commission, in which The bidder acknowledges ;;and agrees to comply with the disclosure 
requirements and prohibi tions established in The Ordinance if the bidder qualifies as a lobbying 
entity under the Ordinance, ■ i§|: -'ll#' '

Moreover, all bidders are subject to Charter section 470(c)(12) and related ordinances and 
were required to submit Bidder Contributions CEC Form 55 (Exhibit BE) with their response. As a 
result, bidders may not makq-campaign contributions to and or engage in fundraising for certain 
elected City officials or candidates for elected City office from the time they submitted their 
response until either the contractiis approved or, for the successful bidders, 12 months after the 
contract is signed. Thebidder's principals and subcontractors performing $100,000 or more in work 
on the contract, as well as the principals of those subcontractors, are also subject to the same 
limitations on campaign contributions and fundraising.

Bidders must also notify their principals and subcontractors in writing of tire restrictions and 
include the notice in contracts with subcontractors. Bidders who fail to comply with City law may 
be subject to penalties, termination of contract, and debarment. Additional information regarding 
these restrictions and requirements may be obtained from the City Ethics Commission at (213) 978
1960.
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ARTICLE 40 - AFFIRMATIVE ACTION PROGRAM

Unless otherwise exempt, this Contract is subject to the Affirmative Action Program 
provisions in Section 10.8.4 of the Los Angeles Administrative Code, as amended from time to 
time.

During the performance of a City contract, Consultant certifies and represents that 
Consultant and each subconsultant hereunder will adhere to an affirmative action 
program to ensure that in its employment practices, persons are employed and 
employees are treated equally and without-regard to or because of race, religion, 
ancestry, national origin, sex, sexual; orientation^ age, disability, marital status or 
medical condition. ,

A.

This provision applies tcLjwork qp/fservices pcffbfmed or materials 
manufactured of assembled in the United States. : ■

1.

Nothing in this Section shall, require drfprohibit the establishment of new 
classifications of employees in any given craft,: work or service category.

2.

CONSULTANT shall post/a copy of Paragraph A hereof in conspicuous 
places at its. place of business available to employees and applicants Fot 

:employhiehtL;i: ; LA :■ . ' f/L

3.

CONSULTANT willjlfrall solicitations or advertisements for employees placed by 
dr on behalf ofrCGNSlMTANT, state that all qualified applicants will receive: 
cbftsideration forf'employment without regard to their race, religion, ancestry, 
national; origin, sex; sexual orientation, age, disability, marital status or medical
conditionNL,,;.:LLf'

B.

As part of the CITY’S supplier registration process, and/or at the request of the 
awarding authority or the Office of Contract Compliance, CONSULTANT shall 
certify on an electronic or hard copy form to be supplied, that CON SULT ANT has 
not discriminated in the performance of CITY contracts against any employee or 
applicant for employment on the basis or because of race, religion, ancestry, national 
origin, sex, sexual orientation, age, disability, marital status or medical condition.

C.
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D. CONSULTANT shall permit access to and may be required to provide certified 
copies of all of its records pertaining to employment and to its employment practices 
by the awarding authority or the Office of Contract Compliance, for the purpose of 
investigation to ascertain compliance with the Affirmative Action Program 
provisions of CITY contracts, and on their or either of their request to provide 
evidence that it has or will comply therewith.

E. The failure of any CONSULTANT to comply.iwith the Affirmative Action Program 
provisions of CITY contracts may be deemed to be a material breach of contract. 
Such failure shall only be estabiishedjupon a finding to that effect by the awarding 
authority, on the basis of its own investigation or that ofthe Board of Public Works, 
Office of Contract Compliance. No. such finding shall be made except upon a full ■ 
and fair hearing after notice and .mmqpporfqMty to be heard;.has been given, to 
CONSULTANT, .Jfty. ... : :tf|ty§li;:' "lb

F. Upon a finding duly made that CONSULTANT has breached the Affirmative Action 
Program proyisipns of a CITY contraqtffhe Contract may he forthwith, cancelled, 
terminqtqd|bf suspended, in whple,./Qrim part, . by the awarding authority, and all 
monies duqmr to become due hereirader may be fonvarded to and retained by the 
CITY. In addition thereto, such breach may be the basis for a determination by the 
|atyarding authorityffif the'Bdard of Public Works that the said CON SULT ANT is an 
irresponsibie/biddefmpproposer pursuant to the provisions of Section 371 ofthe Los 
Angeles City Charter. H|he.event of such determination, such CONSULTANT shall 
be,disqualified fitym being awarded a contract with the CITY for a period of two 
years, ;or until he or/she shall establish and carry out a program in conformance with 
the provisions hereof.

G. In the event of a finding by the Fair Employment and Housing Commission of the 
Slate of California, or the Board of Public Works of the City of Los Angeles, or any 
court of competent jurisdiction, that CONSULTANT has been guilty of a willful 
violation of the California Fair Employment and Housing Act, or the Affirmative 
Action Program provisions of a CITY contract, there may be deducted from the 
amount payable to CONSULTANT by the CITY under the Contract, a penalty of ten 
dollars ($10.00) for each person for each calendar day on which such person was
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discriminated against in violation of the provisions of a CITY contract.

Notwithstanding any other provisions of a CITY contract, the CITY shall have any 
and all other remedies at law or in equity for any breach hereof.

H.

Intentionally blank.I.

Nothing contained in CITY contracts shall bq, .construed in any manner so as to 
require or permit any act which is prohibiiedfrSfldw.

J.

CONSULTANT shall submit an Affirmative Adtion Plan which shall meet the 
requirements of this Article at theTime it submits its bid or proposal or at the time it 
registers to do business with the' CITY, The plan shall be’sdbject to approval by the 
Office of Contract Compliance prior to award of the Contract. The awarding 
authority may also require, consultants and suppliers to take part in a pre-registration, 
pre-bid, pre-proposal, or.: pre-award conference in order to develop, improve or 
implement a qualifying Affirmative Action Man. Affirmative Action Programs 
developed pursuant to this Section sHalifbe effectives for a period of twelve months 
from thqdate of approval by:the Offi6d : of Contract Compliance. In case of prior 
submission: of a PIah|; CONSULTANT may submit documentation that it has an 
AffirmativdAction plan approved by the Office of Contract Compliance within the 
"previous twefohtirpdhtlidv'!frthe approval is 30 days or less from expiration, 
CONSULTANT nifrsts submit a new Plan to the Office of Contract Compliance and 
that Plan must be approved before the Contract is awarded,

K.

Every cohfract of $5,000 or more which may provide construction, 
demolition; renovation, conservation or major maintenance of any kind shall 
in additioii comply with the requirements of Section 10.13 ofthe Los Angeles 
Administrative Code.

1

CONSULTANT may establish and adopt as its own Affirmative Action Plan, 
by affixing his or her signature thereto, an Affirmative Action Plan prepared 
and furnished by the Office of Contract Compliance, or it may prepare and 
submit its own Plan for approval.

2.
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L. The Office of Contract Compliance shall annually supply the awarding authorities of 
the CITY with a list of consultants and suppliers who have developed Affirmative 
Action Programs. For each consultant and supplier, the Office of Contract 
Compliance shall state the date the approval expires. The Office of Contract 
Compliance shall not withdraw its approval for any Affirmative Action Plan or 
change the Affirmative Action Plan after the date of Contract award for the. entire 
Contract term without the mutual agreement of the awarding authority and 
CONSULTANT. Jri,

iVL The Affirmative Action Plan required v|tp|;he<;itibmitted hereunder and the pre
registration, pre-bid, pre-proposal orspre-award conference which may be required 
by the Board of Public Works, .‘.Office of Contract Compliance or the awarding 
authority shall, without li.mitatioh|ais,to the subject or natufe,.of employment activity, 
be concerned with such employmenijpraetices ':y%,

Apprenticeship where -approved programs are functioning, and other on-the- 
job training for non-apprehfic,eable occupations;

1.

Lilas sfoohfprepar at i on fcf the/job: when;.not apprent iceable;2.

Pre-apprenticeship, eduealiorfand preparation;3

4. Upgrading training and opportunities;

Encouraging the use jof consultants, subconsultants and suppliers of all racial 
and ethnicirgroups, provided, however, that any contract subject to this 
Ordinance, khall require the consultant, subconsultant or supplier to provide 
not less-than the prevailing wage, working conditions and practices generally 
observed in private industries in the consultant’s, subconsultant’s or 
supplier’s geographical area for such work;

5

The entry of qualified women, minority and all other journeymen into the 
industry; and

6.

7. The provision of needed supplies or job conditions to permit persons with
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disabilities to be employed, and minimize the impact of any disability.

Any adjustments which may be made in the CONSULTANT’S or supplier’s work 
force to achieve the requirements of the CITY’S Affirmative Action Contract 
Compliance Program in purchasing and construction shall be accomplished by either 
an increase in the size of the work force or replacement of those employees who 
leave the work force by reason of resignation, retirement or death and not by 
termination, layoff demotion or change in graders;

N.

Affirmative Action Agreements resulting:from the proposed Affirmative Action Plan 
or the pre-registration, pre-bid, pre-pfopbSal or pre-award conferences shall not be 
confidential and may be publicizei^Sy the CONSULTANT at his or her discretion. 
Approved Affirmative Action Agreements become the property of the CITY and 
may be used at the discretion of thdsCITY In. its; Contract CSthpliance Affirmative 
Action Program. Af,,.. YlYliU

O.

Intentionally blank.P.

All consultants subject to the pfbvisidM:m this ^Section shall include a like provision 
in all subcontracts Awarded for Work to be performed under the Contract with the 
CITY and shMl imposb.the same obligations, including but not limited to filing and 
reporting obliglfidMfbh'f&.'subcpnstJlfents as are applicable to the CONSULTANT. 
Failure bffthe CONSULTANT’totcornply with this requirement or to obtain the 
compliance "bfiyits suBbpnsultants with all such obligations shall subject the 
CONSULTANT to the imposition of any and all sanctions allowed by law, including 
blit hot limited to termination of the CONSULTANT’S Contract with the CITY,

Q-

ARTICLE 41 - FALSE CLAIMS ACT

CONSULTANT acknowledges that it is aware of liabilities resulting from submitting a false 
claim for payment by the CITY under the False Claims Act (Cal. Gov. Code §§ 12650 et seq.), 
including treble damages, costs of legal actions to recover payments, and civil penalties of up to 
$10,000 per false claim.
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ARTICLE 42 - EQUAL EMPLOYMENT PRACTICES '

Unless otherwise exempt, this Contract is subject to the equal employment practices 
provisions in Section 10.8.3 of the Los Angeles Administrative Code, as amended from time to 
time.

During the performance of this Contract, Consultant agrees and represents that it will 
provide equal employment practices and Consultant and each subconsultant 
hereunder will ensure that in his or her employment practices, persons are employed 
and employees are treated equally and without regard to or because of race, religion, 
ancestry, national origin, sex, sexual .orientation, age, disability, marital status or 
medical condition.

A.

This provision applies to /work or services performed or materials 
manufactured ofrassembled in theUnited States. AT

1.

Nothing in this Section shall .require of .'prohibit the establishment of new 
classifications of employees in any,given craft, work or sendee category.

2.

CONSULTANT agrees toupost a copy of Paragraph A hereof in conspicuous 
places/sat itsAplace. of busmqsg available to employees and applicants for 
JemployfoeMp-' ; AAAw:,.,

3.

CON SULT ANT. will, ill all solicitations or advertisements for employees placed by 
or,,on behalf of CONSULTANT, state that all qualified applicants will receive 
consideration foryernployment without regard to their race, religion, ancestry, 
national .origin, sexy sexual orientation, age, disability, marital status or medical 
condition. "Aw AA ■

B

As part of the CITY’S supplier registration process, and/or at the request of the 
awarding authority, or the Board of Public Works, Office of Contract Compliance, 
CONSULTANT shall certify in the specified format that he or she has not 
discriminated in the performance of CITY contracts against any employee or 
applicant for employment on the basis or because of race, religion, national origin, 
ancestry, sex, sexual orientation, age, disability, marital status or medical condition.

C.
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CONSULTANT shall permit access to and may he required to provide certified 
copies of all of his or her records pertaining to employment and to employment 
practices by the awarding authority or the Office of Contract Compliance for the 
purpose of investigation to ascertain compliance with the Equal Employment 
Practices provisions of CITY contracts. On their or either of their request 
CONSULTANT shall provide evidence that he or she has or will comply therewith.

D.

The failure of any CONSULTANT to comply with the Equal Employment Practices 
provisions of this Contract may be deembMp. be a material breach of CITY 
contracts. Such failure shall only be established upbira finding to that effect by the 
awarding authority, on the basis,/bfrits own investigation or that of the Board of 
Public Works, Office of Contract; Compliance. No such finding shall be made or 
penalties assessed except upon a full hnd fair hearing after notice and an opportunity 
to be heard have been given to CONSULTAfflC" Y

E.

Upon a finding duly madefthat CONSULTANT: Has failed to comply with the Equal 
Employment Practices provisions of a:GITY contract the Contract may be forthwith 
canceled;, terminated or suspended, infwhole'or in part, by the awarding authority, 
and all monies due or to become due hereunder may be forwarded to and retained by 
the CITY, In--addition .thereto, such failure to comply may be the basis for a 
determination by the awarding, authority or the Board of Public Works that the 
CONSULTANT is an irresponsible:bidder or proposer pursuant to the provisions of 
Section 371'toLthe Charter of the City of Los Angeles. In the event of such a 
determination, Ct)NSULTXNT shall be disqualified from being awarded a contract 
with-the CITY forih period of two years, or until CONSULTANT shall establish and 
carry but a program-in conformance with the provisions hereof.

F.

Notwithstanding any other provision of this Contract, the CITY shall have any and 
all other remedies at law or in equity for any breach hereof.

G.

H. Intentionally blank.

Nothing contained in this Contract shall be construed in any manner so as to require 
or permit any act which is prohibited by law.

I.
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J. At the time a supplier registers to do business with the CITY, or when an individual 
bid or proposal is submitted, CONSULTANT shall agree to adhere to the Equal 
Employment Practices specified herein during the performance or conduct of CITY 
Contracts.

K. Equal Employment Practices shall, without limitation as to the subject or nature of 
employment activity, be concerned with such employment practices as:

Hiring practices;1.

Apprenticeships where suchsapproved programs are functioning, and other 
on-the-job training for non-apprenticeable occupations;

2.

Training and promotional oppoitunities;, and3.

Reasonable accomniodatiohsifor persons-with disabilities.4.

Any subcontract entered into by. .CONSULTANT.’, to the extent allowed hereunder, 
shall include a like provision forWork to be performed under this Contract. Failure 
of CONSULTANT toAomply with This , requirement or to obtain the compliance of 
TUlSubcpiisultantsiiwlth alHsuch. obligations shall subject CONSULTANT to the 
imposition vpf any and . all sanctions . all owed by law, including but not limited to 
termination ofThd CON$^T ANT’S Contract with the CITY.

L.

ARTICLE 43 -.FIRST SOURCE HIRING ORDINANCE

Unless otherwise exemptin accordance with the provisions of this Ordinance, Ibis Contract 
is subject to the applicable provisions of the First Source Hiring Ordinance (FSHO), Section 10.44 
et seq. ofthe Los Angeles Administrative Code, as amended from time to time.

CONSULTANT shall, prior to the execution of the Contract, provide to the 
designated administrative agency a list of anticipated employment opportunities that 
CONSULTANT estimates they will need to fill in order to perform the services 
under the Contract.
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CONSULTANT further pledges that, during the terra of the Contract, it shall:2.

At least seven (7) business days prior to making an announcement of a 
specific employment opportunity, provide notifications of that employment 
opportunity to the Community Development Department (CDD), which will 
refer individuals for interview;

a)

Interview qualified individuals referred:by CDD; andb)

Prior to filling any employment opportunity, the CON SULT ANT shall 
inform the designated adrriihiiirative agency of the names of the Referral 
Resources used, the namesrof the individuals they referred, the names of the 
referred individuals who the? CONSULTANT interviewed and the reasons 
why referred individuals were ndChif|0U; ;iC

c)

Any subcontract entered into byiKeUONSULTAiNT relating to this Contract, to the 
extent allowed hereunder, shall be subject, to the provisions of the FSHO, and shall 
incorporate-the FSHO, Tfy ,S9Sr

3.

CONSULTANT shalifbmply wiilfall rules, regulations and policies promulgated by 
’this-designated 'S'itemisteifiW'agency,‘::vfhich may be amended from lime to time.

4.

Where under the provisions of Section 10.44.13 of the Los Angeles Administrative Code 
the designated administrative agency has determined that the CONSULT ANT intentionally violated 
or used hiring practices for the.; purpose of avoiding the Article, the determination must be 
documented in the Awarding Authority’s Contractor Evaluation, required under Los Angeles 
Administrative Code Sectioned0.39 et seqand must be documented in each of the 
CON SULT ANT ’ S subsequent Contractor Responsibility Questionnaires submitted under Los 
Angeles Administrative Code Section 30.40 et seq. This measure does not limit the CITY'S 
authority to act under this Article.

Under the provisions of Section 10.44,8 of the Los Angeles Administrative Code, the
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Awarding Authority shall, under appropriate circumstances, terminate this Contract and otherwise 
pursue legal remedies that may be available if the designated administrative agency determines that 
the subject CONSULTANT has violated provisions of the FSHO.

ARTICLE 44 - IRAN CONTRACTING ACT OF 2010

In accordance with California Public Contract Code Sections 2200-2208, all bidders 
submitting proposals for, entering into, or renewing contracts.;with the City of Los Angeles for 
goods and services estimated at $1,000,000 or more are replied to complete, sign, and submit the 
Iran Contracting Act of 2010 Compliance Affidavit”. J-WPu

Ml
•. ':L•:yU

s

,:.y
•A
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IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year 
written below.

POPULOUS, INC.

By;

Title:
Date:

CITY OF LOS ANGELES

By:

Title: President, Board of Public Wricks 
Date: Y§?

By:
::

3#Date:

ATTEST:,,Yi|Y 

HOLLY If WOLC OTTfcjty Cleif|

By:
Date:

APPROVED AS TO FORM:
MICHAEL N, FEUER, City Attorney

By:

Title: Assistant City Attorney 
Date:
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LOS ANGELES CONVENTION CENTER 
2015 BUDGET

Item Description
Construction 
Design Fee

Budget
$350,000,000
$33,537,590

Percent
LS

9.6%

Project Management/Construction Management (PM/CM)
Project Administration (Bureau of Engineering}
PM/CM (Consultant)

Furniture, Fixture and Equipment
Other Office Support (Accounting/CAO/CLA/GSD/DWP/LACC/Survey/Geotech) 
Bureau of Contract Administration 
Permits/Testing 
1% Art Fee
CEQA (Environmental Impact Report) _________

6.0%

$11,200,000
$9,800,000
$3,500,000
$4,200,000

$12,250,000
$14,000,000
$3,500,000
$1,750,000

1.0%

1.2%

3.5%
4.0%
1.0%

LS
$443,737,590Subtotal

$26,250,000Project Contingency (Executive Committee) 7.5%

$469,987,590Grand Total

Note:
1. Percents is based off Construction dollar of $350 million

Prepared by Bureau of Engineering Rev Date December 7, 2015
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