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MOTION
As part of the Downtown Los Angeles (DTLA) Forward Initiative, the City Council 

directed the Department of Transportation (LADOT) to re-evaluate the reconfiguration of Spring 
Street and Main Street in Downtown Los Angeles, in order to minimize conflicts between motor 
vehicles and bicyclists, improve traffic flow, and improve the overall safety along the corridors 
(C.F. 15-0547). Initially, LADOT determined that Spring Street and Main Street would operate 
together as a one-way couplet of protected bike lanes.

In September 2018, the one-way southbound protected bike lane design along Spring Street 
was implemented. Based on the post-installation analysis, LADOT determined that a two-way 
protected bike lane operation was feasible and would provide greater mobility benefits. In April 
2019, the one-way protected bike lane was converted to a two-way bike lane. The two-way facility 
received favorable user feedback and usage significantly increased.

In July of 2018, the construction contract for the one-way northbound protected bike lane 
design along Main Street was awarded. After evaluating the Spring Street two-way operation and 
observing its benefits, LADOT determined that a two-way facility along Main Street is also 
feasible and appropriate. In order to make this adjustment, a non-participating change order to the 
existing construction contract would be necessary to modify the scope of work. Since the original 
contractor has already undertaken a significant amount of work for the project, it will be more 
efficient to issue a non-participating change order rather than to initiate a new contract bid and 
award process. LADOT has identified sufficient funds to construct the revised scope.

I THEREFORE MOVE that the City Council, subject to the approval of the Mayor, 
AUTHORIZE the Department of Transportation to initiate a non-participating change order to the 
existing Vision Zero - Main Street contract with Dynaelectric for an amount of $683,550, to make 
the necessary adjustments to install a two-way protected bike lane design along Main Street;

I FURTHER MOVE that the Council AUTHORIZE the Transportation Construction Traffic 
Management Committee (TCTMC) to exempt the Main and Spring Forward Improvement Project 
from the Streets of Significance; and

I FURTHER MOVE that the City Administrative Officer be authorized to make technical 
changes as necessary to effectuate the intent of this motion.
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PRESENTED BY:
JOSE HUIZAR 
Councilmember, 14th District
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