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RECOMMENDATIONS:
1.

Authorize the Department of Recreation and Parks (RAP) General Manger to request that
the L.A. for Kids Steering Committee and the City Council rescind the press box component
of the Proposition K 7th Cycle competitive grant and the related grant funding in the amount
of $242,858 that was awarded to the Department of Recreation and Parks (RAP) for the
Daniels Field Sports Center - Construct New Press Box and Renovate Restrooms Project
(PRJ20534) (W.O. #E1701Q4F) (Proposition K Project ID #C208-7).

2.

Direct the RAP General Manager to transmit the request for rescission to the L.A. for Kids
Steering Committee for transmittal to the City Council.

3.

Cancel the press box component of the Project and direct RAP staff to take no further action
regarding the press box component of the Project.

SUMMARY:
On June 17, 2009, the Board of Recreation and Park Commissioners (Board) authorized the
General Manager to submit grant applications for projects to be funded through the Proposition K
- L.A. for Kids 7th Cycle Request for Proposals (RFP) process, which included the grant
application for the construction of a new press box or refurbishment of the existing press box and
the renovation of the restrooms at the Daniels Field Sports Center, located at 845 West 121h
Street, San Pedro, California 90731 (Board Report No. 09-178).
On June 2, 2010, Council awarded Proposition K competitive grant funds to RAP in the amount of
$485,716 for the Daniel’s Field Sports Center - Construct New Press Box and Renovate
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Restrooms Project (Project) (Council File No 09-2738). The approved project scope had two
components: 1) construction of a new press box; and 2) renovation of the restrooms. In July
2009, when the grant application was submitted under the 7th Cycle RFP, the existing dilapidated
press box was on site. Due to continued deterioration and public safety concerns, the press box
was demolished before or soon after the Proposition K funding was approved by Council in June
2010.
On June 6, 2012, RAP staff reported to the Board that construction of a new press box would
require compliance with stringent Americans with Disabilities Act (ADA) requirements for the
disabled to reach the height where the elevated press box would be located, including an elevator
and/or a very long and winding disabled access ramp. At that time, a new press box was
estimated to cost $1,200,000 (Board Report No. 12-176). On June 6, 2012, the Board concurred
with the May 31, 2012, action of the Proposition K: L.A. for Kids Steering Committee (Steering
Committee) to place on hold the construction of the new press box until adequate funding was
obtained for its design and construction or to cancel the press box component of the Project if it
was determined that sufficient funds would not be forthcoming for the Project. In concurrence
with the Steering Committee, on June 6, 2012, the Board also approved a Memorandum of
Understanding (MOU) between RAP, Public Works, Bureau of Engineering (BOE), and General
Services Department (GSD), for construction of the restrooms renovation component of the
project scope. It had been determined that $242,858 out of the total Proposition K grant funds
would be allocated to the restrooms renovation component of the project and the other $242,858
would be reserved for the press box component should that component be implemented in the
future.
Completion and final acceptance of the restrooms renovation component of the Project was
approved by the Board on March 1, 2017 (Report No. 17-041). The remaining $242,858 in
Proposition K funds is still being reserved for the press box component of the Project.
Prior to demolition, use of the press box was occasional. The lack of a press box over the past
few years has not prevented heavy use of the field RAP and by local groups and schools under
permits. Due to reduced need for the press box, insufficient funding, and a questionable timeline
for when the construction of a new press box could begin, RAP staff now recommends that the
Board authorize the General Manager to request that the L.A. for Kids Steering Committee and
City Council rescind the award of $242,858 out of the total Proposition K grant, which is the
portion of funds that is being reserved for the new press box construction component of the
Project, thereby terminating any further grant obligations relating to construction of a new press
box.
TREES AND SHADE:
The recommendations under this Report will essentially terminate the portion of the Proposition K
funded Project that involves the construction of a new press box. The recommendations, if
approved, will have no effect on existing trees and shade at the Project site.
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ENVIRONMENTAL IMPACT STATEMENT:
The request to rescind a portion of the previously awarded Proposition K grant and terminate
implementation of the related press box component of the scope is not an action to approve a
project and thus is not an action that is subject to the California Environmental Quality Act
(CEQA).
FISCAL IMPACT STATEMENT:
There is no fiscal impact to the RAP General Fund in connection with the actions taken pursuant
to this Report.
This report was prepared by Kai Wong, Senior Management Analyst, Grants Administration.

