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At its meeting on August 30, 2018, the L.A. for Kids Steering Committee (LAFKSC) adopted the 
recommendations of the attached Department of Recreation and Parks (RAP) report, which is 
hereby transmitted for Council consideration. Adoption of the report recommendations would 
authorize RAP to rescind the press box component of the project scope for the Daniels Field 
Sports Center project (Project), a Proposition K (Prop K) 7th Cycle competitive grant, and related 
grant funding in the amount of $242,858 that was awarded to RAP for the Project.

In June 2010, the Project was awarded a total of $485,716 in Prop K competitive grant funds to 
construct a new press box and renovate restrooms. The restroom renovation component has 
been completed and was accepted by RAP Board on March 1, 2017. On August 8, 2018, RAP 
Board approved the rescission of the press box component of the Prop K grant. As reflected in 
the 2018-19 Prop K Assessment Report, the $242,858 allocated for the press box component 
was recommended to be awarded to a competitive project listed on the Prop K C List of Alternate 
Projects (C.F. 17-0999). The funds will be programmed to the Algin Sutton Pool and Splash Pad, 
a 9™ Cycle C List project, in 2018-19 as part of the Prop K Program Reconciliation Report that will 
be presented to the LAFKSC and Council in the near future.

There is no immediate impact on the General Fund as a result of the recommended actions.

Richard H. Llewellyn, Jr.
City Administrative Officer f 

Chair, L.A. For Kids Steering Committee
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DANIELS FIELD SPORTS CENTER - CONSTRUCT NEW PRESS BOX AND 
RENOVATE RESTROOMS (PRJ20534) (W.O. #E170104F) PROJECT-RESCISSION OF 
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August 30, 2018DATE:

TO: L.A. for Kids Steering Committee

<3Michael A. Shull, General Manager 
Department of Recreation and Parks

FROM:

SUBJECT: DANIELS FIELD SPORTS CENTER - CONSTRUCT NEW PRESS BOX AND 
RENOVATE RESTROOMS (PRJ20534) (W.O. #E170104F) PROJECT - RESCISSION 
OP PORTION OF PROPOSITION K GRANT AWARD ALLOCATED FOR THE 
CONSTRUCTION OF NEW PRESS POX COMPONENT OF PROJECT SCOPE

RECOMMENDATION

The Department of Recreation and Parks (RAP) requests that the L.A. for Kids Steering Committee 
recommend that City Council approve the request to rescind the press box component of the Proposition 
K 7th Cycle competitive grant and the related grant funding in the amount of $242,858 that was awarded 
to the Department of Recreation and Parks (RAP) for the Daniels Field Sports Center - Construct New 
Press Box and Renovate Restrooms Project (PRJ20534) (W.O. #E170104F) (Proposition K Project ID 
#C208-7), pursuant to action of the Board of Recreation and Park Commissioners on August 8, 2018.

BACKGROUND

On June 17, 2009, the Board of Recreation and Park Commissioners (RAP Board) authorized the 
General Manager to submit grant applications for projects to be funded through the Proposition K - 
L.A. for Kids 7th Cycle Request for Proposals (RFP) process, which included the grant application for 
the construct: on of a new press box or refurbishment of the existing press box and the renovation of the 
restrooms at the Daniels Field Sports Center, located at 845 West 12th Street, San Pedro, California 
90731 (RAP Board Report No. 09-178).

On June 2, 2010, Council awarded Proposition K competitive giant funds to RAP in the amount of 
$485,716 for the Daniel’s Field Sports Center - Construct New Press Box and Renovate Restrooms 
Project (Project) (Council File No 09-2738). The approved project scope had two components: 1) 
construction of a new press; and 2) renovation of the restrooms. In July 2009, when the grant 
application was submitted under the 7* Cycle RFP, the existing dilapidated press box was on site. Due



L.A, for Kids Steering Committee Meeting - August 30,2018
Daniels Field Sports Center — Construct New Press Box & Renovate Restrooms - Rescission of New Press Box 
Page 2

to continued deterioration and public safety concerns, the press box was demolished before or soon after 
the Proposition K funding was approved by Council in June 2010.

On June 6, 2012, RAP staff reported to the RAP Board that construction of a new press box would 
require compliance with stringent Americans with Disabilities Act (ADA) requirements for the disabled 
to reach the height where the elevated press box would be located, including an elevator and/or a very 
long and winding disabled access ramp. At that time, a new press box was estimated to cost $1,200,000 
(RAP Board Report No. 12-176). On June 6,2012, the RAP Board concurred with the May 31,2012, 
action of the Proposition K: L. A. for K ids Steering Committee (Steering Committee) to place on hold 
the construction of the new press box until adequate funding was obtained for its design and 
construction or to cancel the press box component of the Project if it was determined that sufficient 
funds would not be forthcoming for the Project. In concurrence with the Steering Committee, on June 
6,2012, the RAP Board also approved a Memorandum of Understanding (MOU) between RAP, Public 
Works, Bureau of Engineering (BOE), and General Services Department (GSD), for construction of the 
restrooms renovation component of the project scope. It had been determined that $242,858 out of the 
total Proposition K grant funds would be allocated to the restrooms renovation component of the project 
and the other $242,858 would be reserved for the press box component should that component be 
implemented in the future.

Completion and final acceptance of the restrooms renovation component of the Project was approved by 
the RAP Board on March 1, 2017 (Report No. 17-041). The remaining $242,858 in Proposition K 
funds is still being reserved for the press box component of the Project.

Prior to demolition, use of the press box was occasional. The lack of a press box over the past few years 
has not prevented heavy use of the field by RAP and by local groups and schools under permits. Due to 
reduced need for the press box, insufficient funding, and a questionable timeline for when the 
construction of a new press box could begin, RAP staff recommended that the RAP Board request that 
the L.A. for Kids Steering Committee recommend that Council rescind the new press box component of 
the project scope and rescind $242,858 out of the total Proposition K grant that had been awarded to 
RAP (see attached RAP Board Report No. 18-167, August 8, 2018).

Pursuant to the RAP Board action of August 8,2018, the Department of Recreation and Parks requests 
that the L.A. for Kids Steering Committee recommend that Council rescind the new press box 
component of the project scope and rescind the related $242,858 out of the total Proposition K grant, 
which is the portion of the grant funds that had been reserved for the new press box construction 
component of the Project, thereby terminating any further grant obligations relating to construction of a 
new press box.

As reflected in the Adopted 2018-19 Proposition K Assessment Report (C.F. 17-0999), the $242,848 
from the press box component of the Daniel’s Field Sports Center project was recommended to be 
reprogrammed to the Algin Sutton Pool and Splash Pad Project competitive project that is on the 9th 
Cycle C List of Eligible Projects. The press box funds will be reprogrammed to the Algin Sutton Pool 
and Splash Pad (the C List Project) in Fiscal Year 2018-19 as part of the Proposition K Program 
Reconciliation Report that will be presented to the Steering Committee in the near future.
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Attachment
RAP Board Report No. 18-167

CC:
Zachia Nazar z'ai, Mayor’s Office 
Bemyce Hollins, CAO 
Jennifer Shimatsu, CAO 
Roy Morales, CLA
Marcia Gonzales-Kimbrough, City Attorney’s 
Office

Mike Shull, RAP 
Ramon Barajas, RAP 
Cathie Santo-Domingo, RAP 
Bill Jones, RAP 
Kai Wong, RAP

Gary Lee Moore, BOE 
Deborah Weintraub, BOE 
Neil Drucker, BOE 
Mahmood Karimzadeh, BOE 
Ray Araujo, BOE
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BOARD OF RECREATION AND PARK COMMISSIONERS

DANIELS FIELD SPORTS CENTER - CONSTRUCT NEW PRESS BOX AND 
RENOVATE RESTROOMS (PRJ20534) (W.O. #E170104F) PROJECT - 
RESCISSION OF PORTION OF PROPOSITION K GRANT AWARD ALLOCATED 
FOR THE CONSTRUCTION OF NEW PRESS BOX COMPONENT OF PROJECT 
SCOPE

SUBJECT:

AP Diaz 

R Barajas 
H, Fujita

V. Israel_______
S. Pina-Cortez______
'M. Williams

^ 1
General Manager

X DisapprovedApproved Withdrawn

RECOMMENDATIONS:

1. Authorize the Department of Recreation and Parks (RAP) Genera! Manger to request that 
the L.A. for Kids Steering Committee and the City Council rescind the press box component 
of the Proposition K 7th Cycle competitive grant and the related grant funding in the amount 
of $242,858 that was awarded to the Department of Recreation and Parks (RAP) for the 
Daniels Field Sports Center - Construct New Press Box and Renovate Restrooms Project 
(PRJ20534) {W.O. #E170104F) (Proposition K Project ID #C208-7).

Direct the RAP Genera! Manager to transmit the request for rescission to the L.A. for Kids 
Steering Committee for transmittal to the City Council,

2.

Cancel the press box component of the Project and direct RAP staff to take no further action 
regarding the press box component of the Project.

3.

SUMMARY:

On June 17, 2009, the Board of Recreation and Park Commissioners (Board) authorized the 
General Manager to submit grant applications for projects to be funded through the Proposition K 
- L.A. for Kids 7,h Cycle Request for Proposals (RFP) process, which included the grant 
application for the construction of a new press box or refurbishment of the existing press box and 
the renovation of the restrooms at the Daniels Field Sports Center, located at 845 West 12th 
Street, San Pedro, California 90731 (Board Report No. 09-178).

On June 2, 2010, Council awarded Proposition K competitive grant funds to RAP in the amount of 
$485,716 for the Daniel's Field Sports Center - Construct New Press Box and Renovate
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Restrooms Project (Project) (Council File No 09-2738). The approved project scope had two 
components: 1) construction of a new press box; and 2) renovation of the restrooms. In July
2009, when the grant application was submitted under the 7th Cycle RFP, the existing dilapidated 
press box was on site. Due to continued deterioration and public safety concerns, the press box 
was demolished before or soon after the Proposition K funding was approved by Council in June
2010.

On June 6, 2012, RAP staff reported to the Board that construction of a new press box would 
require compliance with stringent Americans with Disabilities Act (ADA) requirements for the 
disabled to reach the height where the elevated press box would be located, including an elevator 
and/or a very long and winding disabled access ramp. At that time, a new press box was 
estimated to cost $1,200,000 (Board Report No. 12-176). On June 6, 2012, the Board concurred 
with the May 31, 2012, action of the Proposition K: L.A. for Kids Steering Committee (Steering 
Committee) to place on hold the construction of the new press box until adequate funding was 
obtained for its design and construction or to cancel the press box component of the Project if it 
was determined that sufficient funds would not be forthcoming for the Project. In concurrence 
with the Steering Committee, on June 6, 2012, the Board also approved a Memorandum of 
Understanding (MOU) between RAP, Public Works, Bureau of Engineering (BOE), and General 
Services Department (GSD), for construction of the restrooms renovation component of the 
project scope. It had been determined that $242,858 out of the total Proposition K grant funds 
would be allocated to the restrooms renovation component of the project and the other $242,858 
would be reserved for the press box component should that component be implemented in the 
future.

Completion and final acceptance of the restrooms renovation component of the Project was 
approved by the Board on March 1, 2017 (Report No. 17-041). The remaining $242,858 in 
Proposition K funds is still being reserved for the press box component of the Project.

Prior to demolition, use of the press box was occasional. The lack of a press box over the past 
few years has not prevented heavy use of the field RAP and by local groups and schools under 
permits. Due to reduced need for the press box, insufficient funding, and a questionable timeline 
for when the construction of a new press box could begin, RAP staff now recommends that the 
Board authorize the General Manager to request that the L.A. for Kids Steering Committee and 
City Council rescind the award of $242,858 out of the total Proposition K grant, which is the 
portion of funds that is being reserved for the new press box construction component of the 
Project, thereby terminating any further grant obligations relating to construction of a new press 
box.

TREES AND SHADE:

The recommendations under this Report will essentially terminate the portion of the Proposition K 
funded Project that involves the construction of a new press box. The recommendations, if 
approved, will have no effect on existing trees and shade at the Project site.
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ENVIRONMENTAL IMPACT STATEMENT:

The request to rescind a portion of the previously awarded Proposition K grant and terminate 
implementation of the related press box component of the scope is not an action to approve a 
project and thus is not an action that is subject to the California Environmental Quality Act 
(CEQA).

FISCAL IMPACT STATEMENT:

There is no fiscal impact to the RAP General Fund in connection with the actions taken pursuant 
to this Report.

This report was prepared by Kai Wong, Senior Management Analyst, Grants Administration.


